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CCR1438   C

02/08/1999

05/01/2001

INSTRUMENT DC/DC CONVERTER ACCOMMODATION
(ADDENDUM TO CCR 1438B)
(SEE CCR 1640)

COOLIDGE, D

1

C APPROVED-CLOSED.

THIS CCR IS APPROVED WITH CHANGES. CCR SECTIONS

1&2 AND SOW 7.4.4 ARE MODIFIED FOR CLARIFICATION.

(SEE CCR FILE FOR CHANGES.) CORRECT

ADMINISTRATIVELY, THE GIIS IS-3267415 (MOD 253) SEE CCR

FILE.

6/4/99: CCR 1640 WAS APPROVED TO CANCEL THIS EFFORT

BUT CORRECTION TO GIIS IS REQUIRED BY LMMS.

AWAITING LMMS GIIS UPDATE (IN CONCURRENCE WITH

1438B).

03/17/1998

CCR1532

04/30/1998

05/23/2001

WAIVER FOR CHANNEL 16 MAIN BEAM EFFECTIVITY IN
AMSU-B

GOLDBERG, H

1

C APPROVED-CLOSED.

5/23/01: OVERTAKEN BY EVENTS AS AGREDD TO BY

CO/STEWART AND TO/GOLDBERG. REFER TO 5/01 EMAIL ON

FILE.  ACTION ASSIGNED IN 10/99 TO CHANGE AMSU SPEC

TO DOCUMENT WAIVER. SUBSEQUENTLY A DECISION WAS

MADE NOT TO UPDATE THE AMSU SPEC. WAIVER ARE NOW

BEING DOCUMENTED IN THE AMSU UIIS. NO CHANGE TO

AMSU UIIS WILL BE MADE AT THIS TIME FOR THIS WAIVER

BECAUSE THIS WAIVER AFFECTS FLIGHT MODEL IN ORBIT

ALREADY IN ORBIT, THEREFORE NO CHANGE TO THE UIIS

WILL BE MADE AT THIS TIME. FUTURE WAIVERS WILL BE

DOCUMENTED IN THE AMSU UIIS, NOT THE AMSU SPEC AS

ORIGINALLY DIRECTED.

10/6/99: THE DECISION TO NOT GENERATE A POES

SPECIFICATION WAS AGREED UPON. UKMETO WILL NEED

TO ADD THIS WAIVER TO THEIR SPEC. THIS ACTION WILL

REMAIN OPEN UNTIL AN UPDATED SPEC IS RECEIVED.

12/22/1997

CCR1559

07/02/1998

05/08/2001

SBUV SIGNAL RETURN/SPARES TDR K6039 MENTALL, J

1

C APPROVED-CLOSED.

8/11/00: NEED TO REVIEW REV. G OF PROCESSING SPEC

05/26/1998
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CCR1559 TO COMPARE CHANGES.  LIBRARY DOES NOT HAVE REV.

G., AWAITING COPY FROM LMSSC OR J. MENTALL.

CCR1581   H

02/22/1999

05/12/2001

NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A

1

C APPROVE-CLOSED.02/22/1999

CCR1588   A

02/11/1999

06/23/1999

LEVEL OF EFFORT INCREASE ON AEROJET
CONTRACT FOR METOP SUPPORT

ALEMAN, R

1

C SUPERSEDED BY CCR 1588B.

AWAITING RFP/MOD.

CCR IS APPROVED WITH CHANGES. A CHANGE ORDER WILL

BE SENT OUT INSTEAD OF A CO DIRECTION.

KRIMCHANSKY, S

01/15/1999

CCR1588   B

08/25/1999

06/01/2001

INCREASE ON AEROJET CONTRACT FOR METOP SUPPORT KRIMCHANSKY, S

1

C APPROVED-CLOSED

MODS 82, 77, 69

APPROVED WITH CHANGES. CCR TITLE, SECTION 1, AND

SOW REDLINE ARE CHANGED TO REFLECT J. BANISZEWSKI

AND C. WHYTE'S COMMENTS (SEE ATTACHED CHANGES).

06/18/1999

CCR1653

11/04/1999

05/18/2001

WAIVER OF TRANSIENT AND RIPPLE CURRENT
REQUIREMENTS FOR AVHRR A302 INSTRUMENT

RICHARDSON, C

1

C APPROVED-CLOSED

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

APPROVED WITH CHANGE. AVHRR UIIS CHANGE PAGE IS

ADDED TO CCR (SEE ATTACH CHANGE PAGE).

07/16/1999

CCR1677

10/21/1999

05/23/2001

WAIVER FOR INTER-CHANNEL CALIBRATION ACCURACY
FOR COMBINATION OF CHANNEL 19 WITH ANY OTHER
CHANNEL IN AMSU-B FM-3

GOLDBERG, H

1

C APPROVED-CLOSED.

5/23/01: OVERTAKEN BY EVENTS AS AGREDD TO BY

CO/STEWART AND TO/GOLDBERG. REFER TO 5/01 EMAIL ON

FILE.  ACTION ASSIGNED IN 10/99 TO CHANGE AMSU SPEC

TO DOCUMENT WAIVER. SUBSEQUENTLY A DECISION WAS

MADE NOT TO UPDATE THE AMSU SPEC. WAIVER ARE NOW

BEING DOCUMENTED IN THE AMSU UIIS. NO CHANGE TO

10/05/1999
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CCR1677 AMSU UIIS WILL BE MADE AT THIS TIME FOR THIS WAIVER

BECAUSE THIS WAIVER AFFECTS FLIGHT MODEL IN ORBIT

ALREADY IN ORBIT, THEREFORE NO CHANGE TO THE UIIS

WILL BE MADE AT THIS TIME. FUTURE WAIVERS WILL BE

DOCUMENTED IN THE AMSU UIIS, NOT THE AMSU SPEC AS

ORIGINALLY DIRECTED.

CCR1678

11/03/1999

05/23/2001

WAIVER FOR ABSOLUTE CALIBRATION ACCURACY OF
CHANNEL 19 AND FOR INTER-CHANNEL CALIBRATION
ACCURACY FOR COMBINATION OF CHANNEL 19 WITH ANY
OTHER CHANNEL IN AMSU-B FM-2

GOLDBERG, H

1

C APPROVED-CLOSED.

5/23/01: OVERTAKEN BY EVENTS AS AGREDD TO BY

CO/STEWART AND TO/GOLDBERG. REFER TO 5/01 EMAIL ON

FILE.  ACTION ASSIGNED IN 10/99 TO CHANGE AMSU SPEC

TO DOCUMENT WAIVER. SUBSEQUENTLY A DECISION WAS

MADE NOT TO UPDATE THE AMSU SPEC. WAIVER ARE NOW

BEING DOCUMENTED IN THE AMSU UIIS. NO CHANGE TO

AMSU UIIS WILL BE MADE AT THIS TIME FOR THIS WAIVER

BECAUSE THIS WAIVER AFFECTS FLIGHT MODEL IN ORBIT

ALREADY IN ORBIT, THEREFORE NO CHANGE TO THE UIIS

WILL BE MADE AT THIS TIME. FUTURE WAIVERS WILL BE

DOCUMENTED IN THE AMSU UIIS, NOT THE AMSU SPEC AS

ORIGINALLY DIRECTED.

APPROVED WITH CHANGES. CCR SECTION 2 IS REVISED TO

CORRECT STATEMENT "...AND AN IN-LINE FILTER WAS

ADDED TO THE RECEIVER CONNECTOR OF FM-2" AND

REPLACE WITH "TO CORRECT THE PROBLEM".

10/05/1999

CCR1682

04/04/2000

05/18/2001

AVHRR A301CONDUCTED EMISSIONS WAIVER 115 PSZCOLKA, S

1

C APPROVED-CLOSED.

6/15/00: PROVIDED CHANGE PAGES.

APPROVED WITH CHANGES. CCR TITLE IS CHANGE FROM

"RADIATED" TO "CONDUCTED", 

CCR SECTION 1 IS CHANGED TO REMOVE THE UIIS SECTION

REFERENCES AND ADD GIIS SECTION 3.2.1.6.1 REFERENCE,

ITT WAIVER DESCRIPTION IS CHANGED TO ADD GIIS

CARDONE, J

10/13/1999
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CCR1682 SECTION AND PERCENTAGES FOR CLARIFICATION, AVHRR

UIIS CHANGE PAGE IS ADDED TO INCLUDE GIIS WAIVED

REQUIREMENT.

CCR1685

02/21/2000

05/18/2001

AVHRR A304 CONDUCTED EMISSIONS WAIVER 117 PSZCOLKA, S

1

C APPROVED-CLOSED.

6/15/00: PROVIDED CHANGE PAGES.

APPROVED WITH CHANGE. UIIS SECTION 5 IS CHANGED

PER LMMS RECOMMENDATION.

10/18/1999

CCR1704

02/21/2000

06/13/2001

REDUCE SEPET TEST REQUIREMENTS FOR THERMAL
VACUUM

HALTERMAN, K

1

C APPROVED AND CLOSED.

MOD 427 ISSUED 3/20/01.

TECH PUBS DONE ON SPEC AND SOW.

01/10/2000

CCR1707

08/07/2000

05/25/2001

SARR UIIS UPDATE TO INCLUDE N & N' MENTALL, J

1

C APPROVED-CLOSED.

REV A TO SARR UIIS RECEIVED (REF NO.26840). VERIFIED

AND CLOSED.

01/12/2000

CCR1714

03/28/2000

SARR F13 WAIVER EMS #RFW-SAR-003 MENTALL, J

1

C 3/28/00: SUPERSEDED BY CCR 1714A.

3/14/00: CCB HELD--A REVISED CCR WILL BE GENERATED

TO CHANGE THE UIIS REQUIREMENT.

02/11/2000

CCR1714   A

04/21/2000

05/25/2001

SARR INCREASE OFF POWER MENTALL, J

1

C APPROVED-CLOSED.

LMSSC REF MEMO 26840 RECEIVED 4/9/01. CMO VERIFY

CHANGE INCORPORATED CORRECT.Y

03/22/2000

CCR1729   A

03/26/2001

04/30/2001

METOP SPECIFIC CHANGE FOR FLIGHT INSTRUMENT RICHARDSON, C

1

C APPROVED-CLOSED

Updated baseline document NAS5-30384 SOW uploaded to Web

page 4/16/01.

03/26/2001
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CCR1770

03/02/2001

03/05/2001

ITT GROUND STATION UPGRADE RICHARDSON, C

1

C DISAPPROVAL LETTER SENT TO ITT ON 3/5/01.

The work was authorized by a contract letter from Sandy dated

September 26, 2000.  

PR 480-04940 issued on 4/20/01 NEEDS TO BE WITHDRAWN.

FUNDING SHOULD BE AUTHORIZED UNDER ANOTHER WAY.

09/28/2000

CCR1777

10/30/2000

05/25/2001

SARR F11 EMI WAIVER EMS #RFW-SAR- MENTALL, J

1

C APPROVED-CLOSED. 

LMSSC REF. MEMO 26840 RECEIVED ON 4/9/01. CMO

VERIFY UPDATES INCORPORATED CORRECLTY.

10/20/2000

CCR1786

01/09/2001

01/09/2001

REDESIGN AND FABRICATION OF AVHRR/HIRS DUST
COVERS

CARDONE, J

1

C SUPERSEDED BY CCR1786A SUBMITTED ON 1/9/01.12/13/2000

CCR1787

01/15/2001

ANTENNA DAMPER REQUIREMENT ADD PARA 3.6.1.1 TO
S/C PERF. SPEC. GSFC 2-480-25.1

HALTERMAN, K

1

C SUPERSEDED BY CCR 1787A.12/21/2000

CCR1787   A

02/15/2001

04/17/2001

ANTENNA DAMPER REQUIREMENT HALTERMAN, K

1

C APPROVED-CLOSED.

4/5/01:  UPDATED AFFECTED B/L PERFORMANCE SPEC

S-480-25.1. MOD 428 RECEIVED 4/3/01.

01/05/2001

CCR1789

01/11/2001

05/25/2001

SARR F10 EMI WAIVER 34 CE-03 MENTALL, J

1

C APPROVED-CLOSED.

LMSSC REF MEMO 26840 RECEIVED 4/9/01. UPDATES

VERIFY INCORPORATED CORRECLTY.

12/26/2000

CCR1790

01/11/2001

05/25/2001

SARR F10 EMI WAIVER 31 GROUND RESISTANCE MENTALL, J

1

C APPROVE-CLOSED.

LMSSC MEMO 26840 RECEIVED 4/9/01. CMO VERIFY

UPDATES INCORPORATED.

12/26/2000

CCR1791

01/11/2001

05/25/2001

SARR F10 EMI WAIVER 33 RE-02 MENTALL, J

1

C APPROVED-CLOSED.

LMSSC MEMO 26840 RECEIVED 4/9/01. CMO VERIFY

12/26/2000



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 6

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CCR1791 UPDATES INCORPORATED CORRECTLY.

CCR1792

01/19/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
(S-480-135) IMPLEMENTATION (AEROJET)

CARDONE, J

1

C SUPERSEDED BY CCR1792A.12/27/2000

CCR1792   A

02/15/2001

04/30/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
(S-480-135) IMPLEMENTATION (AEROJET AMSU-A1 & A2)

CARDONE, J

1

C CLOSED. SUPERSEDED BY CCR1792B ON 4/24/01.01/19/2001

CCR1794

01/19/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
(S-480-135) IMPLEMENTATION (BALL)

CARDONE, J

1

C SUPERSEDED BY CCR1794A WHICH INCLUDE CHANGES TO

THE DELIVERABLE FROM A CDRL LINE-ITEM IN THE ADP TO

BE REQUIRED BY THE INSTRUMENT UIIS.

12/26/2000

CCR1794   A

02/16/2001

04/30/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FOR
(S-480-135) IMPLEMENTATION (BALL-SBUV)

CARDONE, J

1

C CLOSED. SUPERSEDED BY CCR1794B ON 4/24/01.01/19/2001

CCR1795

01/20/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
(S-480-135) IMPLEMENTATION (ITT)

CARDONE, J

1

C SUPERSEDED BY CCR1795A.12/26/2000

CCR1795   A

04/30/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
(S-480-135) IMPLEMENTATION (ITT-AVHRR & HIRS)

CARDONE, J

1

C CLOSED. SUPERSED BY CCR1795B ON 4/24/01.01/19/2001

CCR1796

05/01/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
(S-480-135) IMPLEMENTATION (AMSU-B)

CARDONE, J

1

C WITHDRAWN-CLOSED.

BASED UPON COMMENTS OBTAINED FROM THE REVIEWS

OF CCRs 1793 MHS, and CCR 1796 AMSU-B (INSTRUMENT

CORRECTION FACTOR SUBMITTAL) I FORMALLY REQUEST

THE WITHDRAWAL OF THE SUBJECT CCRS. THE

INSTRUMENTS HAVE BEEN DELIVERED AND THE REQUIRED

ALIGNMENT INFORMATION HAS BEEN REQUESTED FROM UK

MET BY THE TECHNICAL OFFICER.

12/26/2000

CCR1797

01/11/2001

05/28/2001

SARR F10 AND F12 EMI WAIVER 14 CE-01 MENTALL, J

1

C APPROVED-CLOSED.

LOCKHEED MEMO 26840 RECEIVED 4/9/01, REV J TO SARR

01/04/2001
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CCR1797 UIIS UPDATED.

CCR1805

03/02/2001

04/17/2001

AVHRR AND HIRS INSTRUMENT CONTRACT DELIVERY DATE
CHANGE

RICHARDSON, C

1

C APPROVED-CLOSED. MOD 183 RECEIVED  ON 4/17/01.03/02/2001

CCR1806

03/02/2001

04/01/2001

ADMINISTRATIVE CHANGE FOR ITT OVERRUN RICHARDSON, C

1

C APPROVED-CLOSED. MOD 182 RECEIVED ON 4/1/01.03/02/2001

CCR1809

04/11/2001

04/30/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
REVISION A

CARDONE

1

C APPROVED-CLOSED.

TECH PUBS DONE 4/24/01. CARDONE SUBMITTED REVISED

CCRS 1792, 1794 AND 1795 TO INSTRUMENT UIIS CHANGES

TO INCLUDE REVISED FORM.

03/15/2001

CCR1811

04/30/2001

ADDITIONAL NOAA-M SIMULATION, DATABASE, AND
TRAINING SUPPORT

LITTMAN, D.

1

C CLOSED AND SUPERCEDED BY CCR 1811-A.04/02/2001

CCR2335   C

02/15/2001

06/15/2001

CONFIGURATION MANAGEMENT PLAN FOR TIROS JENKINS, W

1

C APPROVED-CLOSED.06/28/2000

CCR2387

11/30/1999

SSA DEVIATION FROM 3.2.1.2.1.2.1 SPECIFICATION
(2598865)

JENKINS, W

1

C SUPERSEDED BY CCR 2387A.08/18/1999

CCR2393   A

05/22/2000

05/22/2001

UNIQUE INSTRUMENT INTERFACE SPECIFICATION FOR THE
MICROWAVE HUMIDITY SOUNDER (MHS)

GOLDBERG, H

1

C APPROVED-CLOSED.

MHS UIIS RECEIVED AND VERIFIED BY CM ON 8/17/00.

GOLDBER WAS GIVEN THE ACTION TO WRITE A NEW CCR

TO INCORPORATE W. JENKINS COMMENTS. THIS CCR

DISPOSITION WILL NOT BE HELD UP FOR THIS ACTION.

.

SUPERSEDED CCR 2393.

02/14/2000
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CCR2397

11/13/2000

05/21/2001

A-DCS TRANSMITTER ANTENNA ADDITION TO ATN GIIS
TABLE OF EMI GENERATING UNITS

ACOSTA, P

1

C GIIS UPDATED RECEIVED 5/8/01 LMSSC REF NO. 26825. 05/15/2000

CCR2399

07/15/2000

05/22/2001

PERFORMANCE VERIFICATION PLAN AND ATN-KLM
VERIFICATION SPEC. UPDATES TO REFLECT THERMAL
ANALYSIS PREDICTIONS

COOLIDGE, D

1

C APPROVE-CLOSED.

REFER TO REF. LETTERS 54199 AND 54220 FOR

ACCEPTANCE OF B/L DOCUMENTATION UPDATES VERIFIED.

 

APPROVED WITH CHANGES. PER D. COOLIDGE SECTION

4.6.1.4 IS ADDED TO THE NEW ATTACHMENT (SHEET 66)

2629668 AND PER S. GLOCKNER CCR SECTION 5 IS

MODIFIED TO ADD IMPACT ITEMS 6 & 16 (SEE ATTACHMENT).

05/15/2000

CR00000001

05/24/1973

VHRR COOLER HEATER MODIFICATION C

CR00000002

01/26/1973

IR AMP GAIN CHANGE - SR # F-16 AND F-19 C

CR00000003

01/11/1973

REALTIME DDP DELETION OF BNA AND ACCEL C

CR00000005

02/09/1973

MWA - REDUCED HEATER REQUIREMENT C

CR00000008

04/24/1973

SR XIS CALIBRATION REVISION (F-16 AND F-19) C

CR00000009

05/05/1973

SPM REDESIGN C

CR00000010

03/12/1973

AUTO VHRR SPACECRAFT DATA HANDLING C
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CR00000011

03/26/1973

IMPROVED BATTERY CELLS C

CR00000012

04/24/1973

VTPR PRECISION SPECTRAL CALIBRATION C

CR00000014

09/27/1973

PROVIDE DUAL BEACON FREQUENCY (137.14) ON ITOS F
AND G AND E2

C

CR00000015

09/04/1973

LAUNCH VEHICLE FAIRING CHANGE, ITOS -G AND
FOLLOW-ON

C

CR00000019

11/28/1973

BATTERY HANDLING PLAN C

CR00000022

02/13/1974

ITOS-G PROTOFLIGHT ACCEPTANCE VIBRATION TEST C

CR00000024

05/16/1974

VTPR SPECTRAL CHARACTERISTICS C

CR00000027

05/16/1974

SPACECRAFT ELECTRICAL TEST PROCEDURE CHANGES
FROM MOD 188

C

CR00000029

07/12/1974

VTPR OPTICAL BAFFLE INSTALLATION C

CR00000030

07/12/1974

VTPR ENGINEERING MODEL REFURBISHMENT C
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CR00000031

06/18/1974

ITOS-G VTPR OPTICAL BAFFLE INSTALLATION C

CR00000040

09/06/1974

VTPR DATA OFF-LINE PROCESSING WESTCOTT, R C

CR00000043

01/14/1975

VTPR FILTER/CHOPPER DRIVE ASSEMBLY LUBRICATION
CHANGE

CUNNINGHAM, G C

CR00000044

01/14/1975

ITOS THERMAL DESIGN MODIFICATION (ITOS H, I AND J) PEACOCK, W C

CR00000045

01/14/1975

ITOS THERMAL DESIGN MODIFICATION (ITOS G AND E2) PEACOCK, W C

CR00000047

02/10/1975

STUDY - VHRR VIDEO OUTPUT STABILITY ITOS E-2 EIBAND C

CR00000049

02/10/1975

BSU WEIGHT CHANGE RILEY C

CR00000050

02/10/1975

BSU ENVELOPE DIMENSION CHANGE RILEY C

CR00000051

02/10/1975

GSFC-S-481-P-3 REVISION 5 CHANGE FOR VTPR CUNNINGHAM, G C

CR00000052

02/10/1975

TIROS-N STUDY STATEMENT OF WORK CHANGE MACHI, D C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 11

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000053

02/28/1975

VTPR IMPROVEMENTS; FLIGHT UNIT IMPLEMENTATION CUNNINGHAM, G C

CR00000054

04/11/1975

AVHRR WEIGHT CHANGE DRAPER, L C

CR00000055

02/28/1975

GSE STUDY MACHI, D C

CR00000056

02/28/1975

INITIATE IMP DESIGN MACHI, D C

CR00000057

02/28/1975

BIMETALLIC ACTIVE THERMAL CONTROLLERS COURTNEY C

CR00000058

02/28/1975

DCS DATA RATE CHANGE MORAKIS C

CR00000062

04/21/1975

AVHRR COOLER ASSEMBLY SEQUENCE DRAPER, L C

CR00000063

07/30/1974

WAS 10000 - COMMON COORDINATE SYSTEM CAMPBELL C

CR00000064

08/09/1974

WAS 10001 - AVHRR CONNECTOR LOCATION DRAPER, L C

CR00000065

04/30/1975

SSU WEIGHT CHANGE FISCHER C
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CR00000066

04/30/1975

SSU TEST TEMPERATURE CHANGE FISCHER C

CR00000067

04/30/1975

SSU VIBRATION SPECIFICATION CHANGES FISCHER C

CR00000068

04/30/1975

CORRECTIONS TO NESS SPECIFICATION 10040-103-BSU FISCHER C

CR00000069

05/14/1974

CONVERSION OF BSU PROTOTYPE TO PROTOFLIGHT FISCHER C

CR00000070

07/31/1975

BSU - +10V INTERFACE LINE FILTER FISCHER C

CR00000071

07/07/1975

ADDITION OF SPACECRAFT +10V POWER FILTER IN AVHRR DRAPER, L C

CR00000072

01/13/1976

BSU +28V PULSE LOAD BUS MAXIMUM CURRENT COMEYNE, G C

CR00000073 CORRECTIONS TO BSU INTERFACE DRAWING 10040-014 COMEYNE, G C

CR00000074

05/14/1975

BSU SCAN MIRROR DAMPING REQUIREMENTS COMEYNE, G C

CR00000075

07/07/1975

AVHRR HEATER CHANGE DRAPER, L C
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STATUS = C
CR00000076

07/07/1975

AVHRR SHIELDING CHANGE DRAPER, L C

CR00000077

06/02/1975

SSU SIZE INCREASE IN Y AXIS FISCHER C

CR00000078

09/25/1975

BSU RESONANT FREQUENCIES COMEYNE, G C

CR00000079

09/11/1975

BSU MAGNETIC MATERIALS COMEYNE, G C

CR00000080

07/07/1975

SERIALIZATION OF BSU INSTRUMENTS COMEYNE, G C

CR00000081

08/04/1975

AVHRR REQUEST FOR ADDITIONAL POWER DRAPER, L C

CR00000082

07/07/1975

AVHRR BTE DISPLAY CHANGE DRAPER, L C

CR00000083

07/07/1975

AVHRR ADDITIONAL ENGINEERING DATA REQUIREMENTS DRAPER, L C

CR00000084 BSU MATERIALS LIST, REVISION A COMEYNE, G C

CR00000085

08/22/1975

CIU REDUNDANCY AND DISCRETE COMMAND BUFFERED
OUTPUTS (ALL)

HILTON, G C
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STATUS = C
CR00000086

08/22/1975

MIRP - SIMULATED AVHRR DATA INPUTS (ALL) HILTON, G C

CR00000088

08/25/1975

BSU CURRENT MONITOR TELEMETRY (ALL) GALOPPO, D C

CR00000089

07/25/1975

BSU SCANNER POSITION ZERO MOD (ALL) GALOPPO, D C

CR00000090

07/31/1975

VHRR TEST PROFILE (ALL) DEMINNO C

CR00000091

07/31/1975

AVHRR POLARIZATION REQUIREMENTS CHANGE (FL UNITS) DRAPER, L C

CR00000092

08/01/1975

AVHRR JITTER SPECIFICATION CHANGE (PROTOFLIGHT) DRAPER, L C

CR00000093

08/01/1975

AVHRR JITTER SPECIFICATION CHANGE (FLIGHT UNITS) DRAPER, L C

CR00000094 NAGE COMPUTER MEMORY ERROR DETECTION ADDITION GITELMAN, J C

CR00000095

08/22/1975

SSU PARTS LIST, ISSUE 4 FISCHER C

CR00000096

08/28/1975

AVHRR T/V ORBIT PHASE PROFILE CHANGE (FL UNITS) DRAPER, L C
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STATUS = C
CR00000098

08/22/1975

AVHRR CONTROL POINT CHANGE (PROTOFLIGHT) DRAPER, L C

CR00000099

08/22/1975

AVHRR CONTROL POINT CHANGE (FLIGHT UNITS) DRAPER, L C

CR00000101

08/29/1975

SOLAR PANEL DOCUMENTATION CHANGES (H, I, J) WYLIE, T C

CR00000102

08/22/1975

AVHRR RADIATION LEVELS CHANGE DRAPER, L C

CR00000104

09/09/1975

SUBSTITUTE VTPR #14 FOR VTPR #13 ON ITOS-H CUNNINGHAM, G C

CR00000105

09/15/1975

NEW V/T CURVE FOR ITOS E-2 PEACOCK, W C

CR00000106

09/15/1975

NEW V/T CURVE FOR ITOS H AND UP PEACOCK, W C

CR00000107

09/25/1975

BSU FREQUENCY LIMIT CHANGE FOR OPTIONAL SHOCK
TEST SPECTRUM AND Z AXIS NOTCH

MUNDY C

CR00000108

09/25/1975

THERMAL REVISIONS TO SSU SPECIFICATION 10040-200 MUNDY C

CR00000109

09/25/1975

SECOND LEVEL SOFTWARE DEFINITION FOR INSTRUMENT
TEST IN NAGE

HEMBREE, W C
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CR00000110

11/04/1975

DCS WEIGHT INCREASE MORAKIS C

CR00000111

09/25/1975

ANALOG TARGET TELEMETRY WESTCOTT, R C

CR00000112

11/11/1975

TIROS DELIVERABLE DOCUMENTATION CHANGES WILKINSON C

CR00000113

11/04/1975

ORBIT MODE TIP DATA VIA S-BAND HILTON, G C

CR00000114

11/04/1975

ADD RCA DTR I/F SPECIFICATION TO CONTRACT
NAS5-22330

HILTON, G C

CR00000115

11/04/1975

INTRA TAPE RECORDER CABLES CUDMORE C

CR00000117 BSU EMI TEST AND REQUIREMENTS MODIFICATIONS
(TRANSFERRED TO CCR 0162)

FISCHER C

CR00000118

11/04/1975

BSU FORMAT MODIFICATION FISCHER C

CR00000120

11/04/1975

TR COMMAND DEFINITION AND FORMAT CHANGE CUDMORE C

CR00000121

11/04/1975

TR MECHANICAL INTERFACE DEFINITION CUDMORE C
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CR00000122

11/04/1975

INTERNAL TR TELEMETRY CHANGE CUDMORE C

CR00000123

11/07/1975

TR INTERFACE DOCUMENT DEFINITION CUDMORE C

CR00000124

11/04/1975

TR STANDBY MODE ADDITION CUDMORE C

CR00000125

12/03/1975

TR COMMAND ADDITION CUDMORE C

CR00000126

11/04/1975

SSU WEIGHT DECREASE MUNDY C

CR00000127

12/03/1975

TR COMMAND ADDITION, SPACECRAFT PORTION HILTON, G C

CR00000128

12/03/1975

AVHRR CHANNEL #1 SPECTRAL RESPONSE SLOPE
CHANGE (ETM, PRFL)

DRAPER, L C

CR00000129

12/03/1975

AVHRR CHANNEL #1 SPECTRAL RESPONSE SLOPE
CHANGE (FL MODELS)

DRAPER, L C

CR00000130

12/03/1975

AVHRR CHANNEL #3 SPECTRAL RESPONSE SLOPE
CHANGE (ETM, PRFL)

DRAPER, L C

CR00000131

12/03/1975

AVHRR CHANNEL #3 SPECTRAL RESPONSE SLOPE
CHANGE (FL MODELS)

DRAPER, L C
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CR00000132

01/21/1976

AVHRR/2 GROWTH IN SIZE OF ENVELOPE DRAPER, L C

CR00000133

12/18/1975

MIRP STE HEMBREE, W C

CR00000134

02/20/1976

BSU PARTS LIST, REVISION D COMEYNE, G C

CR00000135

01/13/1976

MULTIPLE V/T LEVELS FOR BATTERY CHARGE CONTROL
(TIROS-N)

LA VIGNA C

CR00000136

12/18/1975

AVHRR A/D CONVERTER THERMAL FIX (PROTOFLIGHT) DRAPER, L C

CR00000137

12/18/1975

AVHRR A/D CONVERTER THERMAL FIX (FL UNITS) DRAPER, L C

CR00000138

03/26/1976

UPDATE OF NESS SSU SPECIFICATION 10040-200 MUNDY C

CR00000139

12/19/1975

TR MECHANICAL INTERFACE REDEFINITION AND WEIGHT
CHANGE

CUDMORE C

CR00000140

01/13/1976

BSU INSTRUMENT BAFFLES COMEYNE, G C

CR00000141

01/13/1976

BSU HANDLING FIXTURE COMEYNE, G C
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CR00000142

02/20/1976

BSU THERMAL BLANKETS AND OVERALL DIMENSION
CHANGES

COMEYNE, G C

CR00000143 REVISION OF WAIVER AND DEVIATION PROCESSING
REQUIREMENTS FOR NAS5-22330

WILKINSON C

CR00000145

02/20/1976

S-BAND OMNI POLARIZATION CHANGE HILTON, G C

CR00000147

02/27/1976

SSU INTERFACE DRAWING FISCHER C

CR00000148

02/04/1976

AVHRR ADDITIONAL POLARIZATION REQUIREMENTS (PFM) DRAPER, L C

CR00000150

05/14/1976

DCS TO NAGE INTERFACE SPECIFICATION CHANGE HEMBREE, W C

CR00000151

02/27/1976

MSU ADDITIONAL T/V TARGET AND CONTROLLER RATLIFF C

CR00000152

02/27/1976

AVHRR THERMAL CONTROL POINT CHANGE FOR OFF INSTR
(PRFL)

DRAPER, L C

CR00000153

02/27/1976

AVHRR BTE MOD FOR T/V TARGET INFORMATION (BTE) DRAPER, L C

CR00000154

02/27/1976

AVHRR PRFL CHANNEL 5 STATUS WIRING DRAPER, L C
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CR00000156

02/27/1976

SEM 350 VOLT HARNESS WALES C

CR00000157

02/26/1976

HEAT PIPE EXPERIMENT (HEPR) (OVERALL) MOSES, E C

CR00000158

02/26/1976

EM SOA AND BDA ANTENNAS HILTON, G C

CR00000160

03/25/1976

AVHRR THERMAL CONTROL POINT FOR "OFF" INSTR (FL
UNITS)

DRAPER, L C

CR00000162

03/26/1976

UPDATING OF BSU EMI TESTS AND REQUIREMENTS (CCR
117 TRANSFERRED TO THIS CCR)

FISCHER C

CR00000163

03/12/1976

DCS ANTENNA AXIAL RATIO CHANGE HILTON, G C

CR00000164

03/12/1976

DCS FILTER, CABLE, AND VSWR LOSSES REQUIREMENTS HILTON, G C

CR00000165 HIRS/2 PROTOFLIGHT INCORPORATION INTO NOAA-A OR B
(BUS CONTRACT)

HILTON, G C

CR00000166

04/02/1976

TIROS-N HEAT PIPE EXPERIMENT (BUS CONTRACT)
REFERENCE CCR 0157 TO NASA HQ

HILTON, G C

CR00000167

04/23/1976

DELETE PRFL DTR; ADD FLIGHT UNIT; ADD BTE CUDMORE C
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CR00000168

03/24/1976

FINAL SPACECRAFT SYSTEM DESIGN DOCUMENTATION
CHANGE

PHILLIPS C

CR00000169

03/24/1976

SEM/MEPED MOUNTING PATTERN WALES C

CR00000170

03/24/1976

SEM/TED MOUNTING PATTERN WALES C

CR00000171

04/02/1976

SEM THERMAL STRUCTURAL MODEL (TSM) WALES C

CR00000173

04/02/1976

GFP EMR DISPLAY PROCESSORS FOR VHRR EILAND C

CR00000174

06/16/1976

HIRS/2 GROWTH INSTRUMENT PROTOFLIGHT (OVERALL) HILTON, G C

CR00000175

04/16/1976

BSU CHANNEL #1 FILTER MODIFICATION COMEYNE, G C

CR00000176

04/02/1976

BSU SERIALIZATION OF INSTRUMENTS COMEYNE, G C

CR00000178

04/16/1976

REVIEW BSU UIS AND GISS COMEYNE, G C

CR00000180

04/30/1976

AVHRR IR SPECTRAL RESPONSE DRAPER, L C
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CR00000181

05/03/1976

LAUNCH VEHICLE RESTRAINTS DOCUMENT CHANGE HILTON, G C

CR00000182

05/14/1976

NAGE COMMAND GENERATOR CHANGE HILTON, G C

CR00000185

05/14/1976

SEM LAUNCH PHASE TEST PROFILE WALES C

CR00000188 SEM-HEPAD DIMENSIONAL CHANGE WALES C

CR00000190

06/15/1976

MOVE SSU LIFTING EYE FISCHER C

CR00000191

06/15/1976

AVHRR OVERSHOOT TRANSIENTS (PROTOFLIGHT) DRAPER, L C

CR00000192

06/15/1976

AVHRR OVERSHOOT TRANSIENTS (FLIGHT MODELS) DRAPER, L C

CR00000193

06/22/1976

AVHRR/2 OVERSHOOT TRANSIENTS (PROTOFLIGHT) DRAPER, L C

CR00000194

06/15/1976

AVHRR TORQUE MARGIN (PROTOFLIGHT) DRAPER, L C

CR00000195

06/15/1976

AVHRR TORQUE MARGIN (FLIGHT MODELS) DRAPER, L C
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CR00000196

06/22/1976

AVHRR/2 TORQUE MARGIN (PROTOFLIGHT) DRAPER, L C

CR00000197

06/15/1976

AVHRR CHANNEL 1 FILTER CHANGE (FLIGHT MODELS) DRAPER, L C

CR00000198 AVHRR/2 CHANNEL 1 FILTER CHANGE (PROTOFLIGHT) DRAPER, L C

CR00000199

06/15/1976

AVHRR ADDITION OF SCAN PLANE MEASUREMENTS
(FLIGHT MODELS)

DRAPER, L C

CR00000200

07/15/1976

AVHRR EMI/RFI SPECIFICATION CHANGE (PROTOFLIGHT) DRAPER, L C

CR00000201

07/15/1976

AVHRR EMI/RFI SPECIFICATION CHANGE (FLIGHT MODELS) DRAPER, L C

CR00000202

07/15/1976

AVHRR/2 EMI/RFI SPECIFICATION CHANGE (PROTOFLIGHT) DRAPER, L C

CR00000203

08/30/1976

TIROS DOCUMENTATION FOR BOEING STUDY WILKINSON C

CR00000207

08/26/1976

HIRS/2 FLIGHT UNITS (OVERALL) MUNDY C

CR00000208

07/30/1976

MSU WEIGHT CHANGE RATLIFF C
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CR00000209

08/30/1976

PROCURE BATTERY CELLS FOR GSFC TEST PALWELL C

CR00000210

08/04/1976

TOVS/SSU TRANSIENT LOAD CURRENT CHANGED BERESFORD C

CR00000212

08/30/1976

GSFC SOLAR SIMULATION TEST OF BSU COMEYNE, G C

CR00000213

08/16/1976

AVHRR VISIBLE DETECTOR CHANGE (FLIGHT MODELS) DRAPER, L C

CR00000214

09/01/1976

AVHRR/2 VISIBLE DETECTOR CHANGE (PROTOFLIGHT) DRAPER, L C

CR00000215

08/30/1976

SEM INTRA-EXPERIMENT HARNESSES MOSES, E C

CR00000216

08/30/1976

DCS INTRA EXPERIMENT HARNESSES MOSES, E C

CR00000217

09/13/1976

AVHRR A/D CONVERTER ACCURACY (FL MODELS) DRAPER, L C

CR00000218

09/13/1976

AVHRR/2 A/D CONVERTER ACCURACY (PRFL) DRAPER, L C

CR00000219

10/13/1976

SSU SPECIFICATION 10040-200, REVISION C FISCHER C
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CR00000220

09/30/1976

MECH OF FAILURE PROTECTION CAPABILITIES MACHI, D C

CR00000225

09/30/1976

INTERRUPT VTPR TESTING PEACOCK, W C

CR00000226

11/02/1976

UPDATE OF MSU THERMAL AND MECHANICAL I/F
DRAWINGS (JPL EFFORT)

RATLIFF C

CR00000227

11/02/1976

UPDATE OF MSU THERMAL AND MECHANICAL INTERFACES
(RCA EFFORT)

MACHI, D C

CR00000229

11/02/1976

35 DEGREES C BATTERY CELL TEST DATA REVIEW PALWELL C

CR00000230

11/09/1976

AVHRR PRFL BENCH TEST EQUIPMENT DRAPER, L C

CR00000231

11/19/1976

DEGAUSS AVHRR AT RCA DRAPER, L C

CR00000233

01/10/1977

HIRS/2 PROGRAM REVISION (OVERALL) WILKINSON C

CR00000234

11/25/1976

SUN SENSOR DATA ACQUISITION CHANGE ANDARY, J C

CR00000235

12/10/1976

AVHRR CHANNEL 3 SIGNAL STABILITY (PRFL) DRAPER, L C
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CR00000236

12/10/1976

AVHRR/2 CHANNEL 3 SIGNAL STABILITY (PRFL) DRAPER, L C

CR00000237

12/10/1976

AVHRR CHANNEL 3 SIGNAL STABILITY (FL MODELS) DRAPER, L C

CR00000238

02/16/1976

ADDITION OF MAGNETIC MOMENT COMPENSATION
ASSEMBLY

NEUMANN C

CR00000239

02/10/1976

ADD EDS TYPE HARDWARE TO NAGE COMMUNICATION
LINK

HEMBREE, W C

CR00000240

12/09/1976

NON-FLIGHT SCP-234 COMPUTER FOR OCC GITELMAN, J C

CR00000242

12/17/1976

ADD COMMANDABLE DC HEATER ON SEM- TEM (S/C
PORTION)

EIBAND C

CR00000243

12/17/1976

ADD COMMANDABLE DC HEATER ON SEM- TED (SEM
PORTION)

EIBAND C

CR00000244

01/25/1977

LN2 TARGETS FOR THE ESA ANDARY, J C

CR00000246

01/25/1977

ADDITIONAL SSU THERMAL BLANKETS CUNNINGHAM, G C

CR00000248

01/25/1977

AVHRR FLIGHT MODEL #1 TCE TEST DRAPER, L C
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CR00000250

01/28/1977

TIROS CONTAMINATION CONTROL REQUIREMENTS ARMAN, A C

CR00000251

01/28/1977

PROCURE SECOND PARTICLE CONTAMINATION MONITOR ARMAN, A C

CR00000252 SSU/SPACECRAFT I/F DRAWING #10040-018, REVISION B FISCHER C

CR00000253 SSU THERMAL I/F DRAWING #10040-021, REVISION A FISCHER C

CR00000254

02/16/1977

CHANGE SEM +10V POWER (SEM PORTION) EIBAND C

CR00000255

02/16/1977

CHANGE SEM +10V POWER (SPACECRAFT PORTION) EIBAND C

CR00000256

02/22/1977

NAGE COMMAND VERIFICATION PRINTER HEMBREE, W C

CR00000257

03/11/1977

PROVIDE ONE SET OF SEM MOUNTING HARDWARE EIBAND C

CR00000258

03/11/1977

SEM-TED THERMAL STANDOFF EIBAND C

CR00000259

03/29/1977

T/N GROWTH INSTRUMENTS STUDY (RCA EFFORT) PHILLIPS C
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CR00000260

03/11/1977

SEM-TED HEATER CONNECTOR BRACKET EIBAND C

CR00000261

04/01/1977

DTR POWER INCREASE CUDMORE C

CR00000262

03/28/1977

MSU THERMAL CONTROL - THERMAL TEST RATLIFF C

CR00000263

03/28/1977

MSU EMI TEST RATLIFF C

CR00000264

03/28/1977

MSU DRIVE TRAIN BEARING MOD RATLIFF C

CR00000265

03/28/1977

MSU CONNECTOR RELOCATION RATLIFF C

CR00000266

03/28/1977

MSU POT AND ENCODER COUPLING RATLIFF C

CR00000267

03/28/1977

SCAMS ANOMALY INVESTIGATION RATLIFF C

CR00000268

03/28/1977

MSU ROTATING COMPONENT TEST RATLIFF C

CR00000269

04/01/1977

DTR DECREASE IN TIP MODE DATA STORAGE CUDMORE C
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CR00000270

04/13/1977

HIRS/2 GSE DIGITAL RECORDING SYSTEM REHMANN C

CR00000271

05/02/1977

CLEANING OF SOLID MOTOR ARMAN, A C

CR00000272 HIRS/2 SUITCASE TESTER MUNDY C

CR00000273 UPDATE OF MSU ELECTRICAL INTERFACE DRAWING (JPL
EFFORT)

RATLIFF C

CR00000274 REVISION OF BATTERY CELL SPECIFICATION S-761-P-6,
DATED 3/71

PALWELL C

CR00000275 HIRS/2 PAR FOV TEST MUNDY C

CR00000276 HUMIDITY INDICATOR FOR AVHRR SHIPPING CONTAINERS DRAPER, L C

CR00000277 HUMIDITY INDICATOR FOR AVHRR/2 SHIPPING CONTAINERS DRAPER, L C

CR00000278 FAIL-SAFE FEATURE FOR AVHRR/2 BENCH COOLER DRAPER, L C

CR00000279 SSU THERMAL INTERFACE DRAWING 10040-021, REVISION
B

FISCHER C
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CR00000280 ADD SHOCK OPTION TO AVHRR FLIGHT SPECIFICATION

(FLIGHT MODELS)
DRAPER, L C

CR00000281 DACS LOCAL SIMULATOR BULLOCK C

CR00000282 SSU INTERFACE DRAWING 10040-018, REVISION C FISCHER C

CR00000283 SPACECRAFT THRUST AXIS VIBRATION LEVEL CHANGE ARMAN, A C

CR00000284 SCP-234 ASSEMBLER CONVERSION HEMBREE, W C

CR00000285 AVHRR/2 INTERFACE TEST (PROTOFLIGHT) DRAPER, L C

CR00000286 AVHRR INTERFACE TEST (FLIGHT MODELS) DRAPER, L C

CR00000287 MMCA COMMAND PULSE CHANGE REHMANN C

CR00000288 AVHRR JANTX PARTS RESCREENING DRAPER, L C

CR00000289 HIRS/2 INCLUSION OF SCAR CAVITY SUNSHIELDS MUNDY C
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CR00000290 AVHRR FLIGHT MODEL TORQUE MARGIN WAIVER (ONE FM) DRAPER, L C

CR00000291 HIRS/2 BENCH TYPE COOLER FOR USE ON SPACECRAFT MUNDY C

CR00000292 ADDITION OF RCE PRESSURE TRANSDUCER SKOLKA C

CR00000293 SOLAR CELL PATCH ASSIGNMENT TO 1 SECOND SUBCOM HILTON, G C

CR00000294 AVHRR CHANNEL #2 LONG WAVELENGTH 80% RESPONSE
POINT CHANGE (FLIGHT MODELS)

DONOHOE C

CR00000295 AVHRR/2 CHANNEL #2 LONG WAVELENGTH 80%
RESPONSE POINT CHANGE (PROTOFLIGHT)

DONOHOE C

CR00000296 DUAL PAD LAUNCH CAPABILITY CORRIGAN C

CR00000297 SEM/SC +10V INTERFACE BUS SPECIFICATION CHANGES EIBAND C

CR00000298 SEM ENVIRONMENTAL TEST REQUIREMENTS UPDATE EIBAND C

CR00000299 HIRS/2 ADDITIONAL OPTICAL BENCH AND SYSTEM TEST
CONSOLE

MUNDY C
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CR00000300 SAGE - MANUAL COMMAND GENERATORS HEMBREE, W C

CR00000301 REASSIGNMENT OF 1 SECOND ANALOG SUBCOM
CHANNEL

ISLEY, W C

CR00000302 SEM - MEPED THERMAL BLANKET EIBAND C

CR00000303 AVHRR/2 BENCH COOLER REVISION DRAPER, L C

CR00000304 TMMC SPECIFICATION CHANGE REHMANN C

CR00000305 AVHRR/1 SCAN PLANE ALIGNMENT SPECIFICATION
CHANGE

DRAPER, L C

CR00000306 MSU EMI FILTER CHANGE RATLIFF C

CR00000307 AVHRR/1 CHANNEL 2 TEMPERATURE STABILITY DRAPER, L C

CR00000308 AVHRR/2 PF2 TEMPERATURE STABILITY DRAPER, L C

CR00000309 AVHRR/2 FLIGHT MODEL CHANNEL 2 TEMPERATURE
STABILITY

DRAPER, L C
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CR00000310 AVHRR/2 PF SCAN PLANE ALIGNMENT SPECIFICATION

CHANGE
DRAPER, L C

CR00000311 AVHRR/2 FM SCAN PLANE ALIGN SPECIFICATION CHANGE DRAPER, L C

CR00000312 MMCA I&T REQUIREMENTS REHMANN C

CR00000313 RCE I&T REQUIREMENTS SKOLKA C

CR00000314 SBUV/2 ERBI INTERFACE DEFINITION STUDY CUNNINGHAM, G C

CR00000315 NOAA E THROUGH G SEARCH AND RESCUE ATN MOD HILTON, G C

CR00000316 RCE LEAKAGE RATE TEST DURING T/V TEST OF S/C SKOLKA C

CR00000317 SPACECRAFT ACOUSTIC TEST LEVEL CHANGES ARMAN, A C

CR00000318 HIRS/2 COOLER HOUSING TEMPERATURE MONITORING MUNDY C

CR00000319 AVHRR/2 FLIGHT PHASING DRAPER, L C
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CR00000320 SAR MISSION I&T MOD HILTON, G C

CR00000321 AVHRR/1 CHANGE FOR FLIGHT PHASING DRAPER, L C

CR00000322 SPACECRAFT MOD FOR FLIGHT PHASING OF AVHRR
INSTRUMENT

HILTON, G C

CR00000323 I&T MOD FOR FLIGHT PHASING OF AVHRR INSTRUMENT HILTON, G C

CR00000324 ELT DOPPLER SIMULATOR CHANGE I WREN C

CR00000325 ADDITIONAL CONTINGENCY SUPPORT HEMBREE, W C

CR00000326 SEM-TED VIBRATION LEVEL REDUCTION RUDMANN C

CR00000327 DTR-ADDITIONAL THERMAL TEST OBER C

CR00000328 HEPAD DELETION-SEL RUDMANN C

CR00000329 HEPAD DELETION-RCA RUDMANN C
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CR00000330 ORBITAL RADIATION ENV. CHANGE GUNSHINAN C

CR00000331 AVHRR/1-CONNECT CHASSIS TO SIGNAL GROUND DRAPER, L C

CR00000332 AVHRR/2 PFM CONNECT CHASSIS TO SIGNAL GROUND DRAPER, L C

CR00000333 AVHRR/2 FM CONNECT CHASSIS TO SIGNAL GROUND DRAPER, L C

CR00000334 AVHRR/2 FM OPEN SPECIFICATION TOLERANCE DRAPER, L C

CR00000335 SPACECRAFT HARNESS CHANGE FOR TMMC REHMANN C

CR00000336 SEM-IS 2280264 CHANGE RUDMANN C

CR00000337 AVHRR/1 FM COHERANT NOISE CHANGE DRAPER, L C

CR00000338 AVHRR/2 PFM COHERANT NOISE CHANGE DRAPER, L C

CR00000339 AVHRR/2 FM COHERENT NOISE CHANGE DRAPER, L C
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CR00000340 CORRECTION TO MODS 22 AND 32 OF NAS5-22330 HILTON, G C

CR00000341 CORRECTION TO T/V PROFILE IN S-480-5 HILTON, G C

CR00000342 AVHRR PRT SYNC CHANGE HILTON, G C

CR00000343 HIRS/2 FM-1 OUT OF FIELD TEST MUNDY C

CR00000344 HIRS/2 APLANAT IMPROVEMENT MUNDY C

CR00000345 ERBE UIIS MAINTENANCE HILTON, G C

CR00000346 SEM OFF-LINE SOFTWARE RUDMANN C

CR00000347 SEM ON-LINE SOFTWARE RUDMANN C

CR00000348 SSU SOFTWARE PACKAGE CUNNINGHAM, G C

CR00000349 ELT DOPPLER SIMULATOR SPECIFICATION CHANGE II WREN C
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CR00000350 ELT DOPPLER SIM SPECIFICATION CHANGE III WREN C

CR00000351 SPACECRAFT ANTENNA MODEL TEST REVISION HILTON, G C

CR00000352A DCS/SARP STE CALIBRATION MORAKIS C

CR00000353 TIP DATA HILTON, G C

CR00000354 CIU REDESIGN HILTON, G C

CR00000355 CRANE FMECA AT RCA GUNS C

CR00000356 OLP DEVELOPMENT ISLEY, W C

CR00000357 OLP TESTING ISLEY, W C

CR00000358 AVHRR/2 COOLER OUTGAS TEMPERATURE DRAPER, L C

CR00000359 HIRS/2 FM3 DELIVERY DATE CHANGE MUNDY C
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CR00000360 FAILURE PROTECTION CHANGE TEST ISLEY, W C

CR00000361 AVHRR CHANGE INSTRUMENT ON NOAA-C DRAPER, L C

CR00000362 DTR HEATER SET POINT CHANGE FITZ C

CR00000363 SARR RSTE EFFORT RATLIFF C

CR00000364 SARR THERMAL INTERFACE CHANGE RATLIFF C

CR00000365 HIRS/2 SPECIFICATION CHANGE MUNDY C

CR00000366 SPACECRAFT MOD FOR ERBE INSTRUMENT HILTON, G C

CR00000367 SPACECRAFT MOD FOR SBUV/2 INSTRUMENT (NOAA-G
ONLY)

HILTON, G C

CR00000368 SOLAR ARRAY BOOM AND CANT DEPLOY AND C

CR00000369 BACK UP LOAD PACKAGE AND C
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CR00000370 SHUTTLE COMPATIBILITY STUDY CORR C

CR00000370A STS/ATLAS DUAL LAUNCH CAPABILITY STUDY 0  2 TUR C01/30/1980

CR00000371 SBUV/2 I&T HILTON, G C

CR00000372 ERBE I&T HILTON, G C

CR00000373 MIRP/SARP TEST POINT MOD HILTON, G C

CR00000374 NOAA H AND I BUSSES HILTON, G C

CR00000375 NOAA A-G POST LAUNCH SUPPORT HEMBREE, W C

CR00000376 MDAC SUPPORT AT WTR FOR ATN HILTON, G C

CR00000377A SAR/DCS RF FILTER TEST HILTON, G C

CR00000378 SEM MAGNETIC MEASUREMENTS HILTON, G C
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CR00000379 ATN FAIRING SIMULATION TEST HILTON, G C

CR00000380 AVHRR HARNESS CHANGE ON SPACECRAFT DRAPER, L C

CR00000381A AVHRR/HIRS/2 UIIS CHANGE REGARDING STORAGE
TEMPERATURE

DRAPER, L C

CR00000382 SAR ANTENNA DEVELOPMENT TEST HILTON, G C

CR00000383 SATELLITE LINK FOR LAUNCH OPS HILTON, G C

CR00000384 SOLAR ARRAY ILLUMINATION TEST FAL C

CR00000385 HIRS/2 FLIGHT VIB LEVEL CHANGE MUNDY C

CR00000386 HIRS/2 THERMAL MODEL CHANGE MUNDY C

CR00000387 HIRS/2 DATA PROCESSING MUNDY C

CR00000388 RSS HYDRAZINE COMPONENTS THERMAL ANALYSIS FITZ C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 41

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000389 ATN SPACECRAFT THERMAL INTERFACE DRAWING DRAPER, L C

CR00000390 HIRS/2 MAX STORAGE TEMPERATURE CHANGE MUNDY C

CR00000391A CONTAMINATION MONITOR PACKAGE ARMAN, A C

CR00000393 SPECIFICATION (5480-5B) WAIVER FOR SBUV DRAPER, L C

CR00000394 STUDY FOR 1300 HOURS ASCENDING NODE ORBIT TUR C

CR00000395 SARR SYCHRONIZER ROBIN C

CR00000396 SEM IFC COMPUTER ANALYSIS RUD C

CR00000397 SEM UIIS CHANGE (STORAGE REQ) RUD C

CR00000398 SEM ADD GAS SUPPLY PURGE SYSTEM RUD C

CR00000399 SARR/RSTE/NAGE INTERFACE CABLES KIRKNER C12/13/1979
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CR00000400 CIU TIMING CHANGES HILTON, G C02/07/1980

CR00000401 MSU ANOMALY RATLIFF C02/08/1980

CR00000402 AVHRR/1 S/N 101 REWORK DRAPER, L C02/22/1980

CR00000403 SSU STORAGE AT RCA DRAPER, L C02/25/1980

CR00000404 ATN REMOVAL OF B NUTS HILTON, G C03/10/1980

CR00000405 SAFE STATE RECORDER MANAGEMENT HILTON, G C03/10/1988

CR00000406 SOFTWARE QUICK LOAD PACKAGE HILTON, G C03/10/1980

CR00000407 ERBE/SBUV-2 EMI/RFI TEST SUPPORT HILTON, G C03/10/1980

CR00000408 ATN MICROWAVE LINK AT WTR HILTON, G C03/10/1980

CR00000409 CPU DEVICE CHANGE - NOAA-D HILTON, G C03/10/1980
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CR00000410 CPU DEVICE CHANGE - ATN HILTON, G C03/10/1980

CR00000411 SAT. T/V INSTRUMENTATION HILTON, G C03/10/1980

CR00000412 ERBE/SBUV-2 MECHANICAL REPLICAS HILTON, G C03/10/1980

CR00000413 HIRS FM 5 SCAN MIRROR TEST DRAPER, L C03/12/1980

CR00000415 SAR DOWNLINK FREQUENCY CHANGE KIRKNER C03/12/1980

CR00000416 SARP ADD LONG MESSAGE TEST ROB C03/12/1980

CR00000417 LAUNCH OF NOAA-E BEFORE D HILTON, G C03/14/1980

CR00000418 IMU LAUNCH RATE STUDY FOR ATN HILTON, G C03/14/1980

CR00000419 FLIGHT SOFTWARE MAINTENANCE HILTON, G C03/14/1980

CR00000422 CPU CHECK SUMMARY OF CONSTANTS HILTON, G C03/14/1980
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CR00000423 SPACECRAFT LOW POWER PERFORMANCE ANALYSIS HILTON, G C03/14/1980

CR00000424 SARR UIIS ENVIRONMENT REQUIREMENT KIRKNER C03/17/1980

CR00000425 FLIGHT ENABLE PLUGS GUN C03/19/1980

CR00000426 NOAA A-D REMOVE B NUTS SKOL C03/20/1980

CR00000427 MIRP GAC DATA TIMING RACE FIX HILTON, G C03/27/1980

CR00000428 SARR - PRINTER PAPER KIRKNER C03/27/1980

CR00000429 SARR - PRINTER DIRTY BOX KIRKNER C03/27/1980

CR00000430 MMCA, FAILURE ON NOAA B REH C03/28/1980

CR00000431 SSU - VIBRATION LEVEL CHANGE REH C04/05/1980

CR00000432 PYROVALVE SHOCK TEST SKO C04/01/1980
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CR00000433 RCE HIGH RANGE PRESSURE TRANSDUCER SKO C04/01/1980

CR00000434 LAUNCH TELEMETRY MOD FELIX C04/02/1980

CR00000435 LAUNCH EPHEMERIS TABLE SOURCE HEMBREE, W C04/11/1980

CR00000436 MSU - INSTRUMENT ALIGNMENT TOLERANCE COMEYNE, G C04/21/1980

CR00000437 SBUV/2 SPECIFICATION UPDATE CUNNINGHAM, G C04/24/1980

CR00000438 HIRS/2 ALIGNMENT COMEYNE, G C04/24/1980

CR00000439 406 ELT/EPIRB 120 BIT MESSAGE MOD ROBIN C05/12/1980

CR00000440 406 ELT/EPIRB MICROPROCESSOR CHANGE ROBIN C05/12/1980

CR00000441 AMSU UIIS SPECIFICATION HOCK C06/02/1980

CR00000442 SSU DUMMY REH C06/04/1980
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CR00000443 RSS RELOCATE THREE THERMISTORS FITZ C06/06/1980

CR00000444 MSU CRYSTAL CURRENT MONITORING KIRKNER C06/09/1980

CR00000445 MSU CRYSTAL CURRENT MONITORING UIIS KIRKNER C06/18/1980

CR00000446 SPACECRAFT ACOUSTIC TEST LEVEL REVISION ARMAN, A C06/20/1980

CR00000447 HIRS/2 SCAN MIRROR OVERCOAT COMEYNE, G C06/23/1980

CR00000448 AVHRR SWITCH ON NOAA-C MCC C07/03/1980

CR00000449 SARR VIBRATION LEVELS KIRKNER C07/23/1980

CR00000450 RCE TEMPERATURE INSTRUMENT FOR NOAA-E HILTON, G C07/23/1980

CR00000451 RELOCATE SBA ON ATN (0 LEVEL) DRAPER, L C08/05/1980

CR00000452 SARR VIBRATION LEVELS (REVISED) KIRKNER C08/07/1980
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CR00000453 SARP NEW ENVIRONMENTAL TEST REQUIREMENT ROBINSON, G C09/09/1980

CR00000454 INSTRUMENT OPT ALIGNMENT AND T/V FIXTURING STIV C09/30/1980

CR00000455 WORK STANDS AND HOLDERS FOR WTR STIV C09/30/1980

CR00000456 SARR VIBRATION LEVEL CHANGE KIRKNER C10/21/1980

CR00000457 MSU - RCA TO SUPPLY THERMISTOR KIRKNER C10/21/1980

CR00000458 MSU FM-7 ONLY FREQUENCY SPECIFICATION WAIVER KIRKNER C10/21/1980

CR00000459 AGS - BACKUP SEPARATION SIGNAL SCOTT C10/23/1980

CR00000460 ERBE 1ST MODE FREQUENCY CHANGE IMPACT ANALYSIS DRAPER, L C10/23/1980

CR00000461 SBUV/2 POST NEGOTIATION SPECIFICATION CHANGES DRAPER, L C10/27/1980

CR00000462 ELT SYSTEM INTE. ROBINSON, G C11/04/1980
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CR00000463 SARP REVISE VIBRATION LEVELS ROBINSON, G C11/04/1980

CR00000464 SBUV/2 GRATING DRIVE IMPROVEMENT CUNNINGHAM, G C11/07/1980

CR00000465 SBUV/2 COMMAND ALLOCATION CUNNINGHAM, G C11/10/1980

CR00000466 SBUV/2 TELEMETRY ALLOCATION CUNNINGHAM, G C11/10/1980

CR00000467 DCS VIBRATION TEST KIRKNER C11/12/1980

CR00000468 SEM DUMMY INSTRUMENTS MCC C11/14/1980

CR00000469A GIIS UPDATE (PARA 3.7) REH C11/20/1980

CR00000470 SBUV/2 ELM ENVELOPE CHANGE CUNNINGHAM, G C11/20/1980

CR00000471 SBUV/2 DC/DC CONVERTER FREQUENCY CUNNINGHAM, G C12/04/1980

CR00000472 MSU MOU (PARTS FOR 4TH UNIT) KIRKNER C12/08/1980
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CR00000473 SSU - REPLACE ON NOAA-C DRAPER, L C12/15/1980

CR00000474A FLIGHT SOFTWARE REVISION SCOTT C01/09/1981

CR00000475 SBUV/2 ELM MOUNTING CUNNINGHAM, G C01/13/1981

CR00000476 SBUV/2 SPECIFICATION CORRECTION (S-480-12) CUNNINGHAM, G C02/03/1981

CR00000477A NOAA DUP RWA/ADE FUSING TURTIL C04/17/1981

CR00000478 SBUV/2 CONTAMINATION COVER CUNNINGHAM, G C04/20/1981

CR00000479 SBUV/2 TELEMETRY READOUT CUNNINGHAM, G C04/20/1981

CR00000480 REMOVE SEM FROM NOAA D DRAPER, L C05/01/1981

CR00000481 MSU ATTENUATOR DEVELOPMENT KIRKNER C05/06/1981

CR00000482 SBUV/2 WEIGHT CHANGE SPECIFICATION S-480-12 CUNNINGHAM, G C05/07/1981
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CR00000483 SBUV/2 WEIGHT CHANGE UIIS 2295548 CUNNINGHAM, G C05/07/1981

CR00000484 AVHRR CH3 NOISE COMEYNE, G C05/11/1981

CR00000485 AVHRR CAP REPLACEMENT COMEYNE, G C05/11/1981

CR00000486 SBUV/2 ADDITIONAL PMT TESTING CUNNINGHAM, G C05/11/1981

CR00000487A SBUV/2 COMMAND CHANGE II RCA CUNNINGHAM, G C05/11/1981

CR00000488 SBUV/2 COMMAND CHANGE II BASD CUNNINGHAM, G C05/14/1981

CR00000489 AVHRR CH3, 5 ENABLE COMMAND COMEYNE, G C05/19/1981

CR00000490 AVHRR VIBRATION TABLES COMEYNE, G C05/19/1981

CR00000491 HIRS/2 VIBRATION TABLES COMEYNE, G C05/19/1981

CR00000493 FLIGHT SOFTWARE MAINTENANCE (CONTINUED) SCOTT C05/26/1981
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CR00000494 ORBIT ANOMALY INVESTIGATION (CONTINUED) SCOTT C05/26/1981

CR00000495 SBUV/2 DATA FORMAT DEFINITION CUNNINGHAM, G C05/29/1981

CR00000496 MSU STE COMPUTERS KIRKNER C06/17/1981

CR00000497 406 ELT/EPIRB FREQUENCY SPECIFICATION CHANGE ROBINSON, G C07/02/1981

CR00000499 NOAA E FLIGHT SOFTWARE REVISION SCOTT C08/04/1981

CR00000500 MOA FOR ATLAS E LAUNCH SUPPORT CORRIGAN C08/11/1981

CR00000501 SBUV/2 TEST FIXTURES (AGAIN) CUNNINGHAM, G C08/12/1981

CR00000502 SBUV/2 BENCH TEST FIXTURE AT RCA CUNNINGHAM, G C08/13/1981

CR00000503 ATNAGE HARDWARE AND SOFTWARE MAINTENANCE GREEN, L C08/13/1981

CR00000504 LUT INSTALLATION MOD KAHLE C08/17/1981
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CR00000505 DOEE UIIS DEVELOPMENT MCCUL C09/02/1981

CR00000506 SBUV/2 PMT TEST FIXTURE UPGRADE CUNNINGHAM, G C09/16/1981

CR00000507 DOE EXP FOR NOAA F MCCUL C09/16/1981

CR00000508 BOOSTER INITIATED SEPARATION SYSTEM CORR C09/17/1981

CR00000509 SBUV/2 DUMMY FOR NOAA F CUNNINGHAM, G C09/22/1981

CR00000510 SEM TEST CONNECTOR SHORTING PLUG DRAPER, L C09/23/1981

CR00000511A SBUV/2 SOLAR GLINT ANALYSIS CUNNINGHAM, G C10/14/1981

CR00000512 SBUV/2 SASC SUPPORT SERVICES CUNNINGHAM, G C10/05/1981

CR00000513 AVHRR/2 SPECIFICATION REVISION FOR H, I, J COMEYNE, G C10/05/1981

CR00000514 ADD SARM TO SARP UIIS DRAPER, L C10/07/1981
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CR00000515 PURCHASE SPECTRUM ANALYZER KIRKNER C10/08/1981

CR00000516 RELOCATION OF HYDRAZINE TANK HEATER FITZ C10/09/1981

CR00000517 RCE C&D CONTROLLER ATP CHANGE FITZ C10/09/1981

CR00000518 LOAB FOR ATN PEACOCK, W C10/22/1981

CR00000519 SBUV CONTAMINATION COVERS CUNNINGHAM, G C11/16/1981

CR00000520 SBUV I&T CUNNINGHAM, G C02/02/1982

CR00000521 SEM/DPU FOR DOEE MIT C11/30/1981

CR00000522 HIRS/2I DIMENSION CHANGE COMEYNE, G C12/02/1981

CR00000523 ELT TEST UNITS ROBINSON, G C12/03/1981

CR00000524 NOVA PROPELLANT LOADING CART C12/12/1981
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CR00000525 NOAA 7 ARRAY DRIVE SOFTWARE COOLIDGE, D C01/26/1982

CR00000526 SBUV/2 CONTAMINATION COVERS CUNNINGHAM, G C02/16/1982

CR00000527 SBUV/2 REPEATABILITY TEST FIXTURE CUNNINGHAM, G C02/23/1982

CR00000528 SBUV/2 SPECIFICATION CORRECTION CUNNINGHAM, G C03/02/1982

CR00000529 SARSAT OBMB ROBINSON, G C03/15/1982

CR00000530 DCS FOR NOAA G AND H KIRKNER C03/15/1982

CR00000531 SARP FOR NOAA H, I, J KIRKNER C03/15/1982

CR00000532 SBUV/2 I&T UIIS UPDATE CUNNINGHAM, G C03/15/1982

CR00000533 HIRS/2 SPECIFICATION CHANGE (10V INTERFACE) COMEYNE, G C03/15/1982

CR00000534 AVHRR/2 SPECIFICATION CHANGE (10V INTERFACE) COMEYNE, G C03/15/1982
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CR00000535 SBUV RELIABILITY PLAN UPDATE CUNNINGHAM, G C03/22/1982

CR00000536 SBUV/2 CONTAMINATION CONTROL AT RCA CUNNINGHAM, G C03/29/1982

CR00000537 NOAA D VIBRATION EQUIPMENT STIV C04/08/1982

CR00000538 SBUV/2 DESCOPE CUNNINGHAM, G C04/15/1982

CR00000539 AVHRR CAP REMOVAL COMEYNE, G C04/27/1982

CR00000540 ATN EMI SHIELDING PEACOCK, W C04/27/1982

CR00000541 NOAA-F AND G EMI IMPROVEMENT PEACOCK, W C04/27/1982

CR00000542 INSTRUMENT RFI REQUIREMENT CHANGE DRAPER, L C04/30/1982

CR00000543A SARR IN RUSH CURRENT WAIVER KIRKNER C06/02/1982

CR00000544 SBUV/2 SIGNAL TO NOISE CHANGE CUNNINGHAM, G C06/14/1982



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 56

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000545 SEM/CRD INTERFERENCE TEST MITCHELL, J C06/17/1982

CR00000546 DPA FOR CERAMIC CAPS COMEYNE, G C06/18/1982

CR00000547 SBUV/2 QUALITY PLAN REVISION 4 CUNNINGHAM, G C06/18/1982

CR00000548 RFI TEST - ERBE/SBUV/2 HIRSCHMANN, E C06/25/1982

CR00000549 SBUV/2 BCU MAINTENANCE (BASD) CUNNINGHAM, G C06/30/1982

CR00000550 SBUV/2 BCU MAINTENANCE (RCA) CUNNINGHAM, G C06/30/1982

CR00000551 SBUV/2 SPECIFICATION CORRECTION CUNNINGHAM, G C07/01/1982

CR00000552 SBUV/2 BCU UPGRADE CUNNINGHAM, G C07/07/1982

CR00000553 LUT SOW AND SPECIFICATION UPGRADE KAHLE C07/08/1982

CR00000554 SBUV/2 UIIS FOR EMI MEASUREMENT CUNNINGHAM, G C07/09/1982
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CR00000555 ELT/EPIRB FIELD TESTING ROBINSON, G C07/14/1982

CR00000556 SSU ETM UPGRADE DRAPER, L C08/05/1982

CR00000557 MOA FOR ATLAS E LAUNCH SUPPORT REVISION CORR C08/05/1982

CR00000558 SBUV/2 SPECIFICATION CHANGE FOR BCU CUNNINGHAM, G C10/14/1982

CR00000559 SBUV/2 SPECIFICATION CHANGE FOR ENVIRONMENT TEST CUNNINGHAM, G C10/25/1982

CR00000560 SARR RSTE MODEMS KIRKNER C12/02/1982

CR00000561 SARR RSTE SOFTWARE CHANGE REQUEST (REVISION 7) KIRKNER C12/06/1982

CR00000562 SBUV/2 EMI TEST AT RCA CUNNINGHAM, G C12/20/1982

CR00000564 SBUV/2 UIIS UPDATE CUNNINGHAM, G C12/23/1982

CR00000565 SEM ATNAGE SOFTWARE MOD FOR DOEE MITCHELL, J C01/06/1983
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CR00000566 DOEE I&T ON F MITCHELL, J C01/12/1983

CR00000567A DCS DATA RATE INCREASE NOAA H UP KIRKNER C07/22/1983

CR00000568 IMU MOD STAL C01/19/1983

CR00000569 SBUV/2 SOLAR GLINT INVESTIGATION CUNNINGHAM, G C01/20/1983

CR00000570A GIIS RFI REQUIREMENTS REH C01/25/1983

CR00000571 ATN LAUNCH LOADS ANALYSIS AND TRAJECTORY STIV C01/28/1983

CR00000572 SBUV/2 SHROUD CONTAMINATION COVER CUNNINGHAM, G C01/31/1983

CR00000573 SBUV/2 SOLAR GLINT PHOTO SESSION CUNNINGHAM, G C02/02/1983

CR00000574 SBUV/2 DESCOPE ACCEPTANCE TEST CUNNINGHAM, G C02/15/1983

CR00000575 RADIATED EMISSION TEST FOR AVHRR AND HIRS COMEYNE, G C03/01/1983
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CR00000576 RADIATED EMISSION TEST FOR MSU MCCUL C03/01/1983

CR00000577 LUT SOW AND SPECIFICATION REVISION KAHL C03/02/1983

CR00000578 CCR NUMBER NEVER USED C

CR00000579 CCR NUMBER NEVER USED C

CR00000580 406 MHZ ELT/EPIRB IMPROVEMENT ROBINSON, G C03/07/1983

CR00000581 MARMON V BAND REFURBISHMENT STIV C03/21/1983

CR00000582 IMU S/N 112 GYRO DROP-OUT INVESTIGATION STAL C04/12/1983

CR00000583 CLOSED LOOP ASPIRATOR CACHO C04/14/1983

CR00000584 SBUV/2 CCR FILTER DEV (CLOUD COVER RADIOMETER) CUNNINGHAM, G C04/14/1983

CR00000585 NOAA E LAUNCH ANOMALY RECOVERY SOFTWARE SCOTT C04/21/1983
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CR00000586 SBUV/2 UIIS - EMI FIELD INTENSITY CHANGE CUNNINGHAM, G C05/02/1983

CR00000587 NOAA-D FLIGHT BATTERY VIBRATION FALNELL C05/02/1983

CR00000588 MSU DELIVERY DATE CHANGE (MOU) MCCUL C05/11/1983

CR00000589 PURCHASE 406 ELECTRO AND SUPPORT ROBINSON, G C05/13/1983

CR00000590 IMU 107 REPAIR STAL C05/27/1983

CR00000591 HIRS/2I COOLER TARGET EVALUATION COMEYNE, G C06/03/1983

CR00000592 NOAA E POST FLIGHT ASCENT PHASE ANALYSIS ANDERSON, L C06/13/1983

CR00000593 SARP/SARM WEIGHT INCREASE ROBINSON, G C06/16/1983

CR00000594 SBUV/2 VIBRATION LEVEL CUNNINGHAM, G C06/20/1983

CR00000595A SOLAR GLINT BAFFLES CUNNINGHAM, G C06/22/1983
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CR00000597 ATN DE SPIN SOFTWARE COOLIDGE, D C07/08/1983

CR00000598 SUN SENSOR TEST STAL C07/22/1983

CR00000599 BDA ANTENNA TESTING AT RCA KIRKNER C07/25/1983

CR00000600 COMPLETION OF SBUV/2 RTF DRAWINGS CUNNINGHAM, G C07/26/1983

CR00000601 SBUV/2 GROUND ALUMINUM DIFFUSER CUNNINGHAM, G C07/29/1983

CR00000602 EMI IMPROVEMENTS FOR NOAA G KIRKNER C08/10/1983

CR00000603 SATELLITE MAY GAMMA ANGLE CHANGE 0 - 80 DEGREES ANDERSON, L C08/16/1983

CR00000604 ELT CRASH SENSORS ROBINSON, G C08/17/1983

CR00000605 DELETE SAR 406 MHZ REDUNDANT RX KIRKNER C08/18/1983

CR00000606 ATNAGE COMPUTER UPDATE STUDY GREEN, L C11/04/1983
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CR00000607 TIROS/TDRSS CONCEPTUAL DESIGN STUDY ANDERSON, L C09/14/1983

CR00000608 ATN SOLAR ARRAY CELL CHANGE FAL C09/22/1983

CR00000609 SBUV/2 PURGING AT RCA DRAPER, L C10/04/1983

CR00000610 HIRS/2I CHANNEL 17 FILTER REPLACEMENT COMEYNE, G C10/05/1983

CR00000611 RXO S/N 112 REWORK HIRSCHMANN, E C10/07/1983

CR00000612 LUT OPERATIONAL CHANGES KAHLE C10/07/1983

CR00000613 SPACECRAFT LAUNCH SCHEDULES PEACOCK, W C10/13/1983

CR00000614 SARR UIIS UPDATE DRAPER, L C10/14/1983

CR00000615 RTF FIT AND TEMPERATURE TEST FOR SBUV/2 DRAPER, L C10/24/1983

CR00000616 ERBES HOUSEKEEPING DATA AT NOAA/ SOCC COOLIDGE, D C10/31/1983
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CR00000617 RXO S/N 107 REWORK HIRSCHMANN, E C10/31/1983

CR00000618 SPACECRAFT CHANGES FOR SARP-M HIJ ROBINSON, G C10/31/1983

CR00000619 AVHRR/2 ECP 83-1 COMEYNE, G C11/07/1983

CR00000620 HIRS/2I ECP 83-2 COMEYNE, G C11/07/1983

CR00000621 SBUV/2 GAMMA L INCREASE STUDY CUNNINGHAM, G C11/07/1983

CR00000622 NOAA NEXT AMSU STUDY DRAPER, L C11/08/1983

CR00000623 HIRS/2 FM5 REASSEMBLY COMEYNE, G C11/14/1983

CR00000624 BATTERY CELL PROCUREMENT FAL C11/21/1983

CR00000625 NOAA G IN-ORBIT ATTITUDE CHANGE MCC C11/29/1983

CR00000626 AVHRR AND HIRS MODS TO REDUCE RFI COMEYNE, G C12/01/1983
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CR00000627 AVHRR AND HIRS MODS TEST AT RCA FRIED C12/06/1983

CR00000628 DELETE SINE VIBRATION ON NOAA F PEACOCK, W C12/07/1983

CR00000629 MODIFICATION OF AMSU ACCOMODATION STUDY DRAPER, L C SEE CCR 622.12/13/1983

CR00000630 ERBE/SBUV SCHEDULER SOFTWARE DEVELOPMENT ANDERSON, L C12/22/1983

CR00000631 SBUV/2 HYSTERISIS TEST AT BASD CUNNINGHAM, G C01/10/1984

CR00000632 SBUV/2 HYSTERISIS TEST AT RCA (NOAA F ONLY) CUNNINGHAM, G C01/10/1984

CR00000633 +5V CONV. SINGLE POINT FAILURE HILTON, G C01/23/1984

CR00000634 SBUV/2 NEW INSTRUMENT PROPOSAL REQUEST DRAPER, L C01/31/1984

CR00000635 AVHRR/2 THERMAL BLANKET MOD (NOAA F AND G) COMEYNE, G C02/01/1984

CR00000636 SBUV/2 PMT TIME RESPONSE AND DRIFT
CHARACTERIZATION AT BASD

CUNNINGHAM, G C02/14/1984
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CR00000637 MSU - ADD NEW PROCUREMENT MCC C02/15/1984

CR00000638 SBUV/2 - RELOCATION STUDY FOR H AND UP DRAPER, L C02/15/1984

CR00000639 SBUV/2 FOR UARS MITCHELL, J C02/16/1984

CR00000640 SBUV/2 CONTAMINATION COVER MOD DRAPER, L C02/17/1984

CR00000641 SSU PURGE DRAPER, L C02/17/1984

CR00000642 SBUV/2 PROCUREMENT OF PMTS AND ENCODERS DRAPER, L C02/21/1984

CR00000643 SHUNT REGULATOR STUDY (HIJ) FAL C03/12/1984

CR00000644 EVALUATION OF SBUV/2 EMU CALIBRATION ANOMALIES
INVESTIGATION

CUNNINGHAM, G C03/14/1984

CR00000645 SBUV/2 RADIOMETRIC CALIBRATION: ADDITION OF NORMAL
INCIDENCE DIFFUSER TEST

CUNNINGHAM, G C03/15/1984

CR00000646 SBUV/2 FIELD SUPPORT CUNNINGHAM, G C03/22/1984
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CR00000647 SBUV/2 EMU CALIBRATION ANOMALY TEST CUNNINGHAM, G C03/22/1984

CR00000648 SHUTTLE SBUV SUPPORT CUNNINGHAM, G C03/23/1984

CR00000649 AVHRR RFI MOD II COMEYNE, G C03/23/1984

CR00000650 SBUV OFFLINE SOFTWARE MCC C04/02/1984

CR00000650A SBUV OFFLINE SOFTWARE REQUIREMENT C03/03/1986

CR00000651 SBUV/2 EMU REFURBISHMENT CUNNINGHAM, G C04/03/1984

CR00000652 IMU S/N 101 ACCEL REPL STAL C04/12/1984

CR00000653 SBUV/2 FM1 TEST REDUCTION DRAPER, L C04/17/1984

CR00000654 RXO SELECTION COMMAND HILTON, G C04/24/1984

CR00000655 GIIS RADIATED EMISSION FOR NEW INSTRUMENTS DRAPER, L C05/11/1984
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CR00000656 SARR RSTE SOFTWARE REVISION 8 ROBINSON, G C05/17/1984

CR00000657 BAFFLE PERFORMANCE VERIFICATION - SBUV/2 CUNNINGHAM, G C06/04/1984

CR00000658 SBUV/2 UIIS UPDATE CUNNINGHAM, G C06/14/1984

CR00000659 IMU, REVIEW OF DESIGN IMPROVEMENTS STAL C07/03/1984

CR00000660 SBUV/2 CHANGE-OUT ON NOAA-F SPACECRAFT CUNNINGHAM, G C07/06/1984

CR00000661 SBUV/2 EXTRA HANDLING FIXTURES CUNNINGHAM, G C07/06/1984

CR00000662 SBUV/2 - ADDITIONAL OFF-LINE DATA PROCESSING CUNNINGHAM, G C07/06/1984

CR00000663 NOAA F TRAJECTORY ANALYSIS ANDERSON, L C12/19/1984

CR00000664 NOAA F ARIA SUPPORT ANDERSON, L C07/09/1984

CR00000665 AVHRR/2 NOISE REDUCTION COMEYNE, G C07/09/1984
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CR00000666 SARR STE SUPPORT GREEN, L C07/13/1984

CR00000667 SPACECRAFT DELETE SINE VIBRATION FOR NOAA G STIV C07/16/1984

CR00000668 SBUV/2 RTF AND BENCH TEST OF EMU DRAPER, L C07/17/1984

CR00000669 SBUV/2 RTF AND BENCH TEST OF EMU DRAPER, L C07/17/1984

CR00000670 NOAA F SPECIAL TEST(S) PEACOCK, W C07/23/1984

CR00000671 DOA FROM GSFC TO KSC FOR WTR OPS CORR C07/24/1984

CR00000672 IMU CHOKE RELOCATION STAL C07/25/1984

CR00000673 SARR/SARP WAIVER REQUEST ROBINSON, G C08/03/1984

CR00000674 SBUV/2 SPECIAL TEST ON F DRAPER, L C08/03/1984

CR00000675 SBUV/2 EMU BENCH TEST AT BASD DRAPER, L C08/14/1984
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000676 SARR STE SOFTWARE ROBINSON, G C08/22/1984

CR00000676A MOU FOR SAR BUDGETING MITCHELL, J C09/10/1984

CR00000677 SBUV/2 SOLAR GLINT FROM ERBE NS CUNNINGHAM, G C08/29/1984

CR00000678 SBUV/2 DIRECT MEASUREMENT OF COLL MIRROR
TRANSFER FUNCTION

CUNNINGHAM, G C09/10/1984

CR00000679 AVHRR RF FILTER FIX COMEYNE, G C09/10/1984

CR00000680 SBUV/2 - SPECIAL GAIN TEST AT WTR CUNNINGHAM, G C09/25/1984

CR00000681 SBUV/2 - NEW, ANTI STATIC CONTAMINATION COVER AT
WTR

CUNNINGHAM, G C09/25/1984

CR00000682 MSU BTE UPGRADE MCC C12/11/1984

CR00000683 SBUV/2 - EMU: TROUBLESHOOT AND REPAIR OF
ELECTRICAL PROBS

CUNNINGHAM, G C10/11/1984

CR00000684 SBUV/2 - OPTION FOR FLIGHT MODEL NO 4 CUNNINGHAM, G C10/11/1984
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000685 SBUV/2 - FM 2 AND FM 3 PMT TIME RESPONSE TESTS CUNNINGHAM, G C10/30/1984

CR00000686 SBUV/2 FM 2 AND UP - NORMAL INCIDENCE CALIBRATION
TEST

CUNNINGHAM, G C11/02/1984

CR00000687 ATNAGE COMPUTER SYSTEM UPGRADE GREEN, L C11/07/1984

CR00000688 SARR DISCRETE COMMAND LEVEL ROBINSON, G C11/26/1984

CR00000689 INCORPORATE MULTILAYER PC BOARDS IN DTR UBER C12/14/1984

CR00000690 ELIMINATION OF 3 REDUNDANT DUPLEX BEARINGS IN DTR UBER C12/14/1984

CR00000691 ELIMINATE DTR TERTIARY BOT/EOT MECHANICAL BRAKE UBER C12/14/1984

CR00000692 SPECIFY NEW DTR EXTERIOR THERMAL PAINT UBER C12/14/1984

CR00000693 DTR RADIATED EMISSIONS SURVEY TEST FOR SAR EMI UBER C12/14/1984

CR00000694 DTR CLASS II CHANGES FOR NOAA-H, I AND J UBER C12/14/1984
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000695 SBUV/2 - PROVIDE COMPOSITE CALIBRATION FOR FM 1, 2

AND 3
CUNNINGHAM, G C12/19/1984

CR00000696 ATN CHANGES REQUIRED TO ACCOMODATE AN OCI DRAPER, L C12/19/1984

CR00000697 VRA INTERFERENCE STUDY HILTON, G C01/07/1985

CR00000698 USAF SAT CONT FACILITY COMPATIBILITY HILTON, G C01/07/1985

CR00000699 ATN ARGOS-2 STUDY DRAPER, L C01/09/1985

CR00000700 NOAA F POST FLIGHT ANALYSIS ANDERSON, L C01/10/1985

CR00000701 DTR PRESSURE TRANSDUCER UBER C01/14/1985

CR00000702 DTR RAYCHEM SPECIFICATION 55 WIRE UBER C01/14/1985

CR00000703A SBUV/2 CALIBRATION CHANGE CUNNINGHAM, G C01/14/1985

CR00000704 GIIS - ADD INSTRUMENT SURVIVAL HEATERS REH C01/15/1985
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000705 GIIS - CORRECT RFI TEST TABLE REH C01/15/1985

CR00000706 IMU S/N 101 GYRO REPLACEMENT STAL C01/24/1985

CR00000707 POWER SYSTEM STUDY DRAPER, L C03/22/1985

CR00000708 RXO DESIGN CHANGE STUDY HIRSCHMANN, E C02/05/1985

CR00000709 SBUV/2: INSTRUMENT BAFFLES FOR 8-ANGLE INCREASE
TO 80 DEGREES

CUNNINGHAM, G C02/05/1985

CR00000710 NOAA G MODAL TEST WITKIEWICZ, K C02/07/1985

CR00000711 SBUV/2: REQUEST FOR ROM - TO ADD MICRODETECTORS
TO FM 2 AND 3

CUNNINGHAM, G C02/26/1985

CR00000712 SBUV/2 R3/R2 GAINS VS W/L TEST CUNNINGHAM, G C04/17/1985

CR00000713 POWER SYSTEM IMPROVEMENT THOMPSON, W C04/18/1985

CR00000714 ATLAS AGS STUDY ANDERSON, L C05/09/1985



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 73

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000715 USAF EXPERIMENT STUDY COMEYNE, G C05/14/1985

CR00000716 SSBUV/2 CONSULTATION FUNDING WILL C05/14/1985

CR00000717 SBUV/2: BLEEDERSTRING CHANGE CUNNINGHAM, G C05/21/1985

CR00000718 XSU EMI FRIED C05/22/1985

CR00000719 SBUV/2 GRATING ENCODER SPARES CUNNINGHAM, G C05/23/1985

CR00000720 SBUV/2 RELOCATION ON ESM: ANALYSIS/ RSS GLINT CUNNINGHAM, G C05/30/1985

CR00000721 UPS FOR ATNAGE AT WTR FOR LO BUZZ C06/18/1985

CR00000722 ATNAGE MV 8000 A0S STUDY GREEN, L C

CR00000723 SBUV/2 INTERFACE CHANGES: LIFTING FIXTURE AND
ALIGNMENT MIRRORS

CUNNINGHAM, G C07/16/1985

CR00000724 DTR SECONDARY BOT/EOT SYSTEMS CAMDEN C07/25/1985
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000725 PERFORMANCE SPECIFICATION REVISION FOR EMI ROBINSON, G C08/08/1985

CR00000726 GIIS POWER CONV LIMIT REH C08/15/1985

CR00000727 HIRS/2 FUSES COMEYNE, G C09/05/1985

CR00000728 NOAA G AKM S/N 16 LAWRENCE, F C08/05/1985

CR00000729 COMMUNICATION DATA FORMATTERS - ATNAGE BUZZ C08/05/1985

CR00000730 NOAA D I&T PEACOCK, W C08/06/1985

CR00000731 RCA BLOCKHOUSE CONSOLE MOD FOR GDC TELEMETRY LAWRENCE, F C08/12/1985

CR00000732 USAF STUDY REVISION COMEYNE, G C08/20/1985

CR00000733 AVHRR EM TEST COMEYNE, G C08/21/1985

CR00000734 CONTRACTOR SUPPORT FOR FM 1 ORBITAL DATA
ANALYSIS

CUNNINGHAM, G C08/23/1985
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000735 SARSAT/ARGOS II REVISED ACCOMMODATION STUDY ROBINSON, G C09/09/1985

CR00000736 SBUV/2: THERMAL BLANKET STUDY; 0 DEGREE TO 80
DEGREES 8-ANGLE CHANGE

CUNNINGHAM, G C09/18/1985

CR00000737 GSFC-S-480-16 PERFORMANCE SPECIFICATION MOD MITCHELL, J C09/25/1985

CR00000738 SAR SOFTWARE MOD (GSE) BUZZ C09/30/1985

CR00000739 LANMON COMMAND ENHANCEMENTS COOLIDGE, D C09/30/1985

CR00000740 NOAA G EMI TEST WAIVER ROBINSON, G C10/08/1985

CR00000741 DTR - CMOS 1K HOUR LIFE TEST C10/16/1985

CR00000742 MSU FOLLOW-ON SUPPORT FROM JPL MCC C10/17/1985

CR00000743 EDS DATA FORMATTERS 3 EACH BRA C11/07/1985

CR00000744 SBUV/2: DEVIATION SBUV-D-020 CUNNINGHAM, G C11/18/1985
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000745 SBUV/2: DEVIATION SBUV-D-024 CUNNINGHAM, G C11/18/1985

CR00000746 SBUV/2: SHUTTLE STRESS STUDY CUNNINGHAM, G C11/21/1985

CR00000747 DTR 54L5 DEVICES DYNAMIC BURN-IN C11/22/1985

CR00000748 0 DEGREE TO 80 DEGREES THERMAL IMPACT ON
AVHRR/HIRS

COMEYNE, G C11/26/1985

CR00000749 SBUV/2: FM 3 PMT REPLACEMENT AND PMT SUPPORT CUNNINGHAM, G C11/27/1985

CR00000750 NOAA KLM STUDY HAYES, J C12/02/1985

CR00000751 AVHRR TASK ORDER FOR RFI TEST AND MODS COMEYNE, G C12/05/1985

CR00000752 MOMENTUM COMPENSATION ANALYSIS FOR NOAA H DRAPER, L C12/10/1985

CR00000753 SBUV/2: ACCEPTANCE TEST CHANGES CUNNINGHAM, G C12/20/1985

CR00000754 SBUV/2: FIELD SUPPORT CUNNINGHAM, G C12/31/1985
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000755 SBUV/2: ORBITAL DATA ANALYSIS AND SUPPORT CUNNINGHAM, G C01/02/1986

CR00000756 SBUV/2: MAJOR REPAIR AND RETEST CUNNINGHAM, G C01/06/1986

CR00000757 AVHRR EVALUATION COMEYNE, G C01/07/1986

CR00000758 SAR GROUND HARDWARE/SOFTWARE ENCHANCEMENTS GREEN, L C01/10/1986

CR00000759 AOS STUDY ENHANCEMENTS GREEN, L C01/10/1986

CR00000760 SBUV/2: CALIBRATION LAMP ASSEMBLY MODIFICATION CUNNINGHAM, G C02/04/1986

CR00000761 ADD NOAA D TO NAS5-23700 PEACOCK, W C02/10/1986

CR00000762 SBUV/2 UIIS CHANGES HIGH AND SURFACE ON EBERT
MIRROR COVERS

CUNNINGHAM, G C02/21/1986

CR00000763 REDESIGN CHANNEL 3A FOR AVHRR/3 COMEYNE, G C02/21/1986

CR00000764 HIRS/2 SPECTRAL SHIFT ONE TO VAC. AND TEMPERATURE COMEYNE, G C02/21/1986
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000765 ADDITIONAL TEST NOAA-G SILVER CASE CAPACITOR

PROBLEM
DRAPER, L C NO CCR.02/26/1986

CR00000766 REMOVE TANTALUM SILVER (OPS IN "G" XSU AND INSTALL
TANTALUM TANTALUM)

PEACOCK, W C NO CCR.02/26/1986

CR00000767 SBUV/2: UIIS CHANGE - HIGH E SURFACE ON ESM
(SPACECRAFT)

CUNNINGHAM, G C02/27/1986

CR00000768 SBUV/2: POST DELIVERY PENCIL TEST FOR FM 2 CUNNINGHAM, G C03/06/1986

CR00000769 ARGOS-2 DCS UIIS PREPARATION FOR K SPACECRAFT ROBINSON, G C03/06/1986

CR00000770 ARGOS-2 SARP UIIS PREPARATION FOR K SPACECRAFT ROBINSON, G C03/06/1986

CR00000771 AMSU-A BASELINE COST PLAN CALHOON, C C03/10/1986

CR00000772 AMSU-A PMS REPORTING LEVELS CALHOON, C C03/10/1986

CR00000773 DTR EMI/SAR FILTER UBER C03/10/1986

CR00000774 REDUCED ATNAGE CAPABILITY FOR NOAA- H SOFTWARE
DEVELOPMENT

GREEN, L C03/18/1986
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000775 "G" IMU RECALIBRATION AND BATTERY STORAGE PEACOCK, W C03/18/1986

CR00000776 DTR - MAX, RIPPLE CURRENT UBER C03/28/1986

CR00000777 AMSU/A TUNABLE SHORT TEST CALHOON, C C04/08/1986

CR00000778 AMSU/A DOCUMENTATION UPDATE CALHOON, C C04/11/1986

CR00000779 GIIS INSTRUMENT COVERTER FREQUENCY REH C04/11/1986

CR00000780 NOAA-G N2H4 THRUSTER VALVE INSPECTION PEACOCK, W C04/17/1986

CR00000781 NOAA-D N2H4 THRUSTER VALVE INSPECTION PEACOCK, W C04/22/1986

CR00000782 AMSU/A ACCELERATION TEST LEVELS CALHOON, C C04/24/1986

CR00000783 SBUV/2: RFP FOR EMU (SSBUV) MODIFICATIONS CUNNINGHAM, G C04/25/1986

CR00000784 RCE PRESSURE REGULATOR RELIEF VALVE REWORK PEACOCK, W C05/05/1986
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000785 SARR REQUEST FOR WAIVER ROBINSON, G C05/12/1986

CR00000786 SBUV/2: CHANGE-ONLY IMF CKR-06 CAPACITORS CUNNINGHAM, G C05/14/1986

CR00000787 AMSU/A: SPECIFICATION MODIFICATION CALHOON, C C05/19/1986

CR00000788 AMSU/A A/D LINEARITY CHECK CALHOON, C C05/19/1986

CR00000789 SBUV/2: PMT'S INCREASE IN PRODUCTION SPARES CUNNINGHAM, G C05/27/1986

CR00000790 AMSU/A SPECIFICATION UPDATE CALHOON, C C06/11/1986

CR00000791 AMSU CROSS CALIBRATION CALHOON, C C06/18/1986

CR00000792 MSU FM 8 QUALITY TEST MCC C06/19/1986

CR00000793 SBUV/2: REDESIGN OF DIFFUSER DEPLOYMENT SYSTEM CUNNINGHAM, G C07/01/1986

CR00000794 SBUV/2: MODIFY THERMAL BLANKETS FM 2, 3 CUNNINGHAM, G C07/03/1986
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000795 AMSU/A SPECIFICATION REVISION I CALHOON, C C07/07/1986

CR00000796 NOAA H-J LAUNCH MODE CHANGE HILTON, G C07/18/1986

CR00000797 TIROS PSE DESIGN ENHANCEMENTS (NOAA I J) DRAPER, L C07/21/1986

CR00000798 SBUV/2: CAL LAMP ASSEMBLY REDESIGN CUNNINGHAM, G C08/04/1986

CR00000799 DTR - A-5 CLOCK RECOVERY UBER C08/04/1986

CR00000800 SBUV/2: CAL LAMP ASSEMBLY MODIFICATIONS CUNNINGHAM, G C08/12/1986

CR00000801 SARR RSTE SOFTWARE REVISION ROBINSON, G C08/12/1986

CR00000802A NOAA HIJ IN-RUSH CURRENT UIIS CHANGE (RISE TIME) ROBINSON, G C07/06/1987

CR00000803 SARR BENCHTEST CHANGES FOR NOAA-H/ I/J ROBINSON, G C09/15/1986

CR00000804 SBUV/2: MODIFY THERMAL BLANKETS FM 4 CUNNINGHAM, G C09/23/1986
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000805 NOAA H MODAL TEST WITKIEWICZ, K C09/24/1986

CR00000806 DTR DELIVERY SCHEDULE UBER C09/29/1986

CR00000807 DTR ADDITIONAL OPERATING HOURS UBER C09/29/1986

CR00000808 DTR PRESHIP REVIEW UBER C09/29/1986

CR00000809 DTR FWD/REVISION TLM UBER C10/06/1986

CR00000810 SBUV/2: CALIBRATION PROCEDURE CHANGES - FM 4 CUNNINGHAM, G C10/09/1986

CR00000811 AMSU/A MANAGEMENT INFORMATION SYSTEM CALHOON, C C10/14/1986

CR00000812 SBUV/2: CHANGEOUT OF FM 2 ON H - SPACECRAFT CUNNINGHAM, G C10/14/1986

CR00000813 SBUV/2: REFIT OF FM 2 WITH A HAMAMATSU PMT CUNNINGHAM, G C10/21/1986

CR00000814A ATNAGE AOS/VS BUZZ C10/23/1986
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000815 SBUV/2: UNITRODE DIODE STUDY AND TEST BLANKETS

FOR FM 2
CUNNINGHAM, G C11/04/1986

CR00000816 MISSIONS OF OPPORTUNITY IMPLEMENTATION HAYES, J C11/07/1986

CR00000817 ADE S/N 002 REWORK STAL C11/26/1986

CR00000818 NOAA HIJ SOFTWARE ENHANCEMENTS THOMPSON, W C05/11/1987

CR00000819 SARR COMMANDS FOR HIJ ROBINSON, G C12/02/1986

CR00000820 SBUV/2: DIFFUSER SOLAR MEASUREMENT ANGLE
CHANGE

CUNNINGHAM, G C12/02/1986

CR00000821 SBUV/2: INSTRUMENT SPECIFICATION REVISION CUNNINGHAM, G C12/05/1986

CR00000822 0 - 80 DEGREES SHOCK TEST (NOAA H ONLY) WITKIEWICK, K C12/19/1986

CR00000823 SBUV/2: REPROCESSING OF FM 1 CALIBRATION DATA CUNNINGHAM, G C12/22/1986

CR00000824 AMSU A ENVIRONMENTAL REQUIREMENT CALHOON, C C01/09/1987
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000825 SBUV/2: SPECIAL EMI TEST ON FM 3 CUNNINGHAM, G C01/12/1987

CR00000826 NOAA H BUS VOLTAGE RIPPLE TEST CUNNINGHAM, G C01/14/1987

CR00000827 SBUV/2: NEW FLIGHT CABLES FOR INSTRUMENT TEST CUNNINGHAM, G C01/15/1987

CR00000828 NOAA H/J SINUSOIDAL VIBRATION SPECIFICATION CHANGE ARMAN, A C01/16/1987

CR00000829 SBUV/2: INSTRUMENT SPECIFICATION CHANGES CUNNINGHAM, G C01/16/1987

CR00000830 SBUV/2 INSTRUMENT SPECIFICATION CHANGE CUNNINGHAM, G C01/27/1987

CR00000831 SBUV/2 UIIS CHANGE CUNNINGHAM, G C01/27/1987

CR00000832A AMSU-A1 SIDEMOUNT CALHOON, C C03/05/1987

CR00000833 SBUV/2: MODIFICATION OF GONIOMETRIC TEST
REQUIREMENTS

CUNNINGHAM, G C02/10/1987

CR00000834 AMSU/A A-2 ENVELOPE CHANGE CALHOON, C C02/17/1987
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000835 NOAA J TO BE MODIFIED FOR TITAN II LAUNCH DRAPER, L C02/19/1987

CR00000836 HIRS AND AVHRR REPAIR CONTRACT EXTENSION HAYES, J C02/19/1987

CR00000837 AKM DELIVERY DELAY LAWRENCE, F C03/02/1987

CR00000838 AMSU A CALIBRATION CALHOON, C C03/06/1987

CR00000839 AMSU A CALIBRATION TARGETS CALHOON, C C03/06/1987

CR00000840 AMSU A REPRODUCEABILITY CALHOON, C C03/06/1987

CR00000841 AMSU A STORAGE AND TEST CALHOON, C C03/06/1987

CR00000842A AMSU A DATA HANDLING CALHOON, C C08/14/1987

CR00000843 SSBUV SUPPORT CUNNINGHAM, G C03/12/1987

CR00000844 AMSU A PMS COST CALHOON, C C04/06/1987
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00000845 NOAA H LAUNCH SUPPORT - MDAC LAWRENCE, F C04/04/1987

CR00000846 SBUV/2: REPLACEMENT SHIPPING CONTAINERS - ONE SET CUNNINGHAM, G C05/29/1987

CR00000847 NOAA HIJ JANTX PARTS SCREENING DRAPER, L C05/14/1987

CR00000848 AVHRR GRAPHICS BUZZ C06/05/1987

CR00000849 NOAA I INTERFEROMETER STUDY MORT C07/08/1987

CR00000850 AMSU-A OPERATIONS LOGIC CALHOON, C C08/13/1987

CR00000851 AMSU-A INTERFACE CONNECTORS CALHOON, C C08/14/1987

CR00000852 AMSU-A ANTENNA PATTERN BEAM POSITION
REQUIREMENT

CALHOON, C C08/18/1987

CR00000853 AMSU-A TARGET EMISSIVITY HAYES, J C08/24/1987

CR00000854 SBUV/2-REQUEST FOR WAIVER SBUV-W-01 1 CUNNINGHAM, G C08/31/1987
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CR00000855 AMSU-A PREFERRED PARTS LIST CALHOON, C C09/23/1987

CR00000856 NOAA KLM INSTRUMENT ALIGNMENT DRAPER, L C10/13/1987

CR00000857C AMSU-A SURVIVAL HEATERS CALHOON, C C01/20/1988

CR00000858 RAIDS INSTRUMENT WEIGHT HAYES, J C10/15/1987

CR00000859 NOAA D CPU UPGRADE DRAPER, L C10/15/1987

CR00000860 NOAA DIJ BATTERY REPLACEMENT DRAPER, L C10/15/1987

CR00000860A

11/19/1987

02/02/1994

NOAA D, I, J BATTERIES DRAPER, L

1

C NEGOTIATION.10/15/1987

CR00000861 NOAA I AND J STP DUMMIES HAYES, J C10/19/1987

CR00000862 SBUV/2 THERMAL ANALYSIS CAMPITELLI, A C10/19/1987

CR00000863 ATNAGE PRINTER ENHANCEMENT GREEN, L C10/21/1987
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for ALL Technical Leads and Status= C D W

Issued:
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CR00000864 EHIC TEST CONNECTOR SMITH, G C10/26/1987

CR00000865 EHIC INDUCTORS SMITH, G C10/26/1987

CR00000866 STX-4 TURN-ON AT SPACECRAFT TO BOOSTER
SEPARATION

HIRSCHMANN, E C10/27/1987

CR00000867 AMSU-A IDR CALHOON, C C11/17/1987

CR00000868 DCS SIGNAL LEVEL LIMITS ROBINSON, G C11/13/1987

CR00000869 AMSU-A SPACECRAFT MOCK UP TESTING CALHOON, C C11/18/1987

CR00000870 NOAA H FLIGHT CALL TEST THOMPSON, W C11/23/1987

CR00000871 SBUV/2: NEW LIFTING FIXTURE FOR USE ON NOAA-I WITH
MAXI

CUNNINGHAM, G C12/09/1987

CR00000872 TIROS SATELLITE SIMULATOR COOLIDGE, D C12/17/1987

CR00000873 NOAA I AND J GSTDN COMPATIBILITY MOD COOLIDGE, D C01/07/1988
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CR00000875 ESA S/N 113 CLOCK MOD HILTON, G C02/05/1988

CR00000876

03/03/1988

03/03/1988

SBUV/2 EMI ANOMALY ON SPACECRAFT CUNNINGHAM, G

2

C 1. CUNNINGHAM TO DRAFT $0 PR (EST COST 25K) UPN 615

BY 3-3-88.

2. DOBI TO ISSUE PR 3-4-88.

3. BURR TO ISSUE C.O. BY 3-4-88.

03/03/1988

CR00000877 SBUV/2: UIIS MOD FOR EMI CUNNINGHAM, G C03/10/1988

CR00000878A NOAA I AND J VIBRATION CHANGE WITKIEWICZ, K C05/18/1988

CR00000879 NOAA J AKM DELAY LAWRENCE, F C04/15/1988

CR00000880 ESA 109 DETECTOR BONDS POLL C04/22/1988

CR00000881 AMSU-A SELECTABLE COLD CALIBRATION POSITIONS CALHOON, C C05/09/1988

CR00000882 AMSU-A DESIGN REVIEW SCHEDULE CALHOON, C C05/09/1988

CR00000883 HIRS UIIS REVISION STEP C05/05/1988

CR00000884 CRD CAPS FOR DIJ HIRSCHMANN, E C05/17/1988
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CR00000885 SBUV/2 CAL LAMP STUDY CUNNINGHAM, G C05/20/1988

CR00000886 DCS INCREASED DATA RATE ROBINSON, G C06/07/1988

CR00000887 DUAL MIRP STUDY FOR KLM DRAPER, L C06/08/1988

CR00000888 MAXIE UIIS REVISION FOR FUSING SMITH, G C06/08/1988

CR00000889 MAXIE UIIS REVISION FOR CONNECTORS SMITH, G C06/08/1988

CR00000890 MAXIE UIIS REVISION FOR TELEMETRY SMITH, G C06/08/1988

CR00000891 ESA 204 AND 206 TX REPLACEMENT POLL C04/21/1988

CR00000892 NOAA D LAUNCH SUPPORT - MDAC LAWRENCE, F C06/21/1988

CR00000893 NICAD BATTERY SEPARATOR MATERIAL DRAPER, L C06/24/1988

CR00000894 EHIC UIIS REVISION (10V BUS) SMITH, G C06/24/1988



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 91

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:
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CR00000895 AVHRR/2 S/N 205 REPAIR KNOLL, J C07/13/1988

CR00000896 AMSU-A SUPPORT CALHOON, C C07/15/1988

CR00000897 SPACECRAFT ROLL RATE SPECIFICATION CHANGE HAYES, J C07/15/1988

CR00000898 SARSAT 406 MHZ INTERFEROMETER ON K FRIED C07/15/1988

CR00000899 SBUV/2 ADDITIONAL ACCEPTANCE TESTING CUNNINGHAM, G C07/27/1988

CR00000900 SBUV/2: PROTECTIVE CAGE FOR USE AT GE/ASD CUNNINGHAM, G C08/02/1988

CR00000901 NOAA DIJ BATTERY SEPARATOR MATERIAL DRAPER, L C08/03/1988

CR00000902 NOAA KLM BATTERY SEPARATOR MATERIAL DRAPER, L C08/03/1988

CR00000903 MAXIE UIIS REVISION RELAY SMITH, G C08/08/1988

CR00000904 NOAA D DCS REPLACEMENT ROBINSON, G C08/22/1988
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for ALL Technical Leads and Status= C D W
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CR00000905 AMSU-A BEAM EFF TEST REVISION CALHOON, C C09/30/1988

CR00000906 GSFC-S-480-25 SPECIFICATION REVISION FOR BATTERY
CELLS

THOMPSON, W C10/17/1988

CR00000907 GSFC-480-5B VIBRATION FOR D WITKIEWICZ, K C10/27/1988

CR00000908 AMSU-A TASK ORDER 02 CALHOON, C C11/01/1988

CR00000908A

08/10/1994

08/10/1994

AMSU/A MESOSPHERIC CHANNEL STUDY TASK
ASSIGNMENT #2

KRIMCHANSKY, S

1

C HOLD. CALHOON TO DRFT A $O PR (EST COST =133K UPN

146 BY 7-13-89. CAMPANELLA TO PREPARE PR BY 7-20-89.

SPARACINO TO ISSUE CONTRACT MOD BY 7-28-89.

8/10/94: TWO PRs WERE GENERATED FOR THIS CCR IN 1989

(SEE ATTACHMENTS). MOD 57 WAS ISSUED FOR $134K

FUNDING. TASK ASSIGNMENT 2 WAS COMPLETED,

THEREFORE, THIS CCR IS CLOSED.               

07/05/1989

CR00000909 SBUV/2: AUGMENTATION OF ACCEPTANCE TEST CYCLE CUNNINGHAM, G C11/02/1988

CR00000910 SBUV/2: INCORPORATE LVPS MODS TO ELIMINATE
COHERENT NOISE

CUNNINGHAM, G C11/08/1988

CR00000911 AVHRR/2 HYBRID DETECTOR RETROFIT KNOLL, J C11/29/1988

CR00000912A SBUV/2: CAL LAMP POLARITY SWITCHING /POWER
OPERATING MODS

CUNNINGHAM, G C12/08/1988
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CR00000913 NOAA D SARP M ACCOMODATION ROBINSON, G C12/12/1988

CR00000914 NOAA I DCS TEST ROBINSON, G C12/12/1988

CR00000915 AVHRR SPECIFICATION REVISION FOR T/V KNOLL, J C02/09/1989

CR00000916 AMSU-A FEM FOR NOAA-KLM CALHOON, C C01/05/1989

CR00000917A MAXIE WEIGHT INCREASE SMITH, G C06/12/1989

CR00000918 SWALES MECHANISMS SUPPORT TASK ORDER HAYES, J C01/13/1989

CR00000919 SBUV SPECTRAL EXTENSION OF GONI CAL CUNNINGHAM, G C01/19/1989

CR00000920 RAIDS ELECTRICAL GROUNDING (UIIS REVISION) SMITH, G C02/06/1989

CR00000921A RAIDS HEATER POWER INC (UIIS REVISION) SMITH, G C08/23/1989

CR00000921B

10/16/1992

10/16/1992

RAIDS HEATER POWER REAL LOCATION FINEBERG, D

2

C D. FINEBERG TO WRITE LETTER TO GE APPROVING CCR

AND INCORPORATING CHANGES TO THE UIIS. TWX SENT

10/16/92.

03/25/1991
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CR00000922 EHIC CODED COMMANDS (UIIS REVISION) SMITH, G C02/08/1989

CR00000923 DTR PDR FOR NOAA KLM UBER C02/13/1989

CR00000924 NOAA D VIBRATION SPECIFICATION REVISION WITKIEWICZ, K C02/22/1989

CR00000925 HIRS/2 SPECIFICATION REVISION KNOLL, J C03/15/1989

CR00000926 EHIC/MAXIE DELIVERY DELAY SMITH, G C03/30/1989

CR00000927 MAXIE BY-PASS CAPS SMITH, G C03/30/1989

CR00000928A MAXIE EMI TESTING AT SPACECRAFT LEVEL SMITH, G C03/30/1989

CR00000929 MAXIE PIXEL ASSEMBLY REMOVAL SMITH, G C03/30/1989

CR00000930 AMSU-A TASK 4 CALHOON, C C03/31/1989

CR00000931 AMSU-A CALIBRATION DATA TAPES CALHOON, C C04/03/1989
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CR00000932 AMSU/A STE MODE CALHOON, C C08/09/1989

CR00000933A AVHRR/HIRS VIBRATION SPECIFICATION CHANGE HAYES, J C01/17/1990

CR00000934 ADD SINUSOIDAL TEST TO KLM WITKIEWICZ, K C05/17/1989

CR00000935 RAIDS UIIS REVISION SMITH, G C05/31/1989

CR00000936 RAIDS MECHANICAL DESIGN CHANGES SMITH, G C05/31/1989

CR00000937 SBUV FM 4 CALIBRATION DATA PROCESSING CUNNINGHAM, G C05/31/1989

CR00000938 AMSU-A ENVIRONMENTAL TEST CHANGES HAYES, J C06/12/1989

CR00000939 DTR CDR FOR KLM UBER C06/16/1989

CR00000940 AVHRR/2 S/N 205 SYNC JITTER WAIVER REQUEST KNOLL, J C06/23/1989

CR00000941 NOAA J AKM DELIVERY DELAY LAWRENCE, F C07/08/1989
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CR00000942 SBUV: INCORPORATE BASELINE CHANGES INTO FM 5 AND

6
CUNNINGHAM, G C07/06/1989

CR00000943 STP INSTRUMENT THERMAL BLANKETS SMITH, G C07/24/1989

CR00000944 SBUV: INCORPORATE BASELINE CHANGES TO
INSTRUMENT GONIOMETRIC CALIBRATION

CUNNINGHAM, G C08/07/1989

CR00000945 NOAA KLM GIIS IMPLEMENTATION DRAPER, L C08/10/1989

CR00000946 EHIC TEST WAIVER FOR SEPET SMITH, G C08/11/1989

CR00000947 AMSU-B ENVELOPE INCREASE MCC C08/14/1989

CR00000949 SBUV: ADD SINEBURST TEST TO INSTRUMENT
SPECIFICATION

CUNNINGHAM, G C08/15/1989

CR00000950 SBUV: INCORPORATE POLARITY SWITCHING ON FM 5 AND
6

CUNNINGHAM, G C08/17/1989

CR00000951 MSU FUNDING FOR JPL MCC C08/17/1989

CR00000952 SBUV: FM2 SPECIAL CALIBRATION CUNNINGHAM, G C08/28/1989
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CR00000953 SBUV: FM2 ACCEPTANCE TESTS CUNNINGHAM, G C08/30/1989

CR00000954 HIRS/3 TEST ELIMINATION KNOLL, J C09/11/1989

CR00000955

09/26/1989

NOAA KLM QUALITY CONTROL OF FASTENERS GRINER, L C09/14/1989

CR00000956

09/18/1989

DCS-2 WAIVER FOR MAGNETIC MATERIAL USE ROBINSON, G C09/15/1989

CR00000957

09/18/1989

SARP-2 WAIVER FOR MAGNETIC MATERIAL USE ROBINSON, G C09/15/1989

CR00000958 SBUV: SPECIFICATION CHANGE - THERMAL VAC
CALIBRATION

CUNNINGHAM, G C09/21/1989

CR00000960 MAXIE SHOCK TEST WAIVER SMITH, G C09/25/1989

CR00000961 SBUV/2 NOAA I ANOMALY - TASK ASSIGNMENT CUNNINGHAM, G C09/28/1989

CR00000962 NOAA D VIBRATION CHANGE WITKIEWICZ, K C09/28/1989

CR00000963 NOAA KLM BATTERY CELL LIFE TEST AT CRANE CUL C10/02/1989
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CR00000964 DTR SPECIFICATION CHANGE UBER C10/24/1989

CR00000965 SEM-2 ENVIRONMENT TEST REVISION MITCHELL, J C10/25/1989

CR00000966

11/17/1989

AMSU-A1 UIIS UPDATE CALHOON, C C11/07/1989

CR00000967

11/17/1989

AMSU-A2 UIIS UPDATE CALHOON, C C11/07/1989

CR00000968 AMSU-A STE MOD FOR AMSU-B CALHOON, C C11/07/1989

CR00000969

11/17/1989

SARSAT MOD ON NOAA K STUDY FRIED C11/16/1989

CR00000970 MAXIE TURN-ON TRANSIENT SMITH, G C11/17/1989

CR00000971 NOAA D AGS ANDERSON, L C11/27/1989

CR00000972 TWO GYRO SOFTWARE FOR NOAA D H AND SUBSEQUENT GAMBINO, J C11/27/1989

CR00000973 ESA EMI TEST GAMBINO, J C11/29/1989
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CR00000974 MSDF UPGRADE STUDY ANDERSON, L C12/01/1989

CR00000975 AMSU B DATA FORMAT HILTON, G C12/01/1989

CR00000976

07/03/1990

SARP-2 +10V BUS RIPPLE UIIS EXCEPTION ROBINSON, G C12/01/1989

CR00000977

07/03/1990

SARP-2 +28V BUS RIPPLE UIIS EXCEPTION ROBINSON, G C12/01/1989

CR00000978

07/03/1990

DCS-2 +10V BUS RIPPLE UIIS EXCEPTION ROBINSON, G C12/01/1989

CR00000979

07/03/1990

DCS-2 +28V BUS RIPPLE UIIS EXCEPTION ROBINSON, G C12/01/1989

CR00000980 HIRS-2/AVHRR 3 WORST CASE ANALYSIS DRAPER, L C12/11/1989

CR00000981 SBUV: DATA ANALYSIS SUPPORT CUNNINGHAM, G C12/19/1989

CR00000982

01/16/1990

SARP-2/DCS-2 VIBRATION REQUIREMENTS ROBINSON, G C01/08/1990

CR00000983 AMSU DIGITAL DATA TAPES GREEN, L C01/16/1990
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CR00000984 NOAA-J STP ANTENNA REMEASUREMENTS DRAPER, L C01/19/1990

CR00000985A TIROS DYNAMIC FLIGHT SIMULATOR-HIJ COOLIDGE, D C10/22/1990

CR00000986 AMSU-A TUNEABLE SHORT TEST CALHOON, C C01/31/1990

CR00000987 SEM/MEPED DEPLOYMENT MECHANISM FOR J MITCHELL, J C01/31/1990

CR00000988 AMSU-A ACCELERATION TEST LEVELS CALHOON, C C02/02/1990

CR00000989 SBUV/2: INTEGRATED SUN SENSOR FEASIBILITY STUDY CUNNINGHAM, G C02/06/1990

CR00000990

02/28/1990

HIRS/3 COLD TARGET LOOK KNOLL, J C02/12/1990

CR00000991 SPACECRAFT MACRO COMMAND PROCESSOR ANDERSON, L C02/26/1990

CR00000993 AVHRR/3 AND HIRS/3 CM PLAN REVISION B KNOLL, J C03/01/1990

CR00000994 SBUV/2 WELD WAIVER CUNNINGHAM, G C03/06/1990
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CR00000995 HIRS/2 S/N 2I COSMETICS (TA 24) KNOLL, J C03/12/1990

CR00000996 AVHRR/2 S/N 204 JITTER (TA 01) KNOLL, J C03/15/1990

CR00000997 AMSU-A WTR SAFETY ASSESSMENT (TA 005) CALHOON, C C03/27/1990

CR00000998

04/16/1990

DTR UIIS UPDATE HOROWITZ, S C04/11/1990

CR00000999

05/01/1990

KLM GIIS IMPLEMENTATION ON AMSU-A CALHOON, C C04/16/1990

CR00001000 AMSU-A PAR/GIIS EMI TESTING CALHOON, C C04/16/1990

CR00001001 AVHRR/3 SPECIFICATION CORRECTION (CH 2) KNOLL, J C04/18/1990

CR00001002 SBUV/2: TROUBLESHOOT/REPAIR FM 3 GRATING TIME
ANOMALY

CUNNINGHAM, G C04/23/1990

CR00001003 SBUV/2: FM 2 CALIBRATION DATA PROCESSING CUNNINGHAM, G C04/24/1990

CR00001004 SBUV/2: FM 2 REQUEST FOR WAIVER SBUV-W-027 CUNNINGHAM, G C04/24/1990
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CR00001005 SBUV/2: RECAL FM 3 CUNNINGHAM, G C04/27/1990

CR00001006 SBUV/2: ADMINISTRATION CONTRACT CHANGES CUNNINGHAM, G C04/27/1990

CR00001007 AMSU-A SPECIFICATION/UIIS RECONCILIATION CALHOON, C C05/01/1990

CR00001008

05/14/1990

DCS-2 RIPPLE WAIVER ROBINSON, G C05/03/1990

CR00001009

07/18/1995

08/08/1995

DCS-2 EMI WAIVER REQUEST ROBINSON, G

2

C HOLD. ROBINSON TO INFORM CNES AND GE THAT THIS

WAIVER REQUEST WILL BE PLACED ON HOLD UNTIL TEST

RESULTS OF NOAA K S/C LEVEL EMI ARE KNOWN. 

7/18/95: THIS CCR PREVIOUSLY PLACED ON HOLD MAY 15,

1990 IS APPROVED. SEE ATTACH MEMO FROM G.

ROBINSON DATED JULY 7, 1995. 1. G. ROBINSON TO

PREPARE AND SEND CNES LETTER NOTIFYING THEM OF

THE APPROVAL OF THIS CCR AND CC: CM FILE BY 7/26/95. 2.

G. ROBINSON TO PREPARE MMAS LETTER FOR C.

CALHOON AND J. BECKER SIGNATURE NOTIFYING THEM OF

THE APPROVAL OF THIS CCR AND CC: CM FILE BY 7/26/95. 3.

J. BECKER TO SEND LETTER TO MMAS BY 7/26/95.

05/03/1990

CR00001010 SARP-2 RIPPLE WAIVER ROBINSON, G C05/03/1990

CR00001011

05/15/1990

SARP-2 RADIATED EMISSION WAIVER ROBINSON, G C05/03/1990

CR00001012 SBUV/2: LEAD SHIELD FOR FM 2 AND 3 CUNNINGHAM, G C05/08/1990
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CR00001013 SBUV/2: FM 2 REQUEST FOR WAIVER CUNNINGHAM, G C05/09/1990

CR00001014 NOAA-DIJ HIGH PRESSURE SYSTEM FOR RCE DRAPER, L C05/17/1990

CR00001015 NOAA-KLM HIGH PRESSURE SYSTEM FOR RCE DRAPER, L C05/17/1990

CR00001016 NOAA D DCS DATA RATE INCREASE ROBINSON, G C05/22/1990

CR00001017 SBUV/2: REPROCESSING OF FM 1 CAL DATA CUNNINGHAM, G C05/23/1990

CR00001018

06/12/1990

AMSU/B UIIS REVISION HAYES, J C05/29/1990

CR00001019 AMSU-A BEAM POINTING ACCURACY CALHOON, C C05/31/1990

CR00001020 AMSU-A MRB APPROVAL HUBER C05/31/1990

CR00001021A TWO AND 1 GYRO SOFTWARE FOR NOAA-11 GAMBINO, J C06/15/1990

CR00001022 AMSU-A QUALITY REPRESENTATIVE HUBER C06/18/1990
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CR00001023 SBUV/2: SOLAR SENSOR DEVELOPMENT STUDY CUNNINGHAM, G C07/03/1990

CR00001024 HIRS/3 - CHANNEL 12 FILTER OUT OF SPECIFICATION
(WAIVER 9)

KNOLL, J C07/16/1990

CR00001025 HIRS/3 - LOADS ANALYSIS REQUEST KNOLL, J C07/16/1990

CR00001026 NOAA I AND J UDA ANTENNA REPLACEMENT ROBINSON, G C07/18/1990

CR00001028 IMU 103 STORAGE GAMBINO, J C08/20/1990

CR00001029 AMSU-A TASK ORDER 6 CALHOON, C C08/29/1990

CR00001030

09/04/1990

SEM/MEPED ICD ACCOMODATION MITCHELL, J C08/29/1990

CR00001031 AMSU-A DRIVE CONTROL TEST POINTS CALHOON, C C08/31/1990

CR00001032 AMSU A EMI TEST LEVEL AT SPACECRAFT CALHOON, C C09/06/1990

CR00001033 NOAA 11 SKEW GYRO SOFTWARE GAMBINO, J C10/02/1990
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CR00001035A

01/14/1991

01/15/1991

AMSU-A ANTENNA BEAMDWIDTH TOLERANCE (AEROJET
WAIVER #W005/REV. 1 AND DEVIATION #D014)

KRIMCHANSKY, S C01/14/1991

CR00001036 AMSU-A PATTERN AMPLITUDE ACCURACY CALHOON, C C10/18/1990

CR00001037

10/22/1990

NOAA-KLM TDFS COOLIDGE, D C10/22/1990

CR00001038

02/26/1991

SBUV: INCORPORATE UIIS UPDATE INTO CONTRACT CUNNINGHAM, G C

MENTALL, J

10/22/1990

CR00001039 SBUV: ADDITIONAL DATA REDUCTION FOR FM 4 CUNNINGHAM, G C11/02/1990

CR00001040

09/13/1993

09/13/1993

EMI REDUCTION TECHNOLOGY TASK ASSIGNMENT (EMI
STUDY FOR KLM)

DRAPER, L

1

C 9/13/93: CANCELLED. THE NEED FOR THIS CCR IS NO

LONGER REQUIRED.

11/30/1990

CR00001041 NOAA 11 GYROLESS SOFTWARE GAMBINO, J C01/08/1991

CR00001043 AVHRR-3/HIRS-3 LAUNCH LOADS CHANGE KNOLL, J C01/18/1991

CR00001044 MAXIE WEIGHT INCREASE SMITH, G C01/28/1991

CR00001045

02/07/1991

NOAA KLM GIIS CHANGE ROBINSON, G C01/30/1991
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CR00001046

04/01/1991

NOAA KLM GIIS EMI CHANGE DRAPER, L C01/30/1991

CR00001048 EHIC UIIS REVISION D SMITH, G C02/05/1991

CR00001049 EHIC UIIS REVISION E SMITH, G C02/05/1991

CR00001052

03/04/1991

NOAA KLM GROUND TEST SOFTWARE FOR DCS/SARP GREEN, L C03/04/1991

CR00001053

04/01/1991

NOAA KLM GROUND TEST SOFTWARE FOR SEM-2 GREEN, L C03/04/1991

CR00001054 AMSU-A WAIVER 9 CALHOON, C C03/07/1991

CR00001055 AMSU-A DELIVERABLE SCHEDULE CALHOON, C C03/07/1991

CR00001056

03/28/1991

DCS-2 28V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G C03/15/1991

CR00001057

03/28/1991

DCS-2 28V BUS RISE TIME EXCEPTION TO GIIS ROBINSON, G C03/15/1991

CR00001058

03/28/1991

DCS-2 28V TELEMETRY BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G C03/15/1991
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CR00001059

03/28/1991

DCS-2 10V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G C03/15/1991

CR00001060

03/28/1991

SARP-2 28V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G C03/15/1991

CR00001061

03/28/1991

SARP-2 28V BUS RISE TIME EXCEPTION TO GIIS ROBINSON, G C03/15/1991

CR00001062

03/28/1991

SARP-2 TELEMETRY BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G C03/15/1991

CR00001063

03/28/1991

SARP-2 10V BUS RIPPLE EXCEPTION TO GIIS ROBINSON, G C03/15/1991

CR00001064 IMU MEETING AT HONEYWELL GAMBINO, J C03/28/1991

CR00001065 MSU FM 9 AND 10 REFURBISHMENT GOLDBERG, H C04/01/1991

CR00001066 AMSU/A1 WEIGHT KRIMCHANSKY, S C04/02/1991

CR00001067 NOAA KLM GROUND TEST SOFTWARE FOR DCS/SARP GREEN, L C04/08/1991

CR00001068 DELETION OF AMSU A/B EMI CROSS MEASUREMENT CALHOON, C C04/26/1991
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CR00001069 CHANGE IN PMS REPORTING CALHOON, C C04/29/1991

CR00001070A

04/16/1993

04/16/1993

SBUV/2 GROUNDSTRAP MILLER, T

1

C 1070 CLOSED 5/29/91 BY TD #271.

1070A 1. T. MILLER TO NOTIFY GE OF THIS CCR 

APPROVAL. SENT 4/9/93. SEE CCR 2276 SAME SUBJECT. 

03/03/1993

CR00001071 AMSU-A ANTENNA PATTERNS REDUCTION KRIMCHANSKY, S C05/24/1991

CR00001072A

08/19/1991

06/25/1992

AMSU-A MODIFICATION IN THERMAL CYCLE FOR PFM, FM1
AND FM2

KRIMCHANSKY, S

2

C PROPOSAL DUE 11-13-91. KRIMCHANSKY TO DFT A $0 PR

(EST COST AVOIDANCE = 322K) UPN 615 BY 8-14-91.

CAMPANELLA TO PREPARE PR BY 8-15-91.  MADDEN TO

ISSUE RFP BY 8-30-91.

07/13/1991

CR00001072A AMSU-A, REDUCTION OF THERMAL CYCLE FOR PFM CALHOON, C C

CR00001073 AMSU-A CALIBRATION CYCLE REDUCTION FOR PMF FM 1
AND FM2

KIRMCHANSKY, S C05/31/1991

CR00001074 HALON DIFFUSER STUDY WITH SBUV FM-3 FM-5 AND FM-6 MENTALL, J C06/10/1991

CR00001075 SARP REC ANTENNA SPECIFICATION CHANGE DRAPER, L C07/08/1991

CR00001076 AVHRR/3 OPTICAL FILTER REMOVAL KNOLL, J C07/19/1991

CR00001077A

02/07/1992

02/07/1992

AMSU-A UIIS'S UPDATE KRIMCHANSKY, S

1

C DRAFT TWX TO GE ACCEPTING THIS CHANGE. MEMO SENT

TO GE ON 2/7/92.

02/03/1992
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CR00001078

10/02/1991

01/01/1992

SBUV/2 FM3 TURN-ON TRANSIENT WAIVER MENTALL, J

1

C J. MENTALL TO INFORM GE (VIA TWX FOR A. PAYNE'S

SIGNATURE) OF WAIVER APPROVAL

07/19/1991

CR00001079 MAXIE GIIS EXCEPTION FOR EMI (I) SMITH, G C08/05/1991

CR00001080

08/09/1991

AMSU/B UIIS REVISION SMITH, G C08/07/1991

CR00001081 AVHRR/3 AND HIRS/3 PAR DELETION HAYES, J C08/15/1991

CR00001082

09/03/1991

NOAA KLM GIIS REVISION HAYES, J C08/15/1991

CR00001083 SBUV INSTRUMENT CALIBRATION MENTALL, J C09/25/1991

CR00001084 SBUV NIST DIFFUSER CALIBRATION MENTALL, J C09/25/1991

CR00001085 AMSU-A/B CROSS CALIBRATION KRIMCHANSKY, S C10/29/1991

CR00001087

12/16/1991

02/12/1992

HIRS/3 PAR REVISION KNOLL, J

1

C 1. KNOLL TO DRAFT $0 PR (EST COST = $0 UPN 615 BY

12-20-91. 2. CAMPANELLA TO PREPARE PR BY 1-10-92. 3.

ALDRIDGE TO ISSUE BI LAT S.A. BY 1-31-92.

11/15/1991

CR00001088

11/18/1991

06/29/1992

NOAA I J KEMET CAP REPLACEMENT GRINER, L

2

C PROPOSAL DUE 12-21-91. GRINER TO DRFT A $0 PR (EST

COST = 215K UPN 615) BY 11-18-91. CAMPANELLA TO

PREPARE PR BY 11-19-91. SMITH TO ISSUE CONTRACT MOD

BY 11-20-91.

11/15/1991
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CR00001089

12/10/1991

HIRS/3 S/N H303 BASEPLATE WAIVER 17 KNOLL, J C11/19/1991

CR00001090

12/20/1991

03/20/1992

HIRS/3 CALIBRATION TARGET DEVIATION 25 KNOLL, J

2

C 1. KNOLL TO DRAFT A TWX TO ITT FOR A. PAYNE'S

SIGNATURE APPROVING THIS DEVIATION REQUEST.

12/09/1991

CR00001091 FLIGHT SOFTWARE SYSTEM VERIFICATION TEST ANDERSON, L C12/11/1991

CR00001092

12/23/1991

12/24/1991

DTR TRANSIENT WAIVER HOROWITZ, S

1

C S. HOROWITZ TO DRAFT A TWX TO GE/CAMDEN AND

GE/ASD FOR A. PAYNE'S SIGNATURE INFORMING THEM OF

WAIVER APPROVAL. MEMO SENT 12/24/91.

12/20/1991

CR00001093

01/30/1992

08/06/1992

NIST OPTICS UPGRADE MENTALL, J

1

C WRITE PR TO START WORK IMMEDIATELY. NOAA PLANS TO

PROVIDE THE $9.2M BEING HELD BY MAXAM WHICH

INCLUDES FUNDS FOR THIS WORK. DELAY WORK ON

NOAA-J, IF NECESSARY, FOR FUNDING IF NOAA MONEY IS

NOT AVAILABLE.

01/24/1992

CR00001096

03/10/1992

06/19/1992

DELETION OF SHOCK REQUIREMENT SPECIFICATION FROM
PAR

KNOLL, J

1

C J. KNOLL TO DRAFT A $0 PR (EST COST = 0 UPN 615-3 BY

3/11/92. S. DOBROSIESKI TO PREPARE PR BY 3/17/92. B.

PAYNE TO ISSUE CONTRACT MOD/RFP BY 5/18/92, MOD

CONTRACT TO TAKE SHOCK AND SINE EQUIPMENT OUT OF

SPECIFICATION. A. ARMAN TO GET STORY ON AMSU

DROPPING OF SHOCK REQUIREMENT TO J. KNOLL AND L.

DRAPER.

01/28/1992

CR00001097

06/04/1992

06/10/1992

MSU LOCAL OSCILLATOR PROCUREMENT GOLDBERG, H

1

C TRANSFER NECESSARY FUNDING TO JPL. SUBMIT LETTER

TO JPL REQUESTING THAT THEY PROCURE THE

OSCILLATORS FROM VARIAN AND MAINTAIN THEM IN STOCK

AS SPARES AFTER PERFORMING INCOMING TESTS ON

THEM.S. DOBROSIELSKI TO APPROPRIATE $50K FOR THIS

EFFORT.

01/28/1992

CR00001098

02/07/1992

06/29/1992

ATNAGE A-COMPUTER AOS SOFTWARE ENHANCEMENT GREEN, L

2

C GREEN TO DRFT A $0 PR (EST COST = $125K UPN 615-3) 50K

IN FY 92, REMAINDER IN FY 93 BY ASAP.  DOBROSIELSKI TO

PREPARE PR BY 2-11-92. PAYNE TO ISSUE CONTRACT

01/28/1992
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CR00001098 MOD/RFP BY 6-15-92.

CR00001099

02/07/1992

02/10/1992

SSU ENGINEERING TEST MODEL (ETM) OVERWEIGHT GOLDBERG, H

1

C H. GOLDBERG TO WRITE TWX TO GE CITING THIS CCR TO

CLOSE OUT TDR #F3466. TWX 480/52254-92 SENT TO GE

2/12/92.

02/03/1992

CR00001100

02/14/1992

04/23/1992

LEVEL OF EFFORT (LOE) ANDERSON, L

2

C ANDERSON TO DRFT A $0 PR (EST HRS. = 8000 UPN 615-2)

BY 2/14/92. DOBROSIELSKI TO PREPARE PR WITH IN-HOUSE

EST BY 2/21/92. PAYNE TO ISSUE CONTRACT MOD/RFP BY

4/20/92 FOR 8000 HRS. EACH TASK ASSIGN. NEEDS CCR.

ANDERSON TO MONITOR EXPENDITURES.  

02/03/1992

CR00001101

03/03/1992

11/01/1994

NOAA-KLM MOD FOR TITAN INTERFACE (TITLE WAS
CORRECTED 3/11/92)

DRAPER, L

2

C ANDERSON, COOLIDGE, DRAPER DRFT A $0 PR (EST COST =

300K UPN 615) BY 3/6/92. DOBROSIELSKI PREPARE PR BY

3/10/92. PAYNE ISSUE CONTRACT MOD/RFP BY 5/11/92.

ANDERSON REWRITE THIS CCR TITLE AND SEC 4 BY 3/4/92.

GE SUBMIT PROPOSAL TO GSFC DELETED/IN ADDITION TO

WHAT WORK WILL BE DONE TO DETERMINE THE DELTA

COSTS.

4/16/92:  L. DRAPER TO CHANGE WORDING IN PARA. 4 TO

ELIMINATE WORD "PRESENTLY" AND TO REFLECT LATEST

MOD OF ICD. 

02/06/1992

CR00001103

03/12/1992

04/14/1992

SBUV/2 FM2 CHANGEOUT ON NOAA I MENTALL, J

2

C MENTALL TO DRFT A $0 PR (EST COST = 75K UPN 615-2) BY

3/19/92. DOBROSIESKI TO PREPARE PR BY 3/19/92. PAYNE

TO ISSUE CONTRACT MOD BY 3/23/92 (OR WITHIN 24 HRS.

OF RECEIPT OF PR). PROCEED IMMEDIATELY WITH OPTION

2 (SEE ATTACHMENT). NOAA TO CONSIDER 

ADDITIONAL FUNDING, IF RECEIVED IN TIME WE WILL

IMPLEMENT OPTION 3. WHEN WE PASS THE POINT IN TIME

WHERE CHANGING TO OPTION 3 WOULD CAUSE THE

REPAIR TO EXCEED 90 DAYS, WE WILL COMPLETE WORK

FOR 

OPTION 2 AND RETURN THE INSTRUMENT. DRAPER TO

CONFIRM THAT S/C SCHEDULE WILL ALLOW THE REMOVAL

OF SBUV FOR 90 DAY PERIOD. MENTALL TO CONFIRM THAT 

02/24/1992
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CR00001103 SBUV FLIGHT MODEL 2 WAS TV TESTED AT GE.

3/13/92: DIRECTED TO PROCEED WITH OPTION 3 FOR AN

ADDITIONAL $40K. NEED DIRECTION AT CONTRACTOR BY

4/24/92.

CR00001104

03/10/1992

06/19/1992

THERMAL VACUUM IR CALIBRATION OF ALL AVHRR/3
FLIGHT MODELS AT FIVE BASEPLATE TEMPS

KNOLL, J

1

C J. KNOLL TO DRAFT A $0 PR (EST COST = 6K UPN 615-3 BY

3/13/92. S. DOBROSIESKI TO PREPARE PR BY 3/17/92. B.

PAYNE TO ISSUE CONTRACT MOD BY 5/18/92, MOD

CONTRACT FOR K,L,M TO CORRECT INCONSISTENCY,

SHOULD BE A UNILATERAL MOD. S. DOBROSIESKI & B.

PAYNE WILL INFORM ITT THAT WE WILL PROVIDE FEE IN

PEB.

02/26/1992

CR00001105A

04/10/1992

11/08/1993

OPTIONS FOR IMU FOR NOAA-K (N) GAMBINO, J

2

C 1105A: 1A. WRITE LTR TO NOAA REQUESTING '92 NOAA-N

FUNDS IMMEDIATELY TO PURCHASE 4 TELEDYNE GYROS.

GYROS WILL BE USED IN 1 OF 2 WAYS: A) SWAP 3 GYROS

W/THE AF FOR AN IMU S/N 302 (QUAL UNIT). THIS LEAVES 1

SPARE GYRO. B) MAKE ARRANGEMENTS W/HONEYWELL

TO USE THE 3 GYROS TO BUILD AN IMU. THE IMU BUILD

CONTRACT WOULD BE AN OPTION THAT 

WOULD HAVE TO BE EXERCISED BY TBD DATE. 1B. THE

NOAA LTR WOULD HAVE TO ASK FOR FUNDS NEEDED TO

BUILD THE GYROS CITED IN ITEMS A & B TO ASSEMBLE &

TEST THOSE GYROS. 2. J. GAMBINO TO PROCEED

W/TRYING TO GET THE GGS TELEDYNE DTG GYRO SPARE 

PARTS. 3. T. WRUBLEWSKI TO PROCEED W/TRYING TO GET

LANDSAT TELEDYNE DTG GYRO SPARE PARTS.1105: J.

GAMBINO TO DRAFT A TD TO HAVE GE GET ROM FROM

HONEYWELL FOR ONE 300 SERIES IMU SPARE FOR 

KLM BY COB 3/23/92. J. GAMBINO TO GET GYRO COST

FROM GE FOR 5 FLIGHT DTG GYROS. 11/8/93: SEE MEMO

DTD 11/8/93 FROM J. GAMBINO EXPLAINING CLOSURE OF

THIS CCR.

03/09/1992

CR00001106

03/10/1992

02/10/1992

WAIVER TO DELETE ALIGNMENT OF SSU D3 ON NOAA-J
(SUPERCEDED BY CCR 1106A)

GOLDBERG, H

1

C TECHNICAL OFFICER TO SEND TWX TO GE/ASD DIRECTING

THEM TO 1) WAIVE THE REFERENCED ALIGNMENT

PARAGRAPHS IN IS-2280265, REV. H, 2) CHANGE THE TEST

03/09/1992



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 113

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001106 PROCEDURES IN RCA SPECIFICATIONS 

TLP-ALG-2297294 AND TP-AC-2297294 FOR SSU 

ACCORDINGLY, AND 3) ASSUME AN OFFSET OF O DEGREE.

(SUPERCEDED BY CCR 1106A)

CR00001106A

09/19/1994

09/19/1994

WAIVER TO DELETE ALIGNMENT OF SSU D3 ON NOAA-J
(SUPERCEDES CCR 1106)

GOLDBERG, H

1

C THIS CCR WAS APPROVED ON MARCH 10, 1992. THIS

WAIVER WAS NEVER ADDED TO THE UIIS, THEREFORE THE

RECOMMENDED CHANGE TO THE UIIS HAS BEEN INCLUDED

TO THIS CCR 1106A. THE ROUTING PROCESS HAS BEEN

BYPASSED SINCE THE ORIGINAL DATA ON THIS CCR

REMAINS THE SAME. NEW PARAGRAPH AS BEEN ADDED

TO THE UIIS TO REFLECT THE ORIGINAL CCR APPROVAL. 1.

H. GOLDBERG TO SEND A LETTER TO MMAS TO UPDATE

THE

UIIS TO REFLECT THIS CCR BY 9/21/94. 2. H. 

GOLDBERG TO SUBMIT A COPY OF LETTER TO THE CM FILE

BY 9/21/94.

09/19/1994

CR00001108

03/23/1992

04/20/1992

GN2 3-SIGMA AGS ANALYSIS FOR NOAA-KLM ANDERSON, A

2

C A. ANDERSON TO DRAFT TD FOR $50K (+ OR -) TO GE.

TIMING OF TD IS CONTINGENT ON GEs CLARIFICATION OF

COST DISCREPANCY.

4/16/92: AGREED TO AN EXPENDITURE OF APPROXIMATELY

$90K FOR THIS EFFORT. A. ANDERSON TO DRAFT TD FOR

ADDITIONAL 90K. TD #64 SENT 4/20/92.

03/10/1992

CR00001109

04/15/1992

05/07/1992

REVISION TO ATTACHMENT 2 - DOCUMENTATION AND
REPORTS

COOLIDGE, D

1

C D. COOLIDGE TO DRFT $0 PR (EST COST = 0 UPN 615) BY

4/20/92 TO MOD CONTRACT PER SECTION 4 OF THIS CCR. S.

DOBROSIESKI TO PREPARE PR BY 4/20/92. A. PAYNE TO

ISSUE CONTRACT MOD/RFP BY 6/15/92.

03/23/1992

CR00001110

05/10/1993

TED LOCATION PITERSKI, N

2

C C. THIENEL TO CALL P. MILLER AT GE TO REQUEST A

LETTER FROM THEM STATING THAT THEY WILL RELOCATE

THE TED AND WE IN TURN WILL CONSIDER THIS IN THE

AWARD FEE. 6/5/92: DONE, AWAITING RESPONSE FROM

GE. WHEN REC'D THIS CCR WILL BE CANCELED. SEE

ATTACHED MEMO EXPLAINING THIS CLOSURE 5/10/93. SEE

CCR 2259.

03/30/1992
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CR00001111

04/14/1992

04/15/1992

RAIDS UIIS REVISION SMITH, G

1

C G. SMITH TO DIRECT GE/ASD TO REVISE THE RAIDS UIIS

PER THE ATTACHED REDLINES. SENT 4/15/92.

04/03/1992

CR00001112

04/15/1992

04/16/1992

WAIVER FOR MSU FM9 OUT-OF- SPECIFICATION
ALIGNMENT FOR -Y ELEVATION

GOLDBERG, H

1

C H. GOLDBERG TO DRAFT TD TO GE FOR APPROVAL.04/06/1992

CR00001113

04/16/1992

07/09/1992

PROCUREMENT OF SPARE IMU/GYROS FOR NOAA-KLM GAMBINO, J

1

C 1. DRAPER TO REWRITE SEC 1 TO ELIMINATE ANY

CONTRACTOR NAMES. 2. DRAPER TO GET LTR FROM GE

TELLING US THAT TELEDYNE AND/OR HONEYWELL PLANS

TO CLOSE THEIR MANUFACTURING LINE FOR THE DTG 

GYROS/300 SERIES IMU. 3. C. THIENEL TO TELL 

WYERS/MOORE WHAT WE WANT TO DO. 4. J. GAMBINO TO

DRFT PR FOR 2M BY 4/20/92. 5. DOBROSIESKI TO PREPARE

PR BY 4/20/92. 6. PAYNE TO ISSUE CONTRACT MOD/RFP BY

4/21/92. 7. GAMBINO TO TASK GE TO LOOK 

CAREFULLY AT AND GENERATE ROM TO FLY THE SPARE

200 SERIES IMU ON NOAA-K.

5/4/92: 1. ITEM 1 OF CCR 1113 HAS BEEN CHANGED FROM 4

GYROS TO  GYROS. ITEM 5 HAS BEEN CHANGED FROM $2M

FOR 4 GYROS TO $2.5M FOR 5 GYROS. 2. ITEM 4 HAS BEEN

CHANGED FROM GAMBINO TO DRAFT PR FOR $2M BY

4/20/92 TO GAMBINO TO DRFT PR FOR $2.5M BY 5/5.

04/16/1992

CR00001115

04/28/1992

05/01/1992

WAIVER TO PERMIT FLIGHT OF MSU FM10 WITH
ANOMALOUS MOTOR AND ENCODER TEMPERATURES

GOLDBERG, H

1

C H. GOLDBERG TO SEND TWX TO GE APPROVING WAIVER

OF THIS CCR. SENT 5/1/92.

04/23/1992

CR00001117

05/21/1992

05/10/1993

COST ESTIMATE FOR UDA DEPLOYMENT ROBINSON, G

1

C 1. G. ROBINSON TO GET ROM FROM GE PMO TO 

DETERMINE: A) WHAT IS NEEDED TO IMPROVE UDA

PERFORMANCE AND B) WHAT WOULD IT COST TO

IMPLEMENT. WOULD ALSO REQUIRE THAT FIELDS-OF-VIEW

WERE NOT VIOLATED.  (REC'D 7/28/92) RESUMED

CCB7/30/92 TO RE-EXAMINE GEs PROPOSAL. IT WAS 

DETERMINED THAT G. ROBINSON WOULD NOT PURSUE THE

GE ROM RESULTS STATED IN GE MEMO DTD 7/17/92, GEREF

21698. IN LIEU, R. WALLACE WILL PERFORM AN ANALYSIS

05/06/1992
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STATUS = C
CR00001117 THAT WILL REQUIRE 6 WKS & 20K TO 

ACCOMPLISH THIS TASK. S. DOBROSIELSKI TO WRITE PR TO

SWALES FOR R. WALLACE'S WORK. THE ANALYSIS IS

DESCRIBED IN DETAIL WITH DIAGRAM (SEE CCR). THIS CCR

IS CLOSED SEE MEMO 5/10/93.

CR00001118

06/05/1992

12/09/1992

UPGRADE GFE FOR ATNAGE COOLIDGE, D

1

C S. DOBROSIELSKI TO DRAFT AND PREPARE A $0 PR (EST

COST = $320 UNLOADED UPN 615 BY ASAP.  P. FITZGERALD

TO ISSUE CONTRACT MOD/RFP BY ASAP.

7/21/93: A CHANGE ORDER WAS SENT IN LIEU OF A MOD

FOR THIS CCR, SEE ATTACHMENT.

06/04/1992

CR00001119

06/08/1992

06/15/1992

INCREASE THE AVHRR/HIRS FY 1992 FUNDING CAP LEVEL KNOLL, J

2

C J. KNOLL AND S. DOBROSIELSKI TO DRFT A $0 PR (EST

COST = $100K) S. DOBROSIESKI TO PREPARE PR BY 6/9/92.

A. PAYNE TO ISSUE CONTRACT MOD/RFP BY 6/10/92.

06/05/1992

CR00001121

07/07/1992

07/17/1992

SBUV/2 FM-6 WAIVER REQUEST (SBUV-W-030,
SBUV-W-031, SBUV-W-032 SBUV-W-033)

MENTALL, J

1

C J. MENTALL TO SEND TWX TO BALL NOTIFYING THEM OF THE

APPROVAL OF THIS WAIVER.

06/19/1992

CR00001122A

02/23/1993

02/26/1993

NOAA-KLM CPU MEMORY EXPANSION TO 64K WORDS ANDERSON, A

2

C 7/7/92: 1. ANDERSON TO INQUIRE REGARDING OTHER

MEMORY (CPU) VENDORS.  11/24/92: 1. ANDERSON TO

RESEARCH WHAT S/W PROGRAMS ARE NEEDED TO BE

RESIDENT ONBOARD THE COMPUTER VS. STORING THEM

ON GROUND UNTIL NEEDED. DETERMINE THE RISK OF

DOING IT THIS WAY. 2. DOBROSIESKI TO DETERMINE WHAT

FUNDS ARE AVAILABLE AND WORK W/THIENEL TO

PRIORITIZE THEIR USE. 1/27/93: 1. ANDERSON, CCB

APPROVED CONTINGENT UPON INPUTS FROM GE

CONCERNING IMPACTS ON K, L, M SCHEDULES. 2. DRAFT A

$0 PR (EST. COST = 100K) FOR PURCHASE OF BOOTSTRAP

ROMS FOR USE IN FLIGHT COMPUTER MEMORY EXPANSION

TO 64K 

BY 1/29/93. 3.DOBROSIELSKI TO PREPARE PR BY 

2/2/93. 4. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY

2/3/93. 5. INITIATE AN RFP TO OBTAIN A DETAILED PLAN,

SCHEDULE, AND COST TO IMPLEMENT CPU MEMORY

INCREASE TO 64K. 1122A 2/23/93: 1. DRAFT A $0 DELTA PR

06/22/1992
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CR00001122A (EST. COST = 20K) FOR BUILDING AND TESTING OF 64K

MEMORY CPU'S FOR NOAA-K AND FOR 

COVERING COST OF CPU PARTS REQUIRED TO UPGRADE

THE NOAA-L CPU'S TO 64K MEMORY. 2. DOBROSIELSKI TO

PREPARE DELTA PR BY 2/23/93. 3. FITZGERALD TO ISSUE

CONTRACT MOD BY 2/24/93. 4. FITZGERALD TO ISSUE RFP

(WITH ANDERSON SUPPORT OF WORDING) FOR 

COMPREHENSIVE INFORMATION FOR CPU EXPANSION TO

64K WORDS FOR NOAA K,L,M.

CR00001123

09/02/1992

09/04/1992

WAIVER 31, CHANNEL 4/5, FILTER/ BEAMSPLITTER KNOLL, J

2

C PROCUREMENT TO ACCEPT WAIVER (PAYNE/ALDRIDGE)

AND NOTIFY ITT. J. KNOLL SENT MEMO 9/2/92.

07/09/1992

CR00001124

09/02/1992

09/04/1992

AVHRR/3 CHANNEL 1 AND 3B SPECTRAL BAND
SPECIFICATIONS, WAIVERS #35 AND #36

KNOLL, J

2

C PROCUREMENT TO ACCEPT WAIVER (PAYNE/ALDRIDGE)

AND NOTIFY ITT. J. KNOLL SENT MEMO TO ITT 9/4/92.

07/09/1992

CR00001125

09/02/1992

09/04/1992

ITT WAIVER #33, HIRS/3 LONGWAVE AND SHORTWAVE FOV
DIAMETERS FOR SN H302 AND SN H303

KNOLL, J

2

C THIS CCR WAS ORIGINALLY APPROVED ON 9/2/92 & SIGNED

OFF BY HAYES WITH THE ASSUMPTION THAT THERE WAS

NO COST ASSOCIATED WITH IT. SINCE THERE IS A 15K

OVERRUN IT WAS DETERMINED TO HAVE A CCB. KNOLL

SENT A MEMO TO ITT APPROVING THIS WAIVER ON 9/4/92.

PROCUREMENT TO SEND LTR TO ITT FINALIZING THIS

APPROVAL. NO FURTHER ACTION IS REQUIRED.NOTIFY ITT.

07/09/1992

CR00001126

08/26/1992

04/08/1994

INITIAL TURN ON TRANSIENT CHANGE MILLER, T

1

C J. MENTALL TO FORWARD COPY OF WAIVER TO GE FOR

INCORPORATION. NO WAIVER HAS BEEN WRITTEN AS OF

THIS DATE (3/26/93). FM3 IS NOT ON S/C AND 5, 6 ARE AT

BECD AWAITING ASSIGNMENT. SEE ATTACHED MEMO

DATED 4/8/94.

07/13/1992
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CR00001128

07/30/1992

08/09/1993

NOAA-J FILL AND DRAIN VALVE REPLACEMENT WITH
CRYOFIT SLEEVE

YIENGER, K

2

C 1. S. DOBROSIESKI TO GET FUNDS TO CODE 700. 2. K.

YIENGER TO GET CODE 700 AND GE STARTED AND

COORDINATE. <<1/22/93 TESTING COMPLETED AT GSFC.

AUTHORIZATION GIVEN TO GE TO PROCEED WITH REPAIR.

4/13/93: REPAIR WAS PERFORMED SUCCESSFULLY ON

3/8/93. AWAITING COMPLETION OF XRAY AND PROOF/LEAK

CHECK OF REPAIRED JOINT.

07/30/1992

CR00001129

07/14/1993

07/14/1993

AMSU-A CRITICAL SPARES KRIMCHANSKY, S

2

C 1. THIS CCR IS ON HOLD WHILE S. KRIMCHANSKY

CONSULTS WITH AEROJET. 1/29/93: CCR WITHDRAWN DUE

TO LACK OF FUNDS. 6/1/93 CCR IS BEING REVIEWED BY L.

DRAPER TO CHANGE SCOPE TO INCLUDE ONLY SAW 

FILTERS. 7/14/93: SCOPE WAS CHANGED TO INCLUDE ONLY

SAW FILTERS. S. KRIMCHANSKY TO SEND TD TOAEROJET

(EST COST OF THIS CCR IS $200K (($160K + BURDEN))).

07/31/1992

CR00001130

09/04/1992

09/11/1992

RXO FREQUENCY PERFORMANCE MONITORING COOLIDGE, D

2

C 1. S. DOBROSIELSKI TO WRITE A PR FOR $55K. FUNDS TO

BE USED FROM NAGE MPROVEMENTS POT BY 9/4/92. 2. P.

FITZGERALD TO ISSUE A CONTRACT MOD BY 9/8/92.

09/01/1992

CR00001131

08/20/1992

08/27/1992

SIXTH SPARE GYRO FOR NOAA K,L,M GAMBINO, J

1

C S. DOBROSIELSKI TO WRITE PR TO GEASTRO TO 

INITIATE. P. FITZGERALD TO ISSUE MOD BY 8/25/92.

08/16/1992
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10/16/1992

10/16/1992

SBUV/2 FM 3 GRATING DRIVE MODIFICATION MENTALL, J

2

C J. MENTALL TO INFORM BECD OF APPROVAL OF THIS CCR

AND TASK ASSIGNMENT.

08/31/1992

CR00001133

11/24/1992

12/18/1992

OPERATIONAL GRAPHICS SYSTEM DESIGN STUDY ANDERSON, L

2

C 1. ANDERSON TO TASK GE TO PERFORM THE GRAPHICS

DESIGN STUDY. 2. ANDERSON TO WRITE DETAILED SOW TO

ACCOMPLISH STUDY: -POSSIBILITY OF PERFORMING

MANIPULATION IN NAGE VS NEW STUFF, -NEED CLEAR

UNDERSTANDING OF WHAT PART OF COSTS HAVE TO DO

W/GETTING DATA TO GSFC WORKSTATION, -NEED TO

UNDERSTAND WHAT DATA CAN BE MANIPULATED

W/SCHEME. 

WHAT DATA SHOULD BE/SHOULDN'T BE MANIPULATED,

-NEED CLEAR UNDERSTANDING (STATEMENT) OF SCOPE OF

DESIGN STUDY, -WHAT DATA COULD INSTRUMENT 

CONTRACTORS ADDRESS VIA PHONE LINE (SECURE? CALL,

IDENTIFY, VERIFY & CONNECT).

11/16/1992

CR00001134

10/26/1992

10/27/1992

PERFORM VISIBLE CALIBRATION ON AVHRR S/N 206
(NOAA-I)

KNOLL, J

2

C 1. GE PREPARE INSTRUMENT FOR SHIPMENT.

2. ITT TRAVEL TO GE AND PICK UP INSTRUMENT.

3. ITT CALIBRATE AND CARRY BACK TO GE.

4. J. HAYES TO NOTIFY CONTRACTOR OF CCR APPROVAL.

SENT  10/27/92.

10/23/1992

CR00001135

11/10/1992

11/10/1992

PERFORM ANALYSIS OF NOAA-KLM S/C DISPLACEMENT
USING A NEW DAMPING FACTOR W/AMSU TORQUE-TIME
PROFILES

KRIMCHANSKY, S

2

C S. KRIMCHANSKY TO DRAFT A TD MEMO FOR A. UNGER'S

SIGNATURE APPROVING THIS CCR AND SEND TO GE.

10/30/1992

CR00001136

11/25/1992

01/28/1993

BUY ONE SPARE 300 SERIES IMU WITH OPTION FOR 2ND
SPARE USING GYROS FOR KLM

GAMBINO, J

1

C 11/24/92: GAMBINO TO OBTAIN LTR FROM HONEYWELL VIA

GE ANNOUNCING THE SHUTDOWN OF THE IMU ASSEMBLY

LINE. THEN RESCHEDULE CCB. 11/25/92: 1. GAMBINO TO

DRFT A $0 PR (EST COST =1.9MIL UPN 615-4) BY 11/30/92.

(FOR ONLY 1 SPARE IMU.) 2. DOBROSIELSKI TO PREPARE

PR BY 12/1/92. PAYNE/FITZGERALD TO ISSUE CONTRACT

MOD/RFP BY 12/3/92. 

11/12/1992

CR00001137

12/03/1992

12/07/1992

SBUV/2 RADIOMETRIC CALIBRATION REPROCESSING MENTALL, J

2

C J. MENTALL TO WRITE TASK ASSIGNMENT AND NOTIFY

CONTRACTOR OF THIS CCR APPROVAL.

11/23/1992
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12/28/1992

01/04/1993

AMSU-A UIIS'S UPDATES KRIMCHANSKY, S

1

C S.KRIMCHANSKY TO SEND TWX TO GE TO INFORM OF

UPDATES TO UIIS.

12/17/1992

CR00001139B

09/02/1994

08/15/1996

DCS/SARP-2 SENSITIVE FREQUENCIES MENTALL, J

1

C 1. THIS CCR IS TO BE PLACED ON HOLD UNTIL THE

SPACECRAFT TEST IS PERFORMED. IF COMPLIANCE IS

ACCEPTABLE THIS CCR WILL BE APPROVED AND ACTIONS

2 3 AND 4 WILL BE PERFORMED. 2. D. COOLIDGE TO VERIFY

THAT THESE TEST VALUES ARE INCLUDED IN THE 

NOAA-K TEST PLAN. 3. J. LIU TO PREPARE A $0 PR (EST

COST =$0 UPN 615-30 BY TBD. 4. J. BECKER TO ISSUE

CONTRACT MOD/RFP BY TBD.

11/15/95: SPACECRAFT TEST WAS PERFORMED. AWAITING

MMAS LETTER CONCURRING WITH TEST RESULTS AND CCR

APPROVAL.

2/29/96: MMAS LETTER RECEIVED 2/16/96 CONCURRING

WITH CCR CHANGES. SUBMITTED TO J. BECKER FOR MOD.

08/15/1994

CR00001140

02/23/1993

03/02/1993

SBUV/2 LIGHT BAFFLE (SUPERCEDES CCR 959) MENTALL, J

1

C 1. WRITE TASK TO BALL TO INCORPORATE. (SUPERCEDES

CCR 959)MILLER, T

01/28/1993

CR00001142

02/19/1993

10/01/1993

UPGRADE GFE HARD COPY DATA DISPLAY IN ATNAGE HALTERMAN, K

1

C 1. DRAFT A $ 0 PR.

2. ISSUE CONTRACT MOD. MUST BE DONE VERY QUICKLY

TO ENSURE RECEIPT OF HARDWARE PRIOR TO THE

PRE-SHIP SEPET FOR NOAA-I.PRIORITY IS WHAT EVER IS

NEEDED TO SUPPORT THAT REQUIREMENT. 2/19/93: A

CONTRACT DIRECTION WAS SENT IN LIEU OF A CONTRACT

MOD/RFP.

02/19/1993

CR00001143A

08/27/1993

08/02/1993

NOAA K, L, M PAR WITKIEWICZ, K

1

C 1. K. WITKIEWICZ TO DRAFT A $0 PR (EST COST = 0 UPN

615.) BY 4/9/93. 2. DOBROSIESKI TO PREPARE PR BY 4/9/93.

3. P. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 6/7/93.

THESE ACTIONS WERE COMPLETED PRIOR TO THE

INITIATION OF CCR 1143A. NO NEED TO 

CHANGE ACTIONS.

02/19/1993
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05/18/1993

08/02/1993

NOAA K, L, M PERFORMANCE SPECIFICATION REVISION WITKIEWICZ, K

1

C 1. WITKIEWICZ TO DRAFT A $0 PR (EST COST = 0 UPN 615-3)

BY 5/19/93. 2. DOBROSIELSKI TO PREPARE PR BY 5/21/93. 3.

FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 9/27/93.

02/19/1993

CR00001145

02/25/1993

03/12/1993

UHF DCS/SARP RECEIVE ANTENNA (UDA) MOUNTING
STANDOFF

HIRSCHMANN, E

1

C 1. APA FUNDS WILL BE PROVIDED FROM NOAA TO

ACCOMPLISH THIS CHANGE IN REQUIREMENTS. 2.

DOBROSIELSKI TO DRAFT A $0 PR (EST COST = 225K) BY

2/26/93. 3. DOBROSIELSKI TO PREPARE PR BY 2/26/93. 4.

FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 2/26/93.

02/24/1993

CR00001146

03/23/1993

08/24/1993

AMSU-B UIIS REVISION J REDLINES GOLDBERG, H

1

C 1. GOLDBERG, SUBMIT AMUS-B UIIS TO SUE GREGG AT

GE/ASD FOR REVIEW AND ISSURANCE AS REV J. 2.GE/ASD

REVIEW AND ISSUE REVISED UIIS FOR AMSU-B (ATTACH) 3.

SINCE THE N2 PURGE REQUIRED FOR LEAD LUBRICATED

BEARINGS IS NEW WORK, WE SHOULD GET NOAA APA. 4.

S. DOBROSIELSKI TO WRITE PR FOR $25K.

03/01/1993

CR00001147

03/22/1993

03/30/1993

ENHANCE HIRS PORTABLE TEST UNIT (PTU) AND BUILD A
SECOND BENCH COOLER FOR BOTH AVHRR AND HIRS

FINEBERG, D

1

C 1. KNOLL & FINEBERG TO DRFT A $0 PR (EST 

COST=187K) BY 3/22/93. 2. DOBROSIESKI TO PREPARE PR

BY 3/23/93. 3. HOWARD TO ISSUE CONTRACT MOD/RFP BY

3/23/93.

03/03/1993

CR00001149

04/28/1993

04/28/1993

AMSU-A DISTURBANCE TORQUE (WAIVER W016) KRIMCHANSKY, S

1

C SERGEY TO FIND OUT: 1. WHAT IS SPECIFICATION IN TERMS

OF UNCOMPENSATED MOMENTUM. 2. WHAT ARE THEY

MEETING IN TERMS OF UNCOMPENSATED MOMENTUM AND

ARE THEY MEETING IT? 3. SPECIFICATION SAYS TO

COMPENSATE FOR 85% OF THE UNCOMPENSATED

MOMENTUM. QUESTION IS WHAT IS THE CURRENT DESIGN

MEETING IN 85% OF THE UNCOMPENSATED MOMENTUM.

(ACTION DUE 4/8/93) SEE ATTACHMENT FOR ANSWERS TO

THIS ACTION.

4/28/93: ANALYSIS INDICATES THAT THE UNCOMPENSATED

MOMENTUM IS NOT A PROBLEM, THEREFORE, WAIVER

REQUEST SHOULD BE SIGNED. (SEE ATTACHED SIGNED 

WAIVER.)

03/22/1993

CR00001150

05/03/1993

11/09/1993

SBUV FM3 GRATING REPAIR MILLER, T

2

C 1. A. MILLER TO INFORM BECD OF APPROVAL OF THIS CCR

AND TASK ASSIGNMENT. 2. A. MILLER TO REQUEST

BEARING SCHEDULE   

03/30/1993
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CR00001150 CONFIRMATION FROM BECD. (SEE ATTACHED SCHEDULE)

CR00001151

04/16/1993

05/14/1993

KLM SPECIFICATION APPLICABLE DOCUMENTS UPDATE UNGER, A

1

C 1. A. UNGER TO DRAFT A $0 PR (EST COST = 0 UPN 615-3)

BY 4-14-93. 2. DOBROSIESKI TO PREPARE PR BY 4/14/93. 3.

FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 4/30/93.

03/30/1993

CR00001153

04/28/1993

05/13/1993

DESTRUCTIVE PHYSICAL ANALYSIS (DPA) OF ONE LOT #3 &
6 BATTERY CELLS

BEAMAN, B

2

C S. DOBROSIESKI TO PREPARE A REPROGRAMMING FOR

13K BY 4/30/93. 26K WAS ALLOCATED ON 4/30/93.

04/08/1993

CR00001154

05/21/1993

03/17/1994

HIGH CAL LAMP AND DIFFUSER MOTOR CURRENT WAIVER
REQUEST (SUPERSEDES CCR 1152) (SBUV-W-031)

MILLER, A

1

C MAZUR TO GET SOCC READING, IF ACCEPTABLE, THIS CCR

WILL BE APPROVED. NOAA MEMO RECEIVED 10/8/93 WITH

SOCC APPROVAL OF THIS WAIVER. T. MILLER TO NOTIFY

BALL OF THIS CCR APPROVAL. MEMO SENT 3/17/94.

04/09/1993

CR00001155

05/14/1993

03/17/1994

FIELD OF VIEW WAIVER REQUEST (SUPERCEDES CCR
1152) (SBUV-W-034)

MILLER, A

1

C (SUPERCEDES CCR 1152) 

1. MILLER TO NOTIFY CONTRACTOR OF THIS CCR WAIVER

REQUEST APPROVAL. 5/29/93: THIS CCR WAS PRESENTED

TO THE CCB DUE TO HAYE's CONCERN THAT IT HAD A

LARGE IMPACT AND SHOULD HAVE THIENEL's SIGNATURE 

IN LIEU OF HIS. HAYES SIGNED-OFF APPROVING THIS CCR

WITH THIENEL's APPROVAL. MEMO SENT 3/17/94.

04/09/1993

CR00001156

05/21/1993

08/19/1993

SENSOR MODULE WEIGHT WAIVER REQUEST
(SBUV-W-036)

MILLER, A

1

C MILLER TO SPEAK WITH S. GREGG/P. MILLER AT MMAS TO

SEE IF THERE IS A REAL NEED FOR THIS WAIVER AND

INQUIRE ABOUT MODIFYING THE UIIS TO REFLECT THE

WEIGHT REQUIREMENTS. SEE ATTACHED LTR REGARDING

COMMUNICATION BETWEEN MILLER AND GREGG.

04/09/1993

CR00001158

07/09/1993

07/19/1993

TASK ORDER FOR APT/BEACON FREQUENCY CHANGE
STUDY

CALHOON, C

2

C 1. C. CALHOON TO ISSUE TASK ASSIGNMENT DIRECTING

MMAS TO PERFORM THIS STUDY.

04/27/1993

CR00001160

06/01/1993

07/16/1993

SLA AXIAL RATIO CORRECTION COOLIDGE, D

2

C 1. S. DOBROSIESKI TO PREPARE A $0 PR (EST COST =0

UPN 615-3) BY 6/3/93. 2. P. FITZGERALD TO ISSUE

CONTRACT MOD/RFP BY 10/1/93.

05/05/1993
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06/17/1993

08/31/1993

INCREASE OF LEVEL OF EFFORT MILLER, T

2

C 1. MILLER TO INVESTIGATE IN CHANGING THE CONTRACT TO

CPFF TO ELIMINATE THE NEED FOR AWARD.  2. MILLER TO

GET THE ACCOUNTING OF CURRENT HOURS. 

3. FITZGERALD TO SEE WHAT WOULD BE THE STATEMENT

REGARDING OUR LIABILITY OF FEE IF WE ADD SSBUV. 

6/16/93: 1. MILLER TO DRAFT $0 PR (EST HRS=15000) BY

6/17/93. 2. DOBROSIELSKI TO PREPARE PR WITH IN-HOUSE

EST BY 6/18/93. 3. FITZGERALD TO ISSUE CONTRACT

MOD/RFP BY 7/9/93. CONTRACT WILL NOT BE CHANGED TO

CPFF AS ORIGINALLY REQUESTED.

05/05/1993

CR00001162

05/10/1993

05/12/1993

NOAA-I FLIGHT BATTERY RECONDITIONING UNGER, A

2

C 1. S. DOBROSIESKI TO PREPARE PR FOR $15K BY 5/11/93. 2.

A. PAYNE TO WRITE A LTTER TO MM/AS TO RECONDITION

THE BATTERIES FOR NOAA-I BY 5/12/93. LETTER SENT SEE

ATTACHMENT.

05/05/1993

CR00001163

06/10/1993

06/11/1993

IMU REPAIR GAMBINO, J

1

C 1. GAMBINO TO OBTAIN THE FOLLOWING INFO BEFORE A

PR CAN BE WRITTEN. -IS THERE ANY COST ADVANTAGE TO

HAVING BOTH IMUs REPAIRED AT THE SAME TIME?

<<$5-$15K>> WHAT WAS THE ACTUAL COST OF REPAIR OF

THE DMSP UNIT? <<$95K '92>> -WHAT IS THE COST EST.

FROM MMAS? <<$163K>> -DETERMINE SHELF LIFE OF

MOD-MIG GYROS. 2. GAMBINO TO DRAFT PR FOR $450K BY

6/11/93. 

3. DOBROSIESKI TO PREPARE PR BY 6/11/93. 

4. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 6/14/93.

NO MOD/RFP WAS WRITTEN, A C.O. WAS ISSUED SEE

ATTACHMENT. THE S.O.W WAS NOT CHANGED.

05/11/1993

CR00001164

05/18/1993

07/16/1993

NOAA-K,L,M SPECIFICATION COSMETIC REVISIONS COOLIDGE, D

1

C 1. COOLIDGE TO DRAFT A $0 PR (EST COST=0 UPN 615-3) BY

5/19/93. 2. DOBROSIESKI TO PREPARE PR BY 5/21/93. 3.

FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 9/27/93.

TABLE 1 IS MISSING FROM MOD, AWAITING NEW TABLE.

05/13/1993

CR00001165

07/08/1993

07/12/1993

HIRS/3 CHANNEL 17 CENTROID REGISTRATION (WAIVER 32) KNOLL, J C J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSELL's

SIGNATURE INFORMING THEM OF WAIVER APPROVAL.

SENT 7/12/93.

05/18/1993
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07/08/1993

07/12/1993

CHANNEL 1 IFOV SIZE AND CENTROID REGISTRATION FOR
HIRS/3 FM 301 (WAIVER 40A)

KNOLL, J C J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSEL's

SIGNATURE INFORMING THEM OF WAIVER APPROVAL.

SENT 7/12/93.

05/18/1993

CR00001167

07/08/1993

07/12/1993

OUT-OF-SPEC HALF BANDWIDTH FOV FOR CHANNEL 4 FOR
HIRS/3 FM 301 WAIVER 42

KNOLL, J C J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSEL's

SIGNATURE INFORMING THEM OF WAIVER APPROVAL.

SENT 7/12/93.

05/18/1993

CR00001168

07/08/1993

07/12/1993

CENTER FREQUENCY OF CHANNEL 9 SPECTRAL FILTER
FOR FM 303 (WAIVER 43)

KNOLL, J C J. KNOLL TO DRAFT A TWX TO ITT FOR T. RUSSEL's

SIGNATURE INFORMING THEM OF WAIVER APPROVAL.

SENT 7/12/93.

05/18/1993

CR00001169

09/02/1993

09/03/1993

AVHRR 80 DEGREES SUNSHIELD FINEBERG, D

2

C 1. S. DOBROSIELSKI TO WRITE A $0 PR (EST COST = 0) BY

9/3/93. 2. D. FINEBERG TO SEND A TD VIA TWX TO MMAS

WITH AVHRR UIIS ATTACHED, DIRECTING THEM TO

INCORPORATE THIS CCR 1169.

06/01/1993

CR00001170

07/20/1993

11/09/1993

LARGE INTEGRATING SPHERE CALIBRATION OF SBUV FM
3, 5, 6

MILLER, T

1

C 1. T. MILLER TO ISSUE A TASK ASSIGNMENT TO BALL FOR

THE LARGE INTEGRATING SPHERE CALIBRATION OF SBUV

FM 3,5,6. 2. S. DOBROSIELSKI TO PREPARE A $0 PR (EST

COST = $30K TOTAL, UPN 615-2 FOR $10K AND 615-3 FOR

$20K) BY 7/19/93. 3. T. MILLER TO GET MEMO FROM BALL

TELLING US HOW ACCURATE THE CALIBRATION IS NOW;

HOW WELL ARE WE NOW DOING THESE DAYS.

<<TELEPHONE CONVERSATION WITH BALL/W. NELSON

STATES THAT INSTRUMENT ACCURACY MEETS SPEC OF

GSFC/480/31A (1%) 11/9/93.>>

06/15/1953

CR00001171

07/22/1993

11/11/1993

REVISION K, AMSU-B UIIS GOLDBERG, H

1

C 1. H. GOLDBERG TO NOTIFY MMAS OF THIS CCR 

APPROVAL. 2. H. GOLDBERG TO OBTAIN FROM MMAS THE

NOMINAL IN AIR OPERATION TIME FOR THE SPACECRAFT

AND INSTRUMENT. (SEE ATTACHED MMAS MEMO FOR

RESPONSE.)

07/06/1993

CR00001172

07/08/1993

07/08/1993

RXO TROUBLESHOOTING AND REPAIR DRAPER, L

1

C 1. S. DOBROSIELSKI TO PREPARE A $0 (EST COST = $75K)

BY 7/8/93. 2. P. FITZGERALD TO ISSUE CONTRACT MOD/RFP

BY 7/9/93.

07/08/1993
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07/20/1993

07/27/1993

MHS ACCOMMODATION STUDY CALHOON, C

2

C 1. C. CALHOON TO ISSUE A TASK ASSIGNMENT TO MMAS

FOR MHS ACCOMMODATION STUDY FOR ESTIMATED 720

HOURS. 2. S. DOBROSIELSKI TO PREPARE A $0 PR (EST

COST=$120K UPN 615-4) FY92 BY 7/19/93.

07/08/1993

CR00001174

09/13/1993

03/03/1994

CRITICAL PARTS PROCUREMENT MILLER, T

1

C T. MILLER TO ISSUE A TASK ASSIGNMENT TO BALL TO

PROCURE CRITICAL SPARE PARTS.

2/7/94: PER T. RUSSELL, A CHANGE ORDER WILL BE ISSUED

TO PROCURE THE CRITICAL SPARE PARTS FOR THIS CCR,

THEREFORE A TASK ASSIGNMENT WILL NOT BE ISSUED

FOR THIS CCR. 1. S. DOBROSIELSKI TO PREPARE 

A $0 PR (EST COST = 75K) BY 2/8/94. 2. S. HARRIS 

TO ISSUE A CHANGE ORDER/MOD BY 2/10/94.

07/12/1993

CR00001176

09/13/1993

09/15/1993

NOAA-K AND L RXO TRANSISTORS DRAPER, L

1

C 1. DRAPER TO SEND TWX TO MMAS REQUESTING THE

FOLLOWING INFO.: A. WHAT RXO SHIFT FREQUENCY

VARIATION CAN WE EXPECT WHEN; THE TEMPERATURE

CONTROL IS LOST, WHAT WILL THE ORBITAL VARIATION BE,

AND WHAT WILL THE LIFETIME VARIATION BE. B. WHICH

APPROACH DO THEY RECOMMEND WE TAKE IN REPLACING

THE RXO TRANSISTORS BASED ON HIJ FAILURES. 2. HAYES

TO ASK THE 3 INST. (AMSU-A, AMSU-B, AND SEM)

MANUFACTURERS WHAT KIND OF SUSCEPTIBILITY DO THEIR

INST. HAVE TO FREQUENCY VARIATION. NEED ORIGINAL

CCR FROM L. DRAPER.9/13/93: E. HIRSCHMANN TO SEND A

TD TO MMAS DIRECTING THEM TO REPLACE 4 OUT OF 6

TRANSISTORS FOR K AND L AND DO A FULL ATP AT $45K

FOR A TOTAL OF $90K.

07/27/1993

CR00001177

09/01/1993

10/15/1993

AMSU-A PRT CALIBRATION ACCURACY KRIMCHANSKY, S

1

C 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST = 0

UPN 615-3) BY 9/3/93. 2. S. HOWARD TO ISSUE CONTRACT

MOD/RFP BY 9/15/93.

08/06/1993

CR00001178

09/01/1993

10/15/1993

AMSU-A MOTOR STEP TOLERANCE KRIMCHANSKY, S

1

C 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST = 0

UPN 615-3) BY 9/3/93. 2. S. HOWARD TO ISSUE CONTRACT

MOD/RFP BY 9/15/93.

08/09/1993
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03/08/1994

03/08/1994

DEVELOPING THE SECOND SOURCE FOR THE AMSU-A
DETECTORS

KRIMCHANSKY, S

1

C 1. UNDERWOOD & DOBI TO CONFIRM IF WE HAVE ANY

MONEY (94 MONEY) FOR PLANAR DIODE DETECTORS. 2.

KRIMCHANSKY TO ASK AEROJET TO LOOK INTO PLANAR

DIODE DETECTORS: A) REQUEST THEM TO DO A MAKE OR

BUY ANALYSIS. B) ASK THEM TO GIVE US A ROM. 

3/8/94: ACTION 1 WAS CONFIRMED BY S. DOBI AND ACTION

2 WAS COMPLETED, SEE ATTACHED CORRESPONDENCE.

08/13/1993

CR00001180

09/15/1993

MSDF HARDWARE MAINTENANCE ANDERSON, L

1

C 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST =

$60K UPN 615-2) BY 9/15/93. 2. P. FITZGERALD TO ISSUE

CONTRACT MOD/RFP BY 9/16/93.

08/31/1993

CR00001181

09/15/1993

09/15/1993

UPGRADING OF MSU FM-8 TO A FLIGHT SPARE GOLDBERG, H

2

C H. GOLDBERG TO WRITE A LTR TO JPL DIRECTING THEM TO

PERFORM THE FOLLOWING: START REFURBISHMENT OF 

FM8 FOLLOWED BY THE RESETTING OF POWER SUPPLIES,

ALIGNMENT, VIBRATION, THERMAL VACUUM INCLUDING

CALIBRATION AND 200 HOURS OF OPERATION. IN ADDITION

THE S/W PROGRAM IS TO BE DEVELOPED IN ORDER TO

REDUCE DATA. SENT 9/15/93.

08/31/1993

CR00001182

09/03/1993

09/03/1993

USE OF "NEW" VS. "OLD" (ACC) DETECTORS ON THE
AMSU-A FM1

KRIMCHANSKY, S

1

C 1. S. KRIMCHANSKY TO WRITE A TD TO: A) CONTINUE WORK

NOW UNDERWAY ON PFM. B) PROCEED WITH FM1 ONLY ON

THOSE THINGS WHICH WILL NOT HAVE TO BE REDONE IF IT

IS DECIDED TO CHANGE THE DETECTORS. TD #78 SENT

9/3/93.

09/02/1993

CR00001183

10/14/1993

10/18/1993

AVHRR SUN GLINT TEST FINEBERG, D

2

C 1. D. FINEBERG TO ISSUE A TASK ASSIGNMENT FOR THIS

CCR.

09/07/1993

CR00001184

10/14/1993

10/14/1993

AVHRR LIFE TEST MODIFICATION FINEBERG, D

2

C D. FINEBERG TO SEND A TECHNICAL DIRECTION TO ITT FOR

THIS CCR.

09/07/1993

CR00001185

09/15/1993

10/09/1993

KLM ORBIT CORRECTION MANEUVER DESIGN STUDY ANDERSON, A

1

C A. ANDERSON TO ISSUE A TASK ASSIGNMENT ($100K) TO

MARTIN MARIETTA TO PERFORM KLM ORBIT CORRECTION

MANEUVER DESIGN STUDY. TASK ASSIGNMENT GIVEN TO

PATTY 10/5/93.

09/10/1993
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09/13/1993

09/14/1993

STUDY FOR NOAA-J IN PM ORBIT DRAPER, L

2

C LARRY TO WRITE A TASK ASSIGNMENT FOR THIS NOAA-J IN

PM ORBIT STUDY.

09/13/1993

CR00001187

11/04/1993

11/19/1993

K, L, M UDA WITH SIX INCH STANDOFF HIRSCHMANN, E

1

C A TECHNICAL DIRECTION WILL NOT BE GENERATED FOR

THIS CCR, THE FOLLOWING WILL BE REQUESTED IN LIEU

OF; 1. E. HIRSCHMANN TO DIRECT MARTIN MARIETTA TO

WRITE FOR THE UDA ANTENNA SPECIFICATION FOR KLM. 2.

REQUEST THAT NOAA INFORM CNES THAT THIS WAIVER

COVERS KLM CONTRARY TO THE CNES LETTER. 11/19/93:

SEE ATTACHED NOAA LETTERS TO CLOSE THIS CCR.

09/16/1993

CR00001188

09/27/1993

10/09/1993

NOAA-J PMS ENHANCEMENT ANDERSON, A

1

C A. ANDERSON TO ISSUE A TASK ASSIGNMENT TO MARTIN

MARIETTA FOR NOAA-J PMS ENHANCEMENT. GAVE TASK

ASSIGNMENT TO P. FITZGERALD 10/1/93.

09/24/1993

CR00001189

10/18/1993

10/18/1993

REVIEW OF LIGHT SCATTERING EFFECTS FROM AMSU-B
2ND SURFACE MIRRORS ON THE ESA & OTHER NOAA-KLM
INSTRUMENT

GOLDBERG, H

1

C H. GOLDBERG TO SEND A TECHNICAL DIRECTION TO MARTIN

MARIETTA DIRECTING THEM TO PERFORM LIGHT

SCATTERING ANALYSIS ON THE SECOND SURFACE

MIRRORS INCLUDING THAT WHICH MAY BE CONTRIBUTED TO

REFLECTIVE TAPES ON THE +Z FACE OF THE INSTRUMENT

USED TO HOLD DOWN THE THERMAL BLANKETS.

09/27/1993

CR00001190

05/20/1994

AVHRR REGISTRATION OF THE ELEMENTAL FOV
REQUIREMENTS (SUPERCEDED BY CCR 1190A

FINEBERG, D

1

C 1/4/94: T.O. TO REWRITE SECTION 2 AND 4 OF THIS CCR AND

RESUBMIT. SUPERCEDED BY CCR 1190A.

09/28/1993

CR00001190A

06/28/1994

09/01/1994

AVHRR REGISTRATION OF THE ELEMENTAL FOV
REQUIREMENTS

FINEBERG, D

1

C 1. D. FINEBERG TO DRAFT A $0 PR (EST COST =$0 UPN

615-3) BY 6/30/94. 2. S. DOBROSIELSKI TO PREPARE PR BY

6/30/94. 3. J. FASULA TO ISSUE CONTRACT MOD/RFP BY

7/13/94. NOTE: SECTION 5A AND 6 OF CCR WAS REVISED.

05/20/1994

CR00001191

10/14/1993

11/01/1994

INCREASE LOE HOURS FOR REPAIR AND OVERHAUL
TASKS FOR AVHRR AND HIRS ON CONTRACT NAS5-30887

KNOLL, J

2

C 1. J. KNOLL TO DRAFT A PR TO MOD N/N' RFP FOR R&O

COVERAGE THAT WILL TAKE EFFECT WHEN THE EARLIER

R&O EXPIRES. INCLUDE SOW TO DESCRIBE WHAT WE

WANT BY 10/20/93. 2. S. DOBROSIELSKI TO PREPARE A $0

PR (EST COST = $962,366) BY 10/20/93. 3. J. FASULA/S.

HARRIS TO ISSUE AN AMMENDMENT TO THE RFP TO

INCLUDE THE ABOVE ITEM 1 BY 10/22/93.

09/30/1993
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10/14/1993

04/25/1994

NOAA-J PM ORBIT CONVERSION AND T/V TEST RERUN UNGER, A

1

C DUE TO THE URGENCY OF THIS CCR AN EMERGENCY CCR

WAS APPROVED. T. RUSSELL DIRECTED MARTIN MARIETTA

TO IMMEDIATELY BEGIN ADAPTATION OF THE NOAA-J S/C

TO AN AFTERNOON CONFIGURATION ON 10/12/93 (SEE 

ATTACHMENT). 1. S. DOBROSIELSKI TO PREPARE A $0 PR

(EST COST = $TBD) BY 10/13/93. 2. P. FITZGERALD TO ISSUE

CONTRACT MOD/RFP BY 10/14/93. CO WAS SENT 10/12/93.

10/12/1993

CR00001193

11/04/1993

12/06/1995

VERIFICATION OF AMSU-A REDUCED THERMAL MODELS CAMPITELLI, A

1

C 1. T. CAMPITELLI TO WORK WITH CODE 700 TO SEE IF THEIR

EOS WORK IS USEABLE FOR AMSU-A1 AND AMSU-A2. 2. G.

HILTON TO FIND OUT IF WE CAN PROVIDE REDUCED MODEL

TO ESA. 3. IF REDUCE MODEL IS O.K., CAN THIS EFFORT BE

EXPANDED TO PUT OUTPUTS IN ESA

TERMINOLOGY/FORMAT. (11/5/93: G. HILTON SAYS "YES

SWALES IS DOING THIS FOR MEPOP INTERFACES.") 4. T.

CAMPITELLI TO ADD THE SEM INSTRUMENT TO THIS CCR. 5.

T. CAMPITELLI TO REVISE THE COST ESTIMATE OF THIS CCR

TO INCLUDE THE SEM INSTRUMENT AND INCREASE THE

PROJECTED MANHOURS. 6. WHEN ACTION 

ITEMS 1 THRU 5 ARE COMPLETE AND ACCEPTABLE, T.

CAMPITELLI TO WRITE A TASK ASSIGNMENT FOR THIS CCR.

SEE LETTER DATED 12/6/95 IN CM FILE.

10/14/1993

CR00001194

11/29/1993

12/07/1993

NOAA-J BATTERY RECONDITIONING SULLIVAN, R

1

C CCR TO BE PLACED ON HOLD UNTIL R. SULLIVAN GETS

CODE 700 TO BRIEF 480/NOAA ON THE NECESSITY OF

BEING ABLE TO RECONDITION BATTERIES X DAYS BEFORE 

LAUNCH. 11/19/93: 1. TASK MMAS TO DEVELOP THE

NECESSARY PROCEDURES & SCHEDULE CHANGES

REQUIRED TO PERFORM THE NOAA-J BATTERY

RECONDITIONING AT    MMAS AS LATE AS

PRACTICABLE--AFTER THE PRE-SHIP 

SEPET--CONSISTENT WITH MINIMUM COST, SCHEDULE

IMPACT AND RISK SO AS TO MINIMIZE THE TIME BETWEEN

RECONDITIONING AND LAUNCH. IT IS UNDERSTOOD THAT

THIS TIME PERIOD WILL BE ON THE ORDER OF 45 DAYS. 

AS FAR AS POSSIBLE, MMAS WILL PLAN THE

11/01/1993
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CR00001194 RECONDITIONING AS A PARALLEL OPERATION TO OTHER

REQUIRED OPERATIONS. THIS GENERAL OUTLINE IS TO

SERVE AS A GUIDE. MMAS IS TO PROVIDE A PLAN

INCORPORATING 

FEATURES THAT THEY FEEL ARE PRUDENT FOR OUR

APPROVAL. MMAS MUST MODIFY THE NOAA-HIJ BATTERY

SHIPPING CONTAINERS TO ALLOW SHIPMENT OF THE

NOAA- J BATTERIES TO WTR SEPARATELY FROM THE S/C.

MMAS 

MUST MODIFY THE LAUNCH SCHEDULES TO ALLOW FOR

THE BATTERY RECONDITIONING AT MMAS AFTER THE

PRE-SHIP SEPET; SHIP TO 1610 FULLY CHARGED,

SEPARATELY FROM 

THE S/C; AND INSTALL THE RECONDITIONED BATTERIES IN

THE S/C AS LATE AS PRACTICABLE.

CR00001195

12/03/1993

02/28/1994

SBUV/2 TURN OFF PROCEDURE MODIFICATION MILLER, T

2

C 1. T. MILLER TO SEND A TECHNICAL DIRECTION TO BECD TO

INCLUDE: o FIX SOFTWARE TO PRECLUDE PROBLEM, o

WHAT IS PLAN IF WE HAVE CROWBAR SHUTDOWN?, o

WHAT 

WOULD IT COST TO REPAIR NOW? 2. FIX ALL NEW SBUVs. 3.

REPAIR IF BOX HAS TO BE OPENED FOR OTHER REASONS.

4. IS IT POSSIBLE TO EXPERIENCE THIS PROBLEM AND

REDUCE LIFE OF PARTS FROM AN OVER STRESS THAT IS

NOT LARGE ENOUGH TO MAKE THE CIRCUIT FAIL

IMMEDIATELY.

11/03/1993

CR00001196

12/13/1993

12/27/1993

AVHRR/3 A301 CHANNEL 4 IFOV WAIVER (WAIVER 47) FINEBERG, D

1

C HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's

RESPONSE. 12/13/93: SEE ATTACHED NOAA MEMO FOR

APPROVAL OF THIS WAIVER. D. FINEBERG TO NOTIFY ITT

OF THE APPROVAL OF THIS CCR.

11/04/1993

CR00001197

08/10/1994

09/20/1994

CCR FOR AVHRR/3 WEIGHT FINEBERG, D

1

C HOLD. 1. CHANGE FEM AND REDO THE FINAL ANALYSIS AT

MMAS LARGER MOTOR, BASE PLATE. 2. NOAA TELL METOP

THAT UIIS IS CHANGED. 3. CHANGE CCR TO INCLUDE N&N 

PRIME AND METOP.

8/10/94: MMAS HAS SUBMITTED THE ANALYSIS OF THE

11/04/1993
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CR00001197 AVHRR-3 MOUNTING HARDWARE FOR AN INSTRUMENT

WEIGHT OF 73 POUNDS, COMPLETING ACTION ITEM NO. 1

OF THIS CCR (SEE ATTACHMENT). NOAA HAS NOTIFIED

EUMETSAT OF THE UIIS CHANGES, COMPLETING ACTION

ITEM NO. 2 OF THIS CCR (SEE ATTACHMENT). 1. D.

FINEBERG TO SEND A TECHNICAL DIRECTION TO MMAS TO

UPDATE THE UIIS BY 8/17/94. 2. S. DOBROSIELSKI TO

PREPARE A $0 PR (EST COST =$0 UPN 613-3) BY 8/12/94. 3.

J. FASULA TO ISSUE CONTRACT MOD/RFP BY 8/17/94.

CR00001198

12/13/1993

12/27/1993

AVHRR/3 S/N A301 CHANNEL 5 SPECTRAL RESPONSE
(WAIVER 46)

FINEBERG, D

1

C HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's

RESPONSE. APPLICABILITY FOR 301 ONLY. 12/13/93: SEE

ATTACHED NOAA MEMO FOR APPROVAL OF THIS WAIVER.

D. FINEBERG TO NOTIFY ITT OF THE APPROVAL OF THIS

CCR.

11/04/1993

CR00001199

12/29/1993

01/11/1994

AVHRR/3 A 301 CHANNEL 3A ENDPOINT (WAIVER 45) FINEBERG, D

1

C HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's

RESPONSE. 1. D. FINEBERG TO ANSWER T. WRUBLEWSKI's

COMMENTS. 12/13/93: AWAITING D. FINEBERG'S RESPONSE

TO T. WRUBLEWSKI's COMMENTS. 

12/29/93: SEE ATTACHED NOAA MEMO FOR APPROVAL OF

THIS WAIVER. D. FINEBERG TO NOTIFY ITT OF THE

APPROVAL OF THIS CCR.

11/04/1993

CR00001200

12/13/1993

12/27/1993

AVHRR/3 RADIATED EMISSIONS WAIVER SN A301 (WAIVER
37B)

FINEBERG, D

1

C THIS CCR WILL BE APPROVED IF THE FOLLOWING IS

ACCEPTABLE: 1. GET MORT FRIEDMAN's CCR RESPONSE

AND ADD TO CCR; 2. NEED DOCUMENTATION FROM SAR 

REGARDING THEIR APPRAISAL OF THESE SPURS. 

12/13/93: D. FINEBERG TO NOTIFY ITT OF THE 

APPROVAL OF THIS CCR.

11/04/1993

CR00001203

12/17/1993

03/21/1996

WAIVER TO PERMIT LOAD CURRENT RIPPLE
FUNDAMENTAL FREQUENCY OF APPROXIMATELY 19.5 KHZ

GOLDBERG, H

1

C WHILE THE RIPPLE FREQUENCY VIOLATES THE GIIS,

INSTRUMENT LEVEL MEASUREMENTS MADE IN THE UK

SHOW THAT THE RESULTING RADIATED EMISSION IS

ACCEPTABLE. PENDING FINAL ACCEPTANCE OF THIS CCR

BY MAAS, WE FEEL COMFORTABLE ACCEPTING THIS

WAIVER. H. GOLDBERG TO NOTIFY UK MET O OF THIS CCR

APPROVAL. 

11/12/1993
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CR00001203 3/6/96: H. GOLDBERG TO DRAFT LMAS LETTER 

REQUESTING WRITTEN CONCURRENCE OF SUCCESSFUL

EMI TEST.

CR00001204

04/14/1994

11/15/1994

WAIVER TO ALLOW INCREASE IN 10V INTERFACE BUS
STEADY STATE PEAK-TO- PEAK LOAD CURRENT RIPPLE TO
5MA

GOLDBERG, H

1

C 1. CCR TO BE PLACED ON HOLD. 2. H. GOLDBERG TO FIND

OUT THE FOLLOWING: A) WHAT IS 10V USED FOR THAT

DRAWS NOISY 5MA? B) WHAT IS FREQUENCY AND SOURCE

OF FREQUENCY? C) IS THE USE WITHIN DESIGN 

REQUIREMENT OF SPEC? D) HOW MUCH WOULD IT COST TO

FIX THIS INSTRUMENT? WITH THE ABOVE INFO., WE WILL

THEN MAKE A DECISION WHETHER TO PUT ON S/C AND

TRY. 4/14/94: THIS WAIVER IS APPROVED. 1. B. JOHNSON TO

LOOK AT CIRCUITS AND SUBMIT COMMENTS TO C. KROGEL.

2. ONCE COMENTS ARE RECEIVED, L. DRAPER AND H.

GOLDBERG WILL WORK OUT ISSUES WITH MMAS. 3. H.

GOLDBERG TO NOTIFY THE BRITISH AEROSPACE SYSTEMS

OF THIS WAIVER APPROVAL. (SEE CCR 1283 FOR UIIS

CHANGE)

11/12/1993

CR00001205

12/03/1993

03/07/1994

MHS UIIS UPDATE/MAINTENANCE CALHOON, C

1

C 1. T. WRUBLEWSKI SAYS--GO DO IT! 2. T. WRUBLEWSKI

MAKE SURE NOAA KNOWS WHAT WE ARE DOING AND GET

FORMAL DIRECTION ASAP. 3. C. CALHOON TO WRITE TASK 

ASSIGNMENT FOR THIS CCR. LETTER 3/7/94 FROM NOAA

CLOSES ITEM 2 OF THIS CCR.

11/12/1993

CR00001206

03/30/1994

04/22/1994

SPARE NOAA-KLM BATTERIES CELLS FOR TWO
SPACECRAFT SETS

BEAMAN, B

1

C 1. B. BEAMAN TO DETERMINE WHAT THE MINIMUM

PURCHASE OF CELLS WOULD BE THAT WOULD MAKE

SENSE. ANSWER: IT WAS DETERMINED THAT THE MINIMUM

PURCHASE OF CELLS WOULD HAVE TO BE 75

CELLS/SPACECRAFT APPROXIMATELY AND/OR 150 CELLS

TOTAL FOR TWO SETS OF BACK-UP BATTERIES. (ONE

FLIGHT SET AND ONE WORKHORSE SET). AN ADDITIONAL

BUY OF 150 CELLS WOULD BE NEEDED FOR N/N'. 2. B.

BEAMAN TO CHECK 

WITH J. UNDERWOOD AFTER POP TO SEE WHAT FUNDS

ARE AVAILABLE FOR THE PURCHASE OF THESE CELLS.

PURCHASE AS MANY CELLS AS CAN BE FUNDED. 3. B.

12/06/1993
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CR00001206 BEAMAN TO DRAFT A $0 PR (EST COST = $2M UPN 615-4) BY

4/1/94.  4. S. DOBROSIELSKI TO PREPARE A PR BY 4/2/94. 5.

P. FITZGERALD TO ISSUE CONTRACT MOD/RFP 

BY 4/15/94.

CR00001207

01/20/1994

01/26/1994

GONIOMETRIC TEST OF FLIGHT MODELS 3 AND 6 MILLER, T

2

C THIS CCR IS APPROVED. T. MILLER TO SEND A TASK

ASSIGNMENT DIRECTING BALL TO PERFORM A

GONIOMETRIC TEST ON FLIGHT MODELS 3 AND 6 TO VERFIY

THAT THE LIGHT BAFFLES INSTALLED UNDER TASK 21 ARE 

PERFORMING PROPERLY.

12/06/1993

CR00001208

01/04/1994

01/07/1994

AVHRR/3 SN A301 CHANNEL 2 SPECTRAL RESPONSE
(WAIVER 49)

FINEBERG, D

1

C D. FINEBERG TO NOTIFY ITT OF THIS CCR APPROVAL. SEE

CCR 1258 FOR A302 AND CCR 1332 FOR A303.

12/06/1993

CR00001209

01/04/1994

01/07/1994

AVHRR/3 SN A301 CHANNEL 3B SPECTRAL RESPONSE
(WAIVER 35A)

FINEBERG, D

1

C D. FINEBERG TO NOTIFY ITT OF THIS CCR APPROVAL.12/06/1993

CR00001210

01/20/1994

03/04/1994

SPACECRAFT COMPATIBILITY TESTING COOLIDGE, D

1

C 1. D. COOLIDGE TO NOTIFY MMAS THIS CCR WILL BE

APPROVED PENDING ITEM #2 OF ACTION ITEMS. 2. D.

COOLIDGE TO FIND OUT WHETHER WE GET BILLED BY JPL

AND HOW JPL PAYS FOR THIS. IF THERE IS SOME NOMINAL

COST, PROCEED WITH THIS CCR. IF THE COST IS NOT

NOMINAL, WE WILL HAVE TO RECONSIDER THIS 

CCR. 3. IF COST IS NOMINAL D. COOLIDGE TO DRAFT A $0

PR (EST COST = $130K) UPN 615-3. (COST EXCLUDES

SCHEDULE.) 4. S. DOBROSIELSKI TO PREPARE PR BY

2/15/94. 5. P. FITZGERALD TO ISSUE CONTRACT MOD/RFP BY

3/7/94.

12/09/1993

CR00001211

12/23/1993

01/10/1994

PURCHASE REPLACEMENT SPARES AND SPARE
ASSEMBLIES FOR THE AVHRR/3 AND HIRS/3

KNOLL, J

1

C 1. J. KNOLL TO INCLUDE S.O.W CHANGE FOR SECTION 4 OF

THIS CCR. 2. J. KNOLL TO DRAFT A $0 PR (EST COST =$1.1

MIL UPN 615-4) BY 12/22/93. 3. S. DOBI TO PREPARE PR BY

12/23/93. 4. P. FITZGERALD/J. FASULA TO ISSUE AN

EMERGENCY CHANGE ORDER/MOD BY 12/23/93.

12/17/1993
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CR00001212

01/12/1994

01/19/1994

AMSU-A S/N 103 CHANNEL 14 SAW OUT-BAND REJECTION
(WAIVER W020)

KRIMCHANSKY, S

1

C S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS CCR

APPROVAL. LETTER SENT 1/19/94.

12/30/1993

CR00001213

10/20/1994

AMSU-A EM TESTING AT MET-O (SUPERCEDED BY CCR
1213A)

KRIMCHANSKY, S

1

C THIS CCR IS ON HOLD. ENGINEERING UNIT IS BEING USED

AT MMAS THEREFORE TEST IN ENGLAND IS POSTPONED.

(SUPERCEDED BY CCR 1213A)

01/04/1994

CR00001213A

11/05/1994

01/06/1995

AMSU-A EM TESTING AT MET-O KRIMCHANSKY, S C THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO DRAFT

TASK ASSIGNMENT FOR AESP TO MODIFY STE SOFTWARE

(40 HOURS) AND SEND P. PATEL TO ENGLAND FOR 1 WEEK

BY 11/10/94. 2. S. HARRIS TO SEND TASK ASSIGNMENT 

TO AEROJET AND SUBMIT COPY TO THE CCR FILE BY

11/14/94. 3. S. KRIMCHANSKY TO FILL OUT THE DESCRIPTION

PART OF THE PR (EST COST =$6K UPN 615-3) TO PROCURE

A FREQUENCY/VOLTAGE CONVERTER 

(SEE ITEM 1A OF THIS CCR) BY 11/10/94. 4. J. LIU 

TO PREPARE PR AND SEND TO SMALL PURCHASES

BRANCH CODE 241 AND SUBMIT COPY OF PR TO CM FILE

BY 11/14/94. *ITEM 1C OF THIS CCR WILL BE COVERED

UNDER THE TASK ASSIGNMENT.

10/20/1994

CR00001214

02/10/1994

03/15/1994

WAIVER TO ALLOW HEAT TRANSFER RATES BETWEEN
AMSU-B & THE S/C TO EXCEED LIMITS SPECIFIED IN THE
AMSU-B UIIS

GOLDBERG, H

1

C 1. H. GOLDBERG TO NOTIFY MMAS OF THIS CCR WAIVER

APPROVAL. 2. H. GOLDBERG TO NOTIFY UK MET OF THIS

CCR WAIVER APPROVAL. MEMO TO UK SENT 3/15/94.

01/06/1994

CR00001215

01/06/1994

01/07/1994

AMSU-A ADDITIONAL VACUUM TESTING KRIMCHANSKY, S

1

C 1. S. KRIMCHANSKY TO DRAFT A $0 PR (EST COST = $392K

UPN 615-3). 2. S. DOBROSIELSKI TO PREPARE PR BY 1/6/94.

3. S. HARRIS TO ISSUE CONTRACT MOD/RFP BY 1/7/94 (NO

FEE MOD).

01/06/1994

CR00001217

04/07/1994

09/20/1995

VISIBLE CHANNEL GAIN-SET REQUIREMENTS FINEBERG, D

1

C THIS CCR IS TO BE PLACED ON HOLD. D. FINEBERG AND J.

MENTALL TO GET A BETTER STORY ON THE CHANNEL

GAIN-SET REQUIREMENTS AND RECONVENE FOR ANOTHER

CCB. THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT A

$0 PR (EST COST = $0 UPN 615-4) BY 5/15/95. 3. J. FASULA

TO ISSUE CONTRACT MOD/RFP BY 5/19/95.

02/14/1994
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CR00001218

03/14/1994

05/06/1994

DELETION ON BOTH QUAL & ACCEPTANCE LEVEL SHOCK
ALTERNATIVE TESTS FROM THE KLMN N'METOP PAR
AVHRR/3 HIRS/3

KNOLL, J

1

C 1. J. KNOLL TO DRAFT A $0 PR (EST COST =0 UPN 615-3). 2.

S. DOBI TO PREPARE A PR BY 3/15/94.

3. J. FASULA TO ISSUE A CHANGE ORDER/MOD BY 4/12/94.

02/16/1994

CR00001220

06/28/1994

09/01/1994

AVHRR HANDLING FIXTURE FINEBERG, D

1

C 1. D. FINEBERG TO DRAFT A $0 PR (EST COST =$0 UPN

615-3) BY 6/30/93. 2. S. DOBROSIELSKI TO PREPARE PR BY

6/30/94. 3. J. FASULA TO ISSUE CONTRACT MOD/RFP BY

7/13/94. NOTE: WORDING IN CHANGE PAGE WAS REVISED.

02/23/1994

CR00001221

03/14/1994

03/22/1994

CONVERTER #1 DESIGN CHANGE TO ELIMINATE
OSCILLATIONS AFFECTING VIDEO NOISE LEVELS FOR
HIRS/3

KNOLL, J

1

C J. KNOLL TO NOTIFY ITT OF THIS CCR APPROVAL FOR

FLIGHT MODELS 2, 3, 4, 5, 6, AND 7. A CCR WILL HAVE TO

BE SUBMITTED FOR FLIGHT MODEL 1 AT A LATER DATE.

MEMO SENT 3/14/94 AND 3/22/94.

03/08/1994

CR00001222

05/05/1994

10/18/1994

AVHRR CONNECTOR SAVERS FINEBERG, D

1

C 1. W. DANEY TO CHECK FOR THE CONNECTOR LOG BOOKS.

2. D. FINEBERG TO CHECK THE SPACECRAFT PROCEDURES

FOR THE USAGE AND REMOVAL OF THE CONNECTOR

SAVERS. 

3. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST = 0

UPN 615-3) BY 5/9/94. 4. J. FASULA TO ISSUE CONTRACT

MOD/RFP BY 6/6/94.

03/14/1994

CR00001223

03/18/1994

04/04/1994

AMSU-A SETTLING JITTER (SUPERCEDES CCR 8111) HAS
BEEN SUPERCEDED BY CCR 1223A

KRIMCHANSKY, S

1

C 1. S. KRIMCHANSKY TO DRAFT A $0 PR (EST COST = 0 UPN

615-3) BY 3/21/94. 2. S. DOBROSIELSKI TO PREPARE PR BY

3/22/94. 3. S. HARRIS TO ISSUE CONTRACT MOD/RFP BY

4/15/94. THIS CCR SUPERCEDES CCR 8111.

03/15/1994

CR00001223A

04/14/1994

05/13/1994

AMSU-A SETTLING JITTER KRIMCHANSKY, S

1

C THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO REWRITE

SECTION 1, DESCRIPTION OF PROPOSED CHANGE OF THIS

CCR AND SUBMIT TO C. KROGEL. 2. S. KRIMCHANSKY TO

DRAFT A $0 PR (EST COST = 0 UPN 615-3) 3. S. 

DOBROSIELSKI TO PREPARE PR BY 4/15/94. 4. S. 

HARRIS TO ISSUE CONTRACT MOD/RFP BY 5/19/94.

04/04/1994

CR00001224

02/22/1996

05/22/1996

CNES DCS WAIVER 9409-A-356-01 MENTALL, J

1

C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV

TESTING IS COMPLETE. IF THE TEST RESULTS ARE

ACCEPTABLE THIS CCR WILL APPROVED.

2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE 

APPROVED PER LMAS MEMO REFERENCE NUMBER 24020

03/22/1994
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CR00001224 WHICH STATED THAT NO SPACECRAFT SUBSYSTEM

ANOMALIES WERE OBSERVED DURING THE NOAA-K

THERMAL VACUUM TEST.

CR00001225

02/22/1996

05/22/1996

CNES DCS WAIVER 9409-A-356-02 MENTALL, J

1

C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE EMI

TESTING IS COMPLETE. IF THE TEST RESULTS ARE

ACCEPTABLE THIS CCR WILL BE APPROVED.

2/22/96: CCRs 1225, 1226, AND 1228 ARE APPROVED BASED

ON NO SPACECRAFT SUBSYSTEM ANOMALIES OBSERVED

DURING THE NOAA-K EMI TEST.

03/22/1994

CR00001226

02/22/1996

05/22/1996

CNES DCS WAIVER 9409-A-234-02 MENTALL, J

1

C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE EMI

TESTING IS COMPLETE. IF THE TEST RESULTS ARE

ACCEPTABLE THIS CCR WILL BE APPROVED.

2/22/96: CCRs 1225, 1226, AND 1228 ARE APPROVED BASED

ON NO SPACECRAFT SUBSYSTEM ANOMALIES OBSERVED

DURING THE NOAA-K EMI TEST.

03/22/1994

CR00001227

02/22/1996

05/22/1996

CNES DCS WAIVER 9409-A-234-01 MENTALL, J

1

C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV

TESTING IS COMPLETE. IF THE TEST RESULTS ARE

ACCEPTABLE THIS CCR WILL BE APPROVED.

2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE 

APPROVED PER LMAS MEMO REFERENCE NUMBER 24020

WHICH STATED THAT NO SPACECRAFT SUBSYSTEM

ANOMALIES WERE OBSERVED DURING THE NOAA-K

THERMAL VACUUM TEST.

03/22/1994

CR00001228

02/22/1996

05/22/1996

CNES WAIVER SARP 9409-S-33-02 MENTALL, J

1

C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE EMI

TESTING IS COMPLETE. IF THE TEST RESULTS ARE

ACCEPTABLE THIS CCR WILL BE APPROVED.

2/22/96: CCRs 1225, 1226, AND 1228 ARE APPROVED BASED

ON NO SPACECRAFT SUBSYSTEM ANOMALIES OBSERVED

DURING THE NOAA-K EMI TEST.

03/22/1994

CR00001229

02/22/1996

05/22/1996

CNES WAIVER SARP 9409-S-22-01 MENTALL, J

1

C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV

TESTING IS COMPLETE. IF THE TEST RESULTS ARE

ACCEPTABLE THIS CCR WILL BE APPROVED.

2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE 

APPROVED PER LMAS MEMO REFERENCE NUMBER 24020

03/22/1994
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STATUS = C
CR00001229 WHICH STATED THAT NO SPACECRAFT SUBSYSTEM

ANOMALIES WERE OBSERVED DURING THE NOAA-K

THERMAL 

VACUUM TEST.

CR00001230

02/22/1996

05/22/1996

CNES WAIVER SARP 9409-S-33-01 MENTALL, J

1

C THIS WAIVER IS TO BE PLACED ON HOLD UNTIL THE TV

TESTING IS COMPLETE. IF THE TEST RESULTS ARE

ACCEPTABLE THIS CCR WILL BE APPROVED. 

2/22/96: CCRs 1224, 1227, 1229, AND 1230 ARE 

APPROVED PER LMAS MEMO REFERENCE NUMBER 24020

WHICH STATED THAT NO SPACECRAFT SUBSYSTEM

ANOMALIES WERE OBSERVED DURING THE NOAA-K

THERMAL VACUUM TEST.

03/22/1994

CR00001231

04/29/1994

07/11/1994

SARR WAIVERS NOAA H THROUGH M ROBINSON, G

1

C 1. G. ROBINSON TO DRAFT A TWX FOR A. UNGER'S

SIGNATURE INFORMING THE CANADIAN DEPARTMENT OF

NATIONAL DEFENCE AND MMAS OF THIS WAIVER

APPROVAL, EFFECTING THROUGH NOAA-KLM ONLY. NOTE:

CCR 1245 WILL BE UPDATING THE UIIS TO REFLECT THIS

CCR APPROVAL ITEMS 3 THROUGH 7 (SEE CCR 1245).

03/23/1994

CR00001232

03/30/1994

09/30/1994

UPGRADE OF HIRS/3 S/N H301 KNOLL, J

1

C 1. J. KNOLL TO DRAFT A TASK ASSIGNMENT FOR ITT TO

PERFORM ITEMS 1, 2, & 3 OF PRIORITY 1 AND ITEMS 2 & 3

OF PRIORITY 2 IN SECTION 1 OF THIS CCR BY 3/28/94. 2. J.

FASULA TO SEND TASK ASSIGNMENT TO ITT BY 3/29/94. 3. J.

KNOLL TO SEND A TECHNICAL DIRECTION TO MAAS TO

SWAP OUT H301 ALREADY IPF/DET ON NOAA-K

SPACECRAFT AS NOTED ON THIS CCR VIA TWX 

BY 3/28/94.

03/24/1994

CR00001233

04/07/1994

06/21/1995

NOAA-KLM BATTERY RECONDITIONING (SUPERCEDES CCR
948) SEE CCR 1241 AND CCR 1349 FOR SIMILAR SUBJECT

BEAMAN, B

1

C 1. B. BEAMAN TO SEND A TASK ASSIGNMENT TO MMAS TO

GIVE US A COST ESTIMATE FOR THE RECONDITIONING OF

THE BATTERIES ON-STAND. (BOTH S/C AND L/V GROUPS). 

THE COST ESTIMATE SHOULD ALSO INCLUDE THE

MONITORING OF THE BATTERY CELLS WITH AUTOMATIC

EQUIPMENT ON-STAND AS AN OPTION. BATTERIES WILL BE

RECONDITIONED AS LATE AS POSSIBLE IN BLDG. 1610. 

PLAN WOULD BE TO NOT RECONDITION BATTERIES

03/25/1994
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CR00001233 ON-STAND UNLESS WE HAVE TO DELAY THE LAUNCH X

DAYS. 2. B. BEAMAN TO DRAFT A $0 PR (EST COST=TBD

UPN 

615-3) BY 4/4/94 FOR MMAS TO DEVELOP PROCEDURES TO

RECONDITION BATTERIES ON-STAND AFTER

ENCAPSULATION 3. S. DOBROSIELSKI TO PREPARE PR BY

4/5/94. 4. P. 

FITZGERALD TO ISSUE A ROUTINE CHANGE ORDER/RFP BY

4/15/94. 5. B. BEAMAN AND R. SULLIVAN TO PROVIDE P.

FITZGERALD AND C. KROGEL WITH A DETAILED S.O.W. FOR

MMAS TO DEVELOP PROCEDURES FOR RECONDITIONING 

OF BATTERIES ON-STAND.  6/20/94: ACTIONS WERE

REWRITTEN PER C. CALHOON: A. 1) BATTERIES WILL BE

RECONDITIONED AS LATE AS POSSIBLE IN BUILDING 1610. 2)

B. BEAMAN TO DRAFT A $0 PR (EST COST =$250K UPN

615-3) BY 6/10/94 FOR MMAS TO DEVELOP PROCEDURES TO

RECONDITION BATTERIES IN BUILDING 1610. 3) S.

DOBROSIELSKI TO PREPARE PR BY 6/10/94. 4) B. BEAMAN

TO PROVIDE P. FITZGERALD AND C. KROGEL WITH A

DETAILED S.O.W. FOR MMAS TO DEVELOP PROCEDURES

FOR RECONDITIONING 

OF BATTERIES IN BUILDING 1610. 5) P. FITZGERALD TO

ISSUE A ROUTINE CHANGE ORDER/RFP BY 6/10/94. B. 1)B.

BEAMAN TO SEND A TASK ASSIGNMENT TO MMAS TO GIVE

US A COST ESTIMATE FOR THE RECONDITIONING OF 

THE BATTERIES ON-STAND. THE COST ESTIMATE SHOULD

ALSO INCLUDE THE MONITORING OF THE BATTERY CELLS

WITH AUTOMATIC EQUIPMENT ON-STAND AS AN OPTION. 

PLAN WOULD BE TO NOT RECONDITION BATTERIES

ON-STAND UNLESS WE HAVE TO DELAY THE LAUNCH X

DAYS. ONCE MMAS SENDS THE COST ESTIMATE FOR

RECONDITIONING BATTERIES ON-STAND: 2. B. BEAMAN TO 

DRAFT A $0 PR (EST COST =$TBD UPN 615-3) BY TBD FOR

MMAS TO DEVELOP PROCEDURES TO RECONDITION

BATTERIES ON-STAND AFTER ENCAPSULATION. 3. S.
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CR00001233 DOBROSIELSKI TO PREPARE PR BY TBD. 4. B. BEAMAN TO 

PROVIDE P. FITZGERALD AND C. KROGEL WITH A 

DETAILED S.O.W. FOR MMAS TO DEVELOP PROCEDURES

FOR RECONDITIONING OF BATTERIES ON-STAND AFTER

ENCAPSULATION. 5. P. FITZGERALD TO ISSUE A ROUTINE

CHANGE ORDER/RFP BY TBD.10/6/94: ACTION ITEM A (1

THROUGH 5) WAS CANCELLED AND SUPERCEDED BY CCR

1241 (MOD 123).

6/21/95: THIS CCR IS CLOSED DUE TO THE

FOLLOWING:-ACTION ITEMS A1 THROUGH 5 WERE

SUPERCEDED BY CCR 1241, THEREFORE THEY ARE

CANCELLED. -ACTION ITEMS B2 THROUGH 5 WERE

SUPERCEDED BY CCR 1349, 

THEREFORE, THEY ARE CANCELLED.

CR00001234

06/02/1994

06/06/1994

CHANGE TO THE INSTRUMENT INTERFACE SPECIFICATION
FOR THE SBUV/2 DOCUMENT

MILLER, T

1

C 1. T. MILLER TO SEND A TECHNICAL DIRECTION TO MMAS

INCORPORATING THIS CCR.

03/28/1994

CR00001235

04/14/1994

04/14/1994

AMSU-A S/N 104 CHANNELS 11 & 14 SAW OUT-BAND
REJECTION (WAIVER W021)

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO NOTIFY

AEROJET OF THIS WAIVER APPROVAL AND SUBMIT COPY

TO C. KROGEL.

03/30/1994

CR00001236

07/22/1994

11/14/2000

AVHRR RATE OF CHANGE PSZCOLKA, S

1

C 11/14/00: THIS CCR IS SUPERSEDED BY CCR 1236A.

6/28/00: PSZCOLKA HELD A TELECON WITH LMSSC TO

DISCUSS THIS CCR.  HE NEEDS TO VERIFY IF A DETAILED

THERMAL MODEL WAS DELIVERED TO LMSSC IN 1995 AS

PER THIS CCR DIRECTED.

AWAITING UIIS UPDATE.

3/8/99: LMMS CLAIMS THEY NEVER AGREED TO THIS

CHANGE--NEED TO RESOLVE. TD 434 WAS SENT TO THEM

ON 10/6/94.

04/04/1994

CR00001236A

01/16/2001

01/16/2001

AVHRR RATE OF CHANGE CARDONE, J

1

C SUPERSEDED BY CCR 1236B SUBMITTED ON 1/16/01.

PSZCOLKA, S

11/14/2000
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CR00001237

04/14/1994

10/31/1994

ALTERNATIVE IMU STUDY FOR NOAA-N/N' CALHOON, C

1

C THIS CCR IS APPROVED. 1. C. CALHOON TO DRAFT A TASK

ASSIGNMENT FOR MMAS TO PERFORM THIS STUDY BASED

ON THE TITAN. 2. P. FITZGERALD TO SEND TASK

ASSIGNMENT TO MMAS. 3. C. THIENEL TO TALK TO GUNN 

REGARDING LAUNCH VEHICLE.

04/04/1994

CR00001239

04/14/1994

09/21/1994

HIRS/3 10 KM FOV STUDY KNOLL, J

1

C THIS CCR IS APPROVED. 1. J. KNOLL TO DRAFT TASK

ASSIGNMENT FOR THE HIRS/3 10 KM FOV STUDY. 2. J.

FASULA TO SEND TASK ASSIGNMENT TO ITT AND SUBMIT

COPY TO C. KROGEL. 3. J. KNOLL TO LOOK INTO PROBLEM

THAT ITT ENCOUNTERED WHEN THEY TRIED TO CHANGE

THE SIZE OF FOV (AFT OPTICS). 4. TURN ITT 

ASAP.

04/04/1994

CR00001240

05/05/1994

12/20/1994

IN-ORBIT AVAILABILITY PREDICTION DANEY, W

1

C THIS CCR IS PLACED ON HOLD. W. DANEY TO ORGANIZE A

MEETING WITH CODE 480, 302, AND THE GOES FAM TO

DETERMINE THE USAGE AND FEASIBILITY OF THIS STUDY. A

CCB WILL BE RESUMED TO ANALYZE THE RESULTS OF 

THIS MEETING. 7/11/94: A MEETING WAS HELD WITH W.

DANEY, C. THIENEL, AND CODE 302 TO DETERMINE THE

USAGE AND FEASIBILITY OF THIS STUDY. NOAA DID NOT

ATTEND THE MEETING BUT APPROVED THE CCR (SEE 

ATTACHED LETTER) IT WAS DETERMINED THAT THIS CCR BE

APPROVED. 1. CODE 302 HAS BEEN TASKED TO PERFORM

THE INORBIT AVAILABILITY PREDICTION STUDY. THE

ANALYSIS WILL BE COMPLETE BY AUGUST 1994.

04/06/1994

CR00001241

06/28/1994

08/16/1994

30 DAY BATTERY RECONDITIONING FOR NOAA KLM (SEE
CCR 1233 FOR SIMILAR SUBJECT)

BEAMAN, B

1

C 1. R. SULLIVAN TO REWRITE THE LAST SENTENCE IN

SECTION 1 OF THIS CCR. 2. R. SULLIVAN TO DRAFT A $0 PR

(EST COST = $200K UPN 615-3) BY 6/24/94. 3. S.

DOBROSIELSKI TO PREPARE PR BY 6/24/94. 4. R. SULLIVAN

TO PROVIDE P. FITZGERALD AND C. KROGEL 

WITH A DETAILED S.O.W., SECTION 12.2.2.7. 5. P. 

FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 6/27/94. IN

ADDITION, A CONTRACT MOD WILL HAVE TO BE ISSUED TO

CANCEL THE MOD/RFP FOR CCR 1233. CCR 1233 ALSO

CHANGED THE S.O.W., SECTION 12.2.2.7.

SULLIVAN, R

04/13/1994
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CR00001241 10/6/94: THIS CCR SUPERCEDES ACTION ITEM A (1 THROUGH

5) OF CCR 1233.

CR00001242

05/05/1994

05/04/1994

NOAA-KLM PATHFINDER TASK ORDER CALHOON, C

2

C THIS CCR IS APPROVED. 1. C. CALHOON TO SEND A TASK

ASSIGNMENT TO MMAS FOR THIS CCR AND INCLUDE THE

FOLLOWING TO THIS TASK DESCRIPTION: - INVESTIGATE

THE FEASIBILITY; SIMULATE HYDRAZINE 

UNLOAD/EMERGENCY UNLOAD; AND PHYSICAL

CONSTRAINTS/PLACEMENTS OF EQUIPMENTS FOR

BATTERY RECONDITIONING ON-STAND.

04/14/1994

CR00001244

04/19/1994

03/08/1996

K,L,M G-STDN RECEIVER/DEMODULATOR (GRD)
FREQUENCY CHANGE FROM 2025 TO 2026 MHZ

ACOSTA, P

1

C THIS CCR IS APPROVED. 1. E. HIRSCHMANN TO TAKE

ACTION TO CHANGE N/N' FREQUENCY SPECIFICATIONS

BEFORE NEGOTIATION. 2. E. HIRSCHMANN TO PROVIDE P.

FITZGERALD WITH THE WORDING FOR MMAS TO CHANGE

ALL 

DOCUMENTS SPACECRAFT TO GROUND ICD, GIIS, ETC. 3.

MMAS TO MEASURE THE SPACECRAFT/INSTRUMENTS

EMISSIONS AS MEASURED AT THE GRD ANTENNA AT 2026 

MHZ DURING THE EMI TEST ON NOAA-K. 4. J. HAYES TO

MAKE SURE ALL INSTRUMENT CONTRACTORS ARE MADE

AWARE OF THE CHANGE IN THE GIIS. LOOK INTO THE 

POSSIBILITY OF EMISSIVITY MEASUREMENTS AT 

INSTRUMENT LEVEL. 5. E. HIRSCHMANN TO DRAFT A $0 PR

(EST COST = $600K UPN 615-3) BY 4/18/94. 6. S.

DOBROSIELSKI TO PREPARE A PR BY 4/19/94. 7. P.

FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 4/21/94.

04/14/1994

CR00001245

05/05/1994

09/14/1995

UPDATE SARR UIIS (SEE CCR 1245A ADDENDUM TO THIS
CCR)

MENTALL, J

1

C THIS CCR IS APPROVED. 1. G. ROBINSON TO SEND THIS

CCR TO MMAS AND THE DEPARTMENT OF NATIONAL

DEFENSE, CANADA FOR REVIEW. 2. IF BOTH PARTIES

AGREE TO THESE CHANGES, G. ROBINSON TO SEND A 

TECHNICAL DIRECTION TO MMAS TO UPDATE THE UIIS TO

INCORPORATE THIS CCR.

5/23/96: J. MENTALL IS IN THE PROCESS OF WORKING OUT

ISSUES AND CONSOLIDATING CCR 1245 AND CCR 1245A.

04/22/1994
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CR00001245A

12/21/1998

UPDATE SARR UIIS (THIS IS AN ADDENDUM TO CCR 1245)
SUPERSEDED BY CCR 1564

MENTALL, J

1

C CCR WAS INITIATED DUE TO A.I. 1 OF CCR 1245. CNES

APPROVED CCR 1245 WITH CHANGES. THESE CHANGES

WERE THEN INCORPORATED AND ADDED TO CCR 1245A

WHICH WAS TO BE ROUTED FOR REVIEW BUT WAS PUT ON

HOLD. 

5/23/96: J. MENTALL IS IN THE PROCESS OF WORKING OUT

THIS CCR AND CONSOLIDATING WITH CCR 1245.

12/20/98: SUPERSEDED BY CCR 1564.

09/14/1995

CR00001247

06/06/1994

08/30/1994

INCREASE OF LOE HOURS ON NAS5-29600 CONTRACT ANDERSON, L

2

C 1. AGREED TO DO NO SPECIAL STUDIES ON THIS 

CONTRACT AFTER THE NOAA-J LAUNCH. 2. C. THIENEL TO

CALL GAVRILIS TO FIND OUT WHEN WE ARE GOING TO GET

THE ACCOUNTING OF WHAT MONEY WAS SPENT ON THE

NOAA-I ANOMALY SO WE CAN TRANSFER THIS TO 

NAS5-28000. 3. P. FITZGERALD TO FIND OUT IF FEE IS PAID

ON LOE UP FRONT. IF IT IS NOT, THIS CCR WILL BE

APPROVED. IF IT IS, THEN A CCB WILL BE RECONVENED.

(CONTRACTOR GETS FEE ON LOE HOURS AS THEY ARE

EXPENDED SEE ATTACHMENT). IF CCR IS APPROVED: 4. A.

ANDERSON TO DRAFT A $0 PR (EST COST = $160K UPN

615-2). 5. S. DOBROSIELSKI TO 

PREPARE PR BY 6/7/94. 6. P. FITZGERALD TO ISSUE C.O. BY

6/10/94.

04/28/1994

CR00001248

05/13/1994

05/27/1994

ATNAGE APT AND AVHRR DATA DISPLAY CAPABILITY GREEN, L

1

C 1. L. GREEN TO DRAFT A $0 PR (EST COST = $157K UPN

615-2 ($100K) AND UPN 615-3 ($57K). 2. S. DOBROSIELSKI TO

PREPARE PR BY 5/18/94. 3. S. HARRIS TO ISSUE A

CONTRACTING DIRECTION/MOD TO INCLUDE THE

FOLLOWING: REPLACE OBSOLETE GFP: o APT AND AVHRR

DATA INGEST AND DISPLAY CAPABILITY

o RETAIN EQUAL OR GREATER CAPABILITY

o RELIABLE/MAINTAINABLE

o PROVIDE REQUIRED REDUNDANCY BY 5/19/94.

05/04/1994

CR00001249

05/05/1994

02/22/1995

REPLACE AMSU-B WITH MHS ON NOAA-N AND NOAA-N
PRIME

HALTERMAN, K

1

C CCR REVIEW PROCESS WAS BYPASSED DUE TO THE

URGENCY OF THIS CCR.

1. C. CALHOON TO DRAFT A $0 PR (EST COST = $7.1M UPN

05/05/1994
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CR00001249 615-4) BY 5/6/94. 2. S. DOBROSIELSKI TO PREPARE PR BY

5/9/94. 3. P. FITZGERALD TO ISSUE CONTRACT RFP BY

6/9/94.

CR00001250

06/06/1994

06/13/1994

AMSU-A1 S/N 103, 5083 MATERIAL REFLECTOR VIBRATION
QUALIFICATION (DEVIATION D023)

KRIMCHANSKY, S

1

C 1. S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS WAIVER

APPROVAL TO ALLOW S/N 103 UNIT (WITH 5083 REFLECTOR)

TO BE VIBRATED TO 0.05 g2/HZ ONLY (5083 REFLECTOR

WILL NEVER SEE THE 0.11 g2/HZ PER THIS WAIVER). 2. S.

KRIMCHANSKY TO SEND A TECHNICAL 

DIRECTION TO AEROJET TO QUALIFY AND VIBRATE S/N 104

WITH 2219 REFLECTORS TO PROTOFIT LEVELS (0.11 g2/HZ).

05/12/1994

CR00001251

06/06/1994

06/13/1994

AMSU-A1 S/N 103 ANTENNA BEAMWIDTH AND POINTING
NON CONFORMANCE (WAIVER W025)

KRIMCHANSKY, S

1

C 1. S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS CCR

APPROVAL. DONE 6/14/94.

05/12/1994

CR00001252

07/07/1994

08/13/1996

WAIVERS TO PERMIT LOAD CURRENT RIPPLE
FUNDAMENTAL FREQUENCY OF APPROXIMATELY 19.5 MHZ

GOLDBERG, H

1

C 1. H. GOLDBERG TO NOTIFY MMAS VIA TWX THAT THIS

WAIVER IS APPROVED CONTINGENT ON THE SUCCESSFUL

SPACECRAFT EMI TEST AT MMAS. 2. H. GOLDBERG TO

NOTIFY UK MET O OF THE CONTINGENT APPROVAL OF THIS

CCR.

3/6/96: H. GOLDBERG TO DRAFT LETTER FOR LMAS

REQUESTING WRITTEN CONCURRENCE OF SUCCESSFUL

EMI TEST.

05/16/1994

CR00001253

06/28/1994

11/15/1994

RESTRAINT OF THE USE OF FLASH PHOTOGRAPHY AND
PULSED LASER IN THE PRESENCE OF AMSU-B

GOLDBERG, H

1

C 1. H. GOLDBERG TO SEND A TECHNICAL DIRECTION TO

MMAS TO INCLUDE: -THE INCORPORATION OF THE UIIS

CHANGES APPROVED BY THIS CCR, -TO MAKE PROVISIONS

TO NOT USE FLASH PHOTOGRAPHY AT THEIR FACILITY,

-REQUIRE SIGNS ON SPACECRAFT THAT NO FLASH

PHOTOGRAPHY BEALLOWED IN AREA. 2. H. GOLDBERG TO

NOTIFY BAE OF THE APPROVAL OF THIS CCR. NOTE: THIS

CCR IS APPROVED FOR AMSU-B ONLY.

05/24/1994

CR00001254

07/22/1994

07/26/1994

TURN-ON LOAD CURRENT MEASUREMENT FINEBERG, D

1

C THIS CCR IS APPROVED. 1. D. FINEBERG TO SEND A

TECHNICAL DIRECTION TO ITT TO MODIFY THEIR TEST

PROCEDURES TO REFLECT THIS CCR. NOTE: D. FINEBERG

TO BARTER WITH ITT FOR A $0 FEE ON THESE TEST

05/16/1994
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CR00001254 PROCEDURES UPDATES FOR ONE OF THE WAIVERS THEY 

HAVE SUBMITTED RECENTLY.

CR00001255

05/27/1994

06/02/1994

REMOVAL OF HIRS/2I/3I FROM NOAA-J S/C AND RETURN TO
ITT FOR CHECK OF POSSIBLE OUT OF SPEC NOISE IN THE

KNOLL, J

1

C 1. J. KNOLL TO SEND A TECHNICAL DIRECTION TO MMAS

REQUESTING THE REMOVAL OF THE HIRS/3I FROM THE

SPACECRAFT AND PREP FOR SHIP. 2. J. KNOL TO SEND A

TASK ASSIGNMENT TO ITT TO PROVIDE FOR SHIPPING TO

AND FROM MMAS AND A TV TEST TO DETERMINE

INSTRUMENT NENs.

05/27/1994

CR00001256

06/02/1994

06/03/1994

NOAA-12 REDUCED GYRO IMPLEMENTATION ANDERSON, A

1

C CCR BYPASSED REVIEW PROCESS. 1. A. ANDERSON TO

SEND A TASK ASSIGNMENT TO MMAS TO PERFORM THIS

CCR TASK.

06/01/1994

CR00001257

06/28/1994

06/28/1994

NOAA-KLM AGS ENHANCEMENTS ANDERSON, A

1

C 1. A. ANDERSON TO SEND A TASK ASSIGNMENT TO MMAS

FOR THE APPROVAL OF THIS CCR. NOTE: THE STATEMENT

OF WORK FOR NAS5-30350 WILL NOT BE CHANGE TO

INCLUDE THE ORIGINAL PARAGRAPH CHANGE OF THIS CCR

SINCE IT WAS DETERMINED THAT A TASK ASSIGNMENT

WOULD BE ISSUED IN LIEU OF A CONTRACTUAL

MODIFICATION, THEREFORE SECTION 4 OF THIS CCR IS

ELIMINATED.

06/09/1994

CR00001258

02/13/1995

05/05/1995

AVHRR/3 A302 CHANNEL 2 SPECTRAL RESPONSE (WAIVER
51)

FINEBERG, D

1

C THIS CCR IS APPROVED FOR A302. 1. D. FINEBERG TO

DRAFT LETTER FOR J. FASULA'S SIGNATURE TO ITT

NOTIFYING THEM OF THE APPROVAL OF THIS WAIVER BY

2/14/95. 2. J. FASULA TO SEND LETTER TO ITT BY 2/15/95. 3.

J. FASULA TO SEND COPY OF LETTER TO CM FILE BY

2/15/95.SEE CCR 1208 FOR A301 AND CCR 1332 FOR A303.

06/10/1994

CR00001259

02/17/1995

05/05/1995

AVHRR A302 CHANNEL 4 SPECTRAL RESPONSE (WAIVER
52)

FINEBERG, D

1

C THIS CCR IS APPROVED. (A 302 ONLY). 1. D. FINEBERG TO

DRAFT LETTER FOR J. FASULA'S SIGNATURE TO ITT

NOTIFYING THEM OF THE APPROVAL OF THIS WAIVER BY

2/17/95. 2. J. FASULA TO SEND LETTER TO ITT BY 2/21/95. 3.

J. FASULA TO SEND COPY OF LETTER TO CM FILE BY

2/21/95.

06/10/1994
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CR00001260

02/17/1995

05/05/1995

AVHRR CHANNEL 3B SPECTRAL RESPONSE (WAIVER 53) FINEBERG, D

1

C THIS CCR IS APPROVED. (A302 ONLY) 1. D. FINEBERG TO

DRAFT LETTER FOR J. FASULA's SIGNATURE TO ITT

NOTIFYING THEM OF THE APPROVAL OF THIS WAIVER BY

2/17/95. 2. J. FASULA TO SEND LETTER TO ITT BY 2/21/95. 3.

J. FASULA TO SEND COPY OF LETTER TO CM 

FILE BY 2/21/95.

06/10/1994

CR00001261

06/28/1994

06/30/1994

TDFS INTERIM SUPPORT ANDERSON, A

1

C 1. A. ANDERSON TO SEND A TASK ASSIGNMENT TO MMAS

FOR THE APPROVAL OF THIS CCR. 2. B. MAZUR, A.

ANDERSON, AND D. COOLIDGE TO WORK OUT A

CONFIGURATION PLAN FOR THE PAC/MMAS COMPATIBILITY

PARALLEL WITH THE TASK ASSIGNMENT.

06/14/1994

CR00001262

09/02/1994

03/06/2000

INCREASE TO THE NUMBER OF SBUV "DUMMIES"
REQUIRED UNDER KLMNN' CONTRACT

MENTALL, J

1

C06/14/1994

CR00001263

06/22/1995

10/31/1995

AVHRR/3 VISIBLE CHANNEL CALIBRATION TEMPERATURE
(SUPERCEDED BY CCR 1263A)

FINEBERG, D

1

C THIS CCR IS TO BE PLACED ON HOLD. 1. D. FINEBERG TO

GET A WRITTEN ANALYSIS ON TEST IN TV THAT SHOWS

HOW SENSITIVE VIS CAL IS TO BASEPLATE TEMPERATURE

VARIATION. 2. C. DALTON/J. UNDERWOOD TO SEND LETTER

TO ITT REGARDING THE ISSUE THAT ITT IS IGNORING OUR

SPECIFICATION REQUIREMENTS.

6/22/95: THIS CCR IS APPROVED. 1. J. FASULA TO 

ISSUE CONTRACT MOD/RFP BY 7/7/95.

06/29/1994

CR00001263A

11/01/1995

04/19/1996

AVHRR/3 VISIBLE CHANNEL CALIBRATION TEMPERATURE FINEBERG, D

1

C CCR 1263 WAS APPROVED ON JUNE 22, 1995. DURING

NEGOTIATIONS, VERBAGE WAS CHANGED AND AGREED TO

BY ITT AND GSFC. THEREFORE, CCR 1263A WAS ISSUED TO

REFLECT THIS CHANGE.

10/31/1995

CR00001264

09/30/1994

11/17/1994

ENGINEERING CHANGE PROPOSAL 10KM IFOV HIRS/3 KNOLL, J

1

C THIS CCR IS TO BE PLACED ON HOLD UNTIL THE 

FOLLOWING IS RECEIVED: 1. NOAA's APPROVAL OF FUNDS

FOR THIS CCR. 2. NOAA's JUSTIFICATION FOR CLONES

EXCEPTION. 3. J. KNOLL TO REAFFIRM THAT EVERYTHING IS

REVERSIBLE. 4. J. KNOLL TO SORT OUT PARTS OF

PROPOSAL THAT SHOULD BE INCLUDED AND WRITE NEW

CCR. 5. J. KNOLL TO LAY OUT PLAN OF HOW WE WILL DO IF

WE ARE TURNED ON (INCLUDE DECISION POINTS IN STUDY).

07/07/1994
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CR00001264 9/2/94: THIS CCR IS TO BE PLACED ON HOLD. 1. NOAA TO

PROVIDE US WITH THE LETTER OF IRECTION 

TO PROCEED WITH THIS CCR. 9/30/94: THIS CCR IS

APPROVED. RECEIVED LETTER FROM NOAA WITH

DIRECTION AND FUNDS TO PROCEED WITH THIS CCR (SEE

ATTACHMENT). 1. C. KROGEL TO CHANGE COST

INFORMATION IN CCR (SEE NEW COST ROM FROM ITT

DATED 8/29/94.) 2. C. KROGEL TO INCLUDE METOP 

INSTRUMENTS IN CCR. 3. J. KNOLL TO DRAFT A $0 PR (EST

COST =$400K UPN 615-4 10/3/94. 4. J. LIU TO PREPARE PR

BY 10/3/94. 5. J. FASULA TO ISSUE CONTRACT MOD/RFP BY

10/7/94.

CR00001265

09/02/1994

04/21/1995

ENGINEERING CHANGE PROPOSAL BCU
UNINTERRUPTABLE POWER SYSTEM AVHRR/3 HIRS/3

KNOLL, J

1

C THIS CCR IS APPROVED. IT WAS DETERMINED THAT FIVE

UPSs WOULD BE PURCHASED, THREE FOR ITT AND TWO

FOR METOP. 1. J. LIU TO PREPARE A $0 PR (EST COST =$6K

UPN 615-30 BY 9/7/94 (3 UPSs FOR ITT). 2. J. LIU TO PREPARE

A $0 PR (EST COST $4K UPN 615-40 BY 9/7/94 (2 UPSs FOR

METOP). 3. J. FASULA TO ISSUE 

CONTRACT CHANGE ORDER/RFP BY 9/14/94.

BERTIN, M

07/07/1994

CR00001266

07/07/1994

07/07/1994

DELTA II STUDY FOR NOAA-N/N' CALHOON, C

1

C 1. C. CALHOON TO DRAFT TASK ASSIGNMENT. 2. P.

FITZGERALD TO ISSUE TASK ASSIGNMENT AND SEND TO

MMAS. * CCR ROUTING PROCESS WAS BYPASSED.

07/07/1994

CR00001267A

07/22/1994

08/16/1994

INCREASE TASK ORDER ALLOCATION - 30350 CALHOON, C

1

C THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES: 1.

C. CALHOON TO REWRITE CCR AND SUBMIT TO C. KROGEL

TO REFLECT: DONT NEED 5000 HOURS, FOUND MISTAKE IN

ORIGINAL CONTRACT; DO NEED MONEY FOR 

TRAVEL AND MATERIALS. 2. C. CALHOON TO DRAFT A $0 PR

(EST COST =$284K UPN 615-3) BY 7/26/94. 3. S.

DOBROSIELSKI TO PREPARE PR BY 7/26/94. 4. P.

FITZGERALD TO ISSUE CONTRACT MOD/RFP BY 7/29/94.

07/07/1994

CR00001269

09/09/1994

07/18/1996

AVHRR SCANNED FOV (SUPERCEDED BY CCR 1269A) FINEBERG, D

1

C 11/7/00: J. CARDONE IS WORKING THIS OUT AND HAS CCR

FILE.

THE CCR IS TO BE PLACED ON HOLD. 1. D. FINEBERG TO

07/13/1994
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CR00001269 REWORK THIS CCR AND RESUBMIT AS CCR 1269A FOR CCB

REVIEW.

7/18/96: SEE CCR 1269A

CR00001269A

01/13/1997

AVHRR SCANNED FOV (SUPERSEDED BY CCR 1269B) FINEBERG, D

1

C SUPERSEDED BY CCR 1269B.07/18/1996

CR00001269B

04/09/1997

10/15/1997

AVHRR SCANNED FOV FINEBERG, D

1

C APPROVED WITH CHANGES.                            01/13/1997

CR00001270

08/19/1994

09/01/1994

ELIMINATE USE OF CFC'S FOR CLEANING OF CIRCUIT CARD
ASSEMBLIES FOR AVHRR & HIRS

FINEBERG, D

1

C THIS CCR IS APPROVED FOR ECP #50 WITH THE 

FOLLOWING CHANGE: ECP #50 REQUESTING PERMISSION

TO DEVIATE FROM REQUIREMENT LISTED IN PARAGRAPHS

3A802 AND 3A903 OF NHB5300.4(3A-1) AND TO USE

SEMI-AQUEOUS AND AQUEOUS METHODS TO REMOVE

FLUX 

AND RESIDUES. THIS CCR IS PLACED ON HOLD FOR ECP

#54. ECP #54 IS REQUESTING TO USE HCFC CLASS II OZONE

DEPLETING CHEMICALS FOR SPOT CLEANING. IT IS TABLED

FOR FURTHER DISCUSSION. 1. D. FINEBERG TO 

SEND A TWX TO ITT NOTIFYING THEM OF THE APPROVAL OF

ECP #50 WITH CHANGES, AND THE HOLD STATUS OF ECP

#54. 2. D. FINEBERG TO DRAFT A $0 PR (EST COST = $4,000

UPN 615-3) BY 8/30/94. 3. J. LIU TO PREPARE PR BY 9/2/94. 4.

J. FASULA TO ISSUE CONTRACT MOD/RFP BY 9/9/94. 

9/1/94: D. FINEBERG TO NOTIFY ITT OF THIS CCR 

APPROVAL FOR WAIVER NO. 54 BY 9/9/94. (SEE ATTACH

APPROVAL LETTER FROM W. DANEY DATED 9/1/94.) MEMO

SENT TO ITT 9/1/94.

07/13/1994

CR00001271

09/02/1994

06/18/1996

DTR UIIS AND PAR UPDATE HALTERMAN, K

1

C THIS CCR IS APPROVED. 1. K. HALTERMAN TO SEND A

TECHNICAL DIRECTION TO MMAS TO UPDATE THE UIIS TO

REFLECT THIS CCR. 2. J. LIU TO PREPARE A $0 PR (EST

COST =$0 UPN 615-30 BY 9/7/94. 3. J. FASULA TO ISSUE

CONTRACT MOD/RFP BY 9/14/94.

07/25/1994
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CR00001272

08/10/1994

11/15/1994

CHANGE IN AMSU-B UIIS GOLDBERG, H

1

C 1. THIS CCR IS APPROVED. H. GOLDBERG TO SEND A

TECHNICAL DIRECTION TO MMAS TO UPDATE THE UIIS BY

8/17/94. 2. H. GOLDBERG TO NOTIFY BAE OF THE

APPROVAL OF THIS CCR BY 8/17/94.

07/26/1994

CR00001273

09/09/1994

09/20/1995

AVHRR SPATIAL RESOLUTION FINEBERG, D

1

C THIS CCR IS APPROVED. 1. D. FINEBERG TO PUT A

TOLERANCE IN THE SPECIFICAITON; DETERMINE FROM

PAST TEST DATA A 3 SIGMA MAX EXCURSION TOLERANCE.

2. J. LIU TO PREPARE A $0 PR (EST COST = $0 UPN 615-3) BY

9/14/94. 3. J. FASULA TO ISSUE CONTRACT 

MOD/RFP BY 9/30/94.

07/27/1994

CR00001274

09/19/1994

10/27/1994

SBUV A6 BOARD MODIFICATION MILLER, T

1

C THIS CCR IS APPROVED. 1. T. MILLER TO SEND A 

LETTER TO BALL TO MODIFY THE A6 BOARD OF THE SBUV

BY 9/21/94. 2. T. MILLER TO SUBMIT COPY OF LETTER TO

THE CM FILE BY 9/21/94. LETTER RECEIVED 10/27/94.

07/28/1994

CR00001275

08/05/1994

08/15/1994

DPA OF CELLS FOR NOAA-KLM FLIGHT PROGRAM, LOT 3 &
6 LIFE TEST & MO

BEAMAN, B

1

C 1. S. DOBROSIELSKI TO PREPARE A REPROGRAMMING FOR

$45K FROM UPN 615-3 AND SEND TO CODE 734 BY 8/9/94. 2.

S. DOBROSIELSKI TO PROVIDE COPY OF 

REPROGRAMMING TO C. KROGEL BY 8/10/94. 3. B. BEAMAN

TO INITIATE DPA. 8/15/94: RECEIVED 

REPROGRAMMING AND B. BEAMAN HAS INITIATED DPA FOR

LOT 3 CELLS.

07/29/1994

CR00001276

08/05/1994

09/13/1994

PROCUREMENT OF SPARE RXOS FOR NAS5- 30350 CALHOON, C

1

C 1. C. CALHOON TO DRAFT A $0 PR (EST COST = $700K UPN

615-3) BY 8/5/94. 2. S. DOBROSIELSKI TO PREPARE PR BY

8/5/94. 3. P. FITZGERALD TO ISSUE CHANGE ORDER BY

8/5/94. 4. C. KROGEL TO CHANGE CCR TITLE TO:

PROCUREMENT OF SPARE RXOs FOR NAS5-30350. 5. C.

KROGEL TO CHANGE CCR PROCUREMENT CLASSIFICATION

TO "EMERGENCY."

08/02/1994

CR00001277

09/02/1994

09/07/1994

NOAA K,L,M ACOUSTIC LEVELS (SUPERCEDED BY CCR
1277A)

ARMAN, A

1

C 1. A. ARMAN TO RESUBMIT THIS CCR AS 1277A WITH NEW

VALUES AND RECONVENE CCB BY 9/7/94.

08/05/1994
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CR00001277A

09/16/1994

09/16/1994

NOAA K,L,M ACOUSTIC LEVELS (SUPERCEDES CCR 1277) ARMAN, A

1

C THIS CCR WAS PRESENTED AND APPROVED AT THE CCB

ON 9/16/94. AFTER CCB, SECTIONS 1 AND 4 OF THIS CCR

WERE CHANGED TO REFLECT TOLERANCE LEVELS SO CCR

1277B WAS GENERATED. THIS CCR WAS NEVER SIGNED

OFF. SEE CCR 1277B.

09/07/1994

CR00001277B

09/21/1994

06/02/1995

NOAA-K,L,M ACOUSTIC LEVELS ARMAN, A

1

C CCR 1277A WAS APPROVED AT THE CCB ON 9/16/94. SINCE

THE CCB, SECTION 1 HAS BEEN MODIFIED TO REFLECT

TOLERANCE LEVELS AND SECTION 4 HAS BEEN MODIFIED

TO INCLUDE THE ATN-KLM GIIS CHANGE. THIS  MODIFIED

CCR IS NOW CCR 1277B AND WILL BYPASS THE 

ROUTE AND CCB PROCESS. THE ACTIONS WILL REMAIN THE

SAME AS ORIGINALLY ASSIGNED. 1. J. LIU TO PREPARE A

$0 PR (EST COST =$10K UPN 615-3) BY 9/21/94. 2. J. BECKER

TO ISSUE CONTRACT MOD/RFP BY 9/28/94. TRANSMITTAL

LETTER SHOULD ALSO INFORM MMAS TO 

UPDATE THE ATN-KLM VERIFICATION SPECIFICATION, THE

NOAA-KLM GENERAL DESIGN AND TEST REQUIREMENTS,

AND 

THE ATN-KLM GENERAL INSTRUMENT INTERFACE

SPECIFICATION TO REFLECT THIS CCR.

CR00001278

09/09/1994

10/11/1994

PROVIDE NAGE SOFTWARE FOR NEW SARR STE (RATS) ROBINSON, G

1

C THE CCR IS APPROVED. 1. L. GREEN TO DRAFT A TASK

ASSIGNMENT TO MMAS DETAILING THE SOFTWARE

REQUIREMENTS TO INCLUDE 4 MAN WEEKS (200 HOURS)

BY 9/30/94. 2. C. CALHOON TO APPROVE AND ISSUE TASK

ASSIGNMENT TO MMAS. 3. C. KROGEL TO CHANGE SECTION

4 OF THIS CCR TO "NONE."

08/05/1994

CR00001279

08/12/1994

06/02/1995

UPDATE TRANSPORTATION MEASUREMENT
INSTRUMENTATION FOR NOAA-J,K,L,M,N, N'

CLARK, M

1

C 1. J. LIU TO PREPARE A $0 PR (EST COST = $83,194K UPN

613-2 NAS5-29600) BY 8/12/94. ATTACHMENT 1 SHOULD BE

ATTACHED TO PR WHEN ORDERING. 2. S. HARRIS TO ISSUE

EMERGENCY CHANGE ORDER/MOD BY 

8/15/94 FOR NAS5-29600. NOTE: o MMAS TO PURCHASE

THREE TRANSPORTATION MEASUREMENT INSTRUMENTS; o

MMAS WILL BE RESPONSIBLE FOR REDUCING THE DATA; 

08/05/1994
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CR00001279 o MMAS WILL BE THE KEEPER OF EQUIPMENT AND

REDUCTION OF DATA AND WILL EXPEDITE ASAP FOR

NOAA-J; o MMAS WILL CALIBRATE ONCE A YEAR. 3. J. LIU

TO PREPARE A $0 PR (EST COST = $50K UPN 613-3

NAS5-30350 BY 8/19/94 FOR DATA REDUCTION ON

SPACECRAFT KLM AND INSTRUMENTS. 4. P. FITZGERALD TO

ISSUE ROUTINE 2 CHANGE ORDER/MOD BY 8/22/94 FOR

NAS5-30350 FOR DATA REDUCTION ON SPACECRAFT AND

INSTRUMENTS. PROPOSAL TO INCLUDE COST OF DATA

REDUCTION SEPARATELY. NOTE: INSTRUMENT SHIPPING 

WILL BE TO/FROM MMAS. MMAS TO DETERMINE FROM

HISTORICAL DATA NUMBER OF EXPECTED INSTRUMENT

SHIPMENTS. 5. A. ARMAN TO PROVIDE C. KROGEL WITH

NEW COST ESTIMATE FOR THREE INSTRUMENTS BY 8/12/94.

6. A. ARMAN TO DETERMINE THRESHOLDS FOR 

ALL INSTRUMENTS AND SPACECRAFT BY 10/1/94. 7. C.

KROGEL TO CHANGE SECTIONS 1, 2, 3, AND COST

ESTIMATE OF THIS CCR TO REFLECT CHANGE OF

INSTRUMENT QUANTITIES, INSTRUMENT SHIPPING TO/FROM

MMAS BY 8/12/94.

CR00001280

09/12/1994

09/24/1994

PURCHASE OF THREE DEUTERIUM LAMPS FOR SBUV
CALIBRATION

MILLER, T

1

C THIS CCR IS APPROVED. 1. T. MILLER TO SEND A MEMO TO

NIST DIRECTING THEM TO PURCHASE THREE DEUTERIUM

LAMPS AND SHIP THEM TO BALL. 2. J. LIU TO PROVIDE

FUNDS TO THE NIST CONTRACT FOR THIS EFFORT.

08/15/1994

CR00001281A

08/29/1994

08/29/1994

MM/AS WAIVER NO. WD 27050-MSU FM 10 LOUVER GOLDBERG, H

1

C 1. H. GOLDBERG TO GET MORE INFORMATION ON ACTION

ITEMS A1, A2, AND A3 OF TDR #J3326. 8/26/94: 1. H.

GOLDBERG TO SEND A TWX TO MMAS APPROVING THIS

WAIVER.

08/22/1994

CR00001282A

10/14/1994

10/14/1994

TDR K1196, OUT-OF-SPEC RIPPLE VALUES ON 28VDC MAIN
BUS, THE 10VDC BUS, & THE 28VDC PULSE BUS HIRS/2I

KNOLL, J

1

C THIS CCR IS APPROVED AND SUPERCEDES CCR 1282.  1. J.

KNOLL TO PREPARE LETTER FOR L. DRAPER'S SIGNATURE

NOTIFYING MMAS OF THE APPROVAL OF THIS CCR BY

10/17/94. 2. L. DRAPER TO SEND LETTER TO MMAS BY

10/18/94. 3. L. DRAPER TO PROVIDE COPY OF LETTER TO

THE CM FILE BY 10/18/94.
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CR00001283

09/22/1994

11/15/1994

CHANGE IN AMSU-B UIIS TO ALLOW INCREASE ON 10V
INTERFACE BUS RIPPLE CURRENT (SEE CCR 1204)

GOLDBERG, H C THIS CCR IS APPROVED. 1. H. GOLDBERG TO PREPARE

LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS

OF THE APPROVAL OF THIS CCR BY  9/23/94. 2. C. CALHOON

TO SEND LETTER TO MMAS BY 9/26/94. 3. C. 

CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE

BY 9/26/94. 4. H. GOLDBERG TO NOTIFY THE BAE OF THE

APPROVAL OF THIS CCR BY 9/26/94. (SEE CCR 1204)

10/26/94: LETTER TO BAE WAS NOT NEEDED THEREFORE

ACTION ITEM 4 IS WITHDRAWN.

09/22/1994

CR00001284

09/30/1994

12/21/1998

REFURBISH IMU SN201 AS NOAA-J SPARE TASEVOLI, M

1

C THIS CCR IS APPROVED.  A CCB WAS HELD ON 09/30/94.

PRESENT WERE C. THIENEL, J. UNDERWOOD, W. MAZUR,

AND L. DRAPER. CCB REVIEW PROCESS WAS BYPASSED.

8/29/96: UNDER NEGOTIATIONS.

12/21/98:  PROCUREMENT PROVIDED COPY OF MOD 148.

10/03/1994

CR00001285

11/01/1994

11/04/1994

COMPLETION OF AMSU-B UIIS "TBD" AND "TBS" ITEMS GOLDBERG, H

1

C THIS CCR IS APPROVED. 1. H. GOLDBERG TO PREPARE

LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS

OF THE APPROVAL OF THIS CCR BY 11/2/94. 2. C. CALHOON

TO SEND LETTER TO MMAS BY 11/2/94. 3. C. 

CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE

BY 11/2/94.

10/25/1994

CR00001286

12/02/1994

12/02/1994

HIRS/3 FM H303 WAIVER 56 FOR OUT-OF -SPEC IFOV SIZE
OF CHANNEL 9, AND CHANNEL 20 1/2 PWR FOV SIZE WHEN

KNOLL, J C THIS CCR IS APPROVED. 1. J. KNOLL TO SEND APPROVED

SIGNED WAIVER WITH MEMO TO ITT BY 12/5/94. 2. J. KNOLL

TO PROVIDE COPY OF SIGNED WAIVER WITH MEMO TO CCR

FILE BY 12/05/94. (THIS CCR IS SUPERCEDED BY CCR 1286)

10/21/1994

CR00001286A

12/08/1994

05/26/1995

HIRS/3 WAIVER #56A, FM 303 OUT-OF-SPEC FOV
REGISTRATION OF CHANNEL 13 (SUPERCEDES CCR 1286)

KNOLL, J

1

C CCR 1286 WAS APPROVED ON 12/2/94. SINCE ITT HAS

RESUBMITTED THIS WAIVER NUMBER 56A WITH IMPROVED

VALUES, THE CCR REVIEW PROCESS HAS BEEN

BYPASSED AND THIS CCR IS APPROVED. 1. J. KNOLL TO

PREPARE 

LETTER FOR ITT APPROVING THIS WAIVER BY 12/9/94. 2. J.

FASULA TO SEND LETTER AND WAIVER TO ITT BY 12/12/94.

3. J. FASULA TO PROVIDE COPY OF SIGNED WAIVER AND

LETTER TO CCR FILE BY 12/12/94.

12/07/1994
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CR00001287

12/02/1994

12/02/1994

HIRS/3 FM 303 OUT-OF-SPEC FOV REGISTRATION OF
CHANNELS 1, 13, AND 14 (WAIVER 55)

KNOLL, J C THIS CCR IS APPROVED. 1. J. KNOLL TO SEND APPROVED

SIGNED WAIVER WITH MEMO TO ITT BY 12/5/94. 2. J. KNOLL

TO PROVIDE COPY OF SIGNED WAIVER WITH MEMO TO CCR

FILE BY 12/5/94.

10/28/1994

CR00001287A

12/08/1994

05/26/1995

HIRS/3 FM #303 WAIVER #55A FOR OUT-OF-SPEC IFOV SIZE
OF CHANNEL 9, AND CHANNEL 20 1/2 PWR FOV SIZE

KNOLL, J

1

C CCR 1287 WAS APPROVED ON 12/2/94. SINCE ITT HAS

RESUBMITTED THIS WAIVER NUMBER 55A WITH IMPROVED

VALUES, THE CCR REVIEW PROCESS HAS BEEN

BYPASSED AND THIS CCR IS APPROVED. 1. J. KNOLL TO

PREPARE LETTER FOR ITT APPROVING THIS WAIVER BY

12/9/94. 2. J. FASULA TO SEND LETTER AND WAIVER TO ITT

BY 12/12/94. 3. J. FASULA TO PROVIDE COPY OF SIGNED

WAIVER AND LETTER TO CCR FILE BY 12/12/94.

12/07/1994

CR00001288

11/14/1994

ATNAGE DATA DISTRIBUTION (SUPERCEDED BY CCR
1288A)

GREEN, L

1

C CCB HELD 11/8/94. IT WAS DETERMINED THAT THIS CCR

WOULD BE REWRITTEN TO MEET THE NEEDS OF THE

PROJECT THEREFORE, THIS CCR HAS BEEN SUPERCEDED

BY CCR 1288A.

11/07/1994

CR00001288A

11/16/1994

12/01/1994

ATNAGE DATA DISTRIBUTION (SUPERCEDES CCR 1288) GREEN, L

1

C THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST

COST =$125K UPN 615-3) BY 11/15/94. 2. J. BECKER TO

ISSUE CONTRACT MOD/RFP BY 11/16/94.

11/14/1994

CR00001290

03/09/1995

10/31/1997

SBUV ANODE RANGE 3 DATA MENTALL, J

1

C THIS CCR IS APPROVED. 1. T. MILLER AND C. KROGEL TO

INCORPORATE CCR CHANGES TO THE SBUV

PERFORMANCE SPECIFICATION GSFC S-480-31C BY 3/13/95.

NEW REVISION WILL BE GSFC S-480-31D. 2. C. KROGEL TO

PROVIDE COPY OF NEW REVISION SBUV PERFORMANCE 

SPECIFICATION GSFC S-480-31D TO J. FASULA FOR

CONTRACTUAL MODIFICATION BY 3/13/95. 3. T. MILLER TO

DRAFT A $0 PR (EST COST =$0 UPN 615-3) BY 3/13/95. 4. T.

MILLER TO DRAFT A $0 PR (EST COST =$0 UPN 615-4) BY

3/13/95. 5. J. LIU TO PREPARE PR BY 3/20/95. 6. J. FASULA

TO ISSUE CONTRACT MOD/RFP BY 3/27/95. 7. T. MILLER TO

PREPARE LETTER FOR C. CALHOON's/J. BECKER's

SIGNATURE NOTIFYING MMAS OF 

THE APPROVAL OF THIS CCR AND DIRECTING THEM TO

UPDATE THE UIIS IN ACCORDANCE WITH THIS CCR BY

SPRINGER, C

11/17/1994
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CR00001290 3/13/95. 8. J. BECKER TO SEND LETTER TO MMAS BY 3/14/95.

9. J. BECKER TO PROVIDE COPY OF LETTER TO THE CCR

FILE BY 3/14/95. 10. C. KROGEL TO REVISE SECTION 2 OF

THIS CCR TO INCLUDE ADMINISTRATIVE 

PAPER CHANGE CLAUSE.

3/26/97:  RESOLVING CHANGES NOT INCORPORATED IN UIIS

REV AM WITH J.MENTALL.

10/15/97: E. LIPTAK IS RESEARCHING LMMS CLAIM THAT UIIS

WAS UPDATED ACCORDINGLY WITH MINOR CHANGES (SEE

LMMS E-MAIL DATED 10/15/97).

10/31/97: CONCURRENCE FROM LMMS, BASD, AND GSFC OF

THE UIIS CHANGES ARE ACCEPTABLE--THIS CCR IS

CLOSED.

CR00001291

03/09/1995

10/31/1997

SBUV CHANGE PROM TO RAM MENTALL, J

1

C THIS CCR IS APPROVED. 1. T. MILLER AND C. KROGEL TO

INCORPORATE CCR CHANGES TO THE SBUV

PERFORMANCE SPECIFICATION GSFC S-480-31C BY 3/13/95.

NEW REVISION WILL BE GSFC S-480-31D. 2. C. KROGEL TO

PROVIDE COPY OF NEW REVISION SBUV PERFORMANCE 

SPECIFICATION GSFC S-480-31D TO J. FASULA FOR

CONTRACTUAL MODIFICATION BY 3/13/95. 3. T. MILLER TO

DRAFT A $0 PR (EST COST =$0 UPN 615-3) BY 3/13/95. 4. T.

MILLER TO DRAFT A $0 PR (EST COST =$0 UPN 615-4) BY

3/13/95. 5. J. LIU TO PREPARE PR BY 3/20/95. 6. J. FASULA

TO ISSUE CONTRACT MOD/RFP BY 3/27/95. 7. T. MILLER TO

PREPARE LETTER FOR C. CALHOON's/J. BECKER's

SIGNATURE NOTIFYING MMAS OF 

THE APPROVAL OF THIS CCR AND DIRECTING THEM TO

UPDATE THE UIIS IN ACCORDANCE WITH THIS CCR BY

3/13/95. 8. J. BECKER TO SEND LETTER TO MMAS BY 3/14/95.

9. J. BECKER TO PROVIDE COPY OF LETTER TO THE CCR

FILE BY 3/14/95. 10. C. KROGEL TO REVISE SECTION 2 OF

THIS CCR TO INCLUDE ADMINISTRATIVE 

PAPER CHANGE CLAUSE. 

3/26/97: RESOLVING CHANGES NOT INCORPORATED IN UIIS

REV AM WITH J. MENTALL.

SPRINGER, C

11/17/1994
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CR00001291 10/15/97: E. LIPTAK IS RESEARCHING LMMS CLAIM THAT UIIS

WAS UPDATED ACCORDINGLY WITH MINOR CHANGES (SEE

LMMS E-MAIL DATED 10/15/97).

10/31/97: CONCURRENCE FROM LMMS, BASD, AND GSFC ON

THE UIIS CHANGES ARE ACCEPTABLE--THIS CCR IS

CLOSED.

CR00001292

03/09/1995

01/26/1996

SBUV/2 DIFFUSER ANGLE CHANGE MILLER, T

1

C THIS CCR IS APPROVED. 1. T. MILLER TO PREPARE LETTER

FOR C. CALHOON's/J. BECKER's SIGNATURE NOTIFYING

BALL OF THE APPROVAL OF THIS CCR BY 3/13/95. 2. J.

FASULA TO SEND LETTER TO BALL BY 3/14/95. 3. J. FASULA

TO PROVIDE COPY OF LETTER TO 

THE CCR FILE BY 3/14/95. 4. T. MILLER TO PREPARE LETTER

FOR C. CALHOON's/J. BECKER's SIGNATURE NOTIFYING

MMAS OF THE APPROVAL OF THIS CCR AND DIRECTING

THEM TO UPDATE THE UIIS IN ACCORDANCE 

WITH THIS CCR BY 3/13/95. 5. J. BECKER TO SEND LETTER

TO MMAS BY 3/14/95. 6. J. BECKER TO PROVIDE COPY OF

LETTER TO THE CCR FILE BY 3/14/95.

SPRINGER, C

11/17/1994

CR00001294

11/21/1994

12/01/1994

NOAA-K SINE VIBRATION LEVEL (SEE ALSO CCR 1388) CALHOON, C

1

C 1. A. ARMAN TO DRAFT A $0 PR (EST COST =$0 UPN 615-3)

BY 11/22/94. 2. J. LIU TO PREPARE PR BY 11/22/94. 3. J.

BECKER TO ISSUE CONTRACT MOD/RFP BY 11/23/94.

LETTER SHOULD ALSO DIRECT MMAS TO UPDATE THE

ATN-KLM VERIFICATION SPECIFICATION VS 2629892 IN

ACCORDANCE WITH THIS CCR.

ARMAN, A

11/21/1994

CR00001295

12/01/1994

06/27/1995

SECOND LOT 6 LIFE TEST FOR NOAA-KLM BATTERY CELLS BEAMAN, B

1

C 1. PERFORM LIFE TEST AT COMSAT UNDER CODE 700

SUPERVISION. 2. J. LIU TO PROVIDE FUNDING TO CODE 700.

PREPARE A REPROGRAMMING FOR CODE 700 FOR 

$100K BY 12/6/94. 3. J. LIU TO PROVIDE COPY OF 

REPROGRAMMING TO CCR FILE BY 12/6/94. 4. B. BEAMAN

TO PREPARE A TECHNICAL DIRECTION FOR C. CALHOON'S

SIGNATURE TO MMAS TO PROVIDE CELLS BY 12/6/94. 5. J.

BECKER TO SEND TECHNICAL DIRECTION TO MMAS BY 

12/7/94. 6. J. BECKER TO PROVIDE COPY OF TECHNICAL

DIRECTION TO CCR FILE BY 12/7/94.  7. DO NOT MOD

11/23/1994
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CR00001295 CONTRACT SOW, THEREFORE SECTION 4 OF THIS CCR IS TO

BE CHANGED TO "NONE" BY C. KROGEL BY 12/1/94.

CR00001298

12/16/1994

12/21/1994

SBUV/2 INTRA-INSTRUMENT CABLE PROCUREMENT
(SUPERCEDED BY CCR 1298A)

MILLER, A

1

C THIS CCR IS APPROVED. 1. T. MILLER TO PREPARE LETTER

FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS OF THE

APPROVAL OF THIS CCR BY 12/19/94. 2. C. CALHOON TO

SEND LETTER TO MMAS BY 12/20/94. 3. C. CALHOON TO

PROVIDE COPY OF LETTER TO THE CCR FILE BY 12/20/94.

12/01/1994

CR00001298A

02/01/1995

03/01/1999

SBUV/2 INTRA-INSTRUMENT CABLE PROCUREMENT
(SUPERCEDES CCR 1298)

MENTALL, J

1

C01/27/1995

CR00001299

12/20/1994

08/29/1995

WAIVER #58 - HIRS H303 GROUND ISOLATION FOR COOLER
WINDOW HEATER

KNOLL, J

1

C 1. J. KNOLL TO PREPARE LETTER FOR ITT APPROVING THIS

WAIVER BY 12/21/94. 2. J. FASULA TO SEND LETTER AND

WAIVER TO ITT BY 12/22/94. 3. J. FASULA TO PROVIDE COPY

OF SIGNED WAIVER AND LETTER TO CCR FILE BY 12/22/94.

12/05/1994

CR00001300

01/06/1995

09/20/1995

AVHRR/3 RADIATED EMISSIONS FINEBERG, D

1

C THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES

TO SECTION 4 OF THIS CCR: TABLE 6 IS DELETED AND

PARAGRAPH 5.20.2 WILL REFERENCE THE GIIS. 1. D.

FINEBERG TO PROVIDE THE WORDING CHANGES TO C. 

KROGEL BY 1/9/95. 2. C. KROGEL TO INCORPORATE THE

ABOVE CHANGES TO BOTH PERFORMANCE

SPECIFICATIONS S-480-27.3 REVISIONS B AND C BY 1/10/95.

3. J. LIU 

TO PREPARE A $0 PR (EST COST =$0 UPN 615-3) BY 1/13/95.

4. J. LIU TO PREPARE A $0 PR (EST COST = $0 UPN 615-4) BY

1/13/95. 5. J. FASULA TO ISSUE A CHANGE ORDER/MOD BY

1/20/95.

12/07/1994

CR00001301

10/24/1995

02/24/1997

AVHRR/3 VISIBLE SPECTRAL RESPONSE MODIFICATIONS FINEBERG, D

1

C THIS CCR IS APPROVED.12/07/1994

CR00001302

12/19/1994

09/26/1995

30 DAY BATTERY RECONDITIONING FOR NOAA-N/N' PRIME CALHOON, C

1

C DUE TO THE URGENCY OF THIS CCR, THE CCR ROUTING

PROCESS WAS BYPASSED AND SUBMITTED DIRECTLY TO

PROJECT MANAGER. 1. C. CALHOON TO DRAFT A $0 PR

12/19/1994
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CR00001302 (EST COST =$400K UPN 615-4) BY 12/20/94. 2. J. LIU TO

PREPARE PR BY 12/20/94. 3. J. BECKER TO ISSUE

CONTRACT MOD/RFP BY 12/21/94.

CR00001303

01/27/1995

03/08/1995

TITAN II INTERFACE CONTROL DOCUMENT REVISION 6 FERRY, J

1

C THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST

COST =$0 UPN 615-3) BY 1/30/95. 2. J. BECKER TO ISSUE A

RFP/MOD BY 2/1/95.

01/26/1995

CR00001304

01/06/1995

02/15/1995

TITAN II INTERFACE CONTROL DOCUMENT REVISIONS 4
AND 5

FERRY, J

1

C DUE TO THE EMERGENCY OF THIS CCR, THE CCR ROUTING

PROCESS HAS BEEN BYPASSED. 1. J. LIU TO PREPARE A

$0 PR (EST COST =$0 UPN 615-3) BY 1/6/95. 2. J. BECKER TO

ISSUE A CHANGE ORDER/MOD BY 1/9/95.

CALHOON, C

01/06/1995

CR00001305

02/13/1995

08/08/1996

NOAA KLM ORBIT MAINTENANCE COOLIDGE, D

1

C THIS CCR IS APPROVED PENDING RECEIPT OF NASA/

NESDIS WRITTEN CONCURRENCE. 1. A. ANDERSON TO GET

DETAILED OPERATIONAL LIFETIME PREDICTION(S) RELATIVE

TO DELTA II, 3-SIGMA LIMITS +/- REQUIREMENTS FOR W.

MAZUR BY 2/17/95. 2. A. ANDERSON TO WRITE A TASK

ASSIGNMENT BY 2/17/95 ($250K) FOR A STUDY TO

GENERATE A DETAILED SPACECRAFT IMPLEMENTATION

PLAN AND PRESENTATION OF 

A DESIGN REVIEW. TASK ASSIGNMENT TO BE ISSUED

AFTER RECEIPT OF NOAA/NESDIS LETTER. 3. ONCE TASK

ASSIGNMENT IS COMPLETE AND PROJECT AND NOAA

REVIEW 

AND APPROVE THE PLAN, THE FOLLOWING WILL TAKE

PLACE: A) A. ANDERSON DRAFT A $0 PR (EST COST = $TBD

UPN 615-3) BY TBD. B) J. LIU PREPARE PR BY TBD. C) J.

BECKER ISSUE CONTRACT MOD/RFP BY TBD. (WORDING

MAY CHANGE IN THE S.O.W IN SECTION 4 OF 

THIS CCR.

8/8/96: THIS CCR WAS APPROVED ON FEBRUARY 13, 1995.

ACTION ITEMS 1 AND 2 WERE COMPLETED. THE

COMPLETED STUDY (A.I. 2), A DETAILED REPORT, AND A

PRESENTATION MADE TO THE PROJECT MANAGER AND

NOAA 

RESULTED IN CANCELLING ANY FURTHER ACTIVITY OF THIS

ESTES, R

01/27/1995
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CR00001305 CCR; THEREFORE, ACTION ITEM 3 IS CANCELLED AND THIS

CCR IS CLOSED. 

CR00001306

03/12/1995

09/20/1995

RANDOM VIBRATION CHANGE TO PAR SPEC FOR BOTH
DESIGN QUALIFICATION AND FLIGHT ACCEPTANCE TESTS
FOR HIRS/3

KNOLL, J

1

C THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES: 1.

C. KROGEL TO CHANGE CCR S/C EFFECTIVITY TO N&N'

ONLY; INSTRUMENT EFFECTIVITY SERIAL NUMBERS TO H304

AND H307 FOR NAS5-30384 AND NN' AND H305 AND 

H306 FOR EUMETSAT BY 3/20/95. 2. C. KROGEL TO CHANGE

SECTION 3 OF THIS CCR TO ROUTINE 1 BY 3/20/95. 3. J.

KNOLL TO DRAFT A $0 PR (EST COST =$0K UPN 615-4) BY

3/24/95. 4. J. LIU TO PREPARE PR BY 3/24/95. 5. J. FASULA

TO ISSUE CONTRACT MOD/RFP BY 3/24/95.

02/09/1995

CR00001307

02/10/1995

02/13/1995

AMSU-A1 AND AMSU-A2 UIIS UPDATES KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  1. S. KRIMCHANSKY TO 

PREPARE LETTER FOR C. CALHOON'S SIGNATURE

NOTIFYING MMAS OF THE APPROVAL OF THIS CCR BY

2/13/95. 2. C. CALHOON TO SEND LETTER AND CCR

ATTACHMENTS TO MMAS BY 2/14/95. 3. C. CALHOON TO

PROVIDE COPY OF LETTER TO THE CM FILE BY 2/14/95.*CCR

REVIEW PROCESS WAS BYPASSED.

02/03/1995

CR00001308

04/14/1995

09/21/1995

SBUV FIELD OF VIEW WAIVER (SBUV-W-040) MILLER, T

1

C THIS CCR IS APPROVED. 1. T. MILLER TO PREPARE LETTER

FOR G. COLON'S/J. FASULA'S SIGNATURE NOTIFYING BALL

OF THE APPROVAL OF THIS CCR BY 4/17/95. (WAIVER IS TO

BE ATTACHED TO LETTER.) 2. J. FASULA TO SEND LETTER

TO BALL BY 4/18/95. 3. J. FASULA TO PROVIDE COPY OF

LETTER TO THE CCR FILE 

BY 4/18/95.

02/10/1995

CR00001310

02/17/1995

03/07/1995

AGE MAINTENANCE GREEN, L

1

C THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST

COST = $0 UPN 615-3) BY 2/21/95. 2. J. BECKER TO ISSUE

CONTRACT MOD/RFP BY 2/28/95.

02/14/1995

CR00001311A

05/12/1997

03/05/1999

A302 RADIATED EMISSIONS WAIVER 76A PSZCOLKA, S

1

C05/09/1997
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CR00001312

03/13/1995

07/28/1995

NOAA-KLM LAUNCH ENVIRONMENT INSTRUMENTATION ARMAN, A

2

C THIS CCR IS APPROVED. 1. A. ARMAN TO PREPARE A

LETTER TO CODE 470 WITH REQUIREMENTS FOR  C.

CALHOON's SIGNATURE BY 3/13/95. 2. C. CALHOON TO SEND

LETTER TO CODE 470 BY 3/13/95. 3. C. CALHOON TO

PROVIDE COPY OF LETTER TO CM FILE BY 

3/13/95. 4. J. LIU TO REPROGRAM (NTE) $210K TO 

CODE 470 UPON RECEIPT OF MM/DENVER-USAF COST

PROPOSAL. 5. J. LIU TO PROVIDE COPY OF REPROGRAM TO

CM FILE UPON RECEIPT OF MM/DENVER-USAF COST

PROPOSAL.

03/08/1995

CR00001313

03/13/1995

03/22/1995

MIRP MODIFICATION TO INDICATE AVHRR CHAN. 3A/3B COOLIDGE, D

1

C DUE TO THE EMERGENCY OF THIS CCR, THE CCR ROUTING

PROCESS WAS BYPASSED AND SUBMITTED DIRECTLY TO

PROJECT MANAGER. 1. D. COOLIDGE TO DRAFT A $0 PR

(EST COST =$30K UPN 615) BY 3/13/95. 2. J. LIU TO 

PREPARE PR BY 3/14/95. 3. J. BECKER TO ISSUE 

CONTRACT MOD/RFP BY 3/20/95.

03/09/1995

CR00001315

03/22/1995

03/31/1995

REPLACEMENT OF OBSOLETE AGE GOVERNMENT
FURNISHED PROPERTY: PHASE 1 OF 3 (SUPERCEDED BY
1315A)

GREEN, L

2

C THIS CCR IS APPROVED. 1. L. GREEN TO DRAFT A $0 PR

(EST COST = $604K UPN 615) BY 3/21/95. 2. J. LIU TO

PREPARE PR BY 3/22/95. 3. J. BECKER TO ISSUE A

CONTRACTING DIRECTION/MOD BY 3/24/95.

03/17/1995

CR00001315A

03/31/1995

04/12/1995

REPLACEMENT OF OBSOLETE AGE GOVERNMENT
FURNISHED PROPERTY: PHASE 1 OF 3

GREEN, L

2

C THIS CCR IS APPROVED AND SUPERCEDES CCR 1315 DUE

TO ADMINISTRATIVE CHANGES (SEE REVISED TABLES). 1. L.

GREEN TO DRAFT A $0 PR (EST COST = $604K UPN 615) BY

4/3/95. 2. J. LIU TO PREPARE PR BY 4/3/95. 3. J. BECKER TO

ISSUE A CONTRACTING DIRECTION/MOD 

BY 4/7/95.

03/31/1995

CR00001316

05/15/1995

05/18/1995

AVHRR CHANNEL 2 SPECTRAL RESPONSE WAIVER 51 FINEBERG, D

1

C THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT LETTER

FOR J. FASULA'S SIGNATURE TO ITT NOTIFYING THEM OF

THE APPROVAL OF THIS WAIVER BY 5/12/95. 2. J. FASULA

TO SEND LETTER TO ITT BY 5/12/95. 3. J. FASULA TO SEND

COPY OF LETTER TO CM FILE BY 5/15/95.

03/24/1995

CR00001317

05/15/1995

05/18/1995

AVHRR CHANNEL 3B SPECTRAL RESPONSE WAIVER 53 FINEBERG, D

1

C THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT A

LETTER FOR J. FASULA'S SIGNATURE TO ITT NOTIFYING

THEM OF THE APPROVAL OF THIS WAIVER BY 5/12/95. 2. J.

03/24/1995
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CR00001317 FASULA TO SEND LETTER TO ITT BY 5/12/95. 3. J. FASULA TO

SEND COPY OF LETTER TO CM FILE BY 5/15/95.

CR00001318

05/15/1995

06/07/1995

AMEND NOAA K SARP UIIS (SUPERSEDED BY CCR 1318A) MENTALL, J

1

C THIS CCR IS APPROVED WITH THE FOLLOWING CHANGES. 1.

G. ROBINSON TO PREPARE LETTER FOR C. CALHOON AND

J. BECKER'S SIGNATURE NOTIFYING MMAS OF THE

APPROVAL OF THIS CCR WITH THE ATTACHED CHANGES BY

5/17/95. (SEE NEW CHANGE PAGE SHEET 9 OF THE UIIS). 2.

J. BECKER TO SEND LETTER TO MMAS BY 5/17/95. 3. J.

BECKER TO PROVIDE COPY OF LETTER TO THE CM FILE BY

5/18/95.

04/10/1995

CR00001318A

06/07/1995

02/02/1999

AMEND NOAA K SARP UIIS MENTALL, J

1

C THIS CCR IS SUPERSEDED BY CCR 1583 AND NEW SARP

UIIS WHICH INCORPORATES THIS CHANGE.

06/07/1995

CR00001319

04/14/1995

05/08/1995

MHS MASS CHANGE FROM 60 TO 66 KG MENTALL, J

1

C THIS CCR IS APPROVED. 1. J. MENTALL TO PREPARE

LETTER FOR C. CALHOON'S/J. BECKER SIGNATURE

NOTIFYING MMAS OF THE APPROVAL OF THIS CCR. ATTACH

CCR AND MHS UIIS CHANGE PAGE TO LETTER BY 4/18/95. 2.

C. CALHOON TO SEND LETTER TO MMAS BY 

4/18/95. 3. C. CALHOON TO PROVIDE COPY OF LETTER TO

THE CCR FILE BY 4/18/95. 4. P. GREEN TO NOTIFY

EUMETSAT OF THE APPROVAL OF THIS CCR BY 4/18/95. 5.

P. GREEN TO PROVIDE COPY OF THIS NOTIFICATION TO THE

CCR FILE BY 4/18/95.

04/12/1995

CR00001320

04/27/1995

03/03/2000

DEVELOP SUNSHIELD FOR AVHRR/3 INSTRUMENTS PSZCOLKA, S

1

C 3/3/00: DRAWINGS ARE ACCEPTABLE PER S. PSZCOLKA.

3/8/99:RECEIVED REVISION E5/F--UNCLEAR WHAT CHANGE

WAS MADE TO THE DRAWING--AWAITING S. PSZCOLKA TO

VERIFY WITH LMMS.

04/12/1995

CR00001321

05/30/1995

07/17/1995

BUILD AUTOMATED REGISTRATION FIXTURING FOR THE
AVHRR INSTRUMENTS

FINEBERG, D

1

C 1. D. FINEBERG TO PREPARE ITT LETTER FOR J. FASULA

SIGNATURE NOTIFYING THEM OF THE APPROVAL OF THIS

CCR. 2. D. FINEBERG TO DRAFT A $0 PR (EST COST =$160K

UPN 615-4) BY 5/31/95. 3. J. LIU TO PREPARE PR BY 5/31/95.

4. J. FASULA TO ISSUE CONTRACT MOD/RFP BY 6/12/95.

04/13/1995
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CR00001322

08/17/1995

02/24/1998

SEM - INVERTED DATA ALEMAN, R

1

C THIS CCR IS APPROVED. 1. N. PITERSKI TO PREPARE

LETTER FOR G. COLON/SEL CONTRACTING OFFICER AND

SEND TO PANAMETRICS REQUESTING SEL TO ASSURE

THAT THE LOGIC LEVEL DEFINITION IS INCLUDED IN EVERY

INSTRUMENT DATA PACKAGE BY 8/23/95.  2. N. PITERSKI TO

PREPARE A TECHNICAL DIRECTION FOR C. 

CALHOON SIGNATURE TO LMAS TO UPDATE THE UIIS PER

THIS CCR BY 8/23/95. 3. J. BECKER TO SEND TECHNICAL

DIRECTION TO LMAS BY 8/24/95. 4. N. PITERSKI TO PREPARE

LETTER FROM PROJECT TO NOAA ADVISING THEM OF THE

LOGIC LEVEL DEFINITION. 5. N. PITERSKI TO PROVIDE

COPIES OF THE ABOVE TWO LETTERS AND TECHNICAL

DIRECTION TO CM BY 8/24/95. 

6. N. PITERSKI TO PROVIDE UPDATED UIIS TO CM BY

11/17/95.

12/97: CCR 2347 INCORPORATED THIS CCR WORDING ONLY.

04/26/1995

CR00001323

02/20/1996

04/08/1996

SEM FINAL CALIBRATION PRIOR TO SHIPPING TO
VANDENBURG

PITERSKI, N

1

C THIS CCR IS APPROVED WITH CHANGES FOR NOAA-K ONLY.04/26/1995

CR00001324

07/12/1995

07/14/1995

VOLTAGE DERATING-HIRS/3 COMMAND RELAY PWB
(WAIVER 61)

DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER

FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING

ITT OF THE APPROVAL OF THIS CCR BY 7/12/95. (LETTER

SHOULD INCLUDE THE FOLLOWING COMMENT: IF CLASS 2

CAPACITOR IS AVAILABLE/ IN-STOCK IT MAY BE PRUDENT

TO USE SAME TO MITIGATE ANY POTENTIAL OVERSTRESS.)

2. J. FASULA TO SEND LETTER AND WAIVER TO ITT BY

7/12/95. 3. J. FASULA TO PROVIDE COPY OF LETTER TO THE

CM FILE BY 7/12/95.

KNOLL, J

05/09/1995

CR00001325

07/12/1995

07/14/1995

PROPRIETARY MATERIALS FOR HIRS (WAIVER 59) DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER

FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING

ITT OF THE APPROVAL OF THIS CCR BY 7/12/95. 2. J. FASULA

TO SEND LETTER AND WAIVER TO ITT BY 7/12/95. 3. J.

FASULA TO PROVIDE COPY OF LETTER TO THE CM FILE BY

7/12/95.

KNOLL, J

05/09/1995
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CR00001326

07/12/1995

07/14/1995

PROPRIETARY MATERIALS FOR AVHRR (WAIVER 60) DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER

FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING

ITT OF THE APPROVAL OF THIS CCR BY 7/12/95. 2. J. FASULA

TO SEND LETTER AND WAIVER TO ITT BY 7/12/95. 3. J.

FASULA TO PROVIDE COPY OF LETTER TO THE CM FILE BY

7/12/95.

FINEBERG, D

05/09/1995

CR00001327

07/05/1995

07/11/1995

ALUMINUM METALLIZATION REDUCTION FOR HIRS (WAIVER
63)

DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER

FOR J. FASULA's AND G. COLON's SIGNATURE NOTIFYING ITT

OF THE APPROVAL OF THIS CCR BY 7/7/95. 2. J. FASULA TO

SEND LETTER AND WAIVER TO ITT BY 7/10/95. 3. J. FASULA

TO PROVIDE COPY OF LETTER TO THE CM FILE BY 7/10/95.

KNOLL, J

05/09/1995

CR00001328

05/16/1995

06/25/1996

AVHRR EARTH TARGET TEMPERATURE SET POINTS AT
SPACECRAFT THERMAL VAC TEST

FINEBERG, D

1

C THIS CCR IS APPROVED. 1. C. CALHOON PREPARE LETTER

TO LMAS ADVISING APPROVAL. 2. J. BECKER ISSUE LETTER

BY 5/17/95.

05/16/1995

CR00001329

05/17/1995

02/26/1997

INSTRUMENT CALIBRATIONS-SPACECRAFT THERMAL VAC
TEST

CALHOON, C

1

C THIS CCR IS APPROVED. 1. C. CALHOON TO PREPARE

LETTER TO MMAS APPROVING THIS CCR BY 5/17/95. 2. C.

STEELEY TO PREPARE PR A $0 PR (EST COST =$50K UPN

615-4) BY 5/17/95. 3. J. BECKER TO ISSUE CONTRACTOR'S

DIRECTION LETTER BY 5/18/95.

05/17/1995

CR00001330

05/18/1995

06/01/1995

DELTA II LAUNCH VEHICLE FOR NOAA-NN -PRIME
(SUPERCEDED BY CCR 1330A)

CALHOON, C

1

C THIS CCR IS APPROVED. 1. C. CALHOON DRAFT $0 PR (EST

COST =$1M SAVINGS). 2. C. STEELY ISSUE PR. 3. J.

BECKER ISSUE MOD BY 5/31/95.

05/18/1995

CR00001330A

06/01/1995

02/21/1997

DELTA LAUNCH VEHICLE FOR NOAA-N,N' (SUPERCEDES
CCR 1330) (CCR 1347 ADMINISTRATIVE CORRECTIONS)

CALHOON, C

1

C THIS CCR IS APPROVED AND SUPERCEDES CCR 1330. 1. C.

CALHOON TO DRAFT A $0 PR (EST COST =$0 UPN 615-4) $1M

SAVINGS BY 6/1/95. 2. C. STEELEY TO PREPARE PR BY

6/1/95. 3. J. BECKER TO ISSUE MOD/RFP BY 6/1/95.

06/01/1995

CR00001331

08/17/1995

05/12/1997

EAST WINDSOR TIROS PROJECT LIBRARY PROCUREMENT CALHOON, C

1

C THIS CCR IS APPROVED WITH CHANGES. CHANGE IS TO

INCLUDE MANPOWER ONLY. 1. C. KROGEL TO CHANGE

SOW VERBAGE SECTION 5.1.1A--DELETE "MINIMAL CDRL" IN

SECOND SENTENCE; SECTION 5.1.1B--DELETE "(CDRLs)" 

IN FIRST SENTENCE. (SEE ATTACH NEW CHANGE PAGE.) BY

8/18/95. 2. C. KROGEL TO CHANGE COST ESTIMATE ROM TO

05/23/1995
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CR00001331 $397K BY 8/18/95. 3. J. LIU TO PREPARE A $0 PR (EST COST

=$397K UPN 615-4) BY 8/25/95. 4. J. BECKER TO ISSUE

CONTRACT MOD/RFP BY 9/1/95.

CR00001332

06/30/1995

09/20/1995

AVHRR A303 CHANNEL 2 PEAK SPECTRAL RESPONSE
WAIVER 49A

FINEBERG, D

1

C THIS CCR IS APPROVED. 1. D. FINEBERG TO DRAFT LETTER

FOR J. FASULA'S SIGNATURE TO ITT NOTIFYING THEM OF

THE APPROVAL OF THIS WAIVER BY 7/5/95. 2. J. FASULA TO

SEND LETTER TO ITT BY 7/5/95. 3. J. FASULA TO SEND COPY

OF LETTER TO CM FILE BY 7/5/95.SEE CCR 1208 FOR A301

AND CCR 1258 FOR A302.

06/08/1995

CR00001333

08/17/1995

03/05/1999

AVHRR/3 PATCH AND COOLER DOOR RESONANCE PSZCOLKA, S

1

C06/08/1995

CR00001334

08/08/1995

09/20/1995

HIRS/3 OPERATIONAL AMPLIFIER PRECAP INSPECTION
WAIVER 79

DANEY, W

2

C THIS CCR IS APPROVED PENDING DPA RESULTS. 1. W.

DANEY TO NOTIFY ITT THAT THIS CCR WILL BE APPROVED

PENDING SATISFACTORY DPA RESULTS. WAIVER FORM

WILL BE SIGNED AT THAT TIME. 2. W. DANEY TO NOTIFY CM

UPON RECEIVING THE DPA RESULTS SO WAIVER FORM

CAN BE SIGNED.

KNOLL, J

06/14/1995

CR00001335

08/01/1995

10/10/1996

CONTRACT DATA REQUIREMENTS LIST CHANGES FOR
NAS5-30350 (SUPERSEDED BY CCR 1335A)

CALHOON, C

1

C THIS CCR IS APPROVED WITH CHANGE. SECTION 5.2.1.2.,

FORMAT 5 REPORTING IS CHANGED (SEE NEW CHANGE

PAGE FOR VERBAGE). 1. C. KROGEL TO GENERATE

REVISED CHANGE PAGE BY 8/2/95. 2. J. LIU TO PREPARE A

$0 PR (EST COST = $800K UPN 615-4) BY 8/7/95. 3. J.

BECKER TO ISSUE CONTRACT MOD/RFP BY 8/14/95.

9/27/95: RFP5-05834/429 WAS SENT 8/16/95.

10/10/96: THIS CCR IS SUPERSEDED BY CCR 1335.

06/21/1995

CR00001335A

10/10/1996

03/10/1998

CONTRACT DATA REQUIREMENTS LIST CHANGES FOR
NAS5-30350

CALHOON, C

1

C THIS CCR IS APPROVED.10/03/1996

CR00001336

07/18/1995

03/05/1999

SEM-2 INTRA-INSTRUMENT CABLE PROCUREMENT ALEMAN, R

1

C06/22/1995
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CR00001337

06/26/1995

08/16/1995

STATISTICAL ANALYSIS AND GRAPHIC DISPLAY SYSTEM GREEN, L

1

C THIS CCR IS APPROVED. 1. J. LIU TO PREPARE A $0 PR (EST

COST =$935K UPN 615-4) BY 6/30/95. 2. J. BECKER TO ISSUE

CONTRACT MOD/RFP BY 7/7/95. 3. C. KROGEL TO PREPARE

CHANGE PAGES FOR DOCUMENTS SPECIFIED IN SECTION 4

OF THIS CCR BY 7/5/95.

07/23/1995

CR00001338

11/01/1995

01/22/1996

SBUV FLIGHT MODEL 6 MODIFICATIONS MILLER, T

1

C APPROVED. CHANGES TO THE SOW AND PERFORMANCE

SPECIFICATION WERE ADDED AFTER REVIEW CYCLE PER

C. CALHOON.

06/27/1995

CR00001339

07/10/1995

03/21/1996

CHANGE IN AMSU-B THERMAL-VACUUM CALIBRATION
CHECK ORBIT-HOT PLATEAU

GOLDBERG, H

1

C THIS CCR IS APPROVED. 1. H. GOLDBERG TO PREPARE

TECHNICAL DIRECTION TO LMAS TO UPDATE THE UIIS

INCORPORATING CHANGES INTO THE NOAA-K T/V TESTING

FOR C. CALHOON AND J. BECKER SIGNATURE BY 7/11/95. 

2. J. BECKER TO SEND TECHNICAL DIRECTION TO LMAS AND

cc:CM FILE BY 7/11/95. 3. H. GOLDBERG TO NOTIFY BAE OF

THE APPROVAL OF THIS CCR AND cc:CM FILE BY 7/14/95. 4.

H. GOLDBERG TO PROVIDE UPDATED UIIS TO

CONFIGURATION MANAGEMENT BY 9/8/95.

06/28/1995

CR00001340

07/18/1995

07/18/1995

WAIVER FOR REPLACEMENT OF SCU A4 BOARD DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE 

LETTER FOR C. CALHOON'S/J. BECKER'S SIGNATURE 

NOTIFYING LMAS OF THE APPROVAL OF THIS CCR BY 

7/19/95. 2. J. BECKER TO SEND LETTER AND WAIVER TO 

LMAS BY 7/20/95. 3. J. BECKER TO PROVIDE COPY OF 

LETTER TO THE CM FILE BY 7/20/95.

06/29/1995

CR00001341

07/17/1995

06/10/1997

WAIVER FOR TDR J1775, OUT-OF-SPEC 28VDC MAIN BUS
CURRENT RIPPLE AND 10VDC INTERFACE BUS RIPPLE FOR
H302

KNOLL, J

2

C THIS CCR IS PLACED ON HOLD UNTIL T/V COMPLETION. IF

RESULTS ARE ACCEPTABLE, THIS CCR IS APPROVED. 1. J.

KNOLL TO DRAFT LETTER FOR G. COLON'S AND J. FASULA'S

SIGNATURE TO ITT NOTIFYING THEM OF THE 

APPROVAL OF THIS CCR BY TBD. 2. J. FASULA TO SEND

LETTER TO ITT BY TBD. 3. J. FASULA TO SEND COPY OF

LETTER TO CM FILE BY TBD. 4. J. KNOLL TO DRAFT LETTER

FOR C. CALHOON'S AND J. BECKER'S SIGNATURE TO LMAS

NOTIFYING THEM OF THE APPROVAL OF THIS CCR BY TBD.

5. J. BECKER TO SEND LETTER TO LMAS BY TBD. 6. J.

BECKER TO PROVIDE COPY OF LETTER TO CM FILE BY TBD.

07/06/1995



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 162

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001341

11/8/95: LETTER TO MMAS WAS SENT REQUESTING

VERIFICATION THAT NO SPACECRAFT SUBSYSTEMS WERE

AFFECTED BY THE RIPPLE.

11/29/95: LETTER RECEIVED FROM LMAS VERIFYING THAT

NO SPACECRAFT SUBSYSTEMS WERE AFFECTED BY THE

RIPPLE.

5/12/97: CCR WILL REMAIN OPEN UNTIL UIIS UPDATED IS

RECEIVED.

CR00001342

07/27/1995

08/01/1995

HIRS ALTERNATE VENDOR SOLDERING CERT FOR BEI (ITT
WAIVER #81)

KNOLL, J

1

C THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER

FOR G. COLON/J. FASULA SIGNATURE NOTIFYING ITT OF THE

APPROVAL OF THIS CCR BY 7/27/95. 2. J. FASULA TO SEND

LETTER AND WAIVER TO ITT BY 7/28/95. 3. J. FASULA TO

PROVIDE COPY OF LETTER TO 

THE CM FILE BY 7/28/95.

07/06/1995

CR00001344

07/18/1995

08/30/1995

HIRS ALTERNATE VENDOR SOLDERING CERT FOR SCAN
DRIVE MOTOR ASSEMBLY @ VERNITRON (ITT WAIVER #83)

KNOLL, J

1

C THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER

FOR J. FASULA'S AND G. COLON'S SIGNATURE NOTIFYING

ITT OF THE APPROVAL OF THIS CCR BY 7/19/95. 2. J. FASULA

TO SEND LETTER AND WAIVER TO ITT BY 7/20/95. 3. J.

FASULA TO PROVIDE COPY OF LETTER TO THE CM FILE BY

7/20/95.

07/06/1995

CR00001345

07/31/1995

08/01/1995

HIRS ALTERNATE VENDOR SOLDERING CERT FOR
LITTON-POLY SCIENTIFIC (ITT WAIVER #84)

KNOLL, J

1

C THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER

FOR G. COLON/J. FASULA SIGNATURE NOTIFYING ITT OF THE

APPROVAL OF THIS CCR BY 7/27/95. 2. J. FASULA TO SEND

LETTER AND WAIVER TO ITT BY 7/28/95. 3. J. FASULA TO

PROVIDE COPY OF LETTER TO 

THE CM FILE BY 7/28/95.

07/06/1995

CR00001346

06/27/1995

07/11/1996

SPACECRAFT VIBRATION TEST MODIFICATION (SEE ALSO
CCR 1294 AND 1388)

ARMAN, A

1

C THIS CCR IS APPROVED WITH CHANGE SUCH THAT ONLY

L&M ARE TESTED THRUST AXIS ONLY, i.e., K HAS 3 AXIS

TEST. 1. C. KROGEL TO REVISE THIS CCR TO REFLECT THE

ABOVE CHANGE. SECTIONS 1 AND 2 OF THIS CCR ARE

REVISED TO EXCLUDE "K," SECTION 5A IS 

REVISED TO EXCLUDE "K," NEW COST SAVINGS IS $84.1K.

REVISE SECTION 4, GSFC S-480-25.1, SECTION 4.4.4 TO: FOR

07/07/1995
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CR00001346 NOAA-L, AND M, THE TEST SHALL BE CONDUCTED IN THE

THRUST AXIS ONLY. FOR NOAA-K, N, AND N-PRIME, THE

TEST SHALL BE CONDUCTED IN ALL THREE AXES. 2. J. LIU

TO PREPARE A $0 PR (EST COST = $84.1K COST SAVINGS

UPN 615-4) BY 8/8/95. 3. J. BECKER TO ISSUE CONTRACT

MOD/RFP BY 8/15/95.

6/27/96: THE REQUIREMENT FOR THIS CCR IS NO LONGER

REQUIRED; THEREFORE, THIS CCR IS CANCELLED.

CR00001347

07/31/1995

08/22/1995

NAS5-30350 MOD 144 ADMINISTRATIVE CORRECTIONS
(CORRECTS CCR 1330A)

CALHOON, C

1

C BYPASS REVIEW CYCLE PER C. CALHOON.  

THIS CCR IS APPROVED. 1. J. BECKER TO ISSUE 

CONTRACT MOD/RFP BY 8/4/95.

07/07/1995

CR00001348

09/04/1996

03/08/2000

ELECTRICAL CABLE AND HARNESS VACUUM BAKEOUT TASEVOLI, M

1

C    07/11/1995

CR00001349

08/01/1995

08/18/1995

ON STAND BATTERY RECONDITIONING (SEE CCR 1233) TASEVOLI, M

1

C THIS CCR IS APPROVED WITH CHANGE. o APPROVE 

EQUIPMENT PURCHASE AND ON STAND RECHARGE FOR

FINAL 

PRELAUNCH RECONDITIONING (MOD 123) (TA 27 OPTIONS 

1&2). o LAUNCH SLIP FULL RECONDITIONING ON STAND 

NOT INCLUDED AT THIS TIME - INCLUDE IN ANY LAUNCH 

EXTENSION PROPOSAL (TA 27, OPTION 3). o S.O.W. 

SECTION 12.2.2.7 VERBAGE IS CHANGED TO: IN CASE OF 

A LAUNCH DELAY, THE CONTRACTOR WILL BE DIRECTED TO

PERFORM A BATTERY RECONDITIONING "ON STAND." 1. C. 

KROGEL TO GENERATE REVISED CHANGE PAGE BY 8/3/95. 

2. J. LIU TO PREPARE A $0 PR (EST COST =$282K 

615-4) BY 8/8/95. 3. J. BECKER TO ISSUE CONTRACT 

MOD/RFP BY 8/15/95.

07/11/1995

CR00001350

08/01/1995

01/29/1997

ENGINEERING CHANGE PROPOSAL - REGISTRATION TEST
EQUIPMENT REQUIRED FOR 10 KM IFOV HIRS/3

KNOLL, J

1

C THIS CCR IS APPROVED WITH CCB RECOMMENDATION TO

CONTRACTING OFFICER THAT THE COSTS BE RECOGNIZED

BUT NO FEE BE NEGOTIATED SINCE THIS EFFORT SHOULD 

HAVE BEEN REALIZED AS PART OF THE INSTRUMENT

MODIFICATION NEGOTIATED PREVIOUSLY. 1. J. LIU TO

07/13/1995
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CR00001350 PREPARE A $0 PR (EST COST = $80K UPN 615-4) BY 8/9/95.

2. J. FASULA TO ISSUE A CONTRACTING DIRECTION/MOD TO

PROVIDE THE TEST EQUIPMENT BY 8/16/95.

11/27/95: WORK HAS BEEN COMPLETED WITH NO FEE

BEARING.  ITT SUBMITTED PROPOSAL FOR ACTUALS AND J.

FASULA HAS REQUESTED THAT AN AUDIT BE PERFORMED

FOR THE ACTUALS.

CR00001351A

02/07/1996

02/26/1996

BRUSHLESS DC MOTORS FOR AVHRR/3 FLIGHT MODELS
A304-A307

FINEBERG, D

1

C THIS CCR IS APPROVED TO DEVELOP A PROTOTYPE

BRUSHLESS DC MOTOR AND CONTROL SYSTEM. UPON

ACCEPTANCE OF PROTOTYPE, A REVISED CCR 1351B WILL 

BE GENERATED TO REPLACE THE AVHRR/3 80 POLE

HYSTERISIS SYNCHRONOUS SCAN MOTOR.

02/05/1996

CR00001352

09/05/1995

12/13/1996

MEPED PURGE REQUIREMENTS AT THE LAUNCH PAD PITERSKI, N

1

C THIS CCR IS APPROVED. ACTION ITEMS HAVE BEEN

REWRITTEN TO REFLECT CONTRACTUAL MOD CHANGE. 

          

                                                   

07/17/1995

CR00001353

08/17/1995

08/30/1995

TIROS K THERMAL CYCLE PROCESS CHANGE WAIVER DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LMAS

LETTER FOR C. CALHOON/J. BECKER SIGNATURE

NOTIFYING THEM OF THE APPROVAL OF THIS CCR BY

8/23/95. 2. J. BECKER TO SEND LETTER AND WAIVER TO

LMAS BY 8/24/95. 3. J. BECKER TO PROVIDE COPY OF 

LETTER TO CM BY 8/24/95.

07/25/1995

CR00001354

08/17/1995

08/30/1995

WAIVER, AIP NARROW BAND RADIATED EMISSIONS DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE 

LETTER TO LMAS APPROVING THIS WAIVER FOR C.

CALHOON/J. BECKER SIGNATURE BY 8/24/95. 2. J. BECKER

TO SEND LETTER AND WAIVER TO LMAS AND PROVIDE

COPY TO CM FILE BY 8/25/95.

07/25/1995

CR00001355

08/18/1995

08/30/1995

WAIVER, IC ROM STEP COVERAGE DANEY, W

2

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE 

LETTER FOR C. CALHOON/J. BECKER SIGNATURE

NOTIFYING LMAS OF THE APPROVAL OF THIS CCR BY

8/23/95. 2. J. BECKER TO SEND LETTER AND WAIVER TO

LMAS BY 8/24/95. 3. J. BECKER TO PROVIDE COPY OF

LETTER TO THE CM FILE BY 8/24/95.

07/28/1995
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CR00001356

10/02/1995

10/02/1995

AMSU-B SPURIOUS EMI (TDR K5134) DURING SPACECRAFT
TEST WAIVER (SUPERSEDED BY 1356A)

COLON, G

1

C THIS CCR IS SUPERCEDED BY CCR 1356A.               

GOLDBERG, H

07/28/1995

CR00001356A

10/02/1995

08/13/1996

AMSU-B SPURIOUS EMI (TDR K 5134) DURING SPACECRAFT
TEST WAIVER

COLON, G

1

C THIS CCR IS APPROVED WITH CHANGES. 1. C. KROGEL TO

CHANGE CCR TO INCLUDE THE ATTACHED CHANGES, CCR

IS NOW 1356A. 2. H. GOLDBERG TO PREPARE LMAS

TECHNICAL DIRECTION DIRECTING THEM TO UPDATE THE 

AMSU-B UIIS FOR C. CALHOON SIGNATURE BY 10/4/95. 3. C.

CALHOON TO SEND TECHNICAL DIRECTION BY 10/5/95. 4. C.

CALHOON TO PROVIDE COPY OF TECHNICAL DIRECTION TO

CM BY 10/5/95. 5. P. KIM TO SEND LETTER TO CANADIANS

NOTIFYING THEM OF THE 

APPROVAL OF THIS CCR BY 10/6/95. 6. H. GOLDBERG TO

PROVIDE UPDATED UIIS TO THE CM OFFICE BY 12/26/95.

GOLDBERG, H

10/02/1995

CR00001357

10/02/1995

10/25/1995

AVHRR SPURIOUS EMI (TDR K5132) DURING SPACECRAFT
TEST WAIVER

COLON, G

1

C THIS CCR IS APPROVED. 1. D. FINEBERG TO PREPARE

LETTER TO LMAS NOTIFYING THEM OF THE APPROVAL OF

THIS CCR FOR C. CALHOON/J. BECKER SIGNATURE BY

10/4/95. 2. J. BECKER TO SEND LETTER BY 10/5/95. 3. J.

BECKER TO PROVIDE COPY OF LETTER TO CM BY 

10/5/95. 4. P. KIM TO SEND LETTER TO CANADIANS

NOTIFYING THEM OF THE APPROVAL OF THIS CCR BY

10/6/95.

FINEBERG, D

07/28/1995

CR00001359

08/28/1995

08/29/1995

HIRS/3 ALUMINUM METALLIZATION REDUCTION CMOS
CD4015B (ITT WAIVER #62)

KNOLL, J

1

C IT WAS DETERMINED THAT W. DANEY WOULD HANDLE THIS

REQUEST THROUGH THE MRB, THEREFORE, THIS CCR IS

NOT REQUIRED, AND IS WITHDRAWN. 1. W. DANEY TO

HANDLE THIS REQUEST THROUGH THE MRB BY 9/11/95.

2. W. DANEY TO SEND LETTER TO ITT NOTIFYING THEM OF

MRB DISPOSITION AND CCR WITHDRAWAL BY 9/12/95. 3. W.

DANEY TO PROVIDE COPY OF LETTER TO THE CM 

FILE BY 9/12/95.

08/10/1995

CR00001360

08/28/1995

08/29/1995

HIRS/3 ALUMINUM METALLIZATION REDUCTION CMOS
CD4001 UB (ITT WAIVER #64)

KNOLL, J

1

C RESPONSES GIVEN TO T.O. 8/18/95.08/10/1995
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CR00001361

08/18/1995

08/08/1996

AVHRR/3 CHANNEL 3B SPACECRAFT LEVEL AMBIENT TEST
PROCEDURE

FINEBERG, D

1

C THIS CCR IS APPROVED WITH CHANGE. VERBAGE IN UIIS IS

CHANGED (SEE ATTACHED MARK-UP.) 1. C. CALHOON TO

PREPARE TECHNICAL DIRECTION FOR J. BECKER 

SIGNATURE DIRECTING LMAS TO UPDATE THE UIIS PER THIS

CCR BY 8/19/95. 2. J. BECKER TO SEND TECHNICAL

DIRECTION TO LMAS BY 8/19/95. 3. J. BECKER TO PROVIDE

COPY OF TECHNICAL DIRECTION TO CM BY 8/19/95. 

           

08/18/1995

CR00001362

08/25/1995

09/03/1996

MAGNETIC TAPES FOR ATNAGE GREEN, L

1

C THIS CCR IS APPROVED. 1. J. BECKER TO ASCERTAIN IF

GSFC CLAUSE 52.245-92, "GOVERNMENT FURNISHED

MAGNETIC TAPES" IS REFERENCED IN PRESENT BASIC

CONTRACT AND MAKE THE REQUIRED CHANGE PER GSFC 

PROCUREMENT INFORMATION FLASH DATED 7/12/95. 2. J.

LIU TO PREPARE A $0 PR (EST COST =$196K UPN 615-4) BY

8/28/95. 3. J. BECKER TO ISSUE A CONTRACTING MOD/RFP

BY 8/29/95.

08/25/1995

CR00001363

09/18/1995

02/21/1997

NOAA-NN'--DELETION OF THE HYDRAZINE SYSTEM COOLIDGE, D

1

C 1. C. STEELEY ISSUE PR EST COST $600K (SAVINGS) NLT

9/19/95. 2. J. BECKER ISSUE CONTRACT MOD NLT 9/25/95.

08/29/1995

CR00001364

09/21/1995

09/27/1995

NOAA-K S/C TRAINING SUPPORT (SUPERCEDED BY CCR
1364A)

FERRY, J

1

C THIS CCR IS APPROVED. 1. C. STEELEY ISSUE PR EST

COST $144K NLT 9/21/95. 2. J. BECKER ISSUE CONTRACT

MOD NLT 9/25/95.

09/06/1995

CR00001364A

10/02/1995

09/25/1995

NOAA-K S/C TRAINING SUPPORT SERVICES (SUPERCEDES
CCR 1364)

FERRY, J

1

C THIS CCR SUPERCEDES CCR 1364 AND IS APPROVED. 1. C.

STEELEY TO PREPARE A $0 PR (EST COST =$144K UPN

615-4) BY 9/21/95. 2. J. BECKER TO ISSUE CONTRACT

MOD/RFP BY 9/25/95.

09/27/1995

CR00001365

09/15/1995

09/25/1995

MAINTENANCE OF MSDF HARDWARE JAY, E

1

C 1. C. STEELEY ISSUE $80K PR UPN 615-3 NLT 9/18/95. 2. J.

BECKER ISSUE MOD NLT 9/25/95.

09/13/1995

CR00001366

11/01/1995

06/10/1997

SBUV/2 UIIS REVISION FOR SPECIAL CLOUD COVER
RADIOMETER (CCR) TEST

MENTALL, J

1

C APPROVED. ROM CHANGE FROM $400.00 TO $800.00 AND

MODIFIED UIIS VERBAGE TO INCLUDE TONY MILLER's

CHANGES IN REVIEW COMMENTS.

10/03/1995
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CR00001367

11/21/1995

12/11/1995

TIROS ATTITUDE SAFEHOLD SYSTEM (SEE CCR 1367A) COOLIDGE, D

1

C THIS CCR IS TO BE REWRITTEN TO REFLECT A TIROS

ATTITUDE SAFEHOLD SYSTEM PHASE A STUDY TO BE

PERFORMED BY LMAS.

10/04/1995

CR00001367A

01/14/1996

04/17/1996

TIROS ATTITUDE SAFEHOLD SYSTEM (STUDY) (SEE CCR
1367B)

COOLIDGE, D

1

C THIS CCR IS APPROVED WITH CHANGES.               

3/6/96: THIS IS AN ADDENDUM TO CCB DISPOSITION DATED

1/14/96. THE URGENCY OF THIS CCR HAS BEEN CHANGED

FROM AN URGENT 1 TO AN EMERGENCY STATUS, 

THEREFORE IN LIEU OF WAITING FOR LMAS PROPOSAL,

ACTION ITEM #7 WAS ADDED.

12/11/1995

CR00001367B

08/15/1996

12/20/1996

TIROS ATTITUDE SAFEHOLD SYSTEM- MODIFICATION COOLIDGE, D

1

C THIS CCR CANCELS CCR 1367A.08/15/1996

CR00001368

10/27/1995

05/15/1996

SBUV/2 SOW AND SPECIFICATION UPDATE MILLER, T

1

C APPROVED.                             10/12/1995

CR00001370

11/14/1995

02/18/1998

END-TO-END (ETE) TESTING SUPPORT FERRY, J

1

C THIS CCR IS APPROVED WITH CHANGES.

AWAITING BILATERAL MOD.

10/27/1995

CR00001371

11/01/1995

01/22/1996

SBUV/2 HARDWARE DELETIONS MILLER, T

1

C APPROVED. CCR ROUTING WAS BYPASSED.10/27/1995

CR00001372

12/12/1995

03/20/1996

TIROS IR DETECTOR LIFE CYCLE TEST PLAN KNOLL, J

1

C THIS CCR IS APPROVED WITH CHANGE.              

                                                   

11/01/1995

CR00001373

12/08/1995

08/21/1996

EMPLOYMENT OF THERMAL SHIELD FOR AMSU-B DURING
S/C THERMAL-VACUUM

GOLDBERG, H

1

C THIS CCR IS APPROVED WITH CHANGE.        11/08/1995

CR00001374

12/08/1995

07/30/1996

SBUV VACUUM TEST OF FM 6 MILLER, T

1

C THIS CCR IS APPROVED WITH CHANGE.12/07/1995

CR00001375

09/25/1996

02/24/1997

UPDATE S-480-28.3 TO NEW DOCUMENT S-480-82 FOR HIRS
PERFORMANCE SPECIFICATION

KNOLL, J

1

C APPROVED WITH CHANGES.                             12/08/1995
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03/15/1996

09/23/1997

AVHRR AND HIRS INTEGRATION SUPPORT AND MODELING FINEBERG, D

1

C APPROVED WITH CHANGES.12/12/1995

CR00001377

03/29/1996

09/30/1996

BASELINE THE POES PROJECT CONFIGURATION
MANAGEMENT PLAN

MILLER, K

1

C THIS CCR IS APPROVED WITH CHANGES.01/11/1996

CR00001378

03/07/1996

08/27/1996

AMSU-A RFP UPDATES KRIMCHANSKY, S

1

C THIS CCR IS APPROVED WITH CHANGES.                 12/18/1995

CR00001379

12/21/1995

05/01/1996

SBUV FM6 CONTINGENCY HARDWARE PURCHASE, AND
MODEL UPDATE

MILLER, T

1

C CCR IS APPROVED WITH CHANGE.12/21/1995

CR00001380

12/29/1995

02/14/1996

PERFORMANCE SPECIFICATION FOR THE NOAA-KLMNN'
SATELLITES ADMINISTRATION CORRECTION

CALHOON, C

1

C BYPASSED CCR REVIEW PROCESS PER C. CALHOON. CCR

IS APPROVED.

12/29/1995

CR00001381

01/05/1996

07/25/1997

SAD/ADE STE CALHOON, C

1

C BYPASSED CCR REVIEW PROCESS DUE TO FURLOUGH.

CCR IS APPROVED WITH CHANGES.       

                                                   

01/04/1996

CR00001382

01/11/1996

02/24/1998

TED THERMAL BLANKET DESIGN ALEMAN, R

1

C BYPASSED REVIEW PROCESS. THIS CCR IS APPROVED

WITH CHANGES.                      

12/97: CCR 2347 INCORPORATED THIS CCR WORDING ONLY.

01/05/1996

CR00001383

03/26/1996

NOAA PACS REMOTE WORKSTATION COOLIDGE, D

1

C THIS CCR IS APPROVED WITH CHANGES.                 01/26/1996

CR00001384

07/15/1996

03/09/1999

SARP-2 WAIVER STEADY STATE TIME MENTALL, J

1

C SUPERSEDED BY CCR 1583.              01/29/1996

CR00001385

07/15/1996

03/09/1999

DCS-2 WAIVER STEADY-STATE TIME MENTALL, J

1

C SUPERSEDED BY CCR 1582.01/29/1996
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CR00001386

02/02/1996

02/21/1997

MIRP VIBRATION STE GREEN, L

1

C BYPASSED REVIEW PROCESS. CCR IS APPROVED.02/02/1996

CR00001387

02/02/1996

02/12/1996

NOAA-K REDUCED THERMAL VACUUM (SEE CCR 1387A) CALHOON, C

1

C BYPASSED REVIEW PROCESS. CCR IS APPROVED.02/02/1996

CR00001387A

05/14/1996

07/11/1997

NOAA-K REDUCED THERMAL VACUUM CALHOON, C

1

C APPROVED.05/13/1996

CR00001388

06/27/1996

07/11/1996

VIBRATION TEST MODIFICATION FOR NOAA-K (SEE ALSO
CCR 1294 AND 1346)

CALHOON, C

1

C BYPASSED REVIEW PROCESS. CCR IS APPROVED.

6/27/96: THE REQUIREMENT FOR THIS CCR IS NO LONGER

REQUIRED; THEREFORE, THIS CCR IS CANCELLED.

02/02/1996

CR00001390

04/19/1996

03/21/1998

SOFTWARE DEVELOPMENT AND VERIFICATION FACILITY
(SDVF)

JAY, E

1

C APPROVED WITH CHANGES.                        02/08/1996

CR00001391

02/15/1996

02/14/1996

ADMINISTRATIVE CHANGE FOR CLARIFICATION OF THE
LAUNCH STE SATELLITE ALIVENESS TEST

CALHOON, C

1

C BYPASSED REVIEW. THIS CCR IS APPROVED.02/13/1996

CR00001392

03/05/1996

08/13/1997

NOAA-K ON ORBIT CHECKOUT HALTERMAN, K

1

C THIS CCR IS APPROVED.02/13/1996

CR00001393

05/29/1996

02/24/1997

MERGE S-480-27.2 REV B AND S-480-27.3 REV C INTO
S-480-81

FINEBERG, D

1

C APPROVED WITH CHANGES.02/28/1996

CR00001394

04/30/1996

05/16/1996

SBUV/2 FIELD OF VIEW WAIVER W-042 (SBUV-W-042) MILLER, T

2

C THIS CCR IS APPROVED.                              03/08/1996

CR00001395

04/16/1996

05/07/1996

RADIATION SUSCEPTIBILITY AND RANDOM VIBRATION
REQUIREMENTS CHANGES - MHS

GOLDBERG, H

1

C APPROVED.                                    03/26/1996
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04/01/1996

06/30/1997

SBUV SECOND SET OF INTRA INSTRUMENT CABLES MENTALL, J

1

C THIS CCR IS APPROVED.                           

6/10/97: UIIS REVISION "AN" DID NOT INCORPORATE MOD 191

MOD. AWAITING NEW UIIS. 6/30/97: UIIS REVISION "AN" IS

ACCEPTABLE PER TECH LEAD. THIS CCR IS CLOSED.

03/27/1996

CR00001397

04/12/1996

08/21/1996

REMOVAL OF SHROUD PROTECTIVE COVER DURING
AMSU-B OPERATION AND AMSU-B THERMAL
BLANKETS--REQUIREMENT FOR

GOLDBERG, H

1

C APPROVED WITH CHANGES.03/28/1996

CR00001398

04/01/1996

07/18/1996

INCREASED AVHRR OUTGAS TIME DURING SPACECRAFT
THERMAL VACUUM TESTING

FINEBERG, D

1

C BYPASSED CCR REVIEW. APPROVED.03/29/1996

CR00001400

04/19/1996

06/26/1996

TITAN II INTERFACE CONTROL DOCUMENT REVISION 6,
ICNP-J AND ICNP-K

FERRY, J

1

C APPROVED.04/08/1996

CR00001401

05/10/1996

08/13/1996

RESTRICTED USE OF AMSU-B SAFETY HEATERS GOLDBERG, H

1

C THIS CCR IS APPROVED WITH CHANGES WHICH HAVE BEEN

MODIFIED SINCE THE FIRST APPROVAL OF THIS CCR 5/10/96

PER H. MCCAIN. THE CONDITION WHEREBY THE SURVIVAL

HEATERS MUST ALSO BE POWERED OFF WAS 

ADDED.

04/15/1996

CR00001402

06/24/1996

02/24/1997

CHANGE TO ITT PAR GSFC-S-480-29 PARA. 8.13.1.4C (1)
REPAIR

DANEY, W

1

C THIS CCR IS APPROVED WITH CHANGES.04/15/1996

CR00001403

05/29/1996

02/24/1997

AVHRR SCAN LINEARITY FINEBERG, D

1

C APPROVED.                                          04/25/1996

CR00001404

05/06/1996

08/12/1997

INCORPORATE AVHRR SUNSHADE INSTALLATION
INSTRUCTIONS INTO UIIS

FINEBERG, D

1

C THIS CCR IS APPROVED WITH CHANGES.       04/26/1996

CR00001405

05/17/1996

04/20/1998

SBUV GRATING SHAFT AND HOUSING PROCUREMENT MENTALL, J

1

C APPROVED WITH CHANGES.04/29/1996

CR00001406

05/09/1996

05/21/1996

WAIVER FOR AVHRR A302 CONNECTOR MATE/DEMATE
REQUIREMENT (WAIVER 86)

FINEBERG, D

1

C THIS CCR IS APPROVED.04/30/1996
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05/29/1996

06/13/1996

SBUV FM 6 GRATING PERFORMANCE TEST MILLER, T

1

C APPROVED WITH CHANGES.                      05/06/1996

CR00001408

06/17/1996

11/01/1996

HIRS/3 BENCH TEST AND COOLER MODIFICATIONS AND
BUILD OF COOLER VALIDATION FIXTURE

KNOLL, J

1

C APPROVED WITH CHANGES.05/20/1996

CR00001409

06/25/1996

02/26/1997

SOLID STATE RECORDERS FOR NOAA-N AND NOAA-N' COLON, G

1

C THIS CCR IS APPROVED WITH CHANGES.05/21/1996

CR00001410

04/28/1997

02/09/1999

TIROS PARTS CONTROL BOARDS (PCS) DANEY, W

1

C                     

                                                   

05/28/1996

CR00001411

07/15/1996

12/16/1996

CHANGE TO EXPLANATION OF AMSU-B AIP FORMAT GOLDBERG, H

1

C06/04/1996

CR00001412

06/27/1996

02/27/1998

AVHRR TEST WITH BENCH COOLER ON SPACECRAFT (SEE
CCR 1412A)

FINEBERG, D

1

C THIS CCR IS APPROVED.                        

12/19/96: MOD 199 CANCELLED MOD 187. SEE CONTRACT

LETTER IN FILE.

2/27/98: SEE CCR 1412A.

06/04/1996

CR00001412A

10/23/1998

03/05/1999

AVHRR TEST WITH BENCH COOLER ON SPACECRAFT PSZCOLKA, S

1

C02/27/1998

CR00001413

10/29/1996

CONSOLIDATE AVHRR/HIRS SOW AND ADDENDUM
(SUPESEDED BY CCR 1413A)

KNOLL, J

1

C THIS CCR IS SUPERSEDED BY CCR 1413A.06/07/1996

CR00001413A

11/04/1996

10/29/1998

ADD ON ONE AVHRR 308 INSTRUMENT AND CONSOLIDATE
AVHRR/HIRS SOW ADDENDUM

ALEXANDER, G

1

C THE REQUIREMENT FOR AN ADDITIONAL HIRS INSTRUMENT

IS NO LONGER NEEDED; THEREFORE, THIS CCR HAS BEEN

MODIFIED TO REFLECT ONE ADDITIONAL AVHRR

INSTRUMENT AND THE DELIVERABLES SECTIONS B & F 

WILL BE SUBMITTED AS A SEPARATE CCR.  THIS CCR IS

APPROVED WITH CHANGES.

4/9/97: SPARES/A308 LONG LEAD NEGOTIATION PRIOR TO

THIS CCR HAS BEEN INCLUDED IN THIS CCR (MOD 98).

10/28/1996
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CR00001415

06/27/1996

12/16/1996

WAIVER TO ALLOW EXCESSIVE AMSU-B RIPPLE CURRENT
ON +28V MAIN BUS

GOLDBERG, H

1

C THIS CCR IS APPROVED.06/18/1996

CR00001416

04/27/1996

06/10/1997

SBUV FM WAIVER REQUEST FOR THE 10V I/F BUS RIPPLE
EFFECT

MENTALL, J

1

C THIS CCR IS APPROVED WITH CHANGES.06/18/1996

CR00001417

06/28/1996

08/27/1996

AMSU-A EOS ACOUSTIC WAVE TESTING KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.06/25/1996

CR00001418

08/01/1996

12/04/1996

POES RADIATION ENVIRONMENT UPDATE HALTERMAN, K

1

C THIS CCR IS APPROVED.07/11/1996

CR00001419

08/09/1996

02/24/1997

AVHRR A301 CHANNEL 4/5 ENDPOINTS FINEBERG, D C THIS CCR IS APPROVED WITH CHANGE.07/18/1996

CR00001421

09/26/1996

09/30/1996

ITT PARTS CONTROL BOARD (PCB) (SEE CCR 1421A) FINEBERG, D

1

C APPROVED WITH CHANGES.                            07/31/1996

CR00001421A

09/30/1996

02/24/1997

ITT PARTS CONTROL BOARD (PCB) FINEBERG, D

1

C THE CCR IS APPROVED. THIS CCR IS REDISPOSITIONED TO

UPDATE THE AVHRR/HIRS CLARIFICATION ADDENDUM TO

INCLUDE THE CHANGES APPROVED IN THIS CCR.

09/30/1996

CR00001422

10/18/1996

08/06/1998

BRUSHLESS DC MOTOR FOR AVHRR/3 FINEBERG, D

1

C THIS CCR IS APPROVED FOR LONG LEAD PARTS ONLY SO

WORK CAN COMMENCE IMMEDIATELY. THE REMAINING

HOURS AND COSTS WILL BE APPROVED IN TWO WEEKS

FOR PROJECT MANAGER APPROVING SIGNATORY.10/18/96:

CCR WAS REDISPOSITIONED TO APPROVE THE 

REMAINING COST OF THIS CCR.

08/09/1996

CR00001423

09/03/1996

12/16/1996

RED AND YELLOW PATCH TEMPERATURE LIMITS FOR THE
HIRS AT THE T/V HOT PLATEAU

KNOLL, J

1

C THIS CCR IS APPROVED.08/23/1996

CR00001424

09/05/1996

04/08/1998

FAIRBANKS LOOP-BACK CAPABILITY MAZUR, W

1

C THIS CCR IS APPROVED. CCR REVIEW BYPASSED.     08/29/1996
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CR00001425

09/26/1996

10/23/1998

WAIVER FOR ITT CIRCUIT CARD FABRICATION
METHODOLOGY

DANEY, W

1

C09/04/1996

CR00001426

09/19/1996

10/11/1996

MODIFICATION OF CONTRACT NAS5-96086 ADDITIONAL
ANTENNA SHROUD (SUPERSEDED BY CCR 1426A)

GOLDBERG, H

1

C SUPERSEDED BY CCR 1426A.        

                                                   

09/18/1996

CR00001426A

10/10/1996

01/29/1997

MODIFICATION OF CONTRACT TO PERMIT USE OF SPARE
ANTENNA SHROUD ON AMSU-B FM-2 AND TO DEFRAY
COSTS FOR

GOLDBERG, H

1

C CCR SUPERSEDES CCR 1426A. THIS CCR APPROVES ONLY

THE REPAIR OF FM-2 AT LMMS FOR TRAVEL AND

MANPOWER HOURS.  IF UK METO DETERMINES SHROUD

REMOVED FROM

FM-2 CANNOT BE USED FOR EM UPGRADE, A SUBSEQUENT

CCR WILL BE WRITTEN.

10/07/1996

CR00001427

09/23/1996

03/05/1999

SOLID STATE RECORDERS ACCOMMODATION ON NOAA-N
AND NOAA-N' SPACECRAFT

CARDONE, J

1

C DTR UIIS WAS NOT UPDATED.  SEE CCR 1594 FOR SSR UIIS

UPDATE. 

                                                   

09/18/1996

CR00001428

11/01/1996

06/10/1997

AMSU-A GROUNDING NON-CONFORMANCE TO GIIS
WAIVER

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED WITH CHANGES.09/26/1996

CR00001430

11/01/1996

01/29/1997

SBUV FM-7 REVISED DELIVERY DATE MENTALL, J

1

C APPROVED.10/10/1996

CR00001431

11/01/1996

11/13/1996

MCMURDO SUPPORT FOR NOAA-K FERRY, J

1

C THIS CCR IS APPROVED.                      10/21/1996

CR00001432

12/05/1996

01/22/1998

SPACECRAFT SINE TEST METHODOLOGY ARMAN, A

1

C APPROVED WITH CHANGES.                        10/22/1996

CR00001433

11/18/1996

12/20/1996

THERMAL VACUUM CHAMBER CLEANLINESS
CERTIFICATION

ARMAN, A

1

C APPROVED WITH CHANGES.10/22/1996

CR00001434

03/17/1997

11/06/1998

S-BAND COMMAND ENHANCEMENT TO THE AOS
SIMULATOR

GREEN, L

1

C                            

                          

10/31/1996
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11/01/1996

09/23/1998

MODIFIED OUT GAS PROCEDURE FOR AVHRR AND HIRS
SPACECRAFT THERMAL TESTING

FINEBERG, D

1

C HIRS UIIS REV. D IS INCORRECT. GSFC TO PREPARE A NEW

CCR.

9/23/98: CCR 1501A INCORPORATED THE CORRECTION;

THEREFORE, THIS CCR IS CLOSED.

10/31/1996

CR00001436

11/18/1996

10/24/1997

PROTECTIVE COVERS FOR AMSU-B GOLDBERG, H

1

C APPROVED WITH CHANGES.              

6/10/97: UIIS REVISION R DID NOT INCORPORATE 

CHANGES ACCURATELY. 

7/23/97: MEMO TO LMMS WAS SENT REQUESTING A

CORRECTION.

11/04/1996

CR00001437

12/04/1996

12/20/1996

NOAA-K,L,M,N, & N'-PRIME BATTERY CHARGE RATES COOLIDGE, D

1

C APPROVED.                                          11/05/1996

CR00001438

02/14/1997

NEW INSTRUMENT DC/DC CONVERTER ACCOMMODATION
(SUPERSEDED BY 1438B)

COOLIDGE, D

1

C DRAFT RESPONSES FORWARDED TO T.O.--RESOLVING

AEROJET/LMMS RANGE ISSUES 11/21/96. THIS CCR WAS

REWORKED AND RESUBMITTED AS 1438B.

11/05/1996

CR00001438B

04/18/1997

04/11/2001

NEW INSTRUMENT DC/DC CONVERTER ACCOMMODATION
(SEE ADDENDUM CCR 1438C)

COOLIDGE, D

1

C OTBE: AFTER INVESTIGATING THE CCR FOLDER WITH

HISTORICAL DOCUMENTATION, P. DUNN DETERMINED ALL

ACTIONS ARE CLOSED AS OF 4/11/01.  ANY FUTURE

CHANGES TO INSTRUMENT SPECIFICATIONS WILL NEED TO

BE HANDLED IN FUTURE CCRS TO BE SUBMITTED BY COG.

ENG.'s

THE FOLLOWING ACTION REMAINS OPEN FOR INSTRUMENT

MANAGERS: REVIEW AND REVISE INSTRUMENT

SPECIFICATIONS AS APPROPRIATE (CHANGES ARE TO BE

SUBMITTED AS CCRs) AND PROVIDE ACTION ITEM CLOSURE

MEMO TO CM.    

              

02/13/1997

CR00001439

12/04/1996

12/20/1996

NOAA-K,L,M,N, & N-PRIME ONE TIME MAXIMUM BATTERY
DEPTH OF DISCHARGE

BECKER, J

1

C APPROVED.                                          11/05/1996
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04/08/1997

04/12/2000

REQUIREMENT FOR MIU/MHS COMPATIBILITY TEST GOLDBERG, H

1

C RECEIVED REV F1. SECT. 2.1.1 TBD WILL BE CHANGED IN

CCR 2393A ONCE APPROVED. THIS CCR IS CLOSED.

11/07/1996

CR00001441

03/04/1997

03/05/1999

WAIVER FOR RIPPLE CURRENT FOR DTR SERIAL NUMBER
412

CARDONE, J

1

C11/15/1996

CR00001442

03/05/1997

06/10/1997

WAIVER FOR OUT-OF-SPEC. 28V PULSE LOAD BUS RIPPLE
CURRENT FOR H301 ON NOAA-L

ALEXANDER, G

1

C APPROVED WITH CHANGES.11/18/1996

CR00001443

01/13/1997

AMSU-A EOS DELETION OF OASIS REQUIREMENTS AND
UPDATE TO UIID (SUPERSEDED BY 1443A)

KRIMCHANSKY, S

1

C SUPERSEDED BY CCR 1443A.12/02/1996

CR00001443A

02/19/1997

10/03/1997

AMSU-A EOS CHANGE 03--DELETION OF OASIS
REQUIREMENTS AND UPDATE TO UIID

KRIMCHANSKY, S

1

C CCR IS APPROVED.02/05/1997

CR00001445

10/07/1997

04/20/1998

CONTRACT DATA REQUIREMENTS LIST CHANGES FOR
NAS5-30384

FINEBERG, D

1

C APPROVED WITH CHANGES.03/12/1997

CR00001446

02/13/1997

05/01/1998

SPARE PARTS KIT FOR S-BAND COMMAND RACKS AT CDA
SITES

GREEN, L

1

C12/16/1996

CR00001447

06/24/1997

11/06/1998

PRE NOAA-K LAUNCH OPS ATNAGE UPGRADES GREEN, L

1

C06/17/1997

CR00001448

01/24/1997

06/10/1997

AMSU-A2, +10V INTERFACE BUS CURRENT LIMITS KRIMCHANSKY, S

1

C THIS CCR IS APPROVED WITH CHANGE.                12/31/1996

CR00001449

04/02/1997

02/18/1998

AVHRR/HIRS SPACECRAFT THERMAL VACUUM
CALIBRATION PROCEDURE

FINEBERG, D

1

C          01/02/1997
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06/30/1997

08/27/1998

SBUV SN8 FOV WAIVER (SBUV-W-043) MENTALL, J

1

C APPROVED WITH CHANGES. THIS WAIVER WILL NOT BE

LISTED IN THE SBUV UIIS BUT WILL BE LISTED IN THE SBUV

PERFORMANCE SPECIFICATION S-480-31C.

01/08/1997

CR00001453

04/22/1997

SBUV PULSE BUS LOAD RIPPLE CURRENT (SEE CCR
1453A)

MENTALL, J

1

C SUPERSEDED BY CCR 1453A.01/08/1997

CR00001453A

06/04/1997

03/01/1999

SBUV PULSE BUS LOAD RIPPLE CURRENT MENTALL, J

1

C04/22/1997

CR00001454

05/16/1997

12/03/1998

SBUV SN8 RADIATED/CONDUCTED EMISSIONS WAIVER MENTALL, J

1

C01/08/1997

CR00001455

01/10/1997

01/29/1997

AMSU-A EOS CHANGE 02 UIID KRIMCHANSKY, S

1

C CCR IS APPROVED.01/10/1997

CR00001457

02/13/1997

06/10/1997

VIOLATION OF S/C INTERFACE REQUIREMENT, WAIVER 88 ALEXANDER, G

1

C THIS CCR IS APPROVED WITH CHANGES.01/16/1997

CR00001458

02/06/1997

02/11/1997

TDRSS AND SAFT LOT C BATTERY CELL LIFE CYCLE
TESTING

TASEVOLI, M

1

C THIS CCR IS APPROVED.01/21/1996

CR00001459

02/10/1997

03/05/1997

CONTRACT EXTENSION - AMSU-B EM UPGRADE GOLDBERG, H

1

C THIS CCR IS APPROVED WITH CHANGES.01/23/1997

CR00001460

01/31/1997

01/31/1997

SBUV SPECIAL AMBIENT TEST ON NOAA-L COLON, G

1

C THIS CCR IS APPROVED.01/31/1997

CR00001461

03/04/1997

06/10/1997

WAIVER TO ALLOW EXCESSIVE RIPPLE CURRENT ON
AMSU-B FM-2 +28V MAIN BUS

GOLDBERG, H

1

C APPROVED.                                          

                                                   

02/03/1997
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Issued:

STATUS = C
CR00001462

10/07/1997

08/27/1998

CONSOLIDATION OF SBUV PAR APPENDIX C WITH
ATTACHMENT C, CDRL LIST

MENTALL, J

1

C APPROVED WITH CHANGES.  NOTE: THIS CCR IS

APPROVED JOINTLY WITH CCR 1477. ATTACHMENT C (CDRL)

HAS BEEN REDLINED TO INCLUDE CHANGES FORM BOTH

CCRS.

02/04/1997

CR00001463

03/03/1997

02/18/1998

BOOST PHASE POST FLIGHT ANALYSIS FOR TITAN MISSION COOLIDGE, D

1

C APPROVED.02/06/1997

CR00001464A

02/07/1997

03/10/1998

AGS RETARGETING FOR PM ORBIT COOLIDGE, D

1

C THIS CCR IS APPROVED.02/07/1997

CR00001465A

02/20/1997

03/01/1999

COMPATIBILITY OF NOAA-K,L,M,N,N' WITH SBUV FM3, 6, 7
AND UIIS UPDATES

MENTALL, J

1

C                          

                                         

02/11/1997

CR00001466

03/03/1997

04/28/1997

MARS OBSERVER BATTERY CELL DESTRUCTIVE PARTS
ANALYSIS (DPA)

TASEVOLI, M

2

C APPROVED.02/19/1997

CR00001467

03/03/1997

03/04/1997

SBUV/2 TA 33 TO TROUBLE SHOOT/FIX FM-3 NOISE
PROBLEM

MENTALL, J

1

C APPROVED.02/26/1997

CR00001468

05/05/1997

02/18/1998

NOAA-K P&C UPDATE COOLIDGE, D

1

C APPROVED WITH CHANGES.                             03/04/1997

CR00001469

03/06/1997

06/26/2000

ADMINISTRATIVE CHANGE TO MOD 135 KROGEL, C

1

C03/06/1997

CR00001470

04/29/1997

11/19/1999

CCR FOR TASK ASSIGNMENT STAFF FOR NAS5-30350 CALHOON, C

1

C APPROVED WITH CHANGE.03/19/1997

CR00001471

03/27/1997

04/02/1997

AGS RETARGETING FOR 10:00 AM ORBIT COOLIDGE, D

1

C THIS CCR IS CANCELLED AND DIRECTIVE ACTION ITEMS 1

THROUGH 3 ARE CANCELLED.  NOAA'S DECISION ON 3/31/97

FOR A 7:30 A.M. ORBIT FOR "K", WILL NOT USE THE 10:00

A.M. FOR "K".  THE 10:00 A.M. MAY BE CONSIDERED, AT

SOME POINT IN THE FUTURE, IF ANOTHER AM LAUNCH IS

03/19/1997
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Issued:

STATUS = C
CR00001471 REQUIRED.

CR00001471A

01/20/1999

07/30/1999

AGS RETARGETING FOR 10:00 AM ORBIT COOLIDGE, D

1

C

APPROVED WITH CHANGE. S/C EFFECTIVITY IS FOR L-M

ONLY.

11/09/1998

CR00001472

04/08/1997

01/22/1998

DETERMINATION OF AMSU-B GAIN DURING SPACECRAFT
PRE-SHIP AND PRE-LAUNCH SEPET

GOLDBERG, H

1

C APPROVED WITH CHANGES.03/19/1997

CR00001473

04/22/1997

04/23/1997

NOAA-K, L, M, N, N' LAUNCH SCHEDULE REVISION CALHOON, C

1

C APPROVED WITH CHANGES.03/25/1997

CR00001474

04/03/1997

09/05/1997

NOAA-L SEPARATION BAND PYROTECHNIC SHOCK TEST ARMAN, A

1

C APPROVED. 9/5/97: PER C. CALHOON MEMO DATED 9/3/97

AND G. STEWART MEMO DATED 9/5/97 THIS CCR IS CLOSED

AND ACTION ITEMS 1 AND 3 ARE CANCELLED.

03/28/1997

CR00001475

04/22/1997

10/03/1997

AMSU-A UIID UPDATE-DATA PACKETIZATION KRIMCHANSKY, S

1

C APPROVED. MOD 33 OF THIS CONTRACT INCORPORATED

ITEM 3--DATA PACKETIZATION OF EOS CHANGE 04;

THEREFORE, NO FURTHER ACTION IS REQUIRED. NOTE:

THIS CCR DOCUMENTS CONTRACT MOD 33, ISSUED 

2/13/97, ON VERBAL DISCUSSION BETWEEN 

COTR/PROCUREMENT MANAGER. (WORDING IN MOD WAS

MODIFIED DURING GSFC/AEROJET DISCUSSIONS DIFFERING

FROM APPROVED EOS CCR/CCB--RESUBMISSION OF THIS

WORDING IS IN EOS CCR REVIEW.) ITEMS 1, 2, & 4 WERE

SUBMITTED IN CCR 1478.

04/07/1997

CR00001476

04/11/1997

04/30/1998

GSFC GRAPHICS ANALYSIS CAPABILITY GREEN, L

1

C04/09/1997

CR00001477

10/07/1997

08/27/1998

BASD PARTS CONTROL BOARD (PCB) DANEY, W

1

C APPROVED WITH CHANGES.  NOTE: THIS CCR IS

APPROVED JOINTLY WITH CCR 1462. 

ATTACHMENT C (CDRL) HAS BEEN REDLINED TO INCLUDE

CHANGES FROM BOTH CCRS.

04/17/1997
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001478

05/12/1997

12/03/1997

AMSU-A UIID UPDATE--SURVIVAL POWER, VOLTAGE
RIPPLE REQUIREMENTS, AND MECHANICAL ENVELOPE
EOS CHG 04 (ITE

KRIMCHANSKY, S

1

C ITEM 3 OF EOS CHANGE WAS SUBMITTED IN CCR 1475.

APPROVED.

04/22/1997

CR00001479

05/07/1997

02/20/1998

POES INSTRUMENT LIFTING FIXTURES ENGLER, C

1

C APPROVED WITH CHANGES.

PHAN, M

04/24/1997

CR00001480

05/12/1997

09/17/1997

ITT REPAIR AND OVERHAUL CONTRACT LEVEL OF EFFORT
INCREASE

FINEBERG, D

2

C APPROVED.04/24/1997

CR00001483

07/02/1997

08/27/1998

SBUV FM7 (S/N 008) EPOXY IN OPTICAL PATH WAIVER
SBUV-W-046

MENTALL, J

1

C APPROVED WITH CHANGES. THIS WAIVER IS TO INCLUDE

FM3, FM6 AND FM7 ONLY.

06/04/1997

CR00001484

06/24/1997

09/23/1997

AVHRR LINE TO LINE NOISE REQUIREMENT FINEBERG, D

1

C APPROVED WITH CHANGE.06/05/1997

CR00001485

09/08/1997

03/01/1999

SBUV +10V CURRENT RIPPLE WAIVER MENTALL, J

1

C        

                                             

                                         

06/05/1997

CR00001486

07/28/1997

SBUV FM7 +28V TURN-ON CURRENT WAIVER
(SUPERSEDED BY CCR 1486A)

MENTALL, J

1

C SUPERSEDED BY CCR 1486A.                         06/12/1997

CR00001486A

10/07/1997

03/01/1999

SBUV FM7 +28V TURN-ON CURRENT WAIVER MENTALL, J

1

C07/24/1997

CR00001487

06/25/1997

07/11/1997

P-3 AIRCRAFT TESTING FERRY, J

2

C APPROVED.06/20/1997

CR00001488

07/10/1997

10/24/1997

MHS UIIS TABLE 4 CORRECTIONS GOLDBERG, H

1

C APPROVED.06/25/1997
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Issued:

STATUS = C
CR00001489

09/11/1997

08/19/1998

AMSU-A GSE MODS FOR METOP KRIMCHANSKY, S

1

C APPROVED WITH CHANGES. THIS CCR IS CHANGED TO

INCLUDE A DESIGN REVIEW FOR METOP HARDWARE/

SOFTWARE CHANGES AND TO DELETE METOP

SPACECRAFT I&T OPERATIONS MANPOWER SUPPORT

(TASKS 8&9).

07/02/1997

CR00001490

07/11/1997

08/11/1997

PROVIDE AMSU-A STE TO MONITOR METOP ACTIVITY AT
GSFC

KRIMCHANSKY, S

2

C APPROVED.07/03/1997

CR00001491

07/26/1997

04/06/1998

AMSU-A TEMPERATURE SURVIVAL RANGE FOR A2
REFLECTOR

KRIMCHANSKY, S

1

C APPROVED WITH CHANGE.07/03/1997

CR00001494

08/15/1997

10/15/1997

HIRS VIBRATION LEVEL ALEXANDER, G

1

C APPROVED WITH CHANGES.07/18/1997

CR00001497

08/04/1997

02/16/1999

END TO END TESTING SUPPORT (NOAA-K THROUGH N') FERRY, J

1

C08/04/1997

CR00001498

08/06/1997

06/24/1998

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR
LMMS CLAIM PROPOSAL-3X

CALHOON, C

1

C08/06/1997

CR00001499

12/24/1997

03/05/1999

ITT INSTRUMENT MONITORING AT LMMS AND AT LAUNCH
SITE

PSZCOLKA, S

1

C                  08/08/1997

CR00001500

10/10/1997

12/04/1998

PURCHASE SBUV/2 FM 8 AND ADD TO THE CONTRACT (SEE
CCR 1500A)

MENTALL, J

1

C APPROVED WITH CHANGES.                             

1/12/98: CCR 1500A IS AN ADDENDUM TO THIS CCR.

08/25/1997

CR00001500A

02/24/1998

12/04/1998

SBUV FM7 UPGRADES RFP (ADDENDUM TO CCR 1500) MENTALL, J

1

C APPROVED WITH CHANGES. THE URGENCY TO ADD FM7

UPGRADES TO THE CONTRACT HAS BEEN UPGRADED

FROM A "ROUTINE" CHANGE TO AN "EMERGENCY CHANGE."

THEREFORE, FM7 SOW CHANGES (SUBMITTED WITH CCR 

1500) WILL BE ADDED TO THE CONTRACT WITH THIS

ADDENDUM.

01/05/1998
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001501

10/23/1998

04/09/2001

HIRS UIS UPDATE FOR INCORPORATION OF HIRS/4
REQUIREMENTS AND REORG TO SHOW HIRS/2/2I/3
REQUIREMENTS TRACE

RICHARDSON, C

1

C SUPERSEDED BY CCR 1501 A SUBMITTED ON 10/23/98.

4/29/98: CCR COMMENTS WERE INCORPORATED AND CCR

1501A WAS CIRCULATED FOR REVIEW AS AN ADDENDUM

TO THIS CCR.

CCRs 1501 AND 1501A ARE APPROVED WITH CHANGE.

COST IS CHANGED TO (SEE CCR FILE) FOR LMMS NAGE

UPDATE AND UPDATED MASS/LOADS ANALYSIS (6

MAN-WEEK EFFORT).

09/04/1997

CR00001503

09/09/1997

11/12/1997

ADMINISTRATIVE CHANGE FOR LMMS CONTRACT
OVERRUN

CALHOON, C

2

C APPROVED. THIS CONTRACT OVERRUN HAS BEEN

PREVIOUSLY  APPROVED BY THE PROJECT MANAGER AND

FUNDING FOR THIS CCR IS IN THE BUDGET.

09/08/1997

CR00001504

09/23/1997

09/24/1997

SAFT LOT A BATTERY CELL LIFE CYCLE TESTING TASEVOLI, M

2

C APPROVED.                                          09/15/1997

CR00001505

10/07/1997

10/23/1998

CONNECTOR MATES AND DE-MATES WAIVER (WAIVER 98) FINEBERG, D

1

C09/22/1997

CR00001506

07/10/1998

03/05/1999

AVHRR WEIGHT INCREASE TO 75 LBS. PSZCOLKA, S

1

C09/22/1997

CR00001507

12/08/1997

03/05/1999

CONNECTOR MOUNTING HARDWARE TORQUE
REQUIREMENTS

PSZCOLKA, S

1

C09/22/1997

CR00001508

10/23/1997

11/12/1997

SUBSECTION BATTERIES OF SECT 3.6.1. 6G OF
GSFC-S-480-25.1 PERFORMANCE SPECIFICATION FOR THE
NOAA-KLMNN'

COOLIDGE, D

1

C APPROVED.10/01/1997

CR00001509

05/21/2000

04/23/2001

AVHRR A304 RADIATED EMISSIONS WAIVER 96 PSZCOLKA, S

1

C APPROVED-CLOSED.

UPDATED DOCUMENT DELIVERED FROM LMSSC REF NO.

26782.

10/01/1997
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001509 CMO VERIFIED CHANGES WERE INCORPORATED

CORRECTLY REF. MEMO 480-54206 ON 4/23/01.

PER LMSSC MEMO REFERENCE NO. 26362, DATED 3/20/00

THIS WAIVER IS APPROVED WITH CHANGES. CCR TITLE IS

CHANGED TO ADD #96, AVHRR PERFORMANCE

SPECIFICATION REFERENCE IN CCR SECTION 4 IS DELETED,

AND UIIS REFERENCE AND UIIS REDLINES ARE ADDED.

CR00001510

10/07/1997

02/16/1999

NOAA-K END-TO-END TEST #5 FERRY, J

1

C10/07/1997

CR00001511

11/06/1997

10/23/1998

A302 CHANNEL 3A SPECTRAL RESPONSE WAIVER (ITT
WAIVER 97)

FINEBERG, D

1

C                                        

          

10/21/1997

CR00001512

11/14/1997

10/23/1998

HIRS CONDUCTED EMISSIONS 28VDC REGULATED BUS
(RIPPLE CURRENT) WAIVER

ALEXANDER, G

1

C  10/27/1997

CR00001513

01/05/1998

03/01/1999

AMSU-B EXTERNAL TARGET TEMPERATURE CHANGE GOLDBERG, H

1

C                   10/27/1997

CR00001514

01/12/1998

04/06/1998

AVHRR A304 DELIVERY DATE CHANGE (SUPERSEDED BY
CCR 1514A)

FINEBERG, D

1

C 1/5/98: RECOMMENDATION TO PLACE THIS CCR ON HOLD

PER H. MCCAIN UNTIL NEW NEED DATES (STRETCHOUT) IS

DETERMINED. 

4/6/98: THIS CCR IS SUPERSEDED BY CCR 1514A.

10/27/1997

CR00001516

10/30/1997

04/05/2000

DTR INTRA-UNIT CABLE REPLACEMENT CARDONE, J

1

C10/30/1997

CR00001517

11/14/1997

SEM-2 MEPED OMNI THERMAL SHIELD PROTECTIVE
COVER (SUPERSEDED BY CCR 1517A)

ALEMAN, R

1

C SUPERSEDED BY CCR 1517A.11/05/1997
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Issued:

STATUS = C
CR00001517A

11/14/1997

03/05/1999

SEM-2 MEPED OMNI THERMAL SHIELD PROTECTIVE
COVER

ALEMAN, R

1

C             

                                                   

11/14/1997

CR00001518

11/06/1997

02/25/1999

AMSU-A KLM SCAN POSITION WAIVER KRIMCHANSKY, S

1

C11/06/1997

CR00001519

11/11/1997

12/02/1997

USE OF CADMIUM FINISHED CONNECTORS ON NOAA-K
DIGITAL TAPE (SUPERSEDED BY CCR 1519A)

PSZCOLKA, S

1

C 12/2/97: SUPERSEDED BY CCR 1519A.                 

                                                   

                                                   

                                                   

DANEY, W

11/10/1997

CR00001519A

12/03/1997

06/01/2000

USE OF CADMIUM FINISHED CONNECTORS ON NOAA-KLM
DIGITAL TAPE RECORDERS (DTRS) WAIVER

CARDONE, J

1

C THIS CCR SUPERSEDES CCR 1519. PER H. MCCAIN

DIRECTION TO REWRITE THIS CCR TO INCLUDE L&M TO

WAIVER REQUEST.

12/02/1997

CR00001520

12/10/1907

01/14/1998

NOAA-L STORAGE DATE CALHOON, C

1

C APPROVED.11/18/1997

CR00001522

01/16/1998

10/23/1998

AVHRR A301 CH 4 & 5 SPECTRAL RESPONSE WAIVER (ITT
WAIVER 90)

FINEBERG, D

1

C                                    12/01/1997

CR00001523

01/16/1998

10/23/1998

ALTERNATIVE SOLVENT FOR CLEANING OF ELECTRONIC
ASSEMBLIES (ITT WAIVER 94)

FINEBERG, D

1

C                                                         12/01/1997

CR00001524

01/12/1998

01/12/1998

SBUV SPARES PROPOSAL MENTALL, J

1

C THIS CCR IS APPROVED.  THE DEFINITIZATION OF MOD 77

INCORPORATED THIS CCR, THUS NO FURTHER ACTION IS

REQUIRED.

12/02/1997

CR00001525

01/05/1998

05/11/1998

NPOESS INSTRUMENT ACCOMMODATION STUDY HALTERMAN, K

1

C12/02/1997

CR00001526

12/11/1997

07/13/2000

SBUV GRATING MOTOR LEAD SPLICE (BALL
WAIVER-SBUV-W-039)

MENTALL, J

1

C12/02/1997
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Issued:

STATUS = C
CR00001527

12/11/1997

07/13/2000

SBUV GRATING ENCODER DIODE LEAD SPLICE (BALL
WAIVER-SBUV-W-038)

MENTALL, J

1

C12/02/1997

CR00001529

01/09/1998

05/04/1998

UPDATE THE AMSU-A RANDOM VIBRATION TEST LEVELS
(EOS CCR 422-12-12-013)

KRIMCHANSKY, S

1

C12/15/1997

CR00001530

01/06/1998

02/16/1999

NOAA-K VERIFICATION TEST FERRY, J

1

C12/18/1997

CR00001535

02/10/1998

03/06/1998

AMSU-A BEAM POINTING ACCURACY KRIMCHANSKY, S

1

C APPROVED.02/10/1998

CR00001536

04/16/1998

10/01/1998

HIRS SPECIFICATION CLARIFICATION PER ITT ECP 3500-058 ALEXANDER, G

1

C                               02/10/1998

CR00001537

03/10/1998

05/04/1998

AMSU-A/EOS THERMAL CYCLING KRIMCHANSKY, S

1

C02/20/1998

CR00001538

03/13/1998

04/01/1998

ADD SURFACE MOUNTED COMPONENTS TO AVHRR PAR
PER ECP-65

FINEBERG, D

1

C APPROVED WITH CHANGE.                              02/17/1998

CR00001539

02/20/1998

03/06/1998

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR
AEROJET CLAIMS TO PROPOSALS C9560-20-01F/01B-1/01-G

CROSBY, D

2

C APPROVED.                                          02/19/1998

CR00001542

03/31/1998

S-BAND TRANSMITTER MODULATION INDEX MODIFICATION
(SUPERSEDED BY CCR 1542A)

ACOSTA, P

1

C SUPERSEDED BY CCR 1542A.03/06/1998

CR00001542A

05/26/1998

08/24/1999

S-BAND TRANSMITTER MODULATION INDEX MODIFICATION ACOSTA, P

1

C APPROVE. DECISION WAS MADE TO AUTHORIZE FUNDS

FOR 60 WORK DAYS UNTIL A LMMS PROPOSAL RECEIVED.

THE REMAINING FUNDS WILL BE RELEASED UPON THE 

DEFINITIZATION OF CONTRACT MOD.

8/21/98: THE POES PROJECT HAS BEEN DIRECTED BY NOAA

TO TERMINATE WORK IN PROGRESS ON THE NOAA-N AND

03/31/1998
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Issued:

STATUS = C
CR00001542A N' STX MODIFICATIONS; THEREFORE, MOD 292 IS TO BE

CANCELLED (SEE ATTCHED NOAA LETTER DATED 8/18/98).

ACTUAL COST INCURRED FOR THIS EFFORT WILL BE PAID

BY THE PROJECT (PR 480-54788).

CR00001543

06/17/1998

04/24/2000

UPDATE SBUV GSE MENTALL, J

1

C03/09/1998

CR00001544

04/15/1998

03/01/1999

SBUV FM3 28V MAIN BUS RIPPLE CURRENT WAIVER (TDR
K0164)

MENTALL, J

1

C                

                                                   

03/09/1998

CR00001545

02/11/2000

07/26/2000

SBUV FM6 +28V TURN-ON CURRENT WAIVER (TDR K1788) MENTALL, J

1

C APPROVED PER LMMS MEMO REFERENCE NO. 26241.

                                                   

03/09/1998

CR00001546

02/12/2000

07/26/2000

SBUV FM6 +10V CURRENT RIPPLE WAIVER (K1789) MENTALL, J

1

C THIS CCR IS APPROVED PER LMMS MEMO REFERENCE NO.

26241.

03/09/1998

CR00001548

04/10/1998

10/13/1999

UPDATE AMSU-A UIID-ADD SIIS TESTING REQUIREMENTS
BY REMOVING WAIVER #15 (EOS CCR 422-12-12-014)

KRIMCHANSKY, S

1

C03/12/1998

CR00001549

04/10/1998

10/13/1999

AMSU-A DELETION OF CALIBRATION PEER REVIEW 2 KRIMCHANSKY, S

1

C03/23/1998

CR00001550

04/07/1998

04/10/1998

ADMINISTRATIVE CHANGE TO DELETE NAS5-30350 CDRL
117

STEWART, G

1

C APPROVED.03/26/1998

CR00001551

05/27/1998

03/01/1999

AMSU-A1 UIIS CHANGE FOR PLLO PRT KRIMCHANSKY, S

1

C04/09/1998

CR00001552

08/17/1998

HIRS AND AVHRR: METOP EMI CHARACTERIZATION TESTS
AND CONNECTOR CHANGES

FINEBERG, D

1

C SUPERSEDED BY CCR 1552A.04/14/1998
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08/27/1998

04/17/2001

HIRS AND AVHRR: METOP EMI CHARACTERIZATION TESTS
AND CONNECTOR CHANGES

PSZCOLKA, S

1

C APPROVED-CLOSED.

EMI TEST RESULT REVIEWED DURING A305 AND HETM

RESHIP REVIEW. OVER TAKEN BY EVENTS PER C.

RICHARDSON ON 4/01.

07/29/1998

CR00001553

05/27/1998

02/17/2000

AMSU-A (EOS) STE MODIFICATION TO SUPPORT EOS S/C
I&T

KRIMCHANSKY, S

1

C AWAITING ADMIN MOD 78 TO ADD PERF. SPEC. CHANGE

PAGES.DOMEN, M

04/24/1998

CR00001554

05/27/1998

10/13/1999

AMSU-A (EOS) CALIBRATION CHANGE KRIMCHANSKY, S

1

C

APPROVE WITH CHANGE, COST SAVINGS ESTIMATE IS

INCREASED SEE CCR FILE FOR COST SAVINGS. SEE

ADDENDUM CCR 1554A.

DOMEN, M

04/24/1998

CR00001554A

07/02/1998

10/13/1999

AMSU-A (EOS) CALIBRATION CHANGE ADDENDUM KRIMCHANSKY, S

1

C APPROVED WITH CHANGE. SECTION 6.3.3.2(1) IS CHANGED

FROM "TEST CYCLES 1 AND 3..." TO "TEST CYCLES 1 AND

2..."

06/10/1998

CR00001556

06/12/1998

METOP GSE FOR AVHRR AND HIRS FINEBERG, D

1

C CCR IS SUPERSEDED BY CCR 1556A.05/08/1998

CR00001556A

06/17/1998

06/11/1999

METOP GSE FOR AVHRR AND HIRS PSZCOLKA, S

1

C PER H. MCCAIN'S RECOMMENDATION, THIS CCR WAS

REVISED TO CHANGE THE VERBIAGE AS SHOWN.

06/12/1998

CR00001557

06/12/1998

REPLACEMENT OF AVHRR AND HIRS BENCH CHECK UNITS
WITH ENHANCED BENCH CHECK UNITS

FINEBERG, D

1

C CCR IS SUPERSEDED BY CCR 1557A.05/08/1998

CR00001557A

06/17/1998

12/04/1998

REPLACEMENT OF AVHRR AND HIRS BENCH CHECK UNITS
WITH ENHANCED BENCH CHECK UNITS

PSZCOLKA, S

1

C APPROVED. PER H. MCCAIN'S RECOMMENDATION, THIS

CCR WAS REVISED TO CHANGE THE VERBIAGE AS SHOWN.

06/12/1998

CR00001558

10/08/1998

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR
LMMS CLAIM TO PROPOSAL 4Y

TASEVOLI, M

2

C THIS CCR WAS SUPERSEDED BY CCR 1558A.05/15/1998
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CR00001558A

10/20/1998

05/07/2001

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR
LMMS CLAIM TO PROPOSAL 4Y FOR NOAA-L,M,N,N' (PYRO
WIRING CHANGE)

AZARBARZIN, A

1

C APPROVED-CLOSED10/08/1998

CR00001560

07/10/1998

06/11/1999

SBUV WEIGHT INCREASE TO 88.5 LBS (TDR K1787) MENTALL, J

1

C05/26/1998

CR00001561

07/30/1998

10/23/1998

WAIVE LIFE TEST (BY ITT) ON BRUSHLESS DC MOTOR FINEBERG, D

1

C06/11/1998

CR00001563

08/03/1998

03/03/2000

AMSU-A S/N 103 RADIOMETRIC DATA SWITCH KRIMCHANSKY, S

1

C 3/3/00: RECEIVED CORRECTED UIIS REVISION Y.

3/1/99: RECEIVED UIIS REVISION V2. TABLE 10B DOES NOT

MATCH PREVIOUS REVISION CONVERSION OF WANG TO

WORD CHANGED THE CONTENT OF THIS TABLE. LMMS WILL

HAVE TO RESUBMIT CORRECTED REVISION.

06/12/1998

CR00001564

01/13/1999

11/17/1999

NEW SARR UIIS FOR NOAA-K,L, & M MENTALL, J

1

C APPROVED WITH CHANGES. NEW UIIS IS TO INCORPORATE

W. JENKINS AND LMMS RECOMMENDED CHANGES.

06/24/1998

CR00001565

08/06/1998

05/04/2000

UPGRADE TDFS AND TTS SIMULATOR HARDWARE JAY, E

1

C06/26/1998

CR00001566

08/03/1998

12/04/1998

AMSU-A DELIVERY DATE CHANGE KRIMCHANSKY, S

1

C06/29/1998

CR00001568

07/30/1998

10/23/1998

AVHRR A304 CHANNEL 4 DETECTOR STABILITY WAIVER 102 FINEBERG, D

1

C07/02/1998

CR00001569

07/17/1998

10/23/1998

HIRS CHANNEL 1 FOV BELOW SPECIFICATION LIMITS (ITT
WAIVER 101)

ALEXANDER, G

1

C07/13/1998

CR00001570

08/24/1999

AVHRR A304 PULSE CONDUCTED SUSCEPTIBILITY ITT
WAIVER 103

PSZCOLKA, S

1

C SUPERSEDED BY CCR 1570A.

7/30/98: PENDING S/C SYSTEM LEVEL TESTING WHICH IS

07/20/1998
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CR00001570 BEING WORKED OUT WITH W. JENKINS.

CR00001570A

11/05/1999

AVHRR A304 PULSE CONDUCTED SUSCEPTIBILITY - ITT
WAIVER 103B

PSZCOLKA, S

1

C SUPERSEDED BY CCR 1570B.08/24/1999

CR00001570B

07/28/2000

04/23/2001

AVHRR A304 PULSE CONDUCTED SUSCEPTIBILITY - ITT
WAIVER 103B

PSZCOLKA, S

1

C APPROVED-CLOSED.

LMSSC SENT REF NO. 26782 WITH DOCUMENT UPDATES ON

1/12/01.

CMO VERIFIED CHANGES WERE INCORPORATED

CORRECTLY. STEWART LETTER REF. 480-54206.

11/05/1999

CR00001572

08/22/1998

09/13/1999

NEW MECHANICAL GSE ITEMS FOR AVHRR AND HIRS FOR
METOP PROGRAM

PSZCOLKA, S

1

C07/20/1998

CR00001573

09/24/1998

03/01/1999

ADMINISTRATIVE CHANGE TO BASELINE THE MHS UIIS GOLDBERG, H

2

C07/21/1998

CR00001574

11/16/1998

07/29/1999

N & N' SYSTEM DESIGN REVIEW TASEVOLI, M

1

C11/12/1998

CR00001575

09/22/1998

09/09/1999

CHANGE SHIPMENT DESTINATION OF SSR's TO
SUNNYVALE, CA.

CARDONE, J

1

C09/16/1998

CR00001576

10/16/1998

10/19/1998

SAFT LOT A BATTERY CELL LIFE CYCLE TESTING TASEVOLI, M

2

C09/23/1998

CR00001577

01/16/1999

03/03/1999

TOP LEVEL METOP GSE REQUIREMENTS FOR AVHRR AND
HIRS

ALEXANDER, G

1

C APPROVED WITH CHANGES. SOW ADDENDUM S-480-78.0

HAS BEEN REPLACED WITH NEW SOW, HENCE CHANGES

WILL BE ADDED TO THE NEW SOW (SEE ATTACHED

CHANGE PAGES).

09/23/1998



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 189

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001578

10/09/1998

11/06/1998

SPECIAL STUDY TASK ASSIGNMENT AZARBARZIN, A

1

C APPROVED.09/25/1998

CR00001579

11/10/1998

11/23/1998

ADMINISTRATIVE CHANGE FOR LMMS CONTRACT
OVERRUN

AZARBARZIN, A

1

C APPROVED.11/03/1998

CR00001580

12/04/1998

11/09/1999

NOAA/METOP AMSU-A FLIGHT MODEL 5 DESIGNATION KRIMCHANSKY, S

1

C11/09/1998

CR00001581

12/09/1998

NOAA-L AMSU-B REWORK/SCHEDULE IMPACT TO NOAA-N AZARBARZIN, A

1

C SUPERSEDED BY CCR 1581A.11/16/1998

CR00001581A

12/15/1998

NOAA-L & M AMSU-B REWORK/SCHEDULE IMPACT TO
NOAA-N

AZARBARZIN, A

1

C SUPERSEDED BY CCR 1581B.12/08/1998

CR00001581B

01/06/1999

NOAA-L & M AMSU-B REWORK/SCHEDULE IMPACT TO
NOAA-N (SUPERSEDED BY CCR 1581C)

AZARBARZIN, A

1

C SUPERSEDED BY CCR 1581C.12/15/1998

CR00001581C

01/13/1999

NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A

1

C 1/11/99: THIS CCR WAS SUPERSEDED BY CCR 1581D.01/06/1999

CR00001581D

01/19/1999

NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N'
(SUPERSEDED BY CCR 1581E)

AZARBARZIN, A

1

C SUPERSEDED BY CCR 1581E.01/13/1999

CR00001581E

01/22/1999

NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N'
(SUPERSEDED BY CCR 1581F)

AZARBARZIN, A

1

C SUPERSEDED BY CCR 1581F.01/19/1999

CR00001581F

01/22/1999

02/03/1999

NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A

1

C SUPERSEDED BY CCR 1581G.01/22/1999
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02/11/1999

02/22/1999

NOAA-L&M REWORK/SCHEDULE IMPACT TO NOAA-N&N' AZARBARZIN, A

1

C SUPERSEDED BY CCR 1581H.02/03/1999

CR00001582

09/29/2000

DCS-2 UIIS UPDATE MENTALL, J

1

C SUPERSEDED BY CCR 1582A.12/02/1998

CR00001583

12/09/1999

SARP-2 UIIS UPDATE MENTALL, J

1

C THIS CCR IS SUPERSEDED BY CCR 1583A 12/02/1998

CR00001583A

09/29/2000

SARP-2 UIIS UPDATE MENTALL, J

1

C SUPERSEDED BY CCR 1583B.12/02/1999

CR00001584

02/10/1999

09/09/1999

ADDITIONAL FUNDING FOR L3 NOAA STRUCTURAL
ANALYSIS

CARDONE, J

1

C12/08/1998

CR00001586

03/16/1999

SEM F3 EMI CONDUCTED EMISSIONS WAIVER ALEMAN, R

1

C SUPERSEDED BY CCR 1586A.

CARDONE, J

12/08/1998

CR00001588

01/15/1999

LEVEL OF EFFORT INCREASE ON AEROJET
CONTRACT FOR METOP SUPPORT (SUPERSEDED BY CCR
1588A)

ALEMAN, R

1

C SUPERSEDED BY CCR 1588A01/06/1999

CR00001589

01/11/1999

HIRS MOTOR SHAFT MATERIAL CHANGE
(SUPESEDED BY CCR 1589A)

ALEXANDER, G

1

C SUPERSEDED BY CCR 1589A.01/06/1999

CR00001589A

03/12/1999

10/27/1999

HIRS MOTOR SHAFT MATERIAL CHANGE RICHARDSON, C

1

C APPROVED WITH CHANGES. CCR SECTION 1 IS CHANGED

(SEE ATTACHED REDLINE), SECTION 3 IS CHANGED FROM

"CO DIRECTION" TO "CHANGE ORDER" AND SOW IS

CHANGED PER ITT SEE ATTACHED CHANGE.

01/11/1999

CR00001592

05/26/1999

05/01/2000

HIRS AND AVHRR EMC TEST LEVELS RICHARDSON, C

1

C THIS CCR IS APPROVED WITH CHANGES. REMOVE A304

AND H304 FROM THIS CCR INSTRUMENT EFFECTIVITY SINCE

THEY ARE NO LONGER DESIGNATED FOR METOP; REMOVE

A305 FROM THIS CCR INSTRUMENT EFFECTIVITY SINCE IT'S

COVERED UNDER CCR 1552; CHANGE CCR SECTION 3 FROM

01/19/1999



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 191

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001592 "CO DIRECTION" TO "RFP" AND CHANGE COST TO REFLECT

INSTRUMENT REDUCTION. SOW IS CHANGED TO INCLUDE

NEW PARAGRAPHS SEE ATTACHMENTS.

AWAITING RFP/BILATERAL MOD.

CR00001594

03/10/2000

ADD TIROS-N UIS FOR THE SSR UIS 20082617 TO NASA
CONTRACT NAS5-32542

CARDONE, J

1

C SUPERSEDED BY CCR 1594A.01/20/1999

CR00001594A

08/09/2000

TIROS-N UNIQUE INTERFACE SPECIFICATION FOR THE
SOLID STATE RECORDER UIS 20082617

CARDONE, J

1

C SUPERSEDED BY 1594B.03/10/2000

CR00001595

02/09/1999

02/12/1999

POES WORK INSTRUCTION (480-WI-1440.7.1) DOCUMENT,
DATA AND QUALITY RECORDS CONTROL

CARDONE, J

2

C THIS CCR IS APPROVED WITH CHANGES. WORK

INSTRUCTION WAS MODIFIED TO INCORPORATE COMMENTS

(SEE CCR FILE).

01/28/1999

CR00001596

02/09/1999

02/12/1999

POES WORK INSTRUCTION (480-WI-1410.1.1) POES
DOCUMENTATION CENTER

CARDONE, J

2

C THIS CCR IS APPROVED WITH CHANGES. WORK

INSTRUCTION WAS MODIFIED TO INCORPORATE COMMENTS

(SEE CCR FILE) AND WI NUMBER WAS CHANGED.

REFERENCE CCR 1621 FOR PG REVISION A.

01/28/1999

CR00001597

02/09/1999

02/12/1999

POES WORK INSTRUCTION (480-WI-1310.1) PROGRAM
OPERATING PLAN

1

C01/28/1999

CR00001597A

04/12/1999

04/15/1999

POES WORK INSTRUCTION (480-WI-1310.1) PROGRAM
OPERATING PLAN

DUNN, P C APPROVED WITH CHANGES. SEE B. BRIDGERS COMMENTS

WHICH WERE INCORPORATED.

03/18/1999

CR00001598

02/10/1999

12/01/1999

AMSU-A USE OF TRW PLLO KRIMCHANSKY, S

1

C CCR IS APPROVED W/CHG. SOW IS TO BE CHANGED SEE

(ATTACHED CHANGE).

02/03/1999

CR00001601

02/25/1999

06/07/2000

SBUV FM3 DIFFUSER CLEANING MENTALL, J

1

C THIS CCR IS APPROVED WITH CHANGES. PROCUREMENT

WILL ISSUE A CO DIRECTION IN LIEU OF A CHANGE ORDER

AND NO CHANGES WILL BE MADE AT THIS TIME TO THE

DELIVERY SCHEDULE.

02/16/1999
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CR00001603

04/21/1999

ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A

2

C SUPERSEDED BY CCR 1603A.02/23/1999

CR00001603A

04/23/1999

05/04/1999

ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A

1

C SUPERSEDED BY CCR 1603B.04/21/1999

CR00001603B

05/05/1999

06/30/1999

ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A

1

C SUPERSEDED BY CCR 1603C.05/04/1999

CR00001603C

06/30/1999

05/04/2001

ACCOMMODATION OF A-DCS & SARP-3 ON NOAA-N' AZARBARZIN, A

1

C APPROVED-CLOSED.

APPROVAL OF THE A-DCS AND SARP/3 UIIS'S ARE BEING

REVIEWS BY LMSSC AFTER WHICH THEY WILL BE SENT TO

CNES FOR REVIEW AND SIGNATURE. NEW CCR WILL BE

SUBMITTED TO APPROVED DOCUMENT AFTER CNES

CONCURRENCE IS RECEIVED. LMSSC WILL SIGN FIRST

THEN GSFC. LMSSC IS USING THIS DOCUMENT AS AN ICD

AND CONTROL THIS DOCUMENT. BOTH INSTRUMENTS ARE

UNDER DEVELOPMENT.

5/30/00: REC'D LMSSC MEMO 26481 LISTING

CHANGES--MENTALL TO REVIEW WITH CNES.

RECEIVED UIIS FOR A-DCS & SARP-3.  DISCREPANCIES

EXIST BETWEEN BOTH UIIS', DIFFERENCES BETWEEN

APPROVED CCR/MOD AND FINAL VERSIONS.  SENT MEMO

TO LMSSC REQUESTING A RESUBMITTAL OF THE UIIS' AS

PER CONTRACT MOD 331.

06/30/1999

CR00001604

04/27/1999

SPARE RESISTOR FOR AVHRR PSZCOLKA, S

1

C SUPERSEDED BY CCR 1604A.02/24/1999

CR00001604A

06/02/1999

VISHAY RESISTOR CHANGE FOR HIRS & AVHRR PSZCOLKA, S

1

C SUPERSEDED BY CCR 1604B.04/23/1999
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06/10/1999

09/15/2000

VISHAY RESISTOR CHANGE FOR HIRS & AVHRR PSZCOLKA, S

1

C APPROVED WITH CHANGES. DISPOSITION FOR RESISTORS

FROM "SCRAP" TO "NONFLIGHT AND/OR RETURN TO

VISHAY" NEEDS TO BE CHANGED IN CCR SECTION 1A. COST

ESTIMATE IS BROKEN DOWN SEE ATTACHMENT.

06/01/1999

CR00001605

04/12/1999

04/15/1999

POES TECHNICAL REVIEW (480-PG-8700.4.1) AZARBARZIN, A

2

C APPROVED WITH CHANGES. RECOMMENDED CHANGES

PER REVIEWERS COMMENTS WERE MADE. PER BOB

BRIDGERS PG TITLE AND NUMBER WERE CHANGED ALONG

WITH NEW TEMPLATE MODIFICATIONS SEE ATTACHED NEW

PG.

REFERENCE CCR 1718 FOR PG REVISION A.

02/24/1999

CR00001606

04/19/1999

NEW CONTRACT CLAUSE TO REPLACE CURRENT LOE
CLAUSE

BANISZEWSKI, J

1

C RESPONSES FORWARDED TO COG LEAD 3/15/99.

3/19/99: MEETING WAS HELD BETWEEN JOHN B., G.

STEWART, KAREN, ELIZABETH AND D. COOLIDGE TO

DISCUSS ISSUES. IT WAS DECIDED THAT KAREN AND

ELIZABETH WOULD REWRITE THE SOFTWARE SECTION OF

THE SOW AND THIS CCR WOULD BE REROUTED.

SUPERSEDED BY CCR 1606A.

02/24/1999

CR00001606A

05/21/1999

05/26/1999

NEW CONTRACT CLAUSE TO REPLACE CURRENT LOE
CLAUSE

BANISZEWSKI, J

1

C04/16/1999

CR00001607

03/03/1999

11/09/1999

ALTERNATIVE SOURCE PLO AND COST GROWTH KRIMCHANSKY, S

1

C

LIU, J

02/26/1999

CR00001608

03/22/1999

07/15/1999

ADD R&O EFFORT TO 30384 CONTRACT PSZCOLKA, S

1

C AWAITING DEFINITIZED MOD.

APPROVED WITH CHANGES. SOW HAS BEEN MODIFIED TO

REFLECT ITT COMMENTS AND CLARIFICATION OF

"ACCEPTED INSTRUMENTS" CLAUSE.

03/03/1999

CR00001610

09/24/1999

07/26/2000

DTR INTEGRATED STORAGE REQUIREMENTS CARDONE, J

1

C APPROVE WITH CHANGES. PER LMMS RECOMMENDATION

UIIS SECTION 3.5.1 IS MODIFIED SEE ATTACHED CHANGE.

03/16/1999
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05/07/1999

07/13/2000

SBUV FM7 SIGNAL NOISE RATION (SNR) WAIVER 047 MENTALL, J

1

C APPROVE WITH CHANGES. TITLE NEEDS TO BE

CORRECTED.

03/18/1999

CR00001612

07/08/1999

08/05/1999

ITT PERFORMANCE ASSURANCE REQUIREMENTS (FAILURE
REPORTING PROCEDURE) REFERENCE: ITT ECP #3500-068A

PSZCOLKA, S

1

C APPROVE WITH CHANGE. CCR SECTION 3 IS CHANGED TO

"CO/BILATERAL MOD.

03/19/1999

CR00001613

02/01/2000

04/03/2000

HIRS AND AVHRR SPECIFICATION CORRECTIONS RICHARDSON, C

1

C APPROVED WITH CHANGE. CCR SECTION 3 IS CHANGED TO

CO DIRECTION/BILATERAL MOD.

03/19/1999

CR00001615

07/07/1999

SEM PRE-LAUNCH CALIBRATION VERIFICATION CARDONE, J

1

C SUPERSEDED BY CCR 1615A.03/25/1999

CR00001615A

09/03/1999

04/30/2001

SEM PRE-LAUNCH CALIBRATION VERIFICATION CARDONE, J

1

C APPROVED-CLOSED

MOD 399 RECEIVED. SEM UIIS UPDATES RECEIVED AND

VERIFIED.

APPROVED WITH CHANGES. UIIS SECTION 4.2.1.8 IS

CHANGED TO REFFLECT B. MUCKLE, P. MOREL, AND LMMS'

COMMENTS.

07/07/1999

CR00001618

05/07/1999

AVHRR AND HIRS MODIFICATIONS FOR METOP LOADS RICHARDSON, C

1

C SUPERSEDED BY CCR 1618A.04/08/1999

CR00001619

04/12/1999

04/15/1999

POES PROCEDURE & GUIDELINE (480-PG-1060.1.1) POES
PROGRAM ORGANIZATIONAL RESPONSIBILITIES

BURR, P

2

C REFERENCE CCR 1657 FOR PG REVISION A.04/07/1999

CR00001620

05/05/1999

05/05/1999

POES PROGRAM POST-LAUNCH CHECKOUT AND
HANDOVER GUIDELINES (480-PG-5330.1.1)

DUNN, P

2

C REFERENCE CCR 1719 FOR PG REVISION A.04/07/1999

CR00001621

04/12/1999

04/15/1999

POES DOCUMENTATION CENTER (480-WI-1410.1.1)
REVISION A

CARDONE, J

2

C

REFERENCE CCR 1596 FOR ORIGINAL WI.

REFERENCE CCR 1661 FOR WI REVISION B.

04/08/1999
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CR00001622

05/05/1999

05/05/1999

TRANSPORTATION OF FLIGHT HARDWARE, TEST
HARDWARE, AND GSE FOR THE POES PROGRAM
(480-WI-6400.1.1)

BURR, P

2

C04/08/1999

CR00001623

04/12/1999

04/15/1999

POES PROGRAM PLAN (480-PG-7120.1.1) DUNN, P

2

C04/08/1999

CR00001624

04/12/1999

04/15/1999

DOCUMENT, DATA AND QUALITY RECORDS CONTROL
(480-PG-1410.1.1)

CARDONE, J

2

C REFERENCE CCR 1660 FOR PG REVISION A.04/08/1999

CR00001625

05/05/1999

05/05/1999

TIROS ORBITAL ANOMALY REVIEW BOARD (TOARB)
PROCESS (480-PG-1710.1.1)

COOLIDGE, D

2

C REFERENCE CCR 1722 FOR PG REVISION A.04/08/1999

CR00001627

09/23/1999

03/10/2000

ADDITION OF AN APPLICABLE DOCUMENT TO THE MHS UIIS GOLDBERG, H

1

C04/16/1999

CR00001630

02/22/2000

07/26/2000

SEM METOP HEATER CONTROL THERMISTORS CARDONE, J

1

C APPROVED WITH CHANGES. UIIS TABLE 3 PIN #5 IS ADDED

TO CONNECTOR MPDP5 AND MPDP4TED FOR

CLARIFICATION ONLY. CCR SECTION 5 COST IMPACT IS

CHANGED TO INCLUDE $15K PER LMMS MEMO REFERENCE

NO. 26268.

05/07/1999

CR00001631

05/29/1999

12/08/1999

ADDITIONAL WORK AND CHANGE TO STATEMENT OF
WORK (SOW) FOR SEM-2 PANAMETRICS EFFORT

CARDONE, J

1

C APPROVED WITH CHANGES. SOW ITEM 3 IS MODIFIED TO

ADD INSTRUMENT SCHEDULES.

05/07/1999

CR00001632

09/24/1999

09/12/2000

GIIS DEGAUSSING MENTALL, J

1

C APPROVED WITH CHANGES. CHANGE IS TO GIIS (IS 3267415)

ONLY. INSTRUMENT UIIS' WILL REQUIRE INDIVIDUAL CCRS IF

REQUIRED.

05/13/1999

CR00001633

06/17/1999

07/28/1999

NOAA-M SOLID STATE RECORDER (SSR) ACCOMMODATION CARDONE, J

1

C

THIS CCR IS APPROVED WITH CHANGES. CCR SECTION 5A

IS MODIFIED FOR ITEMS 6, 13, AND 20 (SEE ATTACHED

CHANGES) FOR CLARIFICATION.

GLOCKNER, S

05/14/1999
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06/10/1999

04/30/2001

CONTRACT VALUE INCREASE FOR ITT CLAIMS PSZCOLKA, S

1

C APPROVED-CLOSED05/19/1999

CR00001636

06/04/1999

10/12/2000

MECHANICAL/OPERATIONAL SHOCK TEST REQUIREMENTS GLOCKNER, S

1

C 7/15/00: CCR 2399 WAS SUBMITTED WITH CORRECTIONS TO

ERRORS FOUND IN THE BELOW DOCUMENTS THEREFORE,

THIS CCR IS CLOSED.

12/9/99: RECEIVED VS2629892 REV E & PN 2629891 REV

L--CONTAINED INCORRECT REFERENCE TO THIS CCR,

INCORRECT REFERENCE TO TRP 2343 & CONTAINED S/W

CONVERSION ERRORS IN VS2629892.

APROVED WITH CHANGES. PERFORMANCE SPEC.

S-480-25.1 SECTION 4.4.6 IS MODIFIED PER LMMS

RECOMMENDATION (SEE ATTACHED CHANGES).

05/24/1999

CR00001637

02/12/2000

07/26/2000

WAIVER TO ALLOW EXCESSIVE RIPPLE CURRENT ON
AMSU-B FM-3 +28V MAIN BUS

GOLDBERG, H

1

C APPROVED PER LMMS MEMO REFERENCE NO. 26241.05/24/1999

CR00001638

01/18/2000

LMMS CONTRACT ATTACHMENT 2 DOCUMENTATION AND
REPORTS CHANGES

HALTERMAN, K

1

C THIS CCR IS CLOSED HAS BEEN SUPERSEDED BY CCR

1638A.

05/25/1999

CR00001638A

01/21/2000

05/04/2000

LMMS CONTRACT ATTACHMENT 2 DOCUMENTATION AND
REPORTS CHANGES

HALTERMAN, K

1

C APPROVED WITH CHANGES. AFTER SEVERAL EXTENSIVE

MEETINGS WITH THE PROJECT AND LMMS A COMPILATION

OF ALL AGREED UPON CHANGES HAVE BEEN MADE WITH

THIS REVISED CCR AND A DECISION WAS MADE TO

BYPASS REVIEW PROCESS DUE TO THE AMOUNT OF TIME

AND EFFORT SPENT ON CCR 1638.  SEE ATTACHED

REDLINE.

01/18/2000

CR00001640

06/04/1999

12/13/1999

CANCELLATION OF MOD 323 FOR NAS5-30350
(SEE CCR 1438C)

COOLIDGE, D

2

C MOD 327 ONLY DELETES THE 

REQUIREMENT FOR 10 VOLTS COMMON BUS

CHARACTERIZATION ON NOAA-M&N (DOES NOT CANCEL

MOD 323).

06/03/1999
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07/08/1999

04/11/2000

UPDATE AMSU-A SOW - INCREASE AMSU-A I&T SUPPORT
(422-12-12-023)

KRIMCHANSKY, S

1

C APPROVED WITH CHANGE. CCR SECTION 3 IS CHANGED TO

"RFP" AND 5A IS CHANGED TO "AEROJET".

06/03/1999

CR00001642

09/03/1999

07/26/2000

SEM MODIFICATIONS TO BENCH TESTING REQUIREMENTS CARDONE, J

1

C APPROVED WITH CHANGES. CCR SECTION 3 IS CHANGED

TO "RFP" AND UIIS SECTION 4.1.4.5 ADD "DELETED" TO

SECTION HEADER TO REFLECT P. MOREL'S COMMENTS.

06/07/1999

CR00001643

06/30/1999

11/05/1999

SEM MEPED TELESCOPE COVER REMOVAL AFTER S/C
INTEGRATION

CARDONE, J

1

C06/07/1999

CR00001648

09/23/1999

04/30/2001

ITT WAIVER #114 A301 CH. 1&2 ENDPOINT PSZCOLKA, S

1

C APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.06/04/1999

CR00001649

09/23/1999

04/30/2001

ITT WAIVER #111 A301 CH. 5 ENDPOINT PSZCOLKA, S

1

C APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.06/04/1999

CR00001651

07/07/1999

07/22/1999

NOAA-L&M PLANNED LAUNCH DATE CHANGES AZARBARZIN, A

1

C07/02/1999

CR00001651A

08/10/1999

08/31/1999

NOAA-L PLANNED LAUNCH DATE CHANGE AZARBARZIN, A

1

C APPROVED WITH CHANGES. SECTION 51 IS

CHANGED--LMMS CAN EFFICIENTLY EXPEDITE T/V WITHOUT

OVERTIME.

07/16/1999

CR00001652

12/29/1999

07/26/2000

HIRS UIIS UPDATE FOR DIG A FUNCTIONS HIRS/4 RICHARDSON, C

1

C07/16/1999

CR00001655

11/23/1999

11/23/1999

A303 RADIATED EMISSIONS WAIVER ITT #78 FOR NOAA-M
SPACECRAFT

PSZCOLKA, S

1

C DISAPPROVED. DUE TO EXPECTED RETURN OF A303 TO ITT

FOR REWORK AND REGRESSION TESTING THIS WAIVER IS

NO LONGER VALID.

07/30/1999

CR00001656

09/09/1999

04/01/2001

METOP SPECIFIC CHANGES FOR METOP ENGINEERING
MODELS, A305 AND HETM

RICHARDSON, C

2

C APPROVED-CLOSED. MOD 146 RECEIVED 4/1/01.08/04/1999
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CR00001657

08/17/1999

08/18/1999

POES PROCEDURE & GUIDELINE (480-PG-1060.1.1
REVISION A) - POES PROGRAM ORGANIZATIONAL
RESPONSIBILITIES

CARDONE, J

2

C REFERENCE CCR 1619 FOR ORIGINAL PG.08/16/1999

CR00001658

08/17/1999

08/18/1999

POES PROCEDURE & GUIDELINE (480-PG-1440.7.1) - POES
QUALITY RECORDS CONTROL

CARDONE, J

2

C08/16/1999

CR00001659

08/17/1999

08/18/1999

POES PROCEDURE & GUIDELINE (480-PG-8700.2.1A) -
PROJECT CONFIGURATION MANAGEMENT PLAN

CARDONE, J

2

C08/16/1999

CR00001660

08/17/1999

08/18/1999

POES PROCEDURE & GUIDELINE (480-PG-1410.1.1A) - POES
PROGRAM DIRECTIVES AND DOCUMENT CONTROL

CARDONE, J

2

C REFERENCE CCR 1624 FOR ORIGINAL PG.

REFERENCE CCR 1660A FOR PG REVISION B.

08/16/1999

CR00001660A

08/23/1999

08/23/1999

POES PROCEDURE & GUIDELINE (480-PG-1410.1.1B) - POES
PROGRAM DIRECTIVES AND DOCUMENT CONTROL

CARDONE, J

2

C REFERENCE CCR 1721 FOR PG REVISION C.08/23/1999

CR00001661

08/18/1999

08/18/1999

POES DOCUMENTATION CENTER (480-WI-1410.1.1)
REVISION B

CARDONE, J

2

C REFERENCE CCR 1621 FOR WI REVISION A .08/18/1999

CR00001662

11/03/1999

03/07/2000

SBUV FM3 +28V TURN-ON CURRENT WAIVER (DR W26122) MENTALL, J

1

C08/18/1999

CR00001663

02/12/2000

10/18/2000

ADDITIONAL PTU FOR AVHRR PSZCOLKA, S

1

C APPROVED WITH CHANGES. REPLACE CHANGE PAGE TO

REFLECT AVHRR CHANGE (SEE CCR FILE).

08/18/1999

CR00001667

04/15/2000

08/23/2000

ALTERNATE STRIPING REQUIREMENTS FOR AVHRR/3 (ITT
ECP 070A)

PSZCOLKA, S

1

C APPROVED WITH CHANGE. PER NOAA'S REQUEST, ECP

070A WAS GENERATED TO INCLUDE DEFINITION OF TERMS

FOR THE EQUATION VARIABLES IN SECTION 5.6.41F.

08/23/1999
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02/12/2000

04/25/2000

EMC TEST REQUIREMENTS CLARIFICATION GLOCKNER, S

1

C APPROVED. 08/25/1999

CR00001669

10/05/1999

12/20/1999

PROCURE SSR SPARE UNIT, ADD REFURBISHMENT &
OVERHAUL (R&O) SERVICES TO CONTRACT

CARDONE, J

1

C APPROVED WITH CHANGES. PER COMMENTS THE SOW

AND CDRL WERE CHANGED SEE ATTACHED REDLINE TO

NEW SOW AND CDRL.

SUPERSEDED BY CCR 1669A.  PER J. BANISZEWSKI, A

REVISED CCR IS REQUIRED TO SPLIT CONTRACT;

THEREFORE, 1638 IS CANCELLED.

09/09/1999

CR00001669A

01/21/2000

06/10/2001

MODIFY COMBINED SSR & SERVICES SOW TO PROVIDE
SEPARATE SOWs FOR EACH PROCUREMENT ACTION (SSR
SPARE BUILD & DTR/SSR SERVICES)

CARDONE, J

1

C 4/10/00: RECEIVED NEW SSR CONTRACT NAS5-00117.

AWAITING NEW SERVICES CONTRACT. CONTRACTS ISSUED

MOD 3 TO CORRECT SECTIONS B & F (INCORRECT CDRL

LIST--MISSING HALF OF THEM).

APPROVED WITH CHANGES. PER J. BANISZEWSKI CCR IS

CHANGED TO INCLUDE RFP IN SECTION 3 AND CDRL ITEM

#15 IS DELETED.

NOTE: NAS5-32542 AND 32911 WILL BE REPLACED WITH

NEW PROCUREMENT.

01/22/1999

CR00001670

10/15/1999

02/18/2000

BOOST PHASE POST FLIGHT ANALYSIS FOR TITAN MISSION COOLIDGE, D

1

C09/17/1999

CR00001672

10/12/1999

07/26/2000

HIRS UIIS DEGAUSSING RICHARDSON, C

1

C09/17/1999

CR00001673

11/23/1999

11/23/1999

AVHRR A305 RADIATED EMISSIONS WAIVER 107 PSZCOLKA, S

1

C DISAPPROVED. DUE TO EXPECTED RETURN OF A305 TO ITT

FOR REWORK AND COMPLETION OF ACCEPTANCE TESTING

THIS WAIVER IS NO LONGER VALID.

09/24/1999
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11/23/1999

11/23/1999

AVHRR A305 CONDUCTED EMISSIONS WAIVER 116 PSZCOLKA, S

1

C DISAPPROVED. DUE TO EXPECTED RETURN OF A305 TO ITT

FOR REWORK AND COMPLETION OF ACCEPTANCE TESTING

THIS WAIVER IS NO LONGER VALID.

09/24/1999

CR00001675

11/23/1999

11/23/1999

AVHRR A305 PULSE CONDUCTED SUSCEPTIBILITY WAIVER
118

PSZCOLKA, S

1

C DISAPPROVED. DUE TO EXPECTED RETURN OF A305 TO ITT

FOR REWORK AND COMPLETION OF ACCEPTANCE TESTING

THIS WAIVER IS NO LONGER VALID.

09/29/1999

CR00001676

11/04/1999

07/26/2000

SBUV, ADD A-DCS EMI REQUIREMENT AT 465.9875 MHz MENTALL, J

1

C APPROVED WITH CHANGES. UIIS SECTION 3.4.2, 2ND PARA.

LAST SENTENCE IS CHANGED TO "...ANTENNAS AND

FURTHER, MUST NOT BE INFLUENCED BY THEM."

10/01/1999

CR00001679

11/03/1999

12/08/1999

AMSU-A UIID--UPDATE AMSU-A ENVELOPE AND FOV
DRAWINGS

KRIMCHANSKY, S

1

C10/05/1999

CR00001683

11/01/1999

11/22/1999

ADMINISTRATIVE CHANGE FOR LMMS OVERRUN HALTERMAN, K

1

C10/14/1999

CR00001684

02/14/2000

05/25/2000

REMOTE BLOCKHOUSE CONFIGURATION FOR THE LAUNCH
SITE EQUIPMENT FOR NOAA-N AND NOAA-N'

HALTERMAN, K

1

C APPROVE WITH CHANGE. SOW 12.2.3 IS MODIFIED PER PAT

DUNN'S RECOMMENDATION.

10/18/1999

CR00001686

03/15/2000

07/26/2000

USE OF LMMS SUPPLIED SPACECRAFT PROTECTIVE
COVERS ON AMSU-B

GOLDBERG, H

1

C APPROVED WITH CHANGES. UIIS SECTION 3.2.6 IS

MODIFIED PER ATTACHED RED-LINE IN CCR FILE.

10/25/1999

CR00001687

12/17/1999

06/01/2000

SPACECRAFT TRANSPORTATION DUNN, P

1

C THIS CCR IS CLOSED (CCR 1739 CANCELLED MOD 366).

APPROVED WITH CHANGES. PER LMMS AND A. ARMAN THE

SOW SECTION 12.1.1 IS MODIFIED TO REFLECT CURRENT

PROCEDURES.

10/27/1999

CR00001688

10/29/1999

04/30/2001

ITT WAIVER 120A: AXSYS SOLDERING, WAIVER OF
NAS5300.4(3) (SURFACE MOUNT) CERTIFICATION

PSZCOLKA, S

1

C APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.

EMERGENCY CCR APPROVED. RESPONSES WERE LIMITED.

10/29/1999
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02/12/2000

05/04/2000

ADMINISTRATIVE CHANGE TO ADD THE NEW SARR FOR
NOAA-KLM TO THE CONTRACT

MENTALL, J

1

C APPROVED.11/05/1999

CR00001690

02/12/2000

07/26/2000

AVHRR3 TEST POINT CHANGES (ITT ECP-3500-054) PSZCOLKA, S

1

C APPROVED WITH CHANGE. PER ITT UIIS SHEET 71 IS

MODIFIED TO DELETE THE "NOTE" REFERENCE.

11/18/1999

CR00001691

01/21/2000

07/26/2000

SBUV DEGAUSSING MENTALL, J

1

C11/18/1999

CR00001693

02/01/2000

02/09/2000

SEM MEPED S/N 11 FULL WIDTH HALF MAXIMUM (FWHM)
NOISE LEVEL WAIVER

CARDONE, J

1

C APPROVED WITH CHANGE. PER PANAMETRICS CCR

SECTION 1 IS MODIFIED FOR CLARIFICATION.

12/20/1999

CR00001694

02/01/2000

02/09/2000

SEM MEPED S/N 11 SPECIFIED MAXIMUM TEMPERATURE
VARIATION WAIVER

CARDONE, J

1

C APPROVED WITH CHANGE. PER PANAMETRICS CCR

SECTION 1 IS MODIFIED FOR CLARIFICATION.

12/20/1999

CR00001695

02/01/2000

02/09/2000

SEM MEPED S/N 12 FULL WIDTH HALF MAXIMUM (FWHM)
NOISE LEVEL WAIVER

CARDONE, J

1

C APPROVED WITH CHANGE. PER PANAMETRICS CCR

SECTION 1 IS MODIFIED FOR CLARIFICATION.

12/20/1999

CR00001696

02/01/2000

02/09/2000

SEM MEPED S/N 12 SPECIFIED MAXIMUM TEMPERATURE
VARIATION WAIVER

CARDONE, J

1

C APPROVED.12/20/1999

CR00001697

02/01/2000

02/09/2000

SEM MEPED S/N 13 FULL WIDTH HALF MAXIMUM (FWHM)
NOISE LEVEL WAIVER

CARDONE, J

1

C APPROVED WITH CHANGE. PER PANAMETRICS CCR

SECTION 1 IS MODIFIED FOR CLARIFICATION.

12/20/1999

CR00001698

02/01/2000

02/09/2000

SEM MEPED S/N 13 SPECIFIED MAXIMUM TEMPERATURE
VARIATION WAIVER

CARDONE, J

1

C APPROVED.12/20/1999

CR00001699

02/01/2000

02/09/2000

SEM MEPED S/N 14 SPECIFIED MAXIMUM TEMPERATURE
VARIATION WAIVER

CARDONE, J

1

C APPROVED.12/20/1999
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01/21/2000

02/18/2000

POES CONTINUOUS RISK MANAGEMENT PLAN (CRMP)
GSFC S-480-121

CARDONE, J

2

C APPROVED WITH CHANGE.  PAGE 10 IS MODIFIED PER D.

TIFFANY SEE ATTACHED CHANGE PAGE.

12/29/1999

CR00001702

05/18/2000

ITT WAIVER 125 CH 4 IR ENDPOINT FOR AVHRR PSZCOLKA, S

1

C 5/18/00: SUPERSEDED BY CCR 1702A.01/12/2000

CR00001702A

09/02/2000

09/05/2000

ITT WAIVER 125A, A303 CH 4 ENDPOINT PSZCOLKA, S

1

C DISAPPROVED. BASED ON NESDIS/NOAA REQUEST, THE

INSTRUMENT OUT-OF-FIELD (CCR 1709) REQUIRES REWORK.

THEREFORE, CHANNEL 4 WILL ALSO BE REWORKED IN

PARALLEL WITH CHANNEL 5 REWORK. (SEE ATTACHED

NESDIS LETTER DATED AUGUST 24, 2000).

8/25/00: PLACED ON HOLD PENDING REWORK OF CHANNEL

5 OUT-OF FIELD. THIS WAIVER WILL BE REDISPOSITIONED

UPON COMPLETION OF THE REWORK.

7/21/00: PER A. CARSON: NESDIS has approved 1702A but they

will likely disapprove the ch 5 out-of-field response waiver.  The

amount of re-work needed on the instrument may make this waiver

go away (i.e. they could re-tailor the endpoint).  I need to talk to

Mark/Steve/Bobby about this one.

05/18/2000

CR00001703

02/22/2000

07/26/2000

AVHRR UIS DEGAUSSING RICHARDSON, C

1

C APPROVED.

PSZCOLKA, S

01/11/2000

CR00001705

03/02/2000

NOAA L-N' STORAGE AND LAUNCH DATE CHANGES MAJEROWICZ, W

1

C SUPERSEDED BY CCR 1705A.01/11/2000

CR00001705A

03/02/2000

03/09/2000

NOAA L-N' STORAGE AND LAUNCH DATE CHANGES MAJEROWICZ, W

1

C03/02/2000

CR00001706

02/11/2000

11/07/2000

AMSU-A EOS SOW INCREASE AMSU-A POST LAUNCH
SUPPORT (EOS CCR 422-12-12-025)

KRIMCHANSKY, S

1

C APPROVED.01/11/2000
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09/02/2000

09/05/2000

A303 CHANNEL 5 OUT OF FIELD RESPONSE ITT WAIVER
119A

PSZCOLKA, S

1

C DISAPPROVED. PER NESDIS AND NOAA REQUEST, THE

INSTRUMENT OUT-OF-FIELD REQUIRES REWORK. (SEE

ATTACHED NESDIS LETTER DATED AUGUST 24, 2000.)

01/17/2000

CR00001711

03/31/2000

04/24/2000

CLOUD COVER RADIOMETER ALIGNMENT WITH
MONOCHROMETER FOV

MENTALL, J

1

C APPROVED WITH CHANGES. CORRECT SBUV

PERFORMANCE SPECIFICATION REFERENCE, GSFC

S-480-31 LATEST REVISION TO "C' DATED OCTOBER 22, 1999.

01/27/2000

CR00001712

02/22/2000

03/10/2000

CONTRACT VALUE INCREASE FOR BASD CLAIM TO
PROPOSAL

MENTALL, J

1

C APPROVED.01/27/2000

CR00001713

02/18/2000

07/26/2000

SEM-2 FM3 (S/N 13) DEVIATION OF PRE-INTEGRATION
BENCH TEST REQUIREMENTS

CARDONE, J

1

C APPROVED.02/08/2000

CR00001716

02/18/2000

07/26/2000

SBUV/2 FM7 DEVIATION OF PRE-INTEGRATION BENCH TEST
REQUIREMENTS

MENTALL, J

2

C APPROVED WITH CHANGES. PER LMMS RECOMMENDATION

CCR CLASSIFICATION AND UIIS SECTION 5.1 ARE MODIFIED.

02/11/2000

CR00001717

03/31/2000

07/26/2000

AVHRR A303 GROUNDING PSZCOLKA, S

1

C APPROVED WITH CHANGES. CCR SECTION 2 IS CHANGED

TO REFERENCE THE UIIS (SEE ATTACHED RED-LINES).

WAIVER 129 WAS ATTACHED TO THIS CCR FOR REFERENCE

ONLY. THE DECISION WAS MADE TO CHANGE THE UIIS

REQUIREMENT AND NOT PROCESS/GRANT THE SUBJECT

WAIVER.

02/11/2000

CR00001718

03/31/2000

04/11/2000

POES PROCEDURE AND GUIDELINE (480-PG-8700.4.1.A)
TECHNICAL REVIEWS

CARDONE, J C APPROVED WITH CHANGES. PARAGRAPH 8 IS CHANGED

PER ATTTACHED RED-LINES.

REFERENCE CCR 1605 FOR ORIGINAL PG.

02/16/2000

CR00001719

04/15/2000

04/12/2000

POES PROCEDURE & GUIDELINE (480-PG-5330.1.1A) POES
PROGRAM POST-LAUNCH CHECKOUT AND HANDOVER
GUIDELINES

CARDONE, J C APPROVED WITH CHANGES. PER COMMENTS (SEE ATTACH

COMMENTS) THIS PG WAS MODIFIED.

REFERENCE CCR 1620 FOR ORIGINAL PG.

02/24/2000

CR00001720

04/15/2000

04/12/2000

POES WORK INSTRUCTION (480-WI-1410.2.1C) POES
DOCUMENTATION CENTER

CARDONE, J C APPROVED WITH CHANGES. PER COMMENTS (SEE ATTACH

COMMENTS) THIS WI WAS MODIFIED.

02/24/2000
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CR00001720 REFERENCE CCR 1661 FOR WI REVISION B.

CR00001722

04/15/2000

04/12/2000

POES PROCEDURE & GUIDELINE (480-PG-1710.1.1A) TIROS
ORBITAL ANOMALY REVIEW BOARD (TOARB)

CARDONE, J C APPROVED WITH CHANGES. PER COMMENTS (SEE ATTACH

COMMENTS) THIS PG WAS MODIFIED.

REFERENCE CCR 1625 FOR ORIGINAL PG.

02/24/2000

CR00001723

03/31/2000

07/26/2000

AVHRR/HIRS STORAGE PURGING REQUIREMENTS PSZCOLKA, S

1

C APPROVED WITH CHANGES. CCR SPACECRAFT

EFFECTIVITY IS CORRECTED TO INCLUDE LMNN', HIRS &

AVHRR RED-LINES ARE CHANGED TO INCLUDE REVIEWER

COMMENTS. AVHRR RED-LINES WERE INADVERTENTLY

OMITTED FROM CCR REVIEW PACKAGE.

02/28/2000

CR00001725

03/23/2000

03/27/2000

REVISE POES CONFIGURATION CHANGE REQUEST FORM
GSFC 480-39G

KROGEL, C

2

C APPROVED WITH CHANGES. PER GODDARD PROCEDURES

AND DRIECTIVE CCR FORM NUMBER IS CHANGED TO

"480-39", CHANGE PRIORITY (ROUTINE, URGENT, AND

EMERGENCY) IS ADDED. NOTATION "FOR GSFC ONLY" IS

ADDED TO SECTION 3 AND FOOTER.

03/10/2000

CR00001726

03/23/2000

03/27/2000

POES CM PLAN REVISION OF GSFC-S-480-83 AND
CANCELLATION OF 480-PG-8700.2.1A

KROGEL, C

1

C APPROVED WITH CHANGES. PER B. BRIDGERS, W. DANEY,

AND D. YODER COMMENTS MINOR CHANGES WERE MADE

TO CM PLAN SEE THEIR COMMENTS IN CCR FILE.

03/17/2000

CR00001727

05/21/2000

09/11/2000

SECOND EGSE FOR METOP RICHARDSON, C

1

C APPROVED-CLOSED03/22/2000

CR00001728

04/14/2000

HIRS MODIFICATION FOR METOP NONSYNCHRONOUS
CLOCKS

RICHARDSON, C

1

C SUPERSEDED BY CCR 1728A.03/22/2000

CR00001728A

07/20/2000

04/30/2001

HIRS MODIFICATION FOR METOP NONSYNCHRONOUS
CLOCKS

RICHARDSON, C

1

C APPROVED-CLOSED

APPROVE WITH CHANGES. SOW SECTION 9.3.2.2 IS

MODIFIED TO CHANGE TABLE FROM "Sync. 1sec, 1248000

+150" TO "Sync. 1 sec, 1248000 +80".

SECTION 9.3.2.2 IS CHANGED TO 9.1.3.1.

04/14/2000
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04/15/2000

03/22/2001

METOP SPECIFIC CHANGES FOR FLIGHT INSTRUMENTS RICHARDSON, C

1

C SUPERSEDED BY CCR 1729A GENERATED TO AUTHORIZE

WORK.

APPROVED-OPEN ACTIONS:

ISSUE RFP/BILATERAL MOD.

Add A305 to the list of AVHRR instruments in section 8.1.2.2 of

the CRM. A305 was left off the CRM because it was already at

MetOp when the CRM was written.  Additionally ITT has included

A305 in their proposal for this change.  Since this is an approved

CRM, my recommendation is to make a note to file and

incoporate it as part of contract's final negotiations.   The change

will read as follows: 8.1.2.2  MetOp Flight Models. The contractor

shall make modifuications necessary to the MetOp AVHRR

instruments, A305 A307 and A308 to satisfy the following MetOp

requirements. 

03/22/2000

CR00001730

05/10/2000

08/02/2000

NOAA-L LAUNCH DELAY FROM APRIL 1, 2000 TO AUGUST 9,
2000

HALTERMAN, K

1

C APPROVED.03/24/2000

CR00001731

04/15/2000

04/25/2000

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR
LMSSC CLAIM TO PROPOSAL 5L (REPLACEMENT OF
VISHAY RESISTORS ((PURCHASE OF PARTS ONLY))

HALTERMAN, K

1

C APPROVED.03/30/2000

CR00001732

04/15/2000

04/09/2001

ADMINISTRATIVE CHANGE TO PROVIDE FUNDING FOR
LMSSC CLAIM TO PROPOSAL 5E FOR DEB DAMPER
REWORK

HALTERMAN, K

1

C APPROVED-CLOSED

MODE 428 RECEIVED 4/01.

03/30/2000

CR00001733

04/15/2000

08/14/2000

CONTRACT VALUE INCREASE FOR ITT SUPPORT ORDERS PSZCOLKA, S

1

C APPROVED.03/30/2000

CR00001734

06/15/2000

08/23/2000

AVHRR & HIRS INSTRUMENT CONTRACT DELIVERY AND
ASSOCIATED DOCUMENTATION DELIVERY DATE CHANGES

PSZCOLKA, S

1

C APPROVED.04/04/2000



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 206

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00001735

04/20/2000

04/01/2001

ADMINISTRATIVE CHANGE FOR ITT OVERRUN PSZCOLKA, S

1

C APPROVED-CLOSED. MOD 159 RECEIVED ON 4/1/01.

APPROVED WITH CHANGE. CCR SECTION 1 IS MODIFIED

SEE ATTACHMENT IN CCR FILE.

04/04/2000

CR00001736

04/24/2000

04/23/2001

AMSU-A1 ANALOG TELEMETRY FOR PLLO DETECT SWITCH KRIMCHANSKY, S

1

C APPROVED-CLOSED.

LMSSC REF. NO.26782 RECEIVED 1/12/01. CMO VERIFY

CHANGES, REF. MEMO 480-54206 AND STEWART SENT ON

4/23/01.

04/10/2000

CR00001737

06/22/2000

04/23/2001

CALIBRATION AND MAINTENANCE OF SARP AND DCS
STANDARD TEST EQUIPMENT RESPONSIBILITY

MENTALL, J

1

C APPROVED-CLOSED.

LMSSC REF. NO.26782 RECEIVED 1/12/01. CMO VERIFY

CHANGES, REF. MEMO 480-54206 AND STEWART SENT ON

4/23/01.

APPROVED WITH CHANGES. PER LMSSC, SECTIONS

4.1.2.1.1., 4.1.1.1.4, 4.1.1.1.5, 4.1.1.3.3, AND 4.1.5.3 OF THIS

CCR ARE CHANGED.

04/13/2000

CR00001738

05/11/2000

06/07/2000

SBUV FM8 DELIVERY CHANGE (ACCOMMODATE F6 RECAL
TASK 45)

MENTALL, J

1

C APPROVED.04/25/2000

CR00001739

06/01/2000

06/14/2000

CANCELLATION OF MOD 366 (CCR 1687) FOR NAS5-30350 DUNN, P

1

C APPROVED04/26/2000

CR00001740

05/22/2000

05/17/2001

AMSU-A POST PRODUCTION SUPPORT KRIMCHANSKY, S

1

C MOD86 RECEIVED ON 5/17/01.

APPROVED WITH CHANGE.  SOW WORDING IS CHANGED

AND THIS CCR IS DESCOPED TO ONLY INCLUDE RFP COST.

A SEPARATE CCR WILL BE GENERATED FOR THE ENTIRE

EFFORT ONCE A PROPOSAL IS RECEIVED AND AGREED

UPON (SEE ATTACHED REDLINES).

04/26/2000
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CR00001741

06/01/2000

04/30/2001

SBUV MISCELLANEOUS ADMINISTRATIVE SPEC UPDATES MENTALL, J

1

C APPROVED-CLOSED.

MOD 398 RECEIVED. SBUV/2 UIIS UPDATES RECEIVED AND

VERIFIED.

05/10/2000

CR00001742

06/01/2000

06/12/2000

PROVIDE FUNDING FOR LMSSC CLAIM TO PROPOSAL 5K
SCHEDULE DELAYS

HALTERMAN, K

1

C APPROVED.05/16/2000

CR00001743

06/28/2000

METOP PROGRAM STRUCTURAL MODIFICATION RFP RICHARDSON, C

2

C SUPERSEDED BY CCR 1743A.05/22/2000

CR00001744

08/07/2000

08/30/2000

SBUV LAMP RE-CALIBRATION CHANGE TO BALL
RESPONSIBILITY

MENTALL, J

1

C APPROVED WITH CHANGES.  Per BATC, GSFC will maintain

the calibration diffuser responsibility; therefore, CCR section 2 is

changed to delete "and diffusers"; performance specification

S-480-31C, section 3.1., item 3 is changed to add "SBUV

Diffusers will be calibrated by GSFC"; delete "and targets" in Note;

and  CCR section 3 is changed to RFP/bilateral mod.

05/24/2000

CR00001750

08/22/2000

10/05/2000

SBUV, REMOVE TAPE STORAGE REQUIREMENT MENTALL, J

1

C APPROVE WITH CHANGE. SECTION 5.2.2 IS RESTORED AND

CHANGED FOR CLARIFICATION SEE ATTACHED MARKUP.

06/26/2000

CR00001751

08/22/2000

10/02/2000

ADD REDLINE METOP ICD AS APPLICABLE DOCUMENT FOR
HIRS AND AVHRR SPECIFICATIONS

RICHARDSON, C

1

C APPROVED WITH CHANGE. SOW SECTION 8.1.2 IS

CHANGED TO CORRECT A306 TO A308.

07/03/2000

CR00001752

07/07/2000

02/12/2001

POES PROGRAM PLAN REVISION A DUNN, P

1

C RECEIVED FROM HQ ON 2/12/01.

APPROVED WITH CHANGES. TABLES WERE RENUMBERED,

TABLE 2 WAS MODIFIED, SECTIONS 4.2.1, 5.2.2, 8.2, AND

17.1 WERE MODIFIED, AND HISTORY LOG WAS UPDATED TO

REFLECT THESE CHANGES (SEE REDLINES).

07/06/2000

CR00001753

07/28/2000

04/30/2001

ITT WAIVER 102A A304 CH4 DETECTOR TEMPERATURE
STABILITY

PSZCOLKA, S

1

C APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.07/07/2000
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CR00001754

08/08/2000

SEM MEPED OMNI DOME PROTECTIVE COVER CHANGE CARDONE, J

1

C SUPERSEDED BY CCR 1754A.07/19/2000

CR00001755

08/22/2000

08/25/2000

POES RISK MANAGEMENT PLAN GSFC S-480-121A CARDONE, J

1

C APPROVED.07/19/2000

CR00001756

08/22/2000

11/07/2000

L3 SSR WORKMANSHIP CERTIFICATION REQUIREMENTS CARDONE, J

1

C APPROVED.07/25/2000

CR00001757

08/22/2000

11/07/2000

L3 SSR (NAS5-00117) SOW/SECTION F CONTRACT
CORRECTIONS

CARDONE, J

1

C APPROVE WITH CHANGES. SOW PAGE 3, DELIVERABLE

REQUIREMENT AND DELIVERY SCHEDULE IS CHANGED TO

ADD "SECTION F OF CONTRACT."

07/25/2000

CR00001761

09/05/2000

04/30/2001

ITT WAIVER 141 A304 MATE/DEMATES PSZCOLKA, S

1

C APPROVED-CLOSED. MOD 172 RECEIVED ON 4/30/01.08/08/2000

CR00001774

12/08/2000

GROUND SOFTWARE/HARDWARE UPGRADES PSZCOLKA, S

1

C 12/19/00 STATUS: CCBD IN SIGNATURE CYCLE.

COMPLETED ACTIONS:

11/14/00: FORWARDED COMMENTS TO TECH LEAD.

10/16/2000

CR00001779

11/13/2000

11/27/2000

CONTRACT VALUE INCREASE FOR LMSSC SPECIAL
CHANGES

HALTERMAN, K

1

C APPROVE.11/01/2000

CR00001780

01/11/2001

01/11/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM BRUCKNER, M

1

C APPROVED. CCRs 1792, 1793, 1794 AND 1795 WERE

WRITTEN TO IMPLEMENT THIS FORM INTO THE AVHRR, HIRS,

SBUV, AMSU-B, AMSU-A1, AMSU-A2, MHS.

11/14/2000

CR00001783

01/30/2001

02/12/2001

SWAP AMSU-A1 ON NOAA-N AND NOAA-N' (PROPOSAL 6J) HALTERMAN, K

1

C APPROVED-CLOSED. P.R. AND MOD RECEIVED 2/12/01.11/22/2000

CR00001784

01/07/2001

02/12/2001

SWAP AVHRR ON NOAA-N (PROPOSAL 6C) HALTERMAN, K

1

C APPROVED-CLOSED. P.R. AND MOD RECEIVED ON 2/2/01.11/22/2000
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12/20/2000

04/30/2001

NAS5-30384 CONTRACT VALUE INCREASE, INCORPORATION
OF SO'S

PSZCOLKA, S

1

C APPROVED-CLOSED. MOD 171 RECEIVED ON 4/30/01.11/30/2000

CR00002000

10/22/1975

RELIABILITY PROGRAM, REVISION A C

CR00002001

11/04/1975

NAGE HARDWARE CONFIGURATION C

CR00002002

01/13/1976

NAGE STE RECONFIGURATION C

CR00002003

03/11/1977

TIROS RELIABILITY PROGRAM PLAN REVISIONS C

CR00002004

06/15/1976

MOD MIG GYRO C

CR00002005

03/11/1977

TIROS Q.A. PLAN UPDATE C

CR00002006 TIROS RELIABILITY PLAN UPDATE C

CR00002007

10/13/1976

CHANGE IN UDA ANTENNA GAIN C

CR00002008

10/13/1976

CHANGE IN BDA ANTENNA GAIN C
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CR00002009

02/01/1977

BEACON LINK RISE AT FALL TIMES C

CR00002010

08/06/1976

CORRECT I/F SPECIFICATION FOR AKM C

CR00002012

02/01/1977

GIIS, REVISION A C

CR00002013

02/16/1977

BATTERY STORAGE CELL CAPACITY C

CR00002014 VRA GAIN AND ELLIPTICITY REQUIREMENTS C

CR00002015 SBA FAIN AND ELLIPTICITY REQUIREMENTS C

CR00002016 SOA GAIN AND POLARIZATION SENSE C

CR00002017

04/01/1977

INTERCHANGE DEFINITION OF "1" AND "0" IN TIP DATA VIA
BTX

C

CR00002018 CCR NUMBER NEVER USED C

CR00002019

05/31/1977

UPGRADE MIRP STE C
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06/28/1977

GIIS, REVISION C C

CR00002021

12/08/1977

NEW T/V PROFILE FOR TIROS N S/C TEST C

CR00002022

03/10/1977

IS 2285557 REVISION D C

CR00002023

05/24/1978

QAPP UPDATE C

CR00002024

05/24/1978

RAPP UPDATE C

CR00002025A

08/27/1979

SYSTEM SAFETY PLAN UPDATE C

CR00002026

07/05/1978

GROUND SYSTEM SPECIFICATION REVISION C

CR00002027

08/28/1978

GIIS REVISION B (SUPERCEDES CCR 2011) C SUPERCEDES CCR 2011.

CR00002028

07/31/1978

T-N TELEMETRY LIST REVISION C

CR00002029 T-N FLIGHT SOFTWARE CHANGES REVISION AC C
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CR00002030

09/11/1978

T-N FLIGHT SOFTWARE CHANGES REVISION AD C

CR00002031

09/21/1978

T-N FLIGHT SOFTWARE REVISION AE C

CR00002032

09/26/1978

T-N FLIGHT SOFTWARE REVISION AF C

CR00002033

09/29/1978

T-N FLIGHT SOFTWARE REVISION AG C

CR00002034

09/29/1978

T-N FLIGHT SOFTWARE REVISION AH C

CR00002035

10/10/1978

DCS OFFLINE SOFTWARE CHANGE C

CR00002036

11/13/1978

FLIGHT SOFTWARE REVISION AV C

CR00002037

11/27/1978

RCE RELIEF VALVE CHANGE C

CR00002038

01/10/1979

FLIGHT SOFTWARE C

CR00002039

01/24/1979

CONFIGURATION MANAGEMENT PLAN UPDATE REVISION D C
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CR00002040

02/26/1979

C & CS REVISION C

CR00002041

03/05/1979

MSV VIIS REVISION E C

CR00002042

09/17/1979

GIIS REVISION C & D C

CR00002043

03/05/1979

DHS PERFORMANCE SPECIFICATION UPDATE FOR ATN C

CR00002044

03/23/1979

COMMUNICATION SUBSYSTEM SPECIFICATION REVISION
FOR A&T

C

CR00002045

03/23/1979

FLIGHT SOFTWARE REVISION AM C

CR00002046

04/03/1979

FLIGHT SOFTWARE REVISION AN C

CR00002047

04/12/1979

TELEMETRY LIST REVISION C

CR00002048

04/01/1979

C & CS PS-CP-2285212 REVISION (TRN 1133) C

CR00002049

04/01/1979

SOLAR ARRAY REDUNDANT SHUNT DRIVE C
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CR00002050

04/23/1979

COMMAND LIST REVISION (REVISION H) C

CR00002051

05/09/1979

TELEMETRY LIST REVISION C

CR00002052

06/13/1979

FLIGHT SOFTWARE REVISION AP C

CR00002053

06/13/1979

FLIGHT SOFTWARE REVISION AR C

CR00002054

06/13/1979

FLIGHT SOFTWARE REVISION AT C

CR00002055

06/13/1979

FLIGHT SOFTWARE REVISION AU C

CR00002056

08/22/1979

PRESSURE TRANSDUCER RESCALING C

CR00002057

08/22/1979

BEACON TURN-ON SEQUENCE CHANGE C

CR00002058

08/23/1979

RCE - ADD 2 TEMPERATURE SENSORS C

CR00002059

09/05/1979

SAT/GND INTERFACE SPECIFICATION C
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Issued:

STATUS = C
CR00002060

10/11/1979

SARP SYNC PATTERN C

CR00002061

10/11/1979

ATN TELEMETRY LIST C

CR00002062

09/26/1979

GISS REVISION E C

CR00002063

10/24/1979

NAGE NOVA DISC REPLACEMENT C

CR00002064

11/29/1979

L.O.H.B EXPANSION C

CR00002065

01/14/1980

ATN SBA LOCATION C

CR00002066

02/05/1980

INSTRUMENT BLANKETS MODIFICATION C

CR00002067

02/26/1980

RSS HYDRAZINE THERMAL CONTROL C

CR00002068

02/05/1980

SARP UIIS REVISION B C

CR00002069

02/26/1980

FLIGHT SOFTWARE FOR ATN C
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STATUS = C
CR00002070

02/25/1980

FLIGHT SOFTWARE REVISION AW C

CR00002071

02/27/1980

ESA CAP CHANGE C

CR00002072

03/19/1980

MINI T/V TEST PROCEDURES C

CR00002073

04/14/1980

T/V INSTRUMENT BACKUP C

CR00002074

04/14/1980

SSU UIIS REVISION G C

CR00002077

04/21/1980

FLIGHT SOFTWARE REVISION AY C

CR00002078

06/13/1980

GIIS REVISION F C

CR00002079

07/25/1980

RSS - RELOCATE TEMP SENSORS C

CR00002080

07/01/1980

FLIGHT SOFTWARE 2303201 REVISION B C

CR00002081

07/01/1980

FLIGHT SOFTWARE 2303201 REVISION A C
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CR00002082

07/01/1980

SBUV/2 C OF G LIMITS C

CR00002083

07/01/1980

HIRS/2 UIIS REVISION B C

CR00002084

08/15/1980

SBUV/2 UIIS REVISION D C

CR00002085

09/15/1980

SPACECRAFT WEIGHT DISTRIBUTION C

CR00002086

08/21/1980

ATN TELEMETRY LIST REVISION A C

CR00002087

10/03/1980

CONTAMINATION MONITOR MODIFICATION C

CR00002088

10/03/1980

CXU MOD FOR S.D.I C

CR00002089

10/21/1980

TELEMETRY LIST REVISION C

CR00002090

10/21/1980

DTR UIIS UPDATE REVISION C C

CR00002091

10/24/1980

ERBE NS UIIS REVISION B C
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CR00002092

10/24/1980

ERBE S UIIS REVISION B C

CR00002093

12/05/1980

AGE RECORDER REPLACEMENT C

CR00002094

12/11/1980

SARP UIIS UPDATE C

CR00002095

02/26/1981

ERBE-NS UIIS UPDATE C

CR00002096

03/18/1981

ALIGN AND CALIBRATION H'D B'K C

CR00002097

05/22/1981

SBUV/2 UIIS REVISION D C

CR00002098

08/05/1981

SBUV/2 UIIS REVISION F C

CR00002099

09/24/1981

SBUV/2 UIIS CHANGE C

CR00002100

09/18/1981

ATN COMMAND LIST REVISION FOR SARR/ XPOPS C

CR00002101

10/26/1981

ATN SOFTWARE PERFORMANCE SPECIFICATION CHANGE C
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CR00002102

01/11/1982

MMCA BENCH TEST DELETION C

CR00002103

02/25/1982

GIIS +10 VOLT INTERFACE C

CR00002104

03/08/1982

RELOCATE LATCH VALUE COMMAND C

CR00002105

03/17/1982

SARP UIIS REVISION C C

CR00002106

05/25/1982

D AND R UIIS REVISION D C

CR00002107

05/19/1982

SARR UIIS REVISION B C

CR00002108

07/06/1982

A AND N TELEMETRY LIST REVISION C

CR00002109

07/27/1982

SBUV/2 DELETE SPARE WIRES C

CR00002110

08/06/1982

ERBE NS DELETE SPARE WIRES C

CR00002111

08/06/1982

ERBE S DELETE SPARE WIRES C
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CR00002112

09/28/1982

GIIS INSTRUMENT T/O PEAK CURRENT C

CR00002113

11/04/1982

TIROS A AND N TEST PLAN REVISION C

CR00002114

11/15/1982

SAT TO GROUND IF UPDATE FOR A & T C

CR00002115

03/29/1983

GIIS REVISION FOR RFI BEADS ON ATN $0 C

CR00002116A

03/29/1983

UIIS CHANGE FOR SBUV C

CR00002117

03/29/1983

ATN COMMAND LIST REVISION E C

CR00002118

05/09/1983

UIIS CHANGE FOR ERBE C

CR00002119A

03/07/1984

AVHRR RISE TIME CHANGE C

CR00002120

11/28/1983

TEMPERATURE SENSOR RELOCATION C

CR00002121 CCR NUMBER NEVER USED C
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CR00002122

03/07/1984

GIIS ADD FERRITE BEADS C

CR00002123

05/24/1984

SARR UIIS UPDATE C

CR00002123A REVISION TO SARR UIIS C

CR00002124 CCR NUMBER NEVER USED C

CR00002125

06/21/1984

S/C PARTS ADD PPL 16 EFFECTING NOAA H, I, J C

CR00002126

09/24/1984

REVISE ATN TELEMETRY LIST C

CR00002127

11/20/1984

DELETE S/BAND FILTERS C

CR00002128

02/05/1985

S/C PROPELLANT TANK WAIVER REQUEST C

CR00002129

01/31/1985

FLIGHT SOFTWARE MODIFICATION (IMU GYROS) C

CR00002130

02/15/1985

SPACECRAFT BUS SOLDERING SPECIFICATION C
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CR00002131A

02/15/1985

SPACECRAFT BUS WAVE SOLDERING C

CR00002132

02/26/1985

PROPELLANT TANK WELDING WAIVER C

CR00002133A

02/27/1985

PC BOARD WELDING WAIVER REQUEST C

CR00002134

03/05/1985

CONTRACT LANGUAGE CHANGE C

CR00002135

04/04/1985

CM PLAN UPDATE C

CR00002136

03/28/1985

CS PERFORMACE SPECIFICATION C

CR00002137

04/05/1985

GIIS LEVEL CMD VERIFICATION C

CR00002138A

11/14/1988

ADACS PS REVISION C

CR00002139

06/17/1985

QA PLAN REVISION C

CR00002140

06/25/1985

IMU PREASSEMBLY MEETING C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 223

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00002141

07/15/1985

GIIS SPACECRAFT POWER-ON RESET C

CR00002142

07/15/1985

S/C SOLAR ARRAY SHUNT IMPROVEMENT C

CR00002143

08/06/1985

ERBE NS UIIS CLARIFICATION C

CR00002144

08/06/1985

ERBE S UIIS CLARIFICATION C

CR00002145

09/16/1985

MSU ALIGNMENT C

CR00002146

09/16/1985

GIIS DELETION C

CR00002147

09/16/1985

TELEMETRY LIST UPDATE C

CR00002148 CCR NUMBER NEVER USED C

CR00002149

10/08/1985

ELIMINATE ESA, CPC AND PC REFURB C

CR00002150

11/18/1985

CM PLAN REVISION FOR SOFTWARE CONTROL C
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CR00002151

01/07/1986

DELIVERABLE DOCUMENTATION C

CR00002152

01/09/1986

NOAA I RSS LOWER RING REPAIR C

CR00002153

01/10/1986

NOAA G EMI TEST WAIVER C

CR00002154

02/06/1986

ATN STRUCTURE SPECIFICATION CHANGE C

CR00002155

02/20/1986

CHANGE IN LAUNCH DATE OF NOAA-G SPACECRAFT C

CR00002156

02/18/1986

QUALITY ASSURANCE PROGRAM PLAN FOR TIROS
REVISION B

C

CR00002158

02/24/1986

PERFORMANCE SPECIFICATION - DATA HANDLING
SUBSYSTEM

C

CR00002159

04/09/1986

FSA S/N 109 CLOCK MODIFICATION C

CR00002160

05/09/1986

MSU RELOCATION ON "I" C

CR00002161

07/29/1986

REVISE UIIS'S FOR H, I, J C
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CR00002162

11/12/1986

DTR UIIS UPDATE C

CR00002163

09/30/1986

SOFTWARE SPECIFICATION UPDATE FOR H, I, J C

CR00002164

11/12/1986

NOAA H, I, J FLIGHT SOFTWARE CM PLAN C

CR00002165

11/21/1986

SBUV/2 UIIS UPDATE C

CR00002166

01/16/1987

RELIABILITY PLAN UPDATE FOR H, I, J C

CR00002167

02/09/1987

GIIS CORRECTIONS C

CR00002168

02/18/1987

TIROS PROGRAM PLAN (SIGNATURE PAGE) C

CR00002169

06/05/1987

NOAA D BATTERY REWORK (NO COST) C

CR00002170

05/05/1987

C & CS SUBSYSTEM SPECIFICATION UPDATE (NO COST) C

CR00002171

06/05/1987

NOAA H, I, J GIIS UPDATE (NO COST) C
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CR00002172

07/06/1987

TIROS DOCUMENT SIGNATURE PAGES (NO COST) C

CR00002173B

08/19/1987

EMI WAIVER FOR NOAA H C

CR00002174

10/15/1987

GIIS CORRECTIONS C

CR00002175

09/28/1987

NOAA H ANT. REQUIREMENTS WAIVER C

CR00002176

10/20/1987

NOAA H HARNESS WAIVER C

CR00002177

10/20/1987

DCS UIIS UPDATE C

CR00002178

10/20/1987

SARP UIIS UPDATE C

CR00002179

11/09/1987

SEM UIIS UPDATE C

CR00002180

04/19/1987

GIIS CAGING MECHANISM C

CR00002181

01/21/1988

S-480-16B, APPENDIX B CHANGE C
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CR00002182

02/24/1988

NOAA H, I, J CMD LIST (STX 4 MOD) C

CR00002183A

03/31/1988

NOAA H BATTERY WAIVER C

CR00002184

03/31/1988

SARR UIIS REV FOR HIJ C

CR00002185

05/05/1988

XCS UPDATE (PS-2285211) C

CR00002186

05/26/1988

SAT - GND I S CHANGE FOR H, I, J C

CR00002187

08/09/1988

RWA S/N 001 WAIVER OF 300 MV START- UP VOLTAGE C

CR00002188

09/30/1988

DTR UIIS C

CR00002189

09/30/1988

CM PLAN UPDATE C

CR00002190

09/30/1988

HIRS UIIS C

CR00002191

02/02/1989

RWA S/N OUT WAIVER REQUEST C
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CR00002192 CCR NUMBER NEVER USED C

CR00002193 CCR NUMBER NEVER USED C

CR00002194

04/03/1989

NOAA D EMI WAIVER REQUEST C

CR00002195A

05/08/1989

NOAA K, L, M GIIS REVISION FOR EMI C

CR00002196

05/15/1989

NOAA K, L, M PERFORMANCE ASSURANCE
IMPLEMENTATION PLAN REVISION

C

CR00002197

06/15/1989

NOAA K, L, M BATTERY CELL LIFE TEST C

CR00002198

07/05/1989

NOAA D COMMAND LIST C

CR00002199

07/12/1989

NOAA K, L, M CDRL REVISION C

CR00002200

08/15/1989

AVHRR TESTING ON NOAA D IN T/V C

CR00002201

08/01/1989

CDA SYSTEM DESIGN CHANGE FOR K, L, M C
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CR00002202

09/05/1989

NOAA K, L, M CDRL REVISION II C

CR00002203

09/05/1989

AMSU A/AIP INTERFACE SPECIFICATION C

CR00002204A

09/25/1989

NOAA K, L, M PARTS CONTROL PROGRAM REVISION C

CR00002205

10/23/1989

NOAA I COMMAND LIST REVISION C

CR00002206

10/16/1989

NOAA K, L, M BATTERY THERMAL CONTROL C

CR00002207A

07/07/1990

CM PLAN UPDATE C

CR00002208

12/12/1989

NOAA K, L, M PARTS DERATING C

CR00002209

02/21/1989

NOAA HIJ TELEMETRY LIST C

CR00002210

01/02/1990

NOAA DIJ GIIS UPDATE C

CR00002211

01/09/1990

SBUV UIIS UPDATE FOR K, L, M C
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CR00002212

01/19/1990

NOAA I COMMAND LIST CORRECTION C

CR00002213

04/17/1990

NOAA I COMMAND LIST UPDATE C

CR00002214

04/17/1990

NOAA I COMMAND LIST REVISION C

CR00002215

04/17/1990

NOAA K, L, M SOFTWARE REQUIREMENTS C

CR00002216

03/26/1990

NOAA I SLA WAIVER C

CR00002217A

01/14/1991

NOAA I UDA WAIVER C

CR00002218E

02/23/1993

11/15/1993

WAIVER OF NOAA-I, J SBA-I ANTENNA REQUIREMENTS HIRSCHMANN, E

1

C 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM THE

I&T CONTRACT TO THE BUS CONTRACT (CCR'S INCLUDED IN

THE TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A)

THEN, 2. WRITE A LETTER TO GE ACCEPTING EACH WAIVER.

3. CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO

CHARACTERIZE THE PROBLEMS CAUSED BY THE

ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE

THE PROBLEM. 5. CONSIDER MOVING HRPT FROM 

SBA-3 TO SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS

AN OPTION. 11/15/93: ACTIONS ITEMS 3 THRU 6 ARE

CANCELLED DUE TO NOAA-I FAILURE, SEE MEMO.

GRIGAS, J

11/16/1992

CR00002219

05/02/1990

NOAA SARR UIIS REVISION C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 231

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00002220

05/02/1990

NOAA SRA TEST WAIVER C

CR00002221

05/30/1990

NOAA K, L, M CDRL CHANGE C

CR00002222

05/30/1990

NOAA H, I, J GIIS REVISION C

CR00002223

05/30/1990

NOAA K, L, M GIIS REVISION C

CR00002224

06/01/1990

NOAA KLM AMSU/HRPT DATA PROCESSING C

CR00002225

09/17/1990

NOAA KLM HIRS UIIS UPDATE C

CR00002226

10/01/1990

MAXIE UIIS UPDATE C

CR00002227

10/12/1990

NOAA KLM SSIP REVISION C

CR00002228

10/01/1990

EHIC UIIS UPDATE C

CR00002229

10/12/1990

NOAA HIJ CMD LIST FOR RAIDS C
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CR00002230

10/12/1990

NOAA D KLM LIST C

CR00002231

11/27/1990

11/27/1990

FLIGHT S/W REV AE OF 2285510 ANDERSON, L

1

C

BODENHEIMER, C

11/05/1990

CR00002232

01/08/1991

NOAA D BATTERY WAIVER (LOT 14 CELLS) C

CR00002233A

02/23/1993

03/22/1993

WAIVER OF NOAA-I, J BDA ANTENNA REQUIREMENT HIRSCHMANN, E

1

C 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM THE

I&T CONTRACT TO THE BUS CONTRACT (CCR'S INCLUDED IN

THE TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A)

THEN, 2. WRITE A LETTER TO GE ACCEPTING EACH WAIVER.

3. CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO

CHARACTERIZE THE PROBLEMS CAUSED BY THE

ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE

THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO

SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN

OPTION. (TWX SENT TO GE 3/22/93.)

GRIGAS, J

11/16/1992

CR00002234A

02/23/1993

03/22/1993

WAIVER OF NOAA I, J VRA ANTENNA REQUIREMENT HIRSCHMANN, E

1

C 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM I&T

CONTRACT TO BUS CONTRACT (CCR'S INCLUDED IN THE

TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A) THEN, 2.

WRITE A LTR TO GE ACCEPTING EACH WAIVER. 3.

CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO

CHARACTERIZE THE PROBLEMS CAUSED BY THE

ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE

THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO

SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN

OPTION. (TWX SENT TO GE 3/22/93)

GRIGAS, J

11/16/1992

CR00002235A

02/23/1993

03/22/1993

WAIVER OF NOAA I, J SBA-3 ANTENNA REQUIREMENT HIRSCHMANN, E

1

C 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM I&T

CONTRACT TO BUS CONTRACT (CCR'S INCLUDED IN THE

TOTAL ARE 2218E, 2233A, 2234A, 2235A, AND 2236A) THEN, 2.

WRITE A LTR TO GE ACCEPTING EACH WAIVER. 3.

CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO

GRIGAS, J

11/16/1992
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CR00002235A CHARACTERIZE THE PROBLEMS CAUSED BY THE

ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE

THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO

SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN

OPTION. (TWX SENT TO GE 3/22/93)

CR00002236A

02/23/1993

03/22/1993

WAIVER OF NOAA-I SBA-2 ANTENNA REQUIREMENT HIRSCHMANN, E

1

C 1. CONFIRM THAT A TOTAL OF $141K IS MOVED FROM I&T

CONTRACT TO BUS CONTRACT (CCR'S INCLUDED IN THE

TOTAL ARE 2218E, 2233A, 2234A, 2235A, 2236A) THEN, 2.

WRITE A LTR TO GE ACCEPTING EACH WAIVER. 3.

CONSIDER POST LAUNCH DUAL DUMPS TO TRY TO

CHARACTERIZE THE PROBLEMS CAUSED BY THE

ELLIPTICITY. 4. SCHEDULE DUAL PLAY BACK TO MINIMIZE

THE PROBLEM. 5. CONSIDER MOVING HRPT FROM SBA-3 TO

SBA-1. 6. DELAY LAC DUMPS TO LATER ORBIT AS AN

OPTION. (TWX SENT TO GE 3/22/93)

GRIGAS, J

11/16/1992

CR00002237

01/31/1991

AMSU/A UIIS UPDATE C

CR00002238

01/08/1991

AMSU B UIIS UPDATE C

CR00002239

01/08/1991

NOAA J ESA RADIATED SUSCEPTIBILITY WAIVER C

CR00002240

01/12/1993

04/22/1994

UPDATE OF SARR INTERFACE SPEC. (NOAA-K, L, M) ROBINSON, G

1

C UIIS REC'D FROM GE--NOT ROUTED. CANADIANS 

OBJECTED. ROBINSON ARBITRATED 1/12/93 (SEE MEMO)

GE REJECTED ARBITRATION. REBUTTAL SENT TO CANADA.

AWAITING RESPONSE (4/26/93). 4/22/94: THE UIIS FOR THIS

CCR WAS APPROVED ON JANUARY 12, 1993 AND MMAS

WAS NOTIFIED VIA TWX. THE CCB ROUTING PROCESS WAS

BYPASSED DUE TO 

ARBITRATION BETWEEN THE CANADIANS AND MMAS. GSFC

TWX 480/52794/94/GR/WM DETAILS THESE EVENTS.

THEREFORE, THIS CCR IS APPROVED AND CLOSED.

GRIGAS, J

01/22/1991



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 234

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00002241

02/28/1991

NOAA I RFI WAIVER FOR SPURS IN SARP /SAAR BANDS C

CR00002242

02/28/1991

NOAA I HYDRAZINE TRANSDUCER WAIVER C

CR00002243

04/26/1991

10/04/1991

NOAA-J UDA WAIVER REQUEST ROBINSON, G C

GRIGAS, J

CR00002244

06/17/1991

NOAA KLM ARAR SUBMITTAL DATE CHANGE C

CR00002245

07/17/1991

NOAA HIJ TELEMETRY LIST UPDATE C

CR00002246

07/24/1991

NOAA KLM PERFORMANCE VERIFICATION SPECIFICATION C

CR00002247

10/30/1991

NOAA I J COMMAND LIST CHANGE C

CR00002248

03/04/1992

03/13/1992

WAIVER OF SPURS IN SARR FREQUENCY BANDS ROBINSON, G

1

C SEND TWX TO GE TO INFORM OF THIS CR APPROVAL. TWX

WAS SENT 3/3/92.GRIGAS, J

12/10/1991

CR00002249

07/10/1992

07/10/1992

UNIQUE INTERFACE SPECIFICATION DCS-2 ROBINSON, G

1

C G. ROBINSON TO SEND TWX TO GE NOTIFYING THEM OF THE

APPROVAL OF THIS CCR.VALENTINE, J

01/29/1992

CR00002250

07/10/1992

07/10/1992

UNIQUE INTERFACE SPECIFICATION SARP-2 ROBINSON, G

1

C G. ROBINSON TO SEND TWX TO GE NOTIFYING THEM OF THE

APPROVAL OF THIS CCR.VALENTINE, J

01/27/1992
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CR00002251

05/05/1992

05/05/1992

UPDATE I/J COMMAND LIST TO ADD MCPRO COMMANDS ANDERSON, A

1

C ANDERSON TO SEND TWX TO GE. SENT 5/5/92.

BODENHEIMER, C

01/31/1992

CR00002252

04/21/1992

04/24/1992

UPDATE OF COMMUNICATIONS SUBSYSTEM
SPECIFICATION

HIRSCHMANN, E

1

C E. HIRSCHMAN TO SEND TWX TO GE NOTIFYING OF CCR

APPROVAL. SENT 4/24/92.GRIGAS, J

03/03/1992

CR00002253

05/27/1992

11/09/1992

KLM COMMAND LIST UPDATE ANDERSON, L

1

C ANDERSON TO PREPARE TWX TO GE AS NOTED UNDER

COMMENTS FOR CCR ITEM #1. TWX WAS SENT 10/5/92

APPROVING CCR CONTIGENT UPON CLEAN-UP

DISCREPANCIES.  AWAITING GE TO MAKE CHANGES. REV A

REC'D WITH CHGS 11/9/92.

BODENHEIMER, C

04/14/1992

CR00002254

10/13/1992

10/13/1992

DATA HANDLING SUBSYSTEM SPEC UPDATES HIRSCHMANN, E

1

C E. HIRSCHMAN TO SEND TWX TO GE NOTIFYING OF

APPROVAL. SENT 10/13/92.

04/06/1992

CR00002255

10/06/1992

12/04/1992

HIJ TELEMETRY LIST UPDATE ANDERSON, A

1

C A. ANDERSON TO NOTIFY CONTRACTOR OF CCR APPROVAL

UPON CONTINGENCIES.  TWX SENT 10/6/92. AWAITING GE TO

MAKE CHANGES. REC'D 12/4/92.

04/22/1992

CR00002256A

05/03/1994

05/11/1994

REVISION TO PROPULSION EQUIPMENT SPECIFICATION
2613448

STUDENICK, D

1

C D. COOLIDGE TO DRAFT A TWX FOR A. UNGER's 

SIGNATURE NOTIFYING MMAS OF THIS CCR APPROVAL

WITH THE ATTACHED CHANGES.

HUTCHINGS, G

03/10/1994

CR00002257

08/05/1992

08/06/1992

SOLAR ARRAY DRIVE BRUSH BLOCK CRACKS WITKIEWICZ, K

2

C WAIVER SHOULD BE CONCURRED WITH AND RETURNED TO

G.E.

06/19/1992

CR00002258

10/14/1992

02/24/1993

REVISION 'D' TO KLM PERFORMANCE VERIFICATION PLAN,
PN-2629891

UNGER, A

1

C A. UNGER TO NOTIFY GE OF CCR APPROVAL. SENT 2/24/93.

HUTCHINGS, G

07/22/1992

CR00002259

09/10/1992

09/09/1992

TED RELOCATION, TECHNICAL DIRECTION #80, NAS5-30350
(REFERENCE CCR #1110)

FINEBERG, D

1

C D. FINEBERG TO DRAFT APPROVAL TWX AND SEND TO GE.

VALENTINE, J

09/08/1992

CR00002260

10/02/1992

10/02/1992

TIROS NOAA-I SPACECRAFT 35-100 HZ Z-AXIS SINE
VIBRATION

UNGER, A

1

C T.O. TO NOTIFY CONTRACTOR OF WAIVER APPROVAL.

MEMO FAXED TO GE 10/02/92.

09/22/1992
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CR00002261A

11/29/1994

11/30/1994

NHB 5300.4 SERIES DEVIATIONS, HARNESS AND CABLE
FABRICATION (SUPERCEDES CCR 2261)

DANEY, W

1

C 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST =

$80K) BY 7/19/93. 2. P. FITZGERALD TO ISSUE CONTRACT

MOD/RFP BY 10/1/93. 3. INVOKE WHEN READY--WITHOUT

IMPACT TO CURRENT BUILD. **ORIG CCR WAS FOR $205K. 

11/29/94: IT WAS DETERMINED THAT SECTION 4 OF THIS CCR

WOULD BE CHANGED TO "NONE," NO DOCUMENTS ARE

AFFECTED.  THEREFORE, ACTIONS FOR JULY 20, 1993 ARE

WITHDRAWN. 1. W. DANEY TO PREPARE LETTER FOR C.

CALHOON'S SIGNATURE NOTIFYING MMAS OF THE

APPROVAL OF THIS CCR BY 11/29/94. 2. C. CALHOON TO

SEND LETTER TO MMAS BY 11/30/94. 3. C. CALHOON TO

PROVIDE COPY OF LETTER TO THE CM FILE BY 11/30/94. 4.

C. KROGEL TO REVISE SECTION 4 OF THIS CCR TO "NONE,"

NO DOCUMENTS ARE AFFECTED.

05/13/1993

CR00002262A

04/07/1994

04/11/1994

NHB 5300.4 SERIES DEVIATIONS FOR CIRCUIT BOARD
ASSEMBLIES (SUPERCEDES CCR 2262)

DANEY, W

1

C THIS CCR IS PLACED ON HOLD UNTIL MMAS CAN MAKE THE

FOLLOWING CHANGES AND PROVIDE US WITH THE

FOLLOWING INFO TO ITEMS LISTED IN THE ATTACHMENT TO

THIS CCR. W. DENOON TO SEND A TWX TO MMAS

REQUESTING THE FOLLOWING INFO: 1. ITEM #6--REQUIRE 

NON-FUNCTIONAL LANDS ON ANY NEW BOARDS THAT HAVE

TO BE DESIGNED. 2. ITEM #5--NEED ADDITIONAL INFO--IF

THE HOLE IS NOT PLATED THRU, NEED TO DETERMINE

WHETHER AN INTERFACIAL JUMPER WIRE CAN BE ADDED.

IF THIS IS NOT POSSIBLE, AN ADDITIONAL INSPECTION STEP

MUST BE ADDED TO INSPECT THE FIRST SOLDER JOINT

AFTER THE SECOND SOLDER JOINT IS MADE. NEED TO

UNDERSTAND HOW MANY NON-PLATED THRU HOLES ARE

TO SIZE THE COST OF THIS PROBLEM. 3. ITEM #3--A. DO

NOT IMPACT ANY OF THE CURRENT BUILD. B. PROVIDE A

COST EST TO REVIEW ALL THE 

BOARDS IN DETAIL TO IDENTIFY ANY BOARD THAT WOULD

HAVE TO BE REDESIGNED TO MEET THIS REQ. ALSO,

WHEN A BOARD IS FOUND THAT WOULD NEED REDESIGN,

LOOK AT 

THE FABRICATION PROCEDURE CURRENTLY USED TO

05/05/1993
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CR00002262A DESCRIBE HOW THIS WORK IS BEING DONE. (DENOON

SENT TWX 7/27/93, WAITING FOR RESPONSE.) MMAS

RESPONSE 

REC'D 10/21/93 REF # 22397, DTE 10/6/93.

2/8/94: B. DANEY TO SEND TWX TO MMAS NOTIFYING THEM

OF THE APPROVAL OF ITEM #5 AND THE DISAPPROVAL OF

ITEMS #3 AND #6. 4/7/94: THIS CCR WAS APPROVED AND

SIGNED OFF ON 2/8/94. THE ACTION ITEMS ARE INCORRECT

THEREFORE THEY ARE BEING 

SUPERCEDED BY THE FOLLOWING: B. DANEY TO SEND

TWX TO MMAS STATING THE FOLLOWING: DEVIATION ITEM 5

RECOMMEND DISAPPROVAL. HOWEVER, REDESIGN AND

REPLACEMENT OF EXISTING HARDWARE IS NOT REQUIRED.

A REVIEW SHOULD BE CONDUCTED. THE LIMITED

INSTANCES OF TERMINALS SOLDERED TO THE BOARD ON

BOTH SIDES ARE ACCEPTABLE WHERE PRECAUTIONS ARE 

TAKEN (E.G. INSPECTIONS AFTER COMPLETION OF BOTH

JOINTS, USE OF DIFFERENT TEMPERATURE SOLDER, ETC.).

DEVIATION ITEM 6 RECOMMEND APPROVAL FOR ALL 

EXISTING BOARDS. DEVIATION SHOULD BE DISAPPROVED

FOR ANY NEW DESIGNS OR SIGNIFICANT MODIFICATIONS

INITIATED AFTER THE DATE OF OUR MESSAGE.

CR00002263

04/26/1993

04/29/1993

REVISION TO SEM-2 UNIQUE INTERFACE SPECIFICATION PITERSKI, N

1

C N. PITERSKI TO NOTIFY CONTRACTOR OF THIS CCR

APPROVAL AND TO REVISE THE SEM-2 UNIQUE INTERFACE

SPEC, IS-3267400, AS PER CHANGE SHEETS 3 THROUGH 91,

EXCEPT ELIMINATE AM 241 FROM PAGE 98 PARA 

4.1.1.2.1 AS PER GE/NASA/NOAA MEETING AT GE ASTRO 3

MARCH 1993. (MEMO SENT 4/29/93)

12/07/1992

CR00002264

02/23/1993

02/25/1993

BALANCE WEIGHT BRACKET FOR NOAA-I WITKIEWICZ, K

1

C 1. WRITE LETTER TO GE AGREEING WITH THE CCR. 2. ADD A

TAP TEST REQUIREMENT. 3. DIRECT GE TO CHANGE WORK

TO THE STP CHARGE. SENT 2/25/93.

01/13/1993
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CR00002265

06/02/1993

06/04/1993

REVISION TO AVHRR-3 UNIQUE INTERFACE SPECIFICATION
(SUPERCEDED CCR 1127)

FINEBERG, D

1

C 1. D. FINEBERG IS TO SEND A TD TO MMAS APPROVING

THIS CCR WITH THE FOLLOWING EXCEPTIONS: 

    - DELETE PAGES 36, 37, 38 OF SECTION 3.5.4

    - SECTION 3.5.4 SHALL REMAIN TBD.

2. D. FINEBERG TO INFORM J. VALENTINE TO LOOK AT

CHANGES IN SECTIONS 3.3.3.3, 3.3.6.1, PARA 2, AND FIGURE

21, FOR THE NEXT ECN. NOTE: THIS CCR IS SUPERCEDING

CCR 1127. TWX SENT 6/4/93.

01/04/1993

CR00002266

01/26/1993

02/09/1994

CRYOFIT COUPLING FOR NOAA-J F/D VALVE
REPLACEMENT WAIVER

YIENGER, K

2

C THE CLEANLINESS REQUIREMENTS OF TD 356 CANNOT BE

MET BUT THE CLEANING OF THE COUPLINGS AS OUTLINED

IN GE LETTER 22022 APPEAR TO BE THE BEST THAT CAN BE

DONE UNDER THE CIRCUMSTANCES.  THE AMCI

PROCEDURES MUST INCLUDE THE CLEANING INFORMATION

PROVIDED IN THE GE LETTER. 2/7/94: OFFICIAL TWX WAS

NEVER SENT TO MMAS, TWX SENT 2/16/94.

HUTCHINGS, G

01/19/1993

CR00002267

03/02/1993

03/09/1993

RWA EMI WAIVER GAMBINO, J

1

C 1. GAMBINO, SEND TWX TO NOTIFY GE OF APPROVED

WAIVER. SENT 3/9/93.MANDRY, K

02/19/1993

CR00002268

04/19/1993

04/19/1993

UPDATES TO IJ COMMAND LIST THRU PRE-LAUNCH ANDERSON, A

1

C A. ANDERSON TO NOTIFY CONTRACTOR OF THIS CCR 

APPROVAL. SENT 4/16/93.BODENHEIMER, C

03/30/1993

CR00002269

12/23/1993

12/27/1993

CALCULATED FIELD STRENGTHS - KLM ANTENNAS
(SUPERCEDES CCR 1174) SEE CR00002269A

MILLER, T

1

C HAYES IS HOLDING CCR, AWAITING RECALCULATION OF

DATA FROM MMAS. 12/14/93: GAVE TO L. DRAPER FOR

REVIEW OF DISAPPROVAL STATUS. 12/23/93: THE ABOVE 

CCR IS REJECTED ON THE GROUNDS THAT THE E FIELD

LEVELS CALCULATED FOR THE SBUV INSTRUMENT WERE

NOT CALCULATED AT THE INSTRUMENT ENTRANCE

APERTURE. 

MMAC SHOULD RECALCULATE THE LEVELS AT THE

INSTRUMENT APERTURE AND RESUBMIT THE CCR. T.

MILLER TO NOTIFY MMAS OF THIS CCR DISAPPROVAL.

05/06/1993

CR00002269A

07/15/1994

08/02/1994

CALCULATED FIELD STRENGTHS - KLM ANTENNAS (SEE
CR00002269)

MILLER, T

1

C THIS CCR TO BE PLACED ON HOLD UNTIL GSFC RECEIVES

THE FOLLOWING TEST RESULTS FROM BALL. IF

ACCEPTABLE THIS CCR WILL BE APPROVED. T. MILLER TO

05/06/1993
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CR00002269A SEND A TASK ASSIGNMENT TO BALL TO RUN A RADIATED 

EMISSIVITY TEST AND A RADIATED SUSCEPTIBILITY TEST

ON FLIGHT MODEL 3 FOR THE NOAA-K FIELD. 7/15/94: THE

RESULTS OF THE RADIATED EMISSIVITY TEST AND 

RADIATED SUSCEPTIBILITY TEST ON FLIGHT MODEL 3 FOR

THE NOAA-K FIELD THAT BALL AEROSPACE WAS TASKED

TO PERFORM ARE ACCEPTABLE THEREFORE THIS CCR IS 

APPROVED. (SEE ATTACHED TEST RESULTS.) 1. T. MILLER

TO SEND A TECHNICAL DIRECTION TO MMAS TO UPDATE

THE SBUV UIIS TO RELECT THIS CCR.

CR00002270

10/11/1994

10/13/1994

CALCULATED FIELD STRENGTHS AT HIRS/3 - KLM
ANTENNAS

KNOLL, J

1

C THIS CCR IS APPROVED. 1. J. KNOLL TO PREPARE LETTER

FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS OF THE

APPROVAL OF THIS CCR BY 10/12/94. 2. C. CALHOON TO

SEND LETTER TO MMAS BY 10/13/94. 3. C. 

CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE

BY 10/13/94.

05/07/1993

CR00002271

07/14/1993

07/21/1993

KLM PERFORMANCE VERIFICATION PLAN UPDATE DENOON, W

1

C 1. W. DENOON TO SEND TWX TO MMAS NOTIFYING THEM OF

THIS CCR APPROVAL. SENT 7/21/93.

05/20/1993

CR00002272A

02/23/1995

06/30/1999

QUALITY ASSURANCE PLAN UPDATE DANEY, W

1

C SUPERSEDED BY CCR 2373/2388.

WHIPPLE, J

01/24/1995

CR00002274

12/09/1993

12/09/1993

KLM COMMAND LIST UPDATE PRIOR TO K TURN-ON ANDERSON, A

1

C A. ANDERSON TO NOTIFY MMAS OF THIS CCR APPROVAL.11/01/1993

CR00002275

12/10/1993

12/10/1993

KLM TELEMETRY LIST UPDATES AT ILP REV. A DELIVERY
TIME

ANDERSON, A

1

C A. ANDERSON TO NOTIFY MMAS OF THIS CCR APPROVAL.11/01/1993

CR00002276

02/14/1994

03/11/1994

NOAA-J SBUVE GROUND STRAP MILLER, A

1

C REVIEW PROCESS IS BEING BYPASSED DUE TO SIMILAR

CCR 1070A ALREADY APPROVED. PER L. DRAPER'S

REQUEST, THIS CCR IS APPROVED DUE TO A PREVIOUS

CCR 1070A SAME SUBJECT WAS APPROVED ON 4/16/93.

THEREFORE THIS CCR WAS NOT ROUTED TO THE CCB

12/30/1993
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CR00002276 MEMBERS FOR REVIEW. T. MILLER's COMMENTS (SEE 

ATTACH) WILL EXPLAIN THIS COURSE OF ACTION. T. MILLER

TO NOTIFY MMAS OF THIS CCR APPROVAL.

CR00002277A

06/10/1994

06/13/1994

VARIOUS CHANGES TO KLM GENERAL DESIGN & TEST
REQUIREMENTS AND KLM PERFORMANCE VERIFICATION
PLAN PER

CAMPITELLI, T

1

C THIS CCR IS APPROVED. T. CAMPITELLI TO SEND A TWX TO

MMAS APPROVING THIS CCR WITH THE RECOMMENDED

CHANGES.

04/27/1994

CR00002278

03/24/1994

03/28/1994

NOAA-J UHF/DCS ANTENNA (UDA) PERFORMANCE WAIVER HIRSCHMANN, E

1

C E. HIRSCHMANN TO NOTIFY MMAS OF THIS WAIVER

APPROVAL.

01/14/1994

CR00002279

07/22/1994

07/27/1994

SYSTEM SAFETY IMPLEMENTATION PLAN UPDATE DANEY, W

1

C 1. B. DANEY TO PREPARE TWX FOR A. UNGER's 

SIGNATURE AND SEND TO MMAS, APPROVING THIS CCR.

04/22/1994

CR00002280

07/11/1994

07/21/1994

NHB 5300.4 (3A-1) SOLAR ARRAY DESIGN DEVIATIONS DANEY, W

1

C 1. W. DANEY TO DRAFT TWX FOR A. UNGER's SIGNATURE

NOTIFYING MMAS OF THIS CCR APPROVAL. 2. A. UNGER TO

SEND TWX TO MMAS.

WHIPPLE, J

04/01/1994

CR00002282

07/05/1995

08/30/1995

SOLAR ARRAY PROCESS NONCONFORMANCE WAIVER BEAMAN, B

2

C THIS CCR IS APPROVED WITH THE STIPULATION THAT THE

ARRAY BE MANIFESTED ON AN "AM" SPACECRAFT. SEE

ATTACHED CC:MAIL FROM C. CALHOON DATED 7/5/95. 1.B.

BEAMAN TO PREPARE LETTER TO LMAS FOR C. CALHOON

AND J. BECKER SIGNATURE NOTIFYING THEM OF THE

APPROVAL OF THIS CCR WITH THE ABOVE STIPULATION BY

7/7/95. 2. J. BECKER TO SEND LETTER TO LMAS BY 7/10/95.

3. J. BECKER TO PROVIDE COPY OF LETTER TO CM FILE BY

7/10/95.

04/13/1994

CR00002283

06/02/1994

06/30/1994

WAIVER TO USE FLIGHT BATTERIES WITH EXPIRED LOT 2A
CELLS

BEAMAN, B

1

C 1. B. BEAMAN TO FIND OUT HOW MANY SPARE CELLS DO

WE HAVE FOR THE DPA. ANSWER: 12 CELLS. 2. B. BEAMAN

TO FIND OUT TIME FRAME FOR DPA. ANSWER: 2-4 MONTHS

TO DO ARU. 3. B. BEAMAN TO FIND OUT DPA COST.

ANSWER: $10K. 4. CCR REQUIRES THAT DPA BE DONE

WITHIN 4 MONTHS OF LAUNCH, 6 MONTHS AFTER MID

AUGUST. CUT ORDER IN JUNE. 5. B. BEAMAN TO FIND OUT

WHO MAKES THE DECISION AND WHAT THE DECISION IS

BASED ON FOR THE CRITERIA OF THE DPA PASS/FAIL LIFE

WHIPPLE, J

04/14/1994
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CR00002283 TEST OR NEW/STORED CELLS FROM CODE 700 AND 

MMAS. 6. B. BEAMAN TO PURSUE WITH CODE 700 USING

DPA FROM LIFE TEST. IF ALL OF THE ABOVE IS

ACCEPTABLE, THIS CCR WILL BE APPROVED. 7. B. BEAMAN

TO SEND TASK ASSIGNMENT TO MMAS. THE NEED FOR A

RFP/MOD IS NOT REQUIRED SINCE THE DPA IS A

REQUIREMENT.

CR00002285

07/22/1994

02/05/1996

FLOW-DOWN OF NHB WORKMANSHIP REQUIREMENTS TO
SUBCONTRACTORS (SEE CCR 2285A)

DANEY, W

1

C THIS CCR IS TO BE PLACED ON HOLD. 1. W. DANEY TO

RESOLVE TECHNICAL ISSUES AFTER RECEIVING

COMMENTS FROM MMAS REGARDING THE FIVE QUESTIONS

MENTIONED IN THE CCR RESPONSE LIST AND OTHER

COMMENTS. 2. W. 

DANEY AND C. DALTON TO MAKE SURE N/N' NEGOTIATION

REQUIRES WHAT WE WANT.

WHIPPLE, J

05/09/1994

CR00002285A

02/12/1996

05/24/1996

FLOW-DOWN OF NHB WORKMANSHIP REQUIREMENTS TO
SUBCONTRACTORS WAIVER

DANEY, W C CCR IS APPROVED WITH CHANGE.12/05/1995

CR00002286

06/29/1994

08/02/1994

HIJ COMMAND LIST REVISION CORRECTION ANDERSON, A

1

C 1. A. ANDERSON TO DRAFT TWX FOR A. UNGER's 

SIGNATURE APPROVING THIS CCR AND SEND TO MMAS.

05/25/1994

CR00002287

08/19/1994

08/19/1994

ATN-HIJ COMMAND LIST PRE-J LAUNCH UPDATE ANDERSON, A

1

C THIS CCR IS APPROVED. 1. E. HIRSCHMANN TO SEND A

TWX TO MMAS APPROVING THIS CCR.BODENHEIMER, C

05/25/1994

CR00002288

07/01/1994

07/06/1994

TIROS-N GIIS +28V PLB REGULATION COLON, G

1

C 1. G. COLON TO DRAFT TWX FOR A. UNGER's SIGNATURE

AND SEND TO MMAS APPROVING THE CCR.GREGG, S

06/07/1994

CR00002290

09/07/1994

09/08/1994

KLM TELEMETRY LIST UPDATE ANDERSON, A

1

C 1. A. ANDERSON TO SEND MEMO TO MMAS NOTIFYING

THEM OF THE APPROVAL OF THIS CCR.BODEL, C

06/20/1994

CR00002291

08/19/1996

12/16/1996

KLM GIIS +28V PLB REGULATION & INTERFACE CIRCUIT
GROUND

AHMAD, A

1

C THIS CCR IS TO BE PLACED ON HOLD. 1. B. BEAMAN TO

FIND OUT WHAT DESIGN WAS USED TO BUILD THE UNIT

FROM MMAS. DOES MMAS USE +36V OR +38V? IF MMAS

USES 38V; 2. G. COLON TO FIND OUT HOW THIS AFFECTS 

GREGG, S

07/21/1994
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CR00002291 THE INSTRUMENT CONTRACTORS AND GET AN IMPACT

ASSESSMENT. 3. G. COLON TO LOOK AT THE INSTRUMENTS

GROUND DESIGNATION. A CCB WILL BE RECONVENED

UPON COMPLETION OF THESE ACTION ITEMS. 8/19/96:

APPROVED WITH CHANGES.

CR00002292

09/09/1994

09/21/1994

NOAA-J EMI WAIVER, POST RECONFIGURATION TO PM
SPACECRAFT

UNGER, A

1

C THIS CCR IS APPROVED. 1. E. HIRSCHMANN TO NOTIFY

MMAS OF THIS CCR APPROVAL BY 9/14/94. 2. L. DRAPER TO

DETERMINE IF ANY $ ARE INCLUDED IN AN AM/PM

CONVERSION "PROPOSAL" TO RERUN EMI.

GRIGAS, J

08/22/1994

CR00002293

09/29/1994

02/23/1999

ADDITION OF OUTLINE DRAWINGS - SARP MENTALL, J

1

C

VALENTINE, J

09/01/1994

CR00002294

09/30/1994

10/03/1994

EARLY START NOAA-K PHASE II TESTING CALHOON, C

1

C THIS CCR IS APPROVED. 1. C. CALHOON TO PREPARE AND

SEND LETTER TO MMAS NOTIFYING THEM OF THE

APPROVAL 

OF THIS CCR BY 10/3/94. 2. C. CALHOON TO PROVIDE COPY

OF LETTER TO THE CM FILE BY 10/3/94.

CUMMINGS, R

09/22/1994

CR00002295

11/28/1994

11/30/1994

HARNESS TEST LIMITATIONS DANEY, W

1

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER

FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS OF THE

APPROVAL OF THIS CCR BY 11/29/94. 2. C. CALHOON TO

SEND LETTER TO MMAS BY 11/30/94. 3. C. 

CALHOON TO PROVIDE COPY OF LETTER TO THE CM FILE

BY 11/30/94. 4. C. KROGEL TO REVISE SECTION 4 OF THIS

CCR TO "NONE," NO DOCUMENTS ARE AFFECTED.

10/03/1994

CR00002296

11/08/1994

11/09/1994

AVHRR/ESA ALIGNMENT DRAPER, L

1

C THIS CCR IS APPROVED. 1. L. DRAPER TO SEND LETTER TO

MMAS NOTIFYING THEM OF THE APPROVAL OF THIS

WAIVER, WAIVING THE POST-VIB LIMIT OF 4 MINUTES 12

SECONDS BY 40 SECONDS IN THE PITCH AXIS AND 40

SECONDS IN THE YAW AXIS. A COPY OF THE CORRECTIONS

MADE TO THE CCR VERBAGE IN SECTION 1 SHOULD BE

ATTACHED TO LETTER BY 11/9/94. 2. L. DRAPER TO PROVIDE

COPY OF THE LETTER TO THE CM FILE BY 11/9/94.

CUMMINGS, R

11/09/1994
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CR00002297

12/02/1994

12/05/1994

MAXIMUM NOAA-J ARRAY CURRENT BEAMAN, B

1

C A CCB WAS HELD WITH B. MAZUR, L. DRAPER, AND R.

SULLIVAN BY PHONE ON 12/2/94.  R. SULLIVAN HAD BEEN

THROUGH THE ANALYSIS THAT MMAS DID.  HE SAID THAT

HE WAS COMFORTABLE WITH THE CCR. WE AGREED TO 

ACCEPT THE CCR WITH THE UNDERSTANDING THAT MMAS

WILL COMPLETE AN ANALYSIS IMMEDIATELY TO SHOW

THAT NOAA-KLM CAN MEET THE SPECIFIED VALUES OF

CURRENT 

WITH ONE FAILED DIODE. THEREFOERE, THIS CCR IS

APPROVED. 1. B. BEAMAN TO PREPARE A LETTER FOR J.

UNDERWOOD'S SIGNATURE NOTIFYING MMAS OF THE

APPROVAL OF THIS CCR AND REQUESTING THAT THEY

PERFORM AN ANALYSIS TO SHOW THAT NOAA-KLM CAN

MEET 

THE SPECIFIED VALUES OF CURRENT WITH ONE FAILED

DIODE BY 12/5/94, DUE DATE FOR COMPLETION OF THIS

ANALYSIS TBD. 2. J. UNDERWOOD TO SEND LETTER TO

MMAS BY 12/5/94. 3. J. UNDERWOOD TO PROVIDE COPY 

OF LETTER TO THE CM FILE BY 12/5/94.

CUMMINGS, R

11/22/1994

CR00002298

01/24/1995

01/25/1995

CONTAMINATION CONTROL PLAN UPDATE ARMAN, A

1

C THIS CCR IS APPROVED WITH CHANGES. 1. A. ARMAN TO

PREPARE LETTER FOR C. CALHOON'S SIGNATURE

NOTIFYING MMAS OF THE APPROVAL OF THIS CCR WITH

THE ATTACHED CHANGES BY 1/26/95. 2. C. CALHOON TO

SEND LETTER TO MMAS BY 1/27/95. 3. C. CALHOON TO

PROVIDE COPY OF LETTER TO THE CM FILE BY 1/27/95.

WHIPPLE, J

12/13/1994

CR00002299

03/14/1995

05/03/1995

UPDATE TO CONFIGURATION MANAGEMENT PLAN (USE OF
QUICK RESPONSE ECN)

UNGER, A/TASEVOLI, M

1

C THIS CCR IS APPROVED WITH CHANGES. 1. C. CALHOON TO

PREPARE LETTER FOR C. CALHOON's/J. BECKER's

SIGNATURE NOTIFYING MMAS OF THE APPROVAL THIS CCR

WITH THTE ATTACHED CHANGES (REVISED SHEET 38) OF 

THIS CCR BY 3/14/95. 2. C. CALHOON TO SEND LETTER TO

MMAS BY 3/14/95. 3. C. CALHOON TO PROVIDE COPY OF

LETTER TO THE CM FILE BY 3/14/95. 4. C. KROGEL TO

INCORPORATE REVISED SHEET 38 TO CCR FILE BY 3/14/95.

12/12/1994
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CR00002299A

05/15/1995

07/23/1998

UPDATE TO CONFIGURATION MANAGEMENT PLAN (USE OF
QUICK RESPONSE ECN)

TASEVOLI, M

1

C REVISION H (TRP 0210) WAS CORRECTED TO ONLY INCLUDE

THIS CCR CHANGE.  ORIGINAL REVISION H (TRN 9039) WAS

CANCELLED SEE CCR 2273.                                                  

                                                   

                                                   

                                                   

05/03/1995

CR00002300

03/06/1995

03/28/1995

DEVIATION:  EXCEPTIONS TO GSFC FASTENER
REQUIREMENTS (S-313-100)

DANEY, W

1

C THIS CCR IS APPROVED. 1. W. DANEY TO PREPARE LETTER

FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING

MMAS OF THE APPROVAL OF THIS CCR WITH THE

FOLLOWING CHANGE BY 3/7/95. - SECTION 4 OF THIS CCR

TO BE CHANGED TO: NONE. NO DOCUMENTS ARE 

AFFECTED. 2. C. CALHOON TO SEND LETTER TO MMAS BY

3/8/95. 3. C. CALHOON TO PROVIDE COPY OF LETTER TO

THE CM FILE BY 3/8/95. 4. C. KROGEL TO REVISE SECTION 4

OF THIS CCR TO "NONE," NO DOCUMENTS ARE AFFECTED.

01/25/1995

CR00002301

02/17/1995

02/22/1995

EXCEPTION TO PWA LEAD PROTRUSION LIMIT
WAIVER

DANEY, W

1

C THIS CCR IS APPROVED. 1. A) W. DANEY TO PREPARE

LETTER FOR C. CALHOON's SIGNATURE NOTIFYING MMAS

OF THE APPROVAL OF THIS CCR BY 2/21/95. B) J. BECKER,

CONTRACTING OFFICER, CONCURRENCE SIGNATURE ON

LETTER. 2. C. CALHOON TO SEND LETTER TO MMAS BY

2/22/95. 3. C. CALHOON TO PROVIDE COPY OF LETTER 

TO THE CM FILE BY 2/22/95.

01/26/1995

CR00002302

06/30/1995

08/09/1995

DELETION OF THE PSE STE UPGRADE FROM THE
CONTRACT AND STATEMENT OF WORK

BEAMAN, B

1

C THIS CCR IS APPROVED. 1. B. BEAMAN TO DRAFT A $0 PR

(EST COST =$0 UPN 615-4) $609K SAVINGS BY 7/3/95. 2. C.

STEELEY TO PREPARE PR BY 7/5/95. 3. J. BECKER TO

ISSUE MOD/RFP BY 7/12/95.

04/21/1995

CR00002304

08/07/1995

09/19/1995

POLYMERIC MATERIAL SHELF LIFE EXTENSION DATA DANEY, W

1

C THIS CCR IS APPROVED. 1. J. BECKER TO ISSUE 

CONTRACT MOD/RFP BY 8/15/95.

05/05/1995

CR00002305

07/05/1995

07/11/1995

CLEANING SOLVENT EXAMINATION DANEY, W

1

C THIS CCR IS APPROVED WITH CHANGES. IT WAS DECIDED

THAT THIS CCR WAS NOT A WAIVER, BUT A CLARIFICATION

TO NHB 5300.4 (3J) PARA. 3J400.2 STATED IN SECTION 1 OF

THIS CCR. SAMPLING OF RESIDUAL CONTAMINATION OF

PWBs MAY BE CONDUCTED IN LIEU OF SOLVENT PURITY

WHIPPLE, J

05/08/1995
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CR00002305 EXAMINATION. THEREFORE, A TECHNICAL DIRECTION WILL

CLARIFY THIS CCR IN LIEU OF A CONTRACTUAL

MODIFICATION. 1. C. KROGEL TO CHANGE CCR TO INCLUDE

THE FOLLOWING: A) DELETE CCR WAIVER STATUS. B)

CHANGE SECTION 3 FROM "ROUTINE 

1" TO "TD." C) CHANGE SECTION 4 WORDING TO "NONE" BY

7/5/95. 2. W. DANEY TO PREPARE TD BY 7/10/95. 3. J.

BECKER TO SEND TD TO LMAS BY 7/11/95. 4. J. BECKER TO

PROVIDE COPY OF TD TO CM FILE BY 7/11/95.

CR00002306

06/26/1995

02/27/1996

SOLAR ARRAY CONSTRUCTION & BATTERY
CONSTRUCTION/CONFIGURATION/SIZE

AHMAD, A

1

C THIS CCR IS APPROVED WITH THE ATTACHED CHANGES. 1.

C. KROGEL TO PREPARE CHANGE PAGES FOR GSFC

S-480-25.1 BY 7/7/95. 2. J. BECKER TO ISSUE CONTRACT

MOD/RFP AND INCORPORATE CHANGES WITH

DEFINITIZATION OF MOD 109.

GAUSS, N

05/15/1995

CR00002307

08/23/1995

10/14/1995

IJ COMMAND LIST UPDATE FOR MSU S/W COMMAND JAY, E

1

C THIS CCR IS APPROVED. 1. E. JAY TO PREPARE LETTER

FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING

LMAS OF THE APPROVAL OF THIS CCR BY 8/25/95. 2. J.

BECKER TO SEND LETTER TO LMAS BY 8/28/95. 3. J.

BECKER TO PROVIDE COPY OF LETTER TO THE CM FILE BY 

8/28/95. 4. E. JAY TO PROVIDE UPDATED I&J COMMAND LIST

TO CM OFFICE BY 11/10/95.

BODENHEIMER, C

07/05/1995

CR00002308

08/23/1995

10/14/1995

KLM COMMAND LIST UPDATE JAY, E

1

C THIS CCR IS APPROVED. 1. E. JAY TO PREPARE LETTER

FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING

LMAS OF THE APPROVAL OF THIS CCR BY 8/25/95. 2. J.

BECKER TO SEND LETTER TO LMAS BY 8/28/95. 3. J.

BECKER TO PROVIDE COPY OF LETTER TO THE CM FILE BY 

8/28/95. 4. E. JAY TO PROVIDE UPDATED KLM COMMAND

LIST TO CM OFFICE BY 11/10/95.

BODENHEIMER, C

07/07/1995

CR00002309

08/17/1995

02/21/1997

MIRP STE UPGRADE REVISION SUPERCEDED BY CCR
2309A

GREEN, L

1

C THIS CCR IS APPROVED WITH CHANGES. CHANGES ARE TO

INCLUDE NEW SOW VERBAGE AND DELETE DEVIATION

STATUS FROM CCR. 1. C. KROGEL TO GENERATE SOW

CHANGE PAGES (SEE ATTACH CHANGE PAGE) BY 8/18/95. 

2. C. KROGEL TO DELETE DEVIATION CCR STATUS BY

8/18/95. 3. J. LIU TO PREPARE A $0 PR (EST COST = $195K

HAHN, R

07/20/1995
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CR00002309 UPN 615-4) BY 8/25/95. 4. J. BECKER TO ISSUE CONTRACT

MOD/RFP BY 9/1/95.10/9/95: AWAITING 2309A APPROVING

SIGNATURE FROM H. MCCAIN.

CR00002309A

10/09/1995

10/11/1995

MIRP STE UPGRADE REVISION (SUPERCEDED CCR 2309) GREEN, L

1

C THIS CCR SUPERCEDES CCR 2309 AND IS APPROVED AS

CCR 2309A. 1. C. KROGEL TO GENERATE SOW CHANGE

PAGES (SEE ATTACH CHANGE PAGE) BY 10/09/95. 2. J. LIU

TO PREPARE A $0 PR (EST COSTS =$195K UPN 615-4) BY

10/09/95. 3. J. BECKER TO ISSUE CONTRACT MOD/RFP BY

10/10/95.

10/09/1995

CR00002310

11/21/1995

04/15/1996

TEST REQUIREMENTS, PLAN AND PROCEDURE UPDATE
(AS A RESULT OF CCR 1277B)

TASEVOLI, M

1

C THIS CCR IS APPROVED WITH CHANGES.

HUTCHINGS, G

08/09/1995

CR00002311A

08/29/1997

03/30/1998

NOAA-KLM SOFTWARE MANAGEMENT PLAN UPDATE JAY, E

1

C 8/29/97: CCR IS APPROVED.                     

7/23/97: CCR IS UNACCEPTABLE--NEED TO DISCUSS WITH

LMMS CHANGES THAT WERE NOT INCORPORATED.    

7/7/97: TECH LEAD HAS DISAPPROVED CCR DUE TO

MISSING ECN PAGES AND WAS NOT ROUTED FOR REVIEW.

CHANGES WERE NOT INCORPORATED COMPLETELY.

RESUBMITTAL IS TO BE RESOLVED BETWEEN GSFC AND 

LMMS.   

         

08/11/1995

CR00002313

02/22/1996

09/12/2000

GENERAL REQUIREMENTS TIROS-N SOFTWARE JAY, E

1

C RECEIVED REVISION D.

AWAITING LMMS SPEC. UPDATE.  (SPEC REVISION C WAS

INCORRECT.)                        

11/29/1995

CR00002314

03/07/1996

05/03/1996

AMSU-A1 & A2 UIIS'S UPDATES KRIMCHANSKY, S

1

C THIS CCR IS APPROVED WITH CHANGES.12/07/1995

CR00002315

03/20/1996

06/20/1996

MHS UIIS (SUPERCEDED BY CCR 2315A) GOLDBERG, H

1

C APPROVED WITH CHANGES.           

5/21/96: REV C WAS SENT TO GSFC WITH A REVISED ECN

TRP 1126 WHICH DIFFERS FROM ORIGINAL ECN TRP 1126

SUBMITTED WITH THIS CCR; THEREFORE, SHEETS 55, 56, &

12/28/1995
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CR00002315 69 ARE NOT CONSISTENT. ACCORDING TO S. GREGG, 

THESE SHEETS WERE CHANGED DURING INTERFACE

MEETING AND ARE REFLECTED IN 2ND ECN SUBMISSION. I

RECOMMENDED THIS CCR BE RESUBMITTED AS A 2315A SO

PROJECT CAN REVIEW NEW CHANGES/VALUES.

CR00002315A

07/15/1996

03/26/1997

MHS UIIS UPDATED - THERMAL, ALIGNMENT, MIU GOLDBERG, H

1

C CCR IS APPROVED.

GREGG, S

06/07/1996

CR00002316

03/14/1996

09/10/1996

PRESSURANT TANK VIBRATION TESTING FOR TIROS-N/N'
RCE (LMAS DEVIATION)

ESTES, R

1

C THIS CCR IS APPROVED.03/05/1996

CR00002317

08/01/1996

09/14/1999

WAIVER OF OUT-OF-BAND TRANSMISSIONS (1702.5 MHZ
RADIO ASTRONOMY BAND) FOR S-BAND TRANSMITTERS
P/N 3265453

ACOSTA, P

1

C

BULTMAN, T

02/19/1996

CR00002318

05/09/1996

09/14/1999

CCR FOR PS-2285211, OUT-OF-BAND EMISSIONS ACOSTA, P

1

C

BULTMAN, T

02/20/1996

CR00002319

05/09/1996

07/18/1996

MIRP/AVHRR INTERFACE CHANGE FINEBERG, D

1

C THIS CCR IS APPROVED WITH CHANGES (FIGURES 11&12). 02/20/1996

CR00002320

04/01/1996

09/12/1997

NOAA-K COMMAND LIST JAY, E

1

C APPROVED WITH CHANGES.                            

8/7/96: AWAITING CORRECTED COMMAND LIST UPDATE.

9/12/97: ERRORS FOUND IN UPDATED LIST WERE

CORRECTED IN CCR 2331. ONE ERROR WAS CORRECTED IN

CCR 2351; THEREFORE THIS CCR IS CLOSED.

02/21/1996

CR00002321

05/17/1996

05/09/1997

TIROS P-SCATE STE GREEN, L

1

C THIS CCR IS APPROVED.03/04/1996

CR00002322

05/17/1996

05/09/1997

CPU ROM UPGRADE JAY, E

1

C THIS CCR IS APPROVED FOR BASELINE AND OPTION 2 (SEE

SECTION 2 OF CCR)--INCORPORATE PROM IN M, N, 

& N'--CONSIDERATION OF NEED FOR GROUND SCPs

DEFERRED TO A FOLLOW ON CCR.

HAHN, R

03/06/1996
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CR00002323

05/06/1996

05/10/1996

PERFORMANCE WAIVER FOR THE NOAA-KLM UDAS ACOSTA, P

1

C THIS CCR IS APPROVED.                             

BULTMAN, T

03/07/1996

CR00002324

05/13/1996

04/10/1998

NOAA-NN' RLG IMU PROPOSAL CALHOON, C

1

C APPROVED.                                        05/07/1996

CR00002325A

12/23/1996

03/26/1997

MHS UIIS UPDATES - FUSES, MECHANICAL ICD, TBD'S GOLDBERG, H

1

C THIS CCR IS APPROVED WITH CHANGES.                 09/05/1996

CR00002326

07/18/1996

05/16/1997

ENHANCEMENT OF ATNAGE MANUAL DECOMMUTATOR GREEN, L C APPROVED WITH CHANGES.

JOHN, W

07/02/1996

CR00002327

04/02/1997

07/23/1997

FOREIGN SUPPLIED NI-CD BATTERY CELLS SPITZER, T

1

C APPROVED WITH CHANGES.                             07/30/1996

CR00002328

03/27/2000

COMMON BUY SUBCONTRACT REQUIREMENTS
FLOWDOWN WAIVER

DANEY, W

1

C SUPERSEDED BY CCR 2328A.

WHIPPLE, J

11/13/1996

CR00002328A

05/07/2000

06/01/2000

COMMON BUY SUBCONTRACT REQUIREMENTS
FLOWDOWN WAIVER

DANEY, W C APPROVED WITH CHANGES. THIS WAIVER WILL BE

DOCUMENTED IN THE WAIVER/DEVIATION TABLE OF THE

PAR S-480-26.1.

02/24/2000

CR00002329A

10/08/1997

10/08/1997

N/N' SUBCONTRACTOR WORKMANSHIP REQUIREMENTS
(SUPERSEDED BY CCR 2329B)

DANEY, W

1

C CCR 2329 WAS NOT ACCEPTED BY PROJECT, THEREFORE,

IT WAS NEVER ROUTED DUE TO WAIVER/CCR WRITTEN

INCORRECTLY. VERBAL AGREEMENT BY PROJECT AND

LMMS 

TO RESUBMIT 2329A. 11/5/96: PENDING RESOLUTION OF

COMMENTS BETWEEN 

LMMS AND GSFC, THIS CCR IS ON HOLD.

10/24/97: RECEIVED CCR 2329B--AWAITING DANEY/CODE 300

MEMO APPROVAL OF THIS CCR.

WHIPPLE, J

08/20/1996

CR00002329B

11/25/1997

06/01/2000

N/N' SUBCONTRACTOR WORKMANSHIP REQUIREMENTS
WAIVER

DANEY, W

1

C10/08/1997
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CR00002330

11/05/1996

11/07/1996

NOAA-K MAST HARNESS TESTING DANEY, W

1

C APPROVED.

WHIPPLE, J

10/02/1996

CR00002331

02/20/1997

08/25/1997

NOAA-KLM COMMAND LIST JAY, E

1

C APPROVED WITH CHANGES.

BODENHEIMER, C

10/07/1996

CR00002332

03/03/1997

04/27/1999

NOAA-KLM TELEMETRY LIST JAY, E

1

C AWAITING LMMS SPEC. UPDATE.  (SPEC REVISION C WAS

INCORRECT.) 

4/27/99: CORRECTIONS WERE MADE IN CCR 2374.

BODENHEIMER, C

11/08/1996

CR00002333

03/14/1997

03/05/1999

SARR UIIS MODIFICATION FOR CLARIFICATION OF
LOCATION OF A MOUNTING HOLE

MENTALL, J

1

C

BULTMAN, T

10/03/1996

CR00002334

01/16/1997

05/27/1998

MAKE SPARE BOXES INTERCHANGEABLE BETWEEN
NOAA-KLM & N/N'

TASEVOLI, M

1

C

HAHN, R

10/28/1996

CR00002335

10/21/1998

CONFIGURATION MANAGEMENT PLAN TASEVOLI, M

1

C LMMS RESUBMITTED CCR 2335A.

HARRIS, M

11/21/1996

CR00002335A

09/17/1999

TIROS CONFIGURATION MANAGEMENT PLAN TASEVOLI, M

1

C SUPERSEDED BY CCR 2335B.08/31/1998

CR00002335B

07/03/2000

TIROS CONFIGURATION MANAGEMENT PLAN UPDATE JENKINS, W

1

C SUPERSEDED BY CCR 2335C.08/16/1999

CR00002336

02/13/1997

06/10/1997

AMSU-A UIIS KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.                

GREGG, S

11/27/1996

CR00002337

03/14/1997

05/22/2000

MHS THERMAL ANALYSIS GOLDBERG, H

1

C 5/22/00: THIS CCR IS CLOSED.  CORRECTION WAS MADE IN

CCR 2393A.

3/1/99: RECEIVED UIIS REVISION E2 WITH WORDING THAT

DOES NOT CORRESPOND TO CCR/MOD 297. LMMS WILL

GREGG, S

01/23/1997
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CR00002337 HAVE TO RESUBMIT A CORRECT REVISION.

8/18/99:  MET WITH J. CYMERMAN A NEW CCR WILL BE

SENT TO POES FOR REVIEW (CORRECTION WILL BE PART

OF THIS CCR) ONCE APPROVED THIS CCR WILL BE CLOSED.

CR00002338

06/02/1997

HYDRAZINE PRESSURE TRANSDUCER SCALE FACTOR
WAIVER (SUPERSEDED BY CCR 2338A)

ESTES, R

1

C LMMS IS TO RESUBMIT AS CCR 2338A WITH ADDITIONAL

INFORMATION. SEE CCR 2338A.WHIPPLE, J

01/27/1997

CR00002338A

06/11/1997

06/01/2000

HYDRAZINE PRESSURE TRANSDUCER SCALE FACTOR
WAIVER

ESTES, R

1

C05/14/1997

CR00002339

05/07/1997

06/01/2000

WAIVER FOR DAU 3287854-501 S/N M315001 RADIATED
EMISSIONS

TIWARY, Y

1

C

BULTMAN, T

02/05/1997

CR00002340

05/07/1997

06/01/2000

WAIVER FOR PSE 3281154-501 S/N M300001 AND BCA
2633667-502 S/N 000011 RADIATED EMISSIONS

SPITZER, T

1

C

BULTMAN, T

02/06/1997

CR00002341

07/23/1997

06/01/2000

WAIVER FOR SEARCH AND RESCUE L-BAND ANTENNAE
PERFORMANCE

ACOSTA, P

1

C CCR WAS REDISPOSITIONED AS APPROVED. GAIN FOR ALL

ANTENNAS HAS BEEN MAXIMIZED. CDRL ITEM #20

SPACECRAFT TO GROUND INTERFACE (ML005310)

INDICATES ADEQUATE LINK MARGINS FOR ALL ANTENNAS; 

THEREFORE, PREVIOUS ACTION ITEMS 3 & 4 TO REQUEST

LMMS TO REWORK PLAN/ESTIMATE IS CANCELLED.

BULTMAN, T

02/07/1997

CR00002342

05/16/1997

06/01/2000

WAIVER FOR ANTENNA PERFORMANCE NON-
COMPLIANCES

ACOSTA, P

1

C

BULTMAN, T

02/26/1997

CR00002343

04/08/1997

11/04/1999

CCR FOR PS-2285211, GOES BAND EMISSIONS ACOSTA, P

1

C 11/4/99: RECEIVED REV J & CORRECTION PAGES. 

8/31/99: RECEIVED REV H. S/W CONVERSION IS

INACCURATE THEREFORE, CCR CHANGES ARE INCORRECT.

AWAITING LMMS CORRECTED VERSION.

BULTMAN, T

02/26/1997

CR00002344

04/11/1997

03/05/1999

AVHRR-3 UIIS (IS-20029950) UPDATE PSZCOLKA, S

1

C

VALENTINE, J

03/12/1997
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CR00002345

08/06/1997

06/01/2000

NOAA-KLM RSS FLIGHT ACCEPTANCE TEST (T/V)
TEMPERATURES

HUNTER, J

1

C APPROVED WAIVER FOR K&L.

APPROVED DEVIATION FOR M.

04/10/1997

CR00002346

06/11/1997

06/02/2000

CADMIUM PLATED WASHER UTILIZATION WAIVER DANEY, W

1

C

WHIPPLE, J

03/21/1997

CR00002347

07/02/1997

04/29/1998

UPDATE TO THE UNIQUE INTERFACE SPECIFICATION FOR
THE SEM & THE ATN-KLM GIIS (SUPERSEDE CR1289/1429

KRAVITZ, M

1

C APPROVED WITH CHANGES.              04/01/1997

CR00002348

06/11/1997

06/01/2000

ATN-K TCE-RELATED SET POINT DATA WAIVER HUNTER, J

1

C

GLOVACH, D

05/05/1997

CR00002350

08/06/1997

06/01/2000

HONEYWELL NHB WORKMANSHIP REQUIREMENTS
COMPLIANCE WAIVER

DANEY, W

1

C07/11/1997

CR00002351

09/23/1997

07/15/1998

NOAA-K COMMAND LIST JAY, E

1

C07/31/1997

CR00002353

10/09/1999

04/24/2000

MHS UIIS UPDATES GOLDBERG, H

1

C 3/10/00: RECEIVED REV F1. SECTION 2.1.1 WAS STILL TBD

(CCR 1440), WAS INCORPORATED IN CCR 2393A THEREFORE

THIS CCR IS CLOSED.

APPROVE WITH CHANGES. PER H. GOLDBEG UIIS SECTION

3.3.2 LAST PARA. IS DELETED AND REPLACED AS A NEW

PARAGRAPH IN SECTION 4.3. PER D. CROSBY CCR SECTION

2 IS REVISED TO ADD ITEM #3.

ONCE APPROVED AND UIIS IS RECEIVED SECTION 2.1.1 IS

TO BE CORRECTED (REF. CCR 1440)

08/13/1997

CR00002354

10/09/1997

06/01/2000

CONTROL POWER CONVERTER 1 MICROFARAD
CAPACITORS WAIVER

DANEY, W

1

C08/26/1997
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CR00002357

12/23/1997

03/01/1999

AMSU-B UIIS UPDATES GOLDBERG, H

1

C10/02/1997

CR00002358

03/17/1998

06/01/2000

COMPONENT QUALIFICATION WAIVER HUNTER, J

2

C11/12/1997

CR00002359

07/23/2000

10/19/2000

GIIS UPDATE FOR THE TITAN II AND DELTA II LAUNCHES COOLIDGE, D

1

C APPROVE WITH CHANGE.  BILATERAL MOD WILL BE ISSUED

IN LIEU OF CO LETTER OF DIRECTION AND SPELLING

CORRECTION IN TABLE 11.

05/15/2000

CR00002360

03/09/1998

04/27/1999

NOAA-KLM TELEMETRY LIST JAY, E

1

C AWAITING LMMS SPEC. UPDATE.

4/27/99: CORRECTIONS WERE MADE IN CCR 2374.

NORTHINGTON, C

12/11/1997

CR00002361

05/28/1998

NHB 5300.4 SERIES DEVIATIONS FOR SV OPERATION
(SUPERSEDED BY CCR 2361A)

DANEY, W

1

C SUPERSEDED BY CCR 2361A.                       

CR00002361A

12/22/1998

06/01/2000

NHB 5300.4 SERIES DEVIATIONS FOR SV OPERATIONS DANEY, W

1

C05/12/1998

CR00002362

03/09/1998

04/27/1999

NOAA-K COMMAND LIST JAY, E

1

C AWAITING LMMS SPEC. UPDATE.

4/27/99: CORRECTIONS WERE MADE IN CCR 2374.

NORTHINGTON, C

02/02/1998

CR00002363

03/09/1998

07/15/1998

NOAA-KLM TELEMETRY LIST JAY, E

1

C APPROVED WITH CHANGES.

NORTHINGTON, C

02/02/1998

CR00002365

04/16/1998

06/01/2000

PYRO VALVE SHELF LIFE NOAA-K DANEY, W

1

C

WHIPPLE, J

03/12/1998

CR00002367

02/17/1999

06/01/2000

1PE070 RESISTOR DEVIATION FOR WILBRECHT
ELECTRONICS

DANEY, W

1

C THIS CCR IS APPROVED WITH CHANGES. ADD THIS WAIVER

TO THE PAR GSFC-S-480-26.1.

01/18/1999
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04/19/1999

WAIVER FOR LEVEL OF TRANSMITTER SPURS AT THE
INSTRUMENT RECEIVERS' INPUT

COOLIDGE, D

1

C SUPERSEDED BY CCR 2368A.02/07/1999

CR00002368A

05/14/1999

06/01/2000

WAIVER FOR LEVEL OF TRANSMITTER SPURS AT THE
INSTRUMENT RECEIVER'S INPUT

COOLIDGE, D

1

C APPROVE WITH CHANGE. CCR SECTION 1 IS CHANGED TO

INCLUDE S-480-25.1 REFERENCE.

03/26/1999

CR00002369

05/20/1999

NOAA-L T/V SET POINT WAIVER HUNTER, J

1

C SUPERSEDED BY CCR 2369A.01/26/1999

CR00002369A

06/10/1999

06/01/2000

NOAA-L T/V SET POINT WAIVER HUNTER, J

1

C APPROVED WITH CHANGES.05/11/1999

CR00002370

03/07/2000

DMSP/TIROS CONTAMINATION CONTROL PLAN ARMAN, A

1

C THIS CCR IS SUPESEDED BY CCR 2389.04/08/1999

CR00002371

04/14/1999

06/01/2000

VHF BEACON TRANSMITTER BTX, BIT ASYMMETRY WAIVER ACOSTA, P

1

C04/04/1999

CR00002372

09/28/1999

SSA WAIVER AND DEVIATION FROM 3.2.1.2.1.2.1
SPECIFICATION (2598865)

JENKINS, W

2

C SUPERSEDED BY CCR 2372A.04/09/1999

CR00002372A

11/30/1999

SSA WAIVER FROM 3.2.1.2.1.2.1 SPECIFICATION (2598865) JENKINS, W

1

C SUPERSEDED BY CCR 2372B.09/28/1999

CR00002372B

03/17/2000

06/01/2000

SSA WAIVER FROM 3.1.1.1.2.1.5 OF 2629668 (GENERAL
DESIGN AND TEST REQUIREMENTS)

JENKINS, W

1

C APPROVED WITH CHANGES. SPACECRAFT EFFECTIVITY IS

FOR "L" ONLY AND THIS WAIVER WILL BE DOCUMENTED IN

THE PERFORMANCE SPECIFICATION WAIVER/DEVIATION

TABLE (S-480-25.1)

11/17/1999

CR00002373

06/30/1999

08/31/1999

QUALITY ASSURANCE PROGRAM PLAN FOR K,L,M,N AND N
PRIME

DANEY, W

1

C SUPERSEDED BY CCR 2373A.

APPROVED WITH CHANGES. SECTIONS 2.2, 3.13.1.3, AND

3.13.2.2 ARE CHANGED TO REFLECT W. DANEY'S

COMMENTS (SEE ATTACHED CHANGES).

04/09/1999
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CR00002373

THIS CCR SUPERSEDES CCR 2272A.

AWAITING BILATERAL MOD & LMMS PLAN UPDATE.

CR00002374

05/25/1999

10/05/1999

NOAA-KLM COMMAND LIST JAY, E

1

C 10/5/99: SUPERSEDE BY CCR 2374A.

CCR IS PLACED ON HOLD. CHANGES TO THIS CCR WAS

FORWARDED TO LMMS FOR INCORPORATION TO BE

RESUBMITTED AS A REVISED CCR.

04/12/1999

CR00002374A

10/22/1999

07/19/2000

NOAA-KLM COMMAND LIST JAY, E

1

C 7/19/00: SUPERSEDED BY CCR 2403.

5/22/00: RECEIVED REV. J. , ITEMS 2 & 3 FROM GSFC MEMO

WERE NOT INCORPORATED--AWAITING CORRECTION.

APPROVE WITH CHANGES. SEE ATTACHED E. JAY

COMMENTS FOR CHANGES.

AWAITING COMMAND LIST UPDATE FROM LMMS.

06/08/1999

CR00002375

05/24/1999

07/28/2000

NOAA-KLM TELEMETRY LIST JAY, E

1

C 7/28/00: SUPERSEDED BY CCR 2375A.

12/7/99: RECEIVED REVISION E1/F OF THE TELEMETRY LIST.

E. JAY AND R. ABRAMS REVIEWED AND DISCOVERED

SEVERAL PROBLEMS WITH S/W CONVERSION AND

INCORRECT UPDATES. MEMO 480/53989-99 WAS SENT WITH

CORRECTIONS. UNTIL THESE CORRECTIONS ARE MADE,

THIS CCR WILL REMAIN OPEN.

APPROVED WITH CHANGES. THIS CCR HAS NO COST OR

SCHEDULE IMPACT, SEE E. JAY AND ROCHELLE COMMENTS

FOR ADDITIONAL CHANGES.

04/12/1999

CR00002375A

08/22/2000

09/11/2000

NOAA-KLM TELEMETRY LIST JAY, E

1

C APPROVED WITH CHANGES. SHEETS 4, 6, 12, 16, AND 24

REQUIRE CORRECTIONS SEE R. ABRAMS COMMENTS.

07/05/2000
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CR00002383A

05/20/1999

06/01/2000

SBA PROTOFLIGHT/ACCEPTANCE LEVEL THERMAL
CYCLING PROFILE (DEVIATION)

COOLIDGE, D

1

C THIS CCR SUPERSEDED CCR 2383 WHICH WAS NEVER

ROUTED FOR REVIEW. D. COOLIDGE & S. GLOCKNER

REVIEWED CCR AND REQUESTED LMMS TO RESUBMIT.

05/17/1999

CR00002384

09/02/1999

DE-SCOPE CONTRACT MODIFICATION 222, CPU ROM
UPGRADE, TO ELIMINATE OPTION 2, NOAA-M CPU
UPGRADE

JAY, E

1

C SUPERSEDED BY CCR 2384A.07/22/1999

CR00002384A

10/01/1999

03/20/2000

DE-SCOPE CONTRACT MODIFICATION 222, CPU ROM
UPGRADE, TO ELIMINATE OPTION 2, NOAA-M CPU
UPGRADE

JAY, E

1

C08/24/1999

CR00002385

10/21/1999

11/18/1999

DOCUMENTATION LIBRARY DUNN, P

1

C APPROVED WITH CHANGES. FOR CLARIFICATION

PURPOSES CCE SECTION 1 (SOW 5.1) & CCR SECTION 2

ARE CHANGED SEE ATTACHMENT.

08/18/1999

CR00002388

12/17/1999

04/25/2000

QUALITY ASSURANCE PROGRAM PLAN FOR K,L,M N AND
NPRIME

DANEY, W

1

C APPROVED WITH CHANGES. CCR REFERENCES IN

SECTIONS 1 AND 2 ARE CHANGED TO REFLECT CORRECT

CCR REFERENCES.

SUPERSEDES CCR 2272A & 2373A.

10/25/1999

CR00002389A

07/23/2000

04/20/2001

FORMAL RELEASE OF THE SUNNYVALE CONTAMINATION
CONTROL PLAN

DANEY, W

1

C APPROVED-CLOSED.

SPEC UPDATED AND RECEIVED ON 2/20/01. CMO VERIFIED

APPROVED CHANGES WERE INCORPORATED INTO THE

CONTAMINATION CONTR0L PLAN CORRECT.

06/14/2000

CR00002390

01/14/2000

02/17/2000

ELIMINATION OF NOAA-M THERMAL VACUUM NOMINAL
PLATEAU SEPET TESTING DEVIATION

HALTERMAN, K

1

C 2/18/00: PER G. STEWART THE SOW AND PERF. SPEC.

WERE NECESSARY SEE HIS E-MAIL IN CCR FILE.

APPROVE WITH CHANGE. AS A DEVIATION NO CHANGE TO

THE REQUIREMENTS ARE MADE; THEREFORE, THE SOW

CHANGES WILL NOT BE MADE.

 (DUE TO URGENCY--CONTRACTS LETTER APPROVING THIS

CCR WAS SENT TO LMMS PRIOR TO REVIEW PROCESS).

12/20/1999
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CR00002391

03/15/2000

07/26/2000

AMSU-B UIIS UPDATE FOR AM AND PM THERMAL BLANKET
ORBITAL CONFIGURATIONS

GOLDBERG, H

1

C APPROVED WITH CHANGES. INSTRUMENT EFFECTIVITY IS

MODIFIED TO ADD EM.

01/24/2000

CR00002393

02/24/2000

MHS UIIS UPDATES GOLDBERG, H

1

C SUPERSEDED BY CCR 2393A.01/14/2000

CR00002394

05/24/2000

SOFTWARE CONFIGURATION MANAGEMENT PLAN FOR
TIROS

JAY, E

1

C SUPERSEDED BY CCR 2394A.

4/10/00: REQUESTED FROM LMSSC A REVISED CCR TO

INCORPORATE E. JAY'S COMMENTS.

01/26/2000

CR00002394A

06/28/2000

07/07/2000

IROS SOFTWARE CONFIGURATION MANAGEMENT PLAN
(SCMP)

JAY, E C APPROVED.05/09/2000

CR00002398

04/20/2000

06/01/2000

SSA WAIVER FROM 3.1.1.1.2.1.5 OF 2629668 (GENERAL
DESIGN AND TEST REQUIREMENTS)

JENKINS, W

1

C APPROVED.03/29/2000

CR00002401

08/03/2000

04/23/2001

VENDOR-PROVIDED UPDATES TO AMSU-A UIIS KRIMCHANSKY, S

1

C APPROVED-CLOSED.

LMSSC REF NO. 26782 RECEIVED 1/12/01. CMO VERIFY

CHANGES, STEWART LETTER 480-54206 SENT ON 4/23/01.

APPROVED WITH CHANGE. CORRECTION AMSU-A1 TABLE 8

TYPOGRAPHICAL ERROR IS REQUIRED SEE ATTACHED (UIIS

SHEET) AND CCR SECTION 3 IS CHANGED TO BILATERAL

MOD.

06/26/2000

CR00002402

08/25/2000

11/29/2000

UPDATES TO AMSU-A UIIS KRIMCHANSKY, S

1

C SUPERSEDED BY CCR 2402A.07/05/2000

CR00002403

08/03/2000

08/14/2000

NOAA-KLM COMMAND LIST JAY, E

1

C APPROVED.  05/31/2000
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CR00002404

08/22/2000

09/26/2000

NOAA-KLM LIFTOFF WEIGHT UPDATE COOLIDGE, D

1

C APPROVED WITH CHANGE. CCR BLOCK 3 IS CHANGED TO

"BILATERAL MOD".

07/12/2000

CR00002409

09/29/2000

10/24/2000

NOAA-KLM ACCELEROMETER CHECK BLUE, J

1

C APPROVED.

AWAITING BILATERAL MOD.

08/30/2000

CR00003000

09/25/1975

09/25/1975

SPACECRAFT TP-S-1975015, TP-OP-1975015 AND
DS-PT-1975015 ECNS

RCA C

CR00003001

09/25/1975

09/25/1975

SPACECRAFT TP-SI-1975015 ECN RCA C

CR00003002

09/25/1975

09/25/1975

SPACECRAFT TP-DRF-1975015 ECN RCA C

CR00003003

10/29/1975

10/29/1975

UPDATE SPACECRAFT SPECIFICATION PS-1975020 RCA C

CR00003004 ITOS RELIABILITY PROGRAM PLAN REVISIONS RCA C

CR00003005 ITOS QUALITY PROGRAM PLAN REVISIONS RCA C

CR00003006 ITOS QUALITY PLAN UPDATE RCA C

CR00003007

10/13/1976

10/13/1976

PSE MODIFICATION RCA C
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12/03/1975

12/03/1975

SEM CONFIGURATION MANAGEMENT REQUIREMENTS
CHANGE

SEALE C11/20/1975

CR00003101

01/21/1976

01/21/1976

SEM THERMAL ANALYSIS AND TESTING SEALE C01/06/1976

CR00003102

01/21/1976

01/21/1976

SEM 623C FLOATING POINT PROCESSORS SEALE C01/12/1976

CR00003103

01/21/1976

01/21/1976

SEM MEPED CONFIGURATION CHANGE SEALE C01/07/1976

CR00003104

02/20/1976

02/20/1976

SEM SPECIFICATION 0874 CHANGES SEALE C01/06/1976

CR00003105

01/21/1976

01/21/1976

SEM TED COLD TRAP SEALE C01/07/1976

CR00003106

01/21/1976

01/21/1976

SEM SPECIFICATION 0774 CHANGES SEALE C01/06/1976

CR00003107

02/27/1976

02/27/1976

SEM REQUEST FOR POWER CHANGE SEALE C02/09/1976

CR00003108

02/27/1976

02/27/1976

SEM MEPED REQUIREMENTS CHANGE SEALE C02/18/1976

CR00003109

05/14/1976

05/14/1976

SEM/TED MULTIPLEXING SEALE C04/22/1976
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05/14/1976

05/14/1976

SEM/MEPED TILT SEALE C04/27/1976

CR00003111 CCR NUMBER NEVER USED C

CR00003112A

06/01/1976

06/01/1976

SEM PROCUREMENT OF MACHINED PARTS SEALE C05/14/1976

CR00003113

05/19/1976

05/19/1976

SEM BCU CAPABILITY UPGRADE SEALE C05/10/1976

CR00003114A

05/06/1977

05/06/1977

SEM WEIGHT INCREASE EIBAND C04/14/1977

CR00003115

07/19/1977

07/19/1977

SEM TED THERMAL SHIELD MODIFICATION SEALE C06/03/1977

CR00003116

09/28/1977

09/28/1977

SEM MEPED BRACKET SURVIVAL SET POINT SEALE C09/20/1977

CR00003117

11/07/1977

11/07/1977

SEM TED HEATER POWER AND TCE SET POINT SEALE C09/30/1977

CR00003118

11/07/1977

11/07/1977

SEM MEPED FOIL CHANGE SEALE C09/30/1977

CR00003119

11/07/1977

11/07/1977

SEM SENSOR AUTO POWER DOWN SEALE C09/30/1977



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003120

03/02/1978

03/02/1978

SEM FM-7 ADDITION SEALE C02/07/1978

CR00003121

04/17/1978

04/17/1978

SEM TIME CONSTANT CHANGE ON MEPED SEALE C03/02/1978

CR00003122

04/17/1978

04/17/1978

EMI TEST SEALE C03/02/1978

CR00003123

04/17/1978

04/17/1978

SEM ASE SHIPMENT SEALE C03/02/1978

CR00003124A

11/30/1979

11/30/1979

MEPED DETECTOR BIAS SUPPLY SEALE C11/27/1979

CR00003124B

12/18/1979

12/18/1979

MEPED BIASING IN STORED SPACECRAFT SEALE C11/27/1979

CR00003125

02/25/1985

02/25/1985

SEM/TED SUN SHIELD SEALE C02/01/1985

CR00003126

12/15/1987

12/15/1987

SEM/TED ANALYZER PLATE MODIFICATION BUSHNELL C12/08/1987

CR00003127

07/22/1989

07/22/1989

SEM/TED EM USE ON NOAA-D BUSHNELL C02/14/1989

CR00003128

11/01/1989

11/01/1989

SEM-2 PULSE DISCRETE COMMAND ADDITION BUSHNELL C10/24/1989



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 261

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003130

08/23/1991

08/23/1991

SEM/DPU ENGINEERING MODEL MODIFICATION BUSHNELL C08/20/1991

CR00003200 ADDITIONAL BASELINE DEFINITION (99.6K) BASD C04/13/1981

CR00003201 SENSOR MOD F.P. AND PMT TESTING (46K) BASD C04/13/1981

CR00003202 S-480-12 INSTRUMENT COMMAND DESCRIPTION BASD C06/30/1981

CR00003203 S-480-12 CENTRAL W/L SPECIFICATION CHANGE BASD C07/28/1981

CR00003204 SEMICONDUCTOR SCREENING DEVIATION REQUEST BASD C01/12/1982

CR00003205 SOLDERING DEVIATION REQUEST BASD C01/12/1982

CR00003206 MATERIAL DEVIATION REQUEST BASD C04/28/1982

CR00003207 MATERIAL DEVIATION REQUEST BASD C04/28/1982

CR00003208 SPECIFICATION WAIVER REQUEST BASD C04/28/1982



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 262

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003209 ITEK SOLDERING DEVIATION REQUEST (SBUV-D-008) BASD C09/01/1982

CR00003210 SOLDERING SPECIFICATION DEVIATION REQUEST
(SBUV-D-009)

BASD C01/12/1983

CR00003211 SOLDERING SPECIFICATION DEVIATION REQUEST
(SBUV-D-010)

BASD C01/28/1983

CR00003212 SBUV/2 REDLINE DRAWINGS BASD C02/22/1983

CR00003213 SBUV/2 MRB CHANGE BASD C03/21/1983

CR00003214 SBUV/2 DEVIATION REQUEST 011 BASD C05/09/1983

CR00003215 SBUV/2 SOLDER WAIVER REQUEST 001 BASD C05/11/1983

CR00003216 SBUV/2 MOUNTING PROBLEM BASD C06/14/1983

CR00003217 SBUV/2 DEVIATION REQUEST #12 BASD C08/22/1983

CR00003218 SBUV/2 DEVIATION REQUEST #13 BASD C08/22/1983



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 263

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003219 SBUV/2 WAIVER REQUEST #002 BASD C09/23/1983

CR00003220 SBUV/2 DEVIATION REQUEST #14 BASD C11/18/1983

CR00003221 SBUV/2 DEVIATION REQUEST #15 BASD C11/29/1983

CR00003222 SBUV/2 DEVIATION REQUEST #16 BASD C11/24/1983

CR00003223 EXTRA HANDLING FIXTURES 15.4K BASD C01/23/1984

CR00003224 MATERIAL AND PROCESS SUPPORT TO REV 23.3K BASD C01/23/1984

CR00003225 CCR FILTER REVERSAL 1.4K BASD C01/23/1984

CR00003226 PMI TIME RESPONSE MEASUREMENT 9K BASD C11/23/1984

CR00003227 PLAN(S) UPDATE BASD C05/01/1984

CR00003228 DEVIATION REQUEST 018 BASD C05/09/1984



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 264

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003229 DEVIATION REQUEST 019 BASD C05/09/1984

CR00003230 DEVIATION REQUEST 020 BASD C05/09/1984

CR00003231 WAIVER REQUEST 003 BASD C06/05/1984

CR00003232 DEVIATION REQUEST 021 BASD C06/05/1984

CR00003233 DEVIATION REQUEST 022 BASD C06/05/1984

CR00003234 DEVIATION REQUEST 023 BASD C06/25/1984

CR00003235 DEVIATION REQUEST 024 BASD C07/13/1984

CR00003236 CCR NUMBER NEVER USED C

CR00003237 WAIVER REQUEST 004 BASD C07/23/1984

CR00003238 GASKET MATERIAL CHANGE BASD C08/21/1984



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 265

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003239 SBUV/2 UIIS REVISION BASD C11/27/1984

CR00003240 SBUV/2 TEST DEVIATION REQUEST BASD C10/31/1984

CR00003241 SBUV/2 UIIS UPDATE BASD C01/10/1985

CR00003242 SBUV/2 HEATER CAL LAMP BASD C05/14/1985

CR00003243 FM 003 TEST WAIVER REQUEST MCCONAUGHEY C06/07/1985

CR00003244 SBUV/2 DAMAGE WIRE DEVIATION SBUV D7 MCCONAUGHEY C07/12/1985

CR00003245 SBUV/2 PART DEVIATION REQUEST SBUV D8 MCCONAUGHEY C07/15/1985

CR00003246 CCR NUMBER NEVER USED C

CR00003247 ACCEPTANCE OF EDGE SEPARATION ON SOME PADS ON
PWA

MCCONAUGHEY C02/06/1986

CR00003248 SBUV/2 REQUEST FOR WAIVER (INSPECTION) MCCONAUGHEY C05/12/1986



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003249 SBUV/2 REQUEST FOR DEVIATION (TERMINALS) MCCONAUGHEY C05/12/1986

CR00003250 CCR NUMBER NEVER USED C

CR00003251 CCR NUMBER NEVER USED C

CR00003252 SBUV/2 RELAX UNNECESSARY TOLERANCE ON ELM ICD MCCONAUGHEY C05/04/1987

CR00003300

09/27/1977

09/27/1977

MSU MECHANICAL INTERFACE DRAWING UPDATE (ECR
25760)

JPL C09/07/1977

CR00003301

08/28/1979

08/28/1979

MSU-ADDITIONAL ENGINEERING SUPPORT JPL C11/14/1978

CR00003400 1.248 MHZ CLOCK INTERFACE SNL C05/06/1982

CR00003401 COMMAND LV CONV ON-OFF LOGIC IF SNL C02/07/1983

CR00003402 PARALLEL COMMAND IF SNL C02/07/1983

CR00003403 SERIES IF INVERTERS SNL C02/07/1983



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 267

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00003500 AVHRR/3 AND HIRS/3 CONFIGURATION MANAGEMENT PLAN

REVISION
HOWELL C06/16/1989

CR00005000

03/14/1994

03/14/1994

HIRS/3 H302 FOV SIZE MATCHING (WAIVER 48) KNOLL, J

1

C J. KNOLL TO NOTIFY ITT OF THIS CCR WAIVER APPROVAL

FOR FLIGHT MODEL 302. J. KNOLL TO WRITE A CCR FOR THE

N&N' SPECIFICATION CHANGES. MEMO SENT 3/14/94 AND

3/22/94.

BERTINI, M

03/08/1994

CR00005001

03/14/1994

03/21/1994

HIRS/3 H302 CHANNEL 17 FOV REGISTRATION AND SIZE
MATCHING (WAIVER 44A)

KNOLL, J

1

C J. KNOLL TO NOTIFY ITT OF THIS CCR WAIVER 

APPROVAL. MEMO SENT 3/14/94 AND 3/22/94.BERTINI, M

03/08/1994

CR00005003

03/14/1994

06/13/1994

ENGINEERING CHANGE PROPOSAL 3500-01 6A TORQUE
MARGIN DEFINITION FOR THE FILTER/CHOPPER ASSEMBLY
HIRS/3

KNOLL, J

1

C 1. J. KNOLL TO DRAFT A $0 PR (EST COST=0 UPN 

615-3). 2. S. DOBI TO PREPARE PR BY 3/15/94. 3. J. FASULA

TO ISSUE A CONTRACT MOD/RFP BY 4/6/94.

BERTINI, M

03/08/1994

CR00005004

03/14/1994

05/31/1994

ENGINEERING CHANGE PROPOSAL 3500-01 7A TORQUE
MARGIN DEFINITION FOR THE SCAN MIRROR DRIVE
AVHRR/3

KNOLL, J

1

C 1. J. KNOLL TO DRAFT A $0 PR (EST COST=0 UPN 

615-3). 2. S. DOBI TO PREPARE PR BY 3/15/94. 3. J. FASULA

TO ISSUE A CONTRACT MOD/RFP BY 4/6/94. 4. J. KNOLL TO

FIND OUT WHY THERE IS A DIFFERENCE IN THE WORDING

BETWEEN THE HIRS SPEC. PARA. 6.2.5 AND THE AVHRR

SPEC. PARA. 5.12.3.

BERTINI, M

03/08/1994

CR00007101

06/26/1979

06/26/1979

ERBE S&N UIIS CHANGE LRC C05/30/1979

CR00007113A

12/13/1979

12/13/1979

ERBE UIIS CHANGE - POWER LRC C11/26/1979

CR00007115

02/01/1985

02/01/1985

ERBE NON-SCANNER - PHYSICAL INTERFACE AND FIELD
OF VIEW

LRC C01/30/1980

CR00007117

02/01/1985

02/01/1985

ERBE NON-SCANNER ENVELOPE AND FIELD-OF-VIEW LRC C01/30/1980



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007126 SAGE VOLUMERIC ENVELOPE LRC C

CR00007127

04/24/1980

04/24/1980

ERBE DIGITAL "A" DATA LRC C04/18/1980

CR00007128 ERBS IDD REVISION C

CR00007129 ERBE SCANNER ENVELOPE AND FIELD-OF- VIEW C

CR00007130 ERBE SCANNER ENVELOPE AND FIELD-OF- VIEW LRC C

CR00007131

11/20/1980

11/20/1980

ERBE INSTRUMENT T/V REQUIREMENT LRC C10/20/1980

CR00007134 ERBS IDD WEIGHT CHANGE LRC C FILE NOT IN LIBRARY.

CR00007135

11/25/1980

11/25/1980

ERBE WEIGHT CHANGE LRC C09/19/1980

CR00007136 ERBS IDD FOV CHANGE LRC C FILE NOT IN LIBRARY.

CR00007137 CCR NUMBER NEVER USED C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007138

04/01/1980

04/01/1980

ERBE NS UIIS UPDATE TO REVISION C LRC C FILE NOT IN LIBRARY.12/15/1980

CR00007139

04/01/1981

04/01/1981

ERBE S UIIS UPDATE TO REVISION C LRC C12/15/1980

CR00007151

06/25/1981

06/25/1981

ERBE S UIIS CONNECTOR DATA LRC C05/12/1981

CR00007152

06/25/1981

06/25/1981

ERBE NS UIIS CONNECTOR DATA LRC C05/12/1981

CR00007153

06/03/1982

06/03/1982

ERBE-S UIIS POWER UPDATE LRC C05/26/1982

CR00007154A

06/03/1982

06/03/1982

ERBE-NS UIIS POWER UPDATE LRC C05/26/1982

CR00007163

10/28/1981

10/28/1981

ERBE NS OUTLINE CONSTRAINTS LRC C08/21/1981

CR00007164

10/28/1981

10/28/1981

ERBE NS FOV CHANGE LRC C08/21/1981

CR00007165

10/28/1981

10/28/1981

ERBE NS RADIATOR LOCATION LRC C08/21/1981

CR00007166

11/03/1981

11/03/1981

ERBE NS UIIS UPDATE LRC C08/21/1981



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C
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Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007167

10/28/1981

10/28/1981

ERBE S RADIATOR LOCATION LRC C08/21/1981

CR00007168

10/28/1981

10/28/1981

ERBE S OUTLINE CONSTRAINTS LRC C08/21/1981

CR00007169

10/28/1981

10/28/1981

ERBE S FOV CHANGE LRC C08/21/1981

CR00007170

11/03/1981

11/03/1981

ERBE S UIIS UPDATE LRC C08/21/1981

CR00007171

02/10/1982

02/10/1982

ERBE DIGIT A FORMAT UPDATE LRC C10/08/1981

CR00007172

02/10/1982

02/10/1982

ERBE DIGIT A FORMAT UPDATE LRC C10/08/1981

CR00007173

12/11/1981

12/11/1981

ERBE WEIGHT INCREASE LRC C10/22/1981

CR00007176A

05/14/1982

05/14/1982

ERBE VOLUME ENVELOPE CHANGE LRC C02/04/1982

CR00007180A

08/24/1982

01/21/1983

ERBE UIIS WEIGHT REHMANN, K

1

C05/27/1982

CR00007181 CCR NUMBER NEVER USED C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C
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Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007182

04/27/1982

06/30/1982

ERBE NS GROUNDING CHANGE REHMANN, K

1

C04/15/1982

CR00007183

02/22/1983

02/23/1983

ERBE VOLUME INCREASE REHMANN, K C06/16/1982

CR00007184 CCR NUMBER NEVER USED C

CR00007185 CCR NUMBER NEVER USED C

CR00007186A

09/10/1982

12/09/1982

ERBE-NS UIIS UPDATE REHMANN, K C09/07/1982

CR00007187A

09/10/1982

12/09/1982

ERBE-S UIIS UPDATE REHMANN, K C09/07/1982

CR00007188

02/07/1983

08/24/1983

CRYOGENIC PANEL FOR THERMAL VACUUM TEST
(ERBE-S)

REHMANN, K C08/16/1982

CR00007189

02/07/1983

08/24/1983

ERBE CRYO PANELS FOR T/V REHMANN, K C08/16/1982

CR00007190 CCR NUMBER NEVER USED C

CR00007191 CCR NUMBER NEVER USED C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007192

12/01/1982

02/01/1982

ERBE NS SHROUD ENVELOPE REHMANN, K C11/15/1982

CR00007193

12/01/1982

01/26/1983

ERBE S SHROUD ENVELOPE REHMANN, K C11/15/1982

CR00007194

11/29/1982

11/30/1982

ERBE NS DIGITAL A DATA CHANGE REHMANN, K C11/19/1982

CR00007195

08/29/1983

09/01/1983

ERBE (S) (NS) CAGING REHMANN, K C12/03/1982

CR00007196

08/29/1983

09/01/1983

ERBE (S) (NS) CAGING REHMANN, K C12/03/1982

CR00007197 CCR NUMBER NEVER USED C

CR00007198 CCR NUMBER NEVER USED C

CR00007199 CCR NUMBER NEVER USED C

CR00007202

03/30/1983

04/04/1983

ERBE INSTRUMENT MARKING REHMANN, K C01/26/1983

CR00007203

03/30/1983

04/04/1983

ERBE INSTRUMENT MARKING REHMANN, K C01/26/1983



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007204 CCR NUMBER NEVER USED C

CR00007205 CCR NUMBER NEVER USED C

CR00007206 CCR NUMBER NEVER USED C

CR00007207B

03/13/1984

03/13/1984

ERBE S UIIS - SECTION 4 UPDATE REHMANN, K C02/28/1984

CR00007208B

03/13/1984

03/13/1984

ERBE NS UIIS - SECTION 4 UPDATE REHMANN, K C02/28/1984

CR00007209

04/06/1983

04/06/1983

ERBE S OUTPUT SIGNALS REHMANN, K C03/31/1983

CR00007210

04/06/1983

04/06/1983

ERBE NS OUTPUT SIGNALS REHMANN, K C03/31/1983

CR00007211 CCR NUMBER NEVER USED C

CR00007212 CCR NUMBER NEVER USED C

CR00007213 CCR NUMBER NEVER USED C



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C
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Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007214 CCR NUMBER NEVER USED C

CR00007215 CCR NUMBER NEVER USED C

CR00007216 CCR NUMBER NEVER USED C

CR00007217

06/30/1983

06/30/1983

ERBE SAFETY HEATERS REHMANN, K C05/11/1983

CR00007217A

04/19/1984

04/20/1984

ERBE NS IN-BAY SAFETY HEATERS REHMANN, K C02/07/1984

CR00007218

06/30/1983

06/30/1983

ERBE SAFETY HEATERS REHMANN, K C05/11/1983

CR00007218A

04/19/1984

04/20/1984

ERBE S IN-BAY SAFETY HEATERS REHMANN, K C02/07/1984

CR00007219 CCR NUMBER NEVER USED C

CR00007220A

08/30/1984

08/30/1984

ERBE S GROUNDING WAIVER REQUEST REHMANN, K C08/27/1984

CR00007221A

06/29/1983

06/30/1983

UPDATE CONNECTOR PIN ASSIGNMENTS ERBE REHMANN, K C05/11/1983



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A
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Pending = P    
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Closed = C
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Not Applicable = X 

STATUS KEY
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Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CR00007222

06/29/1983

06/30/1983

UPDATE CONNECTOR PIN ASSIGNMENTS REHMANN, K C05/11/1983

CR00007223 CCR NUMBER NEVER USED C

CR00007224

08/09/1983

08/19/1983

ERBE RADIATOR LOCATIONS REHMANN, K C06/28/1983

CR00007225 CCR NUMBER NEVER USED C

CR00007226 CCR NUMBER NEVER USED C

CR00007227

10/14/1983

10/17/1983

ERBE NS WEIGHT CHANGE REHMANN, K C06/30/1983

CR00007228

09/16/1983

09/20/1983

ERBE SAFE STATE COMMAND SEQUENCE REHMANN, K C08/11/1983

CR00007229

10/31/1983

11/10/1983

ERBE NS FIRST MODE FREQUENCIES CHANGE REHMANN, K C08/22/1983

CR00007230

10/31/1983

11/10/1983

ERBE S FIRST MODE FREQUENCIES CHANGE REHMANN, K C08/22/1983

CR00007231

09/16/1983

09/20/1983

ERBE MOUNTING HOLES LOCATION REHMANN, K C08/26/1983
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CR00007232

09/16/1983

09/20/1983

ERBE MOUNTING HOLES LOCATION REHMANN, K C08/26/1983

CR00007234

10/07/1983

10/11/1983

ERBE S MULTIPLEXER REHMANN, K C10/03/1983

CR00007235

10/07/1983

10/11/1983

ERBE S/NS PULSE BUS SERIES RELAY REHMANN, K C10/04/1983

CR00007236

10/24/1983

10/24/1983

ERBE NS PULSE BUS RISE TIME REHMANN, K C10/05/1983

CR00007239B

08/20/1984

08/27/1984

ERBE NS UIIS SECTION 3 UPDATE REHMANN, K C08/20/1984

CR00007240B

08/20/1984

08/27/1984

ERBE S UIIS SECTION 3 UPDATE REHMANN, K C08/20/1984

CR00007241A

08/20/1984

08/27/1984

ERBE NS UIIS THERMAL VACUUM TEST CHANGE REHMANN, K C08/20/1984

CR00007243

12/20/1983

12/23/1983

ERBE S WEIGHT INCREASE REHMANN, K C11/21/1983

CR00007244

12/06/1983

12/09/1983

ERBE RF TEST REPEAT AT SPACECRAFT LEVEL REHMANN, K C11/22/1983

CR00007245 CCR NUMBER NEVER USED C
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01/31/1984

01/31/1984

SPACECRAFT EMC SUSCEPTIBILITY TEST FOR ERBE REHMANN, K C01/30/1984

CR00007247 CCR NUMBER NEVER USED C

CR00007248 CCR NUMBER NEVER USED C

CR00007249

07/18/1994

07/18/1984

ERBE NS UIIS SECTION 4 REVISION REHMANN, K C02/16/1984

CR00007251

07/18/1984

07/18/1984

ERBE S TEST LIMIT CHANGE REHMANN, K C03/21/1984

CR00007254

04/16/1984

04/16/1984

ERBE NS CHANGE ON NOAA F REHMANN, K C04/12/1984

CR00007255

05/21/1984

05/21/1984

ERBE S THERMAL RADIATORS (NO FILE) C05/21/1984

CR00007256

05/10/1984

05/14/1984

ERBE S BLACKBODY MEASUREMENTS REHMANN, K C05/07/1984

CR00007257

05/16/1984

05/14/1984

ERBE NS TEST PROCEDURE REHMANN, K C05/07/1984

CR00007258

07/18/1984

06/19/1984

REHMANN, K C05/14/1984
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CR00007260A

08/22/1984

08/27/1984

ERBE S OPERATIONAL CONSTRAINTS (SUPERCEDES CCR
7252, 7259)

REHMANN, K C08/21/1984

CR00007261A

08/22/1984

08/22/1984

ERBE NS OPERATIONAL CONSTRAINTS (SUPERCEDES CCR
7252, 7253)

REHMANN, K C08/21/1984

CR00007262

08/28/1984

08/29/1984

ERBE S WEIGHT INCREASE REHMANN, K C07/24/1984

CR00007264 CCR NUMBER NEVER USED C

CR00007265

09/17/1984

09/28/1984

ERBE/TIROS-N UNIQUE INTERFACE WEIGHT CHANGE,
NON-SCANNER

REHMANN, K C09/10/1984

CR00008000

09/23/1980

10/15/1980

ERBE ENVIRONMENTAL TEST REQUIREMENT RUDMANN, A C07/22/1980

CR00008002

05/01/1980

05/27/1980

S-BAND ANTENNA RELOCATION FOR ATN RUDMANN, A C01/28/1980

CR00008003

06/27/1980

06/27/1980

ERBE NS UIIS UPDATE RUDMANN, A C05/13/1980

CR00008004

06/27/1980

06/27/1980

ERBE S UIIS UPDATE RUDMANN, A C05/13/1980

CR00008005

06/10/1980

06/10/1980

GIIS REVISION E (SEE CCR 2078) NO FILE RCA C06/10/1980
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11/20/1980

12/02/1980

ERBE S & NS VIBRATION LEVELS REHMANN, K C07/01/1980

CR00008007

07/31/1980

04/17/1981

ERBE UNCOMPENSATED MOMENTUM ANALYSIS RUDMANN, A C07/02/1980

CR00008008

01/22/1981

11/24/1981

ERBE-NS NATURAL FREQUENCY SPECIFICATION
EXCEPTION

REHMANN, K C01/22/1981

CR00008009

07/02/1981

07/02/1981

ERBE DUMMY MODELS REHMANN, K C07/02/1981

CR00008010

01/19/1982

01/19/1982

ERBE CONTAMINATION COVER STUDY REHMANN, K

1

C01/19/1982

CR00008011

04/16/1982

04/22/1982

ERBE FIRST MODE FREQUENCY AND C OF G UPDATE REHMANN, K C03/17/1982

CR00008012

08/06/1982

08/06/1982

ERBE NS SPARE WIRE DELETION SEE CCR 2111 NO FILE RCA C08/06/1982

CR00008013

08/06/1982

08/06/1982

ERBE S SPARE WIRE DELETION SEE CCR 2111 NO FILE RCA C08/06/1982

CR00008014

02/07/1983

08/24/1983

ERBE DATA PROCESSING IN ATNAGE REHMANN, K C01/27/1983

CR00008015

06/10/1983

06/10/1983

ATN ANTENNA FIELD STRENGTH VALUES REHMANN, K C04/12/1983
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CR00008016

04/14/1984

04/14/1984

ERBE NS POWER CHART (SUPERCEDED BY CCR 8021) REHMANN, K C03/09/1984

CR00008017

04/19/1984

04/20/1984

ERBE S POWER CHART REHMANN, K C03/09/1984

CR00008018

08/15/1984

08/13/1984

ERBE NS CURRENT TRANSIENT WAIVER REHMANN, K C08/13/1984

CR00008019

08/20/1984

08/27/1984

ERBE S UIIS SECTION 4 UPDATE REHMANN, K C08/16/1984

CR00008020

08/20/1984

08/27/1984

ERBE NS UIIS SECTION 4 UPDATE REHMANN, K C08/16/1984

CR00008021

09/10/1984

09/10/1984

ERBE NS POWER REQUIREMENTS (SUPERCEDES CCR
8016)

REHMANN, K C08/30/1984

CR00008022

09/10/1984

09/10/1984

ERBE S POWER REQUIREMENT REHMANN, K C08/30/1984

CR00008023

04/26/1985

04/29/1985

ERBE S & NS CURRENT TRANSIENT WAIVER REHMANN, K C04/23/1985

CR00008100

05/14/1986

06/19/1986

PERFORMANCE AND OPERATIONS SPECIFICATION FOR
THE AMSU

CALHOON, C C05/14/1986

CR00008101

01/20/1988

03/10/1988

AMSU-A WEIGHT INCREASE CALHOON, C C12/07/1987
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CR00008103

03/07/1988

09/29/1988

AMSU/A TUNABLE SHORT TEST CALHOON, C C02/17/1988

CR00008105

08/07/1990

09/19/1990

AMSU/A DOCUMENTATION CALHOON, C C07/31/1990

CR00008106

02/25/1991

02/27/1991

AMSU-A1 UIIS CHANGE KRIMCHANSKY, S C02/07/1991

CR00008107

02/28/1991

04/01/1991

AMSU-A CHANNEL ASSIGNMENT KRIMCHANSKY, S C02/20/1991

CR00008108

04/12/1991

04/19/1991

AMSU/A THERMAL VACUUM TEST KRIMCHANSKY, S C04/04/1991

CR00008112

07/22/1994

09/01/1994

AMSU-A1 CALIBRATION IN FULL SCAN MODE
(SUPERCEDED BY CCR 8112A)

KRIMCHANSKY, S

1

C THIS CCR IS TO BE PLACED ON HOLD UNTIL WE 

UNDERSTAND THIS CCR BETTER. SUPERCEDED BY CCR

8112A.

HAUERWAAS, R

06/28/1994

CR00008112A

09/02/1994

10/12/1994

AMSU-A1 CALIBRATION IN FULL SCAN MODE KRIMCHANSKY, S

1

C THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO NOTIFY

AEROJET OF THIS CCR APPROVAL AND REQUEST AEROJET

TO PROVIDE US WITH THE DOCUMENTATION AND

SOFTWARE FOR THE DATA TAPES THAT ARE PROVIDED TO

NOAA. DONE 10/12/94.

HAUERWAAS, R

09/01/1994

CR00008113

09/01/1994

09/02/1994

AMSU-A1 S/N 104 CHANNEL 15 BEAM CLUSTER NON
CONFORMANCE

KRIMCHANSKY, S

1

C 1. S. KRIMCHANSKY TO NOTIFY AEROJET OF THIS CCR

APPROVAL BY 9/2/94. WAIVER SENT 9/2/94.HAUERWAAS, R

07/26/1994

CR00008114

08/30/1994

AMSU-A C.G. AND MOMENTUM COMPENSATION
MEASUREMENTS (SUPERCEDED BY CCR 8114A)

KRIMCHANSKY, S

1

C SUPERCEDED BY CCR 8114A.

HAUERWASS, R

07/19/1994

CR00008114A

09/02/1995

05/15/1995

AMSU-A C.G. AND MOMENTUM COMPENSATION
MEASUREMENTS (SUPERCEDED BY CCR 8114B)

KRIMCHANSKY, S

1

C THIS CCR IS TO BE PLACED ON. 1. S. KRIMCHANSKY TO

REWORK THIS CCR OFF LINE AND RESUBMIT AS 8114B. 2. R.

WESENBERG TO FIND OUT AVAILABILITY OF MOMENTUM 

COMPENSATION MEASURE AND SUBMIT TO CCR FILE.

HAUERWAAS, R

08/30/1994
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OF EQUIPMENT FOR MEASUREMENT. (SUPERCEDED BY

CCR 8114B). 5/15/95: DONE.

CR00008114B

11/05/1994

09/21/1995

AMSU-A C.G. AMD MOMENTUM COMPENSATION
MEASUREMENTS

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED. 1. S. KRIMCHANSKY TO WRITE A

TECHNICAL DIRECTION TO AEROJET TO SUPPORT THE

MEASUREMENT UNIT ON THE GFE TEST EQUIPMENT AND

SUBMIT COPY TO THE CCR FILE BY 11/10/94. 2. S.

KRIMCHANKSY TO COORDINATE THE LOGISTICS OF THIS

CCR. 3. R. WESENBERG TO COORDINATE THE TECHNICAL 

ISSUES OF THIS CCR. 4. S. KRIMCHANSKY TO DRAFT A $0

PR (EST COST = $0 UPN 615-3) BY 11/22/94. 5. S.

KRIMCHANSKY AND S. HARRIS TO WORK ON GETTING A

REDUCTION OF FEES FROM AEROJET FOR THIS CCR. 6. J.

LIU TO PREPARE PR BY 11/23/94 AND SUBMIT COPY TO 

THE CCR FILE BY 11/23/94. 7. S. HARRIS TO ISSUE

CONTRACT MOD/RFP BY 11/30/94.

5/15/95: WAITING TO MAKE A MEASUREMENT OF TORQUE.

WESENBERG, R

10/20/1994

CR00008117

11/13/1998

12/08/1999

UIID FOR THE AMSU-A EOS PM PROJECT EMI TEST
REQUIREMENTS CHANGE WAIVER

KRIMCHANSKY, S

1

C

HAUERWAAS, R

03/16/1998

CR00008118

07/10/1998

03/01/1999

AMSU-A1 METSAT INSTRUMENT WEIGHT INCREASE KRIMCHANSKY, S

1

C03/24/1998

CR00008120

11/13/1998

12/08/1999

EOS AMSU-A2 EMI WAIVER KRIMCHANSKY, S

1

C06/03/1998

CR00008121

01/13/1999

12/08/1999

PROBLEM/FAILURE REPORT RISK RATING KRIMCHANSKY, S

1

C08/03/1998

CR00008122

11/13/1998

12/08/1999

EOS A1 AND A2 TURN ON TRANSIENTS WAIVER KRIMCHANSKY, S

1

C

HAUERWAAS, R

08/10/1998
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CR00008123

09/21/1998

EOS AMSU-A1 EMI WAIVER KRIMCHANSKY, S

1

C CCR WAS SUPERSEDED BY CCR 8123A.

HAUERWAAS, R

08/24/1998

CR00008123A

11/13/1998

12/08/1999

EOS AMSU-A1 EMI WAIVER KRIMCHANSKY, S

1

C

HAUERWAAS, R

09/09/1998

CR00008126

08/26/1999

08/01/2000

AMSU A1 AND A2 UIIS UPDATE KRIMCHANSKY, S

1

C APPROVED WITH CHANGES. CCR TITLE; CCR SECTIONS

1,2,3,4, AND FIGURE 1A2 ARE CHANGED TO REFLECT D.

CROSBY'S COMMENTS.

PATEL, P

03/04/1999

CR00008133

03/31/2000

06/07/2000

AMSU-A1/A2 THERMAL INTERFACE CONTROL AND
INSTRUMENT CONFIGURATION DRAWINGS

KRIMCHANSKY, S

1

C APPROVED.02/23/2000

CR00008135

04/24/2000

04/23/2001

READ PRT TEMPERATURE FOR S/N 102 AMSU-A1 PLLO #2 KRIMCHANSKY, S

1

C APPROVED-CLOSED.

LMSSC REF. NO.26782 RECEIVED 1/12/01. CMO VERIFY

CHANGES, REF. MEMO 480-54206 AND STEWART SENT ON

4/23/01.

APPROVED WITH CHANGE. CCR SECTION 1 IS MODIFIED

FROM "AMSU-A2" TO AMSU-A1" AND THERE IS NO S/C

EFFECTIVITY ONLY GSE IS AFFECTED.

03/29/2000

CRM0000002

04/12/1999

07/13/1999

GROUND STORAGE TEMPERATURE HIRS ICD RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

01/28/1999

CRM0000003

04/12/1999

07/13/1999

INTRODUCTION OF SKETCH DEFINING BONDING I/F
AMSU-A1 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

01/28/1999

CRM0000005A

07/06/1999

07/15/1999

UPDATE OF THERMO-OPTICAL PROPERTIES PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGE ONLY TO ICP.  CHANGE

HAS BEEN INCORPORATED

04/23/1999
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CRM0000006

04/12/1999

07/13/1999

CHANGE OF ACRONYM AVHRR ICD PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

01/28/1999

CRM0000007

04/20/1999

DIG B TELEMETRY UPDATE AMSU-A1 ICD KRIMCHANSKY, S

1

C SUPERCEDED BY CRM0007A.01/28/1999

CRM0000007A

05/28/1999

07/13/1999

DIG B TELEMETRY UPDATE KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/20/1999

CRM0000008

04/12/1999

07/26/1999

DELETE TBC FROM SWITCHED TLM BUS HIRS ICD RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED IN

ISSUE 3/REV 0

01/28/1999

CRM0000009

04/22/1999

UPDATE OF CHAPTER 5 (AIT) AMSU-A1 ICD KRIMCHANSKY, S

1

C SUPERCEDED BY CRM0009A.01/28/1999

CRM0000009A

05/28/1999

07/13/1999

CHAPTER 5 UPDATE, AMSU-A1 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/22/1999

CRM0000010

04/22/1999

UPDATE OF CHAPTER 5 (AIT) AMSU-A2 ICD KRIMCHANSKY, S

1

C SUPERCEDED BY CRM0010A.01/28/1999

CRM0000010A

05/28/1999

07/13/1999

CHAPTER 5 UPDATE, AMSU-A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/22/1999

CRM0000011

05/28/1999

07/13/1999

CHANGE OF FLANGE THICKNESS LENGTH AMSU-A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

01/28/1999

CRM0000014

04/12/1999

04/13/1999

UPDATE DATA LINE SYNC PULSE AND DATA LINE I/F
AVHRR/3 ICD

PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED IN

ISSUE/3 REV 0

02/03/1999
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05/28/1999

07/13/1999

CLARIFICATION ON BREAKOUT BOX DELIVERY AMSU A1,
AMSU A2 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000016

04/12/1999

07/13/1999

REFERENCE TO HEATERS MADE IN VARIOUS CHAPTERS
SEM/2 ICD

CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000020

05/02/2000

05/11/2001

DELETION OF TBC AVHRR INSTRUMENT ENVELOPE
AVHRR/3 ICD

PSZCOLKA, S

1

C CHANGE INCORPORATED CORRECTLY INTO AVHRR ICD

ISSUE 4.

02/03/1999

CRM0000021

04/12/1999

07/13/1999

REMOVE TBC FROM INSTRUMENT DIMENSIONS/ENVELOPE
HIRS/4 ICD

RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000022

04/12/1999

07/13/1999

REPLACEMENT OF AD 12B (STANDARD CALIBRATION
ASSY) BY NEW DOCUMENT AMSU A2 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000023

05/28/1999

07/13/1999

INTRODUCTION OF BONDING SKETCH AVHRR/3 ICD PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000024

12/21/1999

05/23/2001

INTRODUCTION OF BONDING SKETCH HIRS/4 ICD RICHARDSON, C

1

C CHANGE INCORPORATED CORRECTLY IN METOP HIRS ICD,

ISSUE 4.

02/03/1999

CRM0000025

04/12/1999

07/30/1999

EDITORIAL UDPATE SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000026

04/12/1999

07/13/1999

INTRODUCTION OF SKETCH DEFINING BONDING SEM/2 ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000027

04/12/1999

07/13/1999

INTRODUCTION OF SKETCH DEFINING BONDING I/F AMSU
ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999
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04/12/1999

07/13/1999

THERMO-FOIL HEATER DEFINITION AMSU-A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000029

04/12/1999

07/13/1999

DIG B TELEMETRY UPDATE AMSU A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000030

04/12/1999

07/13/1999

INSERTION OF ISSUE AND DATE FOR US APPLICABLE
DOCUMENTS AMSU-A1 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000031

04/12/1999

07/13/1999

INSERTION OF ISSUE AND DATE FOR US APPLICABLE
DOCUMENTS AMSU-A2 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000032

04/27/1999

INSERTION OF ISSUE AND DATE FOR US APPLICABLE
DOCUMENTS AVHRR/3 ICD

PSZCOLKA, S

1

C SUPERCEDED BY CRM0032A.02/03/1999

CRM0000032A

07/26/1999

INTRODUCTION OF ISSUE NUMBERS FOR ADS AND
DRAWINGS, AVHRR ICD

PSZCOLKA, S

1

C SUPERCEDED BY CRM0032B04/22/1999

CRM0000032B

08/25/1999

08/26/1999

UPDATE OF APPLICABLE AND REFERENCE DOCUMENTS,
AVHRR ICD

PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES WERE INCORPORATED

INTO ISSUE/3 REV 0

07/27/1999

CRM0000033

04/23/1999

INTRODUCTION OF DATES AND ISSUE NUMBERS FOR US
APPLICABLE DOCUMENTS HIRS/4 ICD

ALEXANDER, G

1

C SUPERCEDED BY CRM0033A02/03/1999

CRM0000033A

07/27/1999

INTRODUCTION OF ISSUE NUMBERS IN ICD, HIRS/4 ICD RICHARDSON, C

1

C SUPERCEDED BY CRM0033B04/22/1999

CRM0000033B

08/25/1999

08/26/1999

UPDATE OF APPLICABLE AND REFERENCE DOCUMENTS,
HIRS/4 ICD

RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES WERE INCORPORATED

INTO ISSUE/3 REV 0

07/27/1999
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CRM0000034

04/22/1999

INTRODUCTION OF ISSUE AND DATE FOR ADS SARR ICD MENTALL, J

1

C SUPERCEDED BY CRM0034A.02/03/1999

CRM0000034A

05/28/1999

07/13/1999

INSERTION OF ISSUE AND DATE FOR ADS - SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000035

04/22/1999

INTRODUCTION OF ISSUE AND DATE FOR ADS SEM/2 ICD CARDONE, J

1

C SUPERCEDED BY CRM0035A02/03/1999

CRM0000035A

05/28/1999

07/13/1999

INTRODUCTION OF ISSUE DATE FOR ADS, SEM ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000037

04/12/1999

07/13/1999

DELETION OF REQUIREMENT TO DELIVER A REDUCED
DYNAMIC MODEL AMSU-A1 & -A2 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000039

04/12/1999

07/13/1999

UPDATE OF POWER DATA SHEETS AMSU-A1 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000040

04/21/1999

UPDATE OF POWER DATA SHEETS AMSU-A1 ICD KRIMCHANSKY, S

1

C SUPERCEDED BY CRM0040A.02/03/1999

CRM0000040A

05/28/1999

07/13/1999

UPDATE OF POWER DATA, AMSU-A2 KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/21/1999

CRM0000041

04/12/1999

07/13/1999

IMPLEMENTATION OF REDUNDANT POWER BUS FOR AMSU
A1 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999

CRM0000042

04/12/1999

07/30/1999

DELETION OF SOURCE CURRENT PARAMETER FROM
SIGNAL DATA SHEETS AMSU ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/03/1999
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CRM0000043

04/12/1999

07/30/1999

DELETION OF SOURCE CURRENT PARAMETER FROM
SIGNAL DATA SHEETS AMSU A2 ICD

KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000044

04/12/1999

07/13/1999

IMPLEMENTATION OF MNEMO CODE AMSU A1 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000045

04/12/1999

07/13/1999

IMPLEMENTATION OF MNEMO CODE AMSU A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000046

04/12/1999

07/30/1999

FORMULA FOR TEMPERATURE CALCULATION AMSU A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000047

04/12/1999

07/13/1999

FORMULA FOR TEMPERATURE CALCULATION AMSU A1 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000048

04/12/1999

07/13/1999

UPDATE OF SIGNAL PIN ALLOCATION LISTS AMSU A1 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000049

04/12/1999

07/30/1999

UPDATE OF SIGNAL PIN ALLOCATION LISTS AMSU A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000050

04/23/1999

EDITORIAL CHANGE HIRS/4 ICD ALEXANDER, G

1

C SUPERCEDED BY CRM0050A02/04/1999

CRM0000050A

05/28/1999

07/13/1999

EDITORIAL CHANGE HIRS/4 ("STEP" INTO "SPIN") RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGE INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000051

04/12/1999

07/13/1999

POWER PIN ALLOCATION LIST AMSU A2 ICD KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999
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CRM0000052

04/12/1999

07/13/1999

CHANGE OF BOLT SIZE AVHRR/3 ICD PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000054

05/28/1999

07/13/1999

DELETION OF SOURCE CURRENT PARAMETER FROM
SIGNAL DATA SHEET AVHRR/3 ICD

PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000055

04/23/1999

IMPLEMENTATION OF MNEMO CODE AVHRR/3 ICD PSZCOLKA, S

1

C SUPERCEDED BY CRM0055A.02/04/1999

CRM0000055A

08/12/1999

08/12/1999

IMPLEMENTATION OF MNEMO CODE AVHRR ICD PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED IN

ISSUE 3/REV 0

04/16/1999

CRM0000056

04/12/1999

07/13/1999

POWER PIN ALLOCATION LIST AVHRR/3 ICD PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000057

04/12/1999

05/10/2001

UPDATE OF HARNESS INTERFACE AVHRR/3 ICD PSZCOLKA, S

1

C02/04/1999

CRM0000060

04/12/1999

07/13/1999

DELETION OF MAX CURRENT PARAMETER IN DATA SHEETS
AVHRR/3 ICD

PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0.

02/04/1999

CRM0000061

04/12/1999

07/13/1999

EDITORIAL CHANGES ON CLOCK I/F CIRCUIT AVHRR/3 ICD PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000062

04/12/1999

05/23/2001

POWER PIN ALLOCATION LIST HIRS/4 ICD RICHARDSON, C

1

C CHANGES INCORPORATED CORRECTLY INTO METOP HIRS

ICD, ISSUE 4.

02/04/1999

CRM0000063

04/12/1999

07/13/1999

DELETION OF SPECIFICATION OF MAX. CURRENT IN DATA
SHEET

RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999
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CRM0000064

04/12/1999

05/24/2001

SIGNAL PIN ALLOCATION LIST HIRS/4 ICD RICHARDSON, C

1

C CHANGES INCORPORATED INTO METOP HIRS ICD ISSUE 402/04/1999

CRM0000065

04/12/1999

07/26/1999

CORRECTION OF ATTACHMENT ID HIRS/4 ICD RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED IN

ISSUE 3/REV 0

02/04/1999

CRM0000066

04/12/1999

07/13/1999

POWER DATA SHEETS UPDATES SEM/2 ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000067

04/23/1999

SOURCE CURRENT REQUIREMENT DELETED FROM DATA
SHEETS HIRS/4 ICD

ALEXANDER, G

1

C SUPERCEDED BY CRM0067A02/04/1999

CRM0000067A

08/25/1999

08/26/1999

SOURCE CURRENT REQUIREMENT DELETED FROM DATA
SHEETS HIRS/4 ICD

RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES WERE INCORPORATED

INTO ISSUE/3 REV 0

04/16/1999

CRM0000068

04/22/1999

DELETION OF SOURCE CURRENT PARAMETER SEM/2 ICD CARDONE, J

1

C SUPERCEDED BY CRM0068A02/04/1999

CRM0000068A

05/28/1999

07/13/1999

DELETION OF SOURCE CURRENT PARAMETER SEM/2 ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000069

04/12/1999

07/13/1999

SIGNAL PIN ALLOCATION LIST UPDATE SEM/2 ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000070

04/22/1999

POWER PIN ALLOCATION LIST UPDATES SEM/2 ICD CARDONE, J

1

C SUPERCEDED BY CRM0070A02/04/1999

CRM0000070A

05/28/1999

07/13/1999

POWER PIN ALLOCATION LIST UPDATES SEM/2 ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999
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CRM0000071

04/12/1999

07/13/1999

COMMAND ISSUING SEM/2 ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000072

04/22/1999

GROUNDING DIAGRAM SARR ICD MENTALL, J

1

C SUPERCEDED BY CRM0072A02/04/1999

CRM0000072A

05/28/1999

07/13/1999

GROUNDING DIAGRAM SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000073

04/12/1999

07/13/1999

IMPLEMENTATION OF MNEMO CODE HIRS/4 ICD RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000074

08/12/1999

08/12/1999

CLARIFICATION ON HARNESS SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED IN

ISSUE 3/REV 0

02/04/1999

CRM0000075

04/12/1999

07/13/1999

SIGNAL PIN ALLOCATION LIST UPDATE SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000077

04/12/1999

07/13/1999

UPDATE OF POWER DATA SHEETS SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000078

04/22/1999

CLARIFICATION ON COMMAND SARR ICD MENTALL, J

1

C SUPERCEDED BY CRM0078A02/04/1999

CRM0000078A

05/28/1999

07/13/1999

CLARIFICATION OF COMMAND SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000079

04/23/1999

UPDATE OF POWER CONSUMPTION SARR ICD MENTALL, J

1

C SUPERCEDED BY CRM0079A02/04/1999
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CRM0000080

04/12/1999

07/13/1999

EDITORIAL CORRECTION OF PEAK POWER HIRS/4 ICD RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000081

04/12/1999

07/13/1999

INSTRUMENT INITIALIZATION AVHRR/3 ICD PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000082

04/12/1999

07/13/1999

EDITORIAL CORRECTIONS SEM/2 ICD CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000083

04/12/1999

07/13/1999

EDITORIAL CORRECTION TO APPLICABLE DOCUMENT
NUMBER SARR ICD

MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000084

07/06/1999

07/15/1999

RECEIVER ELECTRICAL CHARACTERISTICS ASSUMPTIONS
SARR ICD

MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000085

04/22/1999

TRANSMITTER DISCRETE SPURIOUS EMISSION LIMITS
SARR ICD

MENTALL, J

1

C SUPERCEDED BY CRM0085A02/04/1999

CRM0000085A

05/28/1999

07/13/1999

TRANSMITTER DISCRETE SPURIOUS MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/21/1999

CRM0000086

04/22/1999

INTRODUCTION OF TEST MATRIX SARR ICD MENTALL, J

1

C SUPERCEDED BY CRM0086A02/04/1999

CRM0000087

04/12/1999

07/13/1999

PURGING GAS REQUIREMENT SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000088

04/22/1999

CLEANLINESS/CONTAMINATION SARR ICD MENTALL, J

1

C SUPERCEDED BY CRM0088A02/04/1999
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CRM0000088A

05/28/1999

07/13/1999

PURGING GAS REQUIREMENT,
CLEANLINESS/CONTAMINATION

MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/21/1999

CRM0000089

04/22/1999

AVAILABILITY OF DIG. B DATA SARR ICD MENTALL, J

1

C SUPERCEDED BY CRM0089A02/04/1999

CRM0000089A

05/28/1999

07/13/1999

AVAILABILITY OF DIG B DATA SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000090

04/12/1999

07/13/1999

TEMPERATURE REFERENCE POINT SARR ICD MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

02/04/1999

CRM0000092

05/28/1999

07/13/1999

AVHRR METOP ICD TABLE OF CONTENTS PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGED INCORPORATED INTO

ISSUE 3/REV 0

04/07/1999

CRM0000093

06/28/1999

CORRECTION OF METOP HIRS ICD FOR AVAILABILITY OF
DIGITAL B TELEMETRY

RICHARDSON, C

1

C SUPERCEDED BY CRM0093A.04/07/1999

CRM0000093A

10/01/1999

05/23/2001

CORRECTION OF METOP HIRS ICD FOR AVAILABILITY TO
DIGITAL B TELEMETRY

RICHARDSON, C

1

C CHANGES INCORPORATED CORRECTLY INTO METOP HIRS

ICD, ISSUE 4.

SUPERCEDES CRM0093.

06/28/1999

CRM0000094

05/28/1999

07/13/1999

VARIOUS UPDATES (SARR) MENTALL, J C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000095

05/28/1999

07/13/1999

INSTRUMENT SEQUENCES, UPDATE CHAPTER 1.5.4 MENTALL, J C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000096

05/28/1999

07/13/1999

RECEIVER SENSITIVITIES MENTALL, J C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999
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CRM0000097

05/28/1999

07/13/1999

DATA ACQUISITION TIMING KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000099

05/28/1999

09/07/1999

CORRECTIONS OF ICD ACCORDING COMMENTS FROM DND MENTALL, J

1

C THIS CCR IS APPROVED.  

R. LAPOINTE CHECK .28 M3/HR VS 15M3/HR.  RECEIVED

E-MAIL ON 9/7/99 NOTING THAT

CORRECT VALUE IS 15M3/HR.  NEW CCR WILL BE

GENERATED TO CORRECT VALUE IN ISSUE 3/REV 0

VERSION.  

E-MAIL SENT TO R. HALM REQUESTING STATUS OF NEW

CCR ON 12/3/99.

04/16/1999

CRM0000100

05/28/1999

07/13/1999

MAGNETIC MOMENT REQUIREMENT KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000101

05/28/1999

07/13/1999

UPDATE CHAPTER 5 RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/21/1999

CRM0000102

05/28/1999

07/13/1999

INSTRUMENT SWITCH SEQUENCE RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/16/1999

CRM0000103

08/25/1999

08/26/1999

BASEPLATE TEMPERATURE RICHARDSON, C

1

C THIS CCR IS APPROVED.  CHANGES WERE INCORPORATED

INTO ISSUE/3 REV 0

04/16/1999

CRM0000104

10/01/1999

10/06/1999

UPDATE CHAPTER 5 PSZCOLKA, S

1

C THIS CCR IS APPROVED.  CHANGE INCORPORATED INTO

ISSUE 3/REV 0 PRIOR TO FORMAL APPROVAL.

04/21/1999

CRM0000105

05/28/1999

07/13/1999

REFERENCE TO CS 02 FOR CS TESTS MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/21/1999
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CRM0000106

07/06/1999

07/15/1999

OPERATION CONSTRAINT ON GROUND MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/21/1999

CRM0000110

05/28/1999

07/13/1999

TV PROFILE MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/22/1999

CRM0000111

07/06/1999

07/15/1999

UPDATE CHAPTER 5 CARDONE, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED INTO

ISSUE 3/REV 0

04/22/1999

CRM0000113

11/23/1999

RELAIS DETAILS PSZCOLKA, S

1

C THIS CCR IS CLOSED.  RETURNED TO ESA FOR

RE-EVALUATION ON 9/8/1999.  RECEIVED REVISED ICP

11/23/99. 

SUPERCEDED BY CRM0113A

04/22/1999

CRM0000113A

04/18/2001

RELAIS DETAILS PSZCOLKA, S

1

C CLOSED-WITHDRAWN.

SSST FORMALLY WITHDRAWS THE CHANGE RELATED TO

THE RELAY DETAILS IN THE AVHRR ICD AS AGREED TO IN

THE 7-8 DECEMBER 2000 US INSTRUMENT CONFIGURATION

MEETING REFER TO PTQ/0700/CF DATED 12/19/00.

11/23/1999

CRM0000114

07/12/1999

HIRS TIMING - METOP RICHARDSON, C

1

C SUPERCEDED BY CRM0114A.05/05/1999

CRM0000115

10/01/1999

10/15/1999

METOP HIRS ICD ELECTRICAL SIGNALS DATA SHEETS TBD
REMOVAL

RICHARDSON, C C SUPERCEDED BY CRM0115A.05/05/1999

CRM0000115A

12/21/1999

05/24/2001

HIRS METOP ICD, HIRS ICD ELECTRICAL SIGNALS DATA
SHEETS TBD REMOVAL

RICHARDSON, C

1

C CHANGES INCORPORATED INTO METOP HIRS ICD, ISSUE 4.10/18/1999

CRM0000116

08/25/1999

05/22/2001

UPDATE OF POWER DEMAND TABLE DESCRIPTION PSZCOLKA, S

1

C CHANGES INCORPORATED CORRECTLY IN METOP AVHRR

ICD, ISSUE 4.

07/27/1999



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 296

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = C
CRM0000117

11/05/1999

11/09/1999

EDITORIAL CORRECTION + RF INTERFERENCE LEVELS KRIMCHANSKY, S

1

C THIS CCR IS APPROVED.  THIS ICP WAS WRITTEN TO

COVER CHANGES ALREADY INCORPORATED IN ISSUE

3/REV 0

07/27/1999

CRM0000118

11/05/1999

11/09/1999

UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 KRIMCHANSKY, S

1

C THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO COVER

CHANGES ALREADY INCORPORATED IN ISSUE 3/REV 0

07/27/1999

CRM0000119

11/05/1999

11/09/1999

UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 KRIMCHANSKY, S

1

C THIS CCR IS APPROVED. THIS ICP WAS WRITTEN TO COVER

CHANGES ALREADY INCORPORATED IN ISSUE 3/REV 0

07/27/1999

CRM0000120

08/12/1999

08/12/1999

UPDATE FIGURE 1.3.1/1 MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED IN

ISSUE 3/REV0

07/27/1999

CRM0000121

11/05/1999

11/09/1999

UPDATE FIGURES 1.3.1/1, 1.3.1/2a, AND 1.3.1/2b CARDONE, J

1

C THIS CCR IS APPROVED.  THIS ICP WAS WRITTEN TO

COVER CHANGES ALREADY INCORPORATED IN ISSUE

3/REV 0

07/27/1999

CRM0000122

11/05/1999

11/09/1999

UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 RICHARDSON, C

1

C THIS CCR IS APPROVED.  THIS ICP WAS WRITTEN TO

COVER CHANGES ALREADY INCORPORATED IN ISSUE

3/REV 0

07/27/1999

CRM0000123

11/05/1999

11/09/1999

UPDATE FIGURES 1.3.1/1 AND 1.3.1/2 PSZCOLKA, S

1

C THIS CCR IS APPROVED.  THIS ICP WAS WRITTEN TO

COVER CHANGES ALREADY INCORPORATED IN ISSUE

3/REV 0

07/27/1999

CRM0000124

08/12/1999

08/12/1999

NEW FIGURE 1.3.1/2 MENTALL, J

1

C THIS CCR IS APPROVED.  CHANGES INCORPORATED IN

ISSUE 3/REV 0 PRIOR TO FORMAL APPROVAL

07/27/1999

CRM0000125

11/05/1999

05/23/2001

METOP HIRS ICD, CHANGE FOR POSITION DISABLE
SEQUENCE

RICHARDSON, C

1

C CHANGES INCORPORATED CORRECTLY INTO METOP HIRS

ICD, ISSUE 4.

08/19/1999

CRM0000126

11/05/1999

05/24/2001

METOP HIRS ICD, CHANGE FOR AMBIENT TESTING
CONSTRAINTS

RICHARDSON, C

1

C CHANGES INCORPORATED INTO METOP HIRS ICD, ISSUE 4.08/19/1999
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STATUS = C
CRM0000127

11/05/1999

05/24/2001

METOP AVHRR ICD - CHANGE FOR AMBIENT TESTING
CONSTRAINTS

PSZCOLKA, S

1

C CHANGES INCORPORATED IN METOP AVHRR ICD, ISSUE 4.08/19/1999

CRM0000128

10/27/1999

METOP AMS-A1 & -A2 ICD CHANGES KRIMCHANSKY, S

1

C THIS CCR HAS BEEN SUPERCEDED BY CRMs 0128A AND

0128B AS AGREED WITH ESA DURING MEETING HELD WK

OF 10/27/99 AT AEROJET.

08/25/1999

CRM0000128A

12/08/1999

05/01/2001

METOP AMSU-A1 ICD CHANGES KRIMCHANSKY, S

1

C SUPERSEDED BY CRM128B.

AS REQUESTED DURING THE 10/27/99 MEETING AT

AEROJET, CRM 0128 HAS BEEN DIVIDED INTO CRMs 0128A

AND 0128B. 

 

10/27/1999

CRM0000132

12/21/1999

11/03/2000

CHANGES TO METOP SARR ICD (ISSUE 3/REV 0) MENTALL, J

1

C SUPERSEDED BY CRM0132A .

THIS CCR IS APPROVED WITH CHANGE.

10/22/1999

CRM0000146

03/15/2000

05/23/2001

EMC/EMI TEST REQUIREMENTS RICHARDSON, C

1

C CHANGES INCORPORATED CORRECTLY IN METOP HIRS ICD,

ISSUE 4.

01/24/2000

CRM0000151

04/12/2001

UPDATE OF APPLICABLE DOCUMENTS RICHARDSON, C

1

C WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.

CM MTG HELD 12/8/00.  REF. PTQ/0701/CF DATED 12/21/00

FOR SSST WITHDRAWAL.

01/24/2000

CRM0000152

04/12/2001

UPDATE OF APPLICABLE DOCUMENTS CARDONE, J

1

C WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.

CM MTG HELD 12/8/00.  REF. PTQ/0701/CF DATED 12/21/00

FOR SSST WITHDRAWAL.

01/24/2000

CRM0000153

04/12/2001

UPDATE OF APPLICABLE DOCUMENTS MENTALL, J

1

C WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.

CM MTG HELD 12/8/00.  WAITING FOR ESA WITHDRAWAL

LETTER.

01/24/2000

CRM0000154

04/17/2001

UPDATE OF APPLICABLE DOCUMENTS AMSU-A1 & -A2 KRIMCHANSKY, S

1

C WITHDRAWN BY SSST AS AGREED IN THE METOP US INST.

CM MTG HELD 12/8/00.  WAITING FOR ESA WITHDRAWAL

LETTER.

01/24/2000

CRM0000160

08/22/2000

12/14/2000

METOP HIRS SPACE TARGET ADDITION RICHARDSON, C

1

C SUPERSEDED BY CRM160A.  SSST CCB REJECTED CRM0160

BECAUSE TEMPERATURE DEFINE S/B IDENTICAL TO SPEC

AND APPLICABLE DOCUMENT MUST BE AVAILABLE TO

06/28/2000
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STATUS = C
CRM0000160 SSST.

CRM0000162

10/12/2000

01/11/2001

CLOCK SIGNAL INTERFACE (MO-ICP-ESA-NO-0284) RICHARDSON, C

1

C SUPERSEDED BY CRM 162A.

ESA REJECTED NASA COMMENTS. UNDER TECH LEAD

REVIEW.

09/12/2000

CRM0000177

02/09/2001

METOP SEM - CHANGE OF SEM PURGE REQUIREMENTS CARDONE, J

1

C SUPERSEDED BY CRM177A.11/20/2000

CRM0000179

12/13/2000

04/02/2001

METOP ICD UPDATES FOR EMI FILTERS RICHARDSON, C

1

C SUPERSEDED BY CRM179A SUBMITTED 4/2/01 TO

INCORPORATE ITT COMMENTS INTO AFFECTED

DOCUMENTATION. ORIGINAL CCB DISPOSITION IS

RESENDED.

HISTORY:

NEED HIRS AND AVHRR ICD CHANGE PAGES.

NEW CCR TO ADDRESS ITT COMMENTS.

This CRM was originally  written to incorporate changes that

resulted from the addition of the external "CS06 Filters".  However

the changes were based on prototype designs and HETM and

AETM test data that was available at the time. Subsequent

performance characterization testing and final design

implementation has resulted in several changes to what needs to

be incorporated into the ICDs.  Attached are two updated

document files that contain the changes necessary.  Please

submit these to NASA for updating this CRM accordingly.

ITT SUBMITTED COMMENTS SUBSEQUENT TO CCB

APPROVAL. CCR WAS SENT TO ITT IN NOVEMBER FOR INFO

ONLY.

11/30/2000
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CRM147

03/21/2000

05/08/2001

CORRECTION OF AVHRR/3 INSTRUMENT ALIGNMENT
MIRRORS DRAWING REFERENCE NUMBER

PSZCOLKA, S

1

C01/24/2000

CRM185

02/16/2001

05/17/2001

METOP SEM-THERMAL INTERFACE CONTROL DRAWINGS
(ICDs) UPDATES

CARDONE, J

1

C CRM185 CLOSED/SUPERSEDED BY

CRM185 REV A.

01/02/2001

CRN0000001

09/16/1991

09/13/1991

MTS SPECIFICATION TABLE 1 (TYPO) CALHOON, C

1

C 1. CALHOON DRAFT CHANGE PAGE NLT THIS DATE. 2. E.

ALDRIDGE ISSUE RFP ADDENDUM NLT THIS DATE.

09/06/1991

CRN0000002

12/18/1991

01/14/1992

DELETION OF REFERENCE TO MIL-STD- 1773 FROM MTS
SOW

LARSEN, R

1

C R. LARSEN TO REVISE SOW IN ACCORDANCE WITH THIS

CCR.

12/13/1991

CRN0000003

01/15/1992

01/15/1992

INSTRUMENT INTERFACE DESCRIPTION CHANGE NOTICE
001

HILTON, G

1

C DISTRIBUTED TO: G. CUNNINGHAM, R. PEAVLER, R. LARSEN,

N. PITERSKI, J. MENTALL, D. FINEBERG, C. CALHOON, WITH

INSTRUCTIONS TO INCLUDE THIS MODIFICATION IN THEIR

PHASE B AND/OR PHASE C/D CONTRACTS ON 1/15/92.

01/13/1992

CRN0000004

03/04/1992

03/25/1992

PERFORMANCE ASSURANCE REQUIREMENTS FOR THE
NOAA-2000 INSTRUMENTS

FINEBERG, D

1

C CHANGE PAR ACCORDINGLY.01/21/1992

CRN0000005

03/31/1992

04/22/1992

VIRSR SPECIFICATION CHANGE: REVISION A CUNNINGHAM, G

1

C AWAITING FOR REV. A FROM G. CUNNINGHAM. REC'D REV.

A 4/22/92.

02/10/1992

CRN0000006

03/30/1992

04/22/1992

NOAA-2000: VIRSR SOW AND SPECIFICATION CHANGE;
PHASE-B PER NOAA REQUEST

CUNNINGHAM, F

1

C AWAITING FOR OFFICIAL CHANGES FROM G. CUNNINGHAM.

REC'D CHANGES IN REV. A 4/22/92.

03/25/1992

CRN0000007

06/23/1992

06/25/1992

NOAA-2000: VIRSR SPECIFICATION CHANGES CUNNINGHAM, F

1

C G. CUNNINGHAM TO INCORPORATE CHANGES TO THE RFP

SPEC. AND PROVIDE COPIES TO R. ELLIOTT AND THE

LIBRARY. LIBRARY REC'D REV B ON 6/25/92.

04/22/1992

CRN0000008

07/14/1993

07/19/1993

IID CHANGE NOTICE 002 PEAVLER, B

1

C CHANGE 002 HAS BEEN INCORPORATED INTO REV A. C.

KROGEL TO DISTRIBUTE REV A TO THE FOLLOWING

INDIVIDUALS: C. CALHOON, G. HILTON, J. MENTALL, R.

PEAVLER, J. BECKER, W. MAZUR.

03/25/1993
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CRN0000009

07/14/1993

07/19/1993

IID CHANGE NOTICE 003 PEAVLER, B

1

C CHANGE 003 HAS BEEN INCORPORATED INTO REV A. C.

KROGEL TO DISTRIBUTE REV A TO THE FOLLOWING

INDIVIDUALS: C. CALHOON, G. HILTON, J. MENTALL, R.

PEAVLER, J. BECKER, W. MAZUR.

03/25/1993

CRN0000010

08/11/1993

08/30/1993

IID FIGURE 5 REVISION HILTON, G

1

C 1. H. CASEY TO REPLACE FIG 5 OF THE IID 

GSFC-S-480-53, REV A WITH THE ATTACHED SHEET.

CHANGE THE DOC TO REV B, DTE 8/10/93. 1A. INCLUDE

NOTATION REQUESTED IN MAZUR'S REVIEW. 2. C. KROGEL

TO DISTRIBUTE REV B TO THE FOLLOWING INDIVIDUALS: C.

CALHOON, G. HILTON, J. MENTALL, R. PEAVLER, J. BECKER,

W. MAZUR. DISTRIBUTED REV B ON 8/30/93.

08/10/1993

CRN0000011

09/27/1993

10/05/1993

VIRSR SPECIFICATION CHANGE MENTALL, J

2

C CHANGES MADE TO THE VIRSR SPEC GSFC-S-480-52 WILL

BE INCORPORATED INTO THE SPEC AS A REV AT A LATER

DATE. CHANGES PRIOR TO THE REV WILL BE ATTACHED TO

THE VIRSR SPEC FOR PROJECT USE ONLY. 1. J. MENTALL

TO PROVIDE C. KROGEL WITH A WORKING SEB MEMBERS

DISTRIBUTION LIST. 2. C. KROGEL TO DISTRIBUTE THIS CCR

TO WORKING SEB MEMBERS. SENT 10/5/93.

08/30/1993

CRN0000012

01/20/1994

03/10/1994

VIRSR SPECIFICATION CHANGE TO REFERENCE IID FOR
SPACECRAFT INSTRUMENT REQUIREMENTS

MENTALL, J

1

C THIS CCR IS APPROVED. 1. J. MENTALL TO INCLUDE THIS

CCR CHANGE TO THE VIRSR SPEC GSFC-S-480-52.

CHANGES MADE TO THIS SPEC WILL BE INCORPORATED AS

A REV AT A LATER DATE. CHANGES PRIOR TO THE REV

WILL BE ATTACHED TO THE VIRSR SPEC FOR PROJECT USE

ONLY. 2. J. MENTALL TO SEND CHANGE TO THE SEB

MEMBERS. MEMO SENT 3/10/94.

11/23/1993

CRN0000013

02/06/1995

02/22/1995

MHS CHANGE REQUEST FOR 8SP REFERENCE POINT MENTALL, J

1

C THIS CCR IS APPROVED. 1. J. MENTALL TO NOTIFY MMAS

OF THE APPROVAL OF THIS CCR BY 2/8/95. 2. J. MENTALL

TO PROVIDE A COPY OF THIS NOTIFICATION TO THE CCR

FILE BY 2/8/95. 3. P. GREEN TO NOTIFY EUMETSAT OF THE

APPROVAL OF THIS CCR BY 2/8/95.REFERENCE NO:

EPS/MHS/CCR/001

01/04/1995

CRN0000014

04/14/1995

05/08/1995

MHS TOTAL POWER MENTALL, J

1

C THIS CCR IS APPROVED. 1. J. MENTALL TO PREPARE

LETTER FOR C. CALHOON'S/J. BECKER SIGNATURE

NOTIFYING MMAS OF THE APPROVAL OF THIS CCR. ATTACH

03/17/1995
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CRN0000014 CCR AND MHS UIIS CHANGE PAGE TO LETTER BY 4/18/95. 

2. C. CALHOON TO SEND LETTER TO MMAS BY 4/18/95. 3. C.

CALHOON TO PROVIDE COPY OF LETTER TO THE CCR FILE

BY 4/18/95. 4. P. GREEN TO NOTIFY EUMETSAT OF THE

APPROVAL OF THIS CCR BY 4/18/95. 5. P. GREEN 

TO PROVIDE COPY OF THIS NOTIFICATION TO THE CCR FILE

BY 4/18/95.

CRN0000015

04/14/1995

05/08/1995

MHS POINTING ACCURACY MENTALL, J

1

C THIS CCR IS APPROVED. 1. J. MENTALL TO PREPARE

LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS

OF THE APPROVAL OF THIS CCR BY 4/17/95. 2. C. CALHOON

TO SEND LETTER TO MMAS BY 4/18/95. 3. C. 

CALHOON TO PROVIDE COPY OF LETTER TO THE CCR FILE

BY 4/18/95. 4. P. GREEN TO NOTIFY EUMETSAT OF THE

APPROVAL OF THIS CCR BY 4/18/95. 5. P. GREEN TO

PROVIDE COPY OF THIS NOTIFICATION TO THE CCR FILE BY

4/18/95. 6. C. KROGEL TO UPDATE THE MHS PERFORMANCE

AND FUNCTIONAL SPEC (EPS/MHS/SPE/93001) AND

PROVIDE COPIES TO THE PROJECT BY 4/24/95.

03/20/1995
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CR00000004

01/24/1973

01/24/1973

VTPR - REDUCE OPTICS EFFECT B-7 AND B-9 D

CR00000007

03/08/1973

03/08/1973

MWA - CLOSED LOOP MAGNETIC CONTROL D

CR00000032

06/28/1974

06/28/1974

ITOS-E2 CONTROL AMP SOFTWARE CHANGE IN PSE D

CR00000033

10/04/1974

10/04/1974

TEMPERATURE TELE. ADDITIONS FOR ITOS SPACECRAFT
(E2 THROUGH J)

D

CR00000034

06/28/1974

06/28/1974

TRICKLE CHARGE COMMAND CHANGE TO PSE D

CR00000059

04/11/1975

04/11/1975

SOLAR PANEL #2 TEMPERATURE INDICATOR (E2) WESTCOTT, R D

CR00000061

04/11/1975

04/11/1975

SOLAR PANEL #2 TEMPERATURE INDICATOR (H AND I) WESTCOTT, R D

CR00000116

11/04/1975

11/04/1975

TAPE RECORDER TELEMETRY FOR TIROS-N CUDMORE D

CR00000119

11/07/1975

11/07/1975

TR LIGHT EMITTING DIODE AND PHOTO TRANSISTOR
CHARGE

CUDMORE D

CR00000146

01/21/1976

01/21/1976

ANALOG TLM ADDITION FOR BOT AND EOT CUDMORE D

MACHI, D
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CR00000179

05/14/1976

05/14/1976

PRFL XSU/EM DTR TEST HILTON, G D

CR00000184

05/06/1976

05/06/1976

BSU FEEDBACK RIPPLE MODIFICATION FISCHER D

CR00000186

05/21/1976

05/21/1976

T-N DTR WEIGHT INCREASE CUDMORE D

CR00000187

05/21/1976

05/21/1976

T-N DTR DELIVERY DELAYS (EM AND FL 1 THROUGH 5) CUDMORE D

CR00000189

06/15/1976

06/15/1976

CHANGE SSU FLATNESS MOUNTING REQUIREMENTS FISCHER D

CR00000204

07/14/1976

07/14/1976

LAUNCH VEHICLE RESTRAINTS DOCUMENT CHANGE SKOLKA D

CR00000223

10/13/1976

10/13/1976

RXO COMMANDING CHANGE HILTON, G D

CR00000224

10/13/1976

10/13/1976

COMMAND SYSTEM LOW VOLTAGE CAPABILITY MACHI, D D

CR00000245

01/25/1977

01/25/1977

DTR BURNIN CUDMORE D

CR00000249

01/28/1977

01/28/1977

AVHRR/2 ADDITIONAL COMMON PARTS DRAPER, L D
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CR00000392A ATN POWER SYSTEM TELEMETRY CHANGE FAL D

CR00000421

04/14/1980

04/14/1980

PMO SUPPORT FOR ERBE/SBUV HILTON, G D03/14/1980

CR00000492 NOAA G BATTERIES FAL D05/22/1981

CR00000498 SBUV/2 TEST FIXTURE CUNNINGHAM, G D07/20/1981

CR00000874 AVHRR/2 S/N 203 EMI TAPING STEP D01/21/1988

CR00000992

04/12/1990

NOAA KLM SPACECRAFT HARNESS BAKE- OUT GRINER, L D02/27/1990

CR00001216

01/20/1994

05/02/1994

REPLACE GFE CRYOGENERATOR AT ITT FOR AVHRR FINEBERG, D

1

D THIS CCR HAS BEEN DISAPPROVED. 1. J. UNDERWOOD AND

C. THIENEL TO TALK TO ITT REGARDING T. WRUBLEWSKI'S

COMMENTS ON THIS CCR (SEE ATTACHMENT). 2. J. FASULA

TO CHECK HOW WE CAN EXCESS/OPTIONS AVAILABLE.

SEE FILE FOR ACTION ITEMS RESPONSES.

01/06/1994

CR00001314

05/15/1995

05/15/1995

AVHRR SURVIVAL TEMPERATURE FINEBERG, D

1

D THIS CCR IS DISAPPROVED. THE TEST LEVELS WHICH ITT

PROPOSED DO NOT ADEQUATELY ADDRESS ON-ORBIT

TEMPERATURE CONDITIONS. (SEE ATTACHED LETTER

DATED 

MARCH 31, 1995 FROM D. FINEBERG TO ITT.)

03/16/1995

CR00001343

09/22/1995

11/01/1995

AVHRR AND HIRS SCAN MIRROR COATINGS ITT WAIVER 82 FINEBERG, D

1

D THIS CCR IS DISAPPROVED. 1. D. FINEBERG TO PREPARE

LETTER FOR H. MCCAIN/J. FASULA SIGNATURE NOTIFYING

ITT OF THE DISAPPROVAL OF THIS WAIVER BY 9/25/95. 

2. J. FASULA TO SEND LETTER WITH ATTACHED WAIVER

FORM TO ITT BY 9/25/95. 3. J. FASULA TO PROVIDE COPY OF

07/06/1995
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CR00001351

09/22/1995

10/19/1995

BRUSHLESS DC MOTORS FOR AVHRR/3 FLIGHT MODELS
A304 - A307 (SEE CCR 1351A)

FINEBERG, D

1

D THIS CCR IS DISAPPROVED. 1. D. FINEBERG TO PREPARE

LETTER FOR H. MCCAIN/J. FASULA SIGNATURE NOTIFYING

ITT OF THE DISAPPROVAL OF THIS CCR WITH EXPLANATION

BY 9/25/95. 2. J. FASULA TO SEND LETTER TO ITT BY 9/25/95.

3. J. FASULA TO PROVIDE COPY OF LETTER TO CMO BY

9/25/95.

07/14/1995

CR00001585

01/13/1999

01/14/1999

ADDITIONAL FUNDING FOR SUPPORT OF GSFC QUALITY
SURVEY ON L3

CARDONE, J

1

D12/08/1998

CR00001708

03/13/2000

03/13/2000

ITT WAIVER 123 A304 REGISTRATION PSZCOLKA, S

1

D DISAPPROVED. AGREEMENT WAS MADE THAT A304 WOULD

BE RETURNED TO ITT FOR REWORK.

01/17/2000

CR00001710

12/17/2000

01/04/2001

AVHRR A303 RADIATED EMISSIONS WAIVER 128 PSZCOLKA, S

1

D DISAPPROVED DUE TO RADIATED EMISSIOS THAT WILL

NEED TO BE MEASURED AGAIN AFTER NEW SCANNER IS

INSTALLED AND THE ADDITION OF EXTERIOR EMI FILTERS

WILL IMPROVE PERFORMANCE.

RICHARDSON, C

01/17/2000

CR00002256

09/25/1992

09/25/1992

REVISION TO PROPULSION EQUIPMENT SPECIFICATION
2613448

IRVIN, T

1

D D. COOLIDGE TO NOTIFY CONTRACTOR OF DISAPPROVAL.

CONTRACTOR TO RESUBMIT CCR 2256A WITH REVISIONS.

TWX SENT 9/25/92.

HUTCHINGS, G

04/22/1992

CR00002272

01/04/1994

01/04/1994

QUALITY ASSURANCE PLAN UPDATE DANEY, W

1

D THIS CCR HAS BEEN DISAPPROVED DUE TO TOO MANY

ISSUES NEED TO BE RESOLVED. W. DANEY TO SEND TWX

TO MMAS DISAPPROVING THIS CCR AND DETAILING ISSUES.

10/27/1993

CR00002277

03/08/1994

05/12/1994

THERMAL TEST PROFILE TRANSITION RATE CORRECTION -
KLM (SEE CCR 2277A)

CAMPITELLI, T

1

D THIS CCR IS DISAPPROVED. MMAS HAS AGREED TO

RESUBMIT THIS CCR AS 2277A WITH ADDITIONAL CHANGES.

01/03/1994

CR00002284

07/15/1994

07/28/1994

MULTI-LAYER PWB COUPON EVALUATION DANEY, W

1

D THIS CCR WAS DISAPPROVED.  1. B. DANEY TO SEND A

TECHNICAL DIRECTION TO MMAS DIRECTING THEM TO;

SACRIFICE "M" BOARDS TO CREATE SAMPLE COUPONS

FOR CERTIFICATION OF "K AND L" BOARDS TO BUY

REPLACEMENT BOARDS FOR "M". B. DANEY TO WORK OUT 

WHIPPLE, J

04/19/1994
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CR00002284 DETAILS WITH MMAS.

CR00002311

09/21/1995

09/22/1995

NOAA-KLM SOFTWARE MANAGEMENT PLAN UPDATE (SEE
CCR 2311A)

JAY, E

1

D THIS CCR IS DISAPPROVED. 1. E. JAY TO PREPARE LETTER

FOR C. CALHOON'S/J. BECKER'S SIGNATURE NOTIFYING

LMAS OF THE DISAPPROVAL OF THIS CCR BY 9/21/95. LMAS

IS TO RESUBMIT THIS CCR AS CCR 2311A 

WITH THE ATTACHED CHANGES. 2. J. BECKER TO SEND

LETTER TO LMAS BY 9/22/95. 3. J. BECKER TO PROVIDE

COPY OF LETTER TO THE CM OFFICE FILE BY 9/22/95.

08/11/1995

CR00002325

07/02/1996

09/10/1996

MHS UIIS UPDATES - FUSES, MECHANICAL ICD, TBD'S
(SUPERSEDED BY CCR 2325A)

GOLDBERG, H

1

D CCR IS DISAPPROVED. MATRA MARCONI PROVIDED

ADDITIONAL CHANGES WHICH ARE BEING INCORPORATED

BY LMMS; THEREFORE, THIS CCR WILL BE RESUBMITTED

AS CCR 2325A.

GREGG, S

05/30/1996

CR00002386

09/24/1999

09/24/1999

COMPUTER SPACECRAFT PROGRAM SPECIFICATIONS JAY, E

1

D DISAPPROVED. BOTH THE TIMING & MARGIN INFORMATION

NEED TO BE DOCUMENTED.

08/18/1999

CR00002389

05/07/2000

05/08/2000

FORMAL RELEASE OF THE SUNNYVALE CONTAMINATION
CONTROL PLAN

DANEY, W D 6/19/00: SUPERSEDED BY CCR 2389A.

DISAPPROVED. LMSSC NEEDS TO REVISE AND RESUBMIT

CCR WITH CHANGES TO THE TEMPERATURE HUMIDITY

ISSUE. 

Note: This ccr was received on 1/7/00 but issued by LMMS on

11/15/99.

CCR CANCELS CCR 2370.

11/15/1999

CR00003124C

12/18/1979

12/18/1979

MEPED BIASING AT WTR SEALE D11/27/1979

CR00007100

06/26/1979

06/26/1979

ERBE-NS UIIS CHANGE LRC D05/30/1979
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CR00007116

02/22/1980

02/22/1980

ERBE SCANNER ENVELOPE AND FIELD-OF- VIEW LRC D01/30/1980

CR00007132

01/29/1981

01/29/1981

ERBE (S) ADD MTG HOLES LRC D10/17/1980

CR00007133

01/29/1981

01/29/1981

ERBE (NS) ADD MTG HOLES LRC D10/17/1980

CR00007200

02/09/1983

04/13/1983

ERBE S MAGNETIC CHARACTERISTICS REHMANN, K D01/07/1983

CR00007237

10/24/1983

10/24/1983

ERBE S TURN-ON CURRENT RISE REHMANN, K D10/05/1983

CR00007238

10/24/1983

10/24/1983

ERBE S SCAN MODE RISE TIME REHMANN, K D10/05/1983

CRM0000145

02/11/2000

03/22/2000

PIN ALLOCATION CLOCK CONNECTOR P01 RICHARDSON, C

1

D CCR HAS BEEN DISAPPROVED BY NASA/NOAA.  LETTER

SENT TO ESA ON 3/22/00.

01/24/2000

CRM053

02/24/2000

SPECIFICATION OF POWER CONSUMPTION FOR MAIN
POWER BUS AND MOTOR POWER BUS AVHRR/3 ICD

PSZCOLKA, S

1

D NASA/NOAA HAVE  APPROVED FOR RE-EVALUATION.  

PTS/0709/100/RH SSST FOUND DISCREPANCIES THAT NEED

TO BE RESOLVED.

02/04/1999
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CCR1793

05/01/2001

INSTRUMENT CORRECTION FACTOR SUBMITTAL FORM
(S-480-135) IMPLEMENTATION (MHS)

CARDONE, J

1

W WITHDRAWN-CLOSED.

BASED UPON COMMENTS OBTAINED FROM THE REVIEWS

OF CCRs 1793 MHS, and CCR 1796 AMSU-B (INSTRUMENT

CORRECTION FACTOR SUBMITTAL) I FORMALLY REQUEST

THE WITHDRAWAL OF THE SUBJECT CCRS. THE

INSTRUMENTS HAVE BEEN DELIVERED AND THE REQUIRED

ALIGNMENT INFORMATION HAS BEEN REQUESTED FROM UK

MET BY THE TECHNICAL OFFICER.

12/26/2000

CCR1820

05/08/2001

AMSU-A THERMAL BLANKET INSTALLATION ON NOAA-N
AND NOAA-N'

HALTERMAN, K

1

W WITHDRAWN. FUNDING WAS PROVIDED THROUGH

CCR2402A.

05/03/2001

CR00000006

02/08/1973

02/08/1973

VTPR - DIGITAL OUTPUT EVEN BIAS IMPROVEMENT W

CR00000013

05/30/1973

05/30/1973

SR VIS BANDWIDTH REVISION (F-17 AND F-18) W

CR00000016

12/04/1973

12/04/1973

MAKE BDT SYSTEM FULLY REDUNDANT ITOS-G, E2 AND
FOLLOW-ON

W

CR00000017

12/03/1973

12/03/1973

PROVIDE SPACECRAFT HANDLING CONTAINER INSERT
ITOS-G AND FOLLOW- ON

W

CR00000018

10/23/1973

10/23/1973

ADD PROPORTIONAL HEATER TO THE VHRR IR FILTER W

CR00000020

11/27/1973

11/27/1973

ITOS SPACECRAFT HELIUM EFFECTS - TEST AND ANALYSIS W

CR00000021

12/04/1973

12/04/1973

RELIABILITY AND DESIGN ANALYSIS OF THE EXISTING
ITOS-G BDT

W
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CR00000023

02/14/1974

02/14/1974

REDUCTION OF RCA/AED T/V CHAMBER CONTAMINATES W

CR00000025

04/05/1974

04/05/1974

VTPR Q-BRANCH FILTER CHANGE W

CR00000026

04/24/1974

04/24/1974

ITOS-E2 MAGNETIC CONTROL SYSTEM W

CR00000028

05/16/1974

05/16/1974

SR DETECTOR TEMPERATURE INSERTION IN VIS. TELE.
WINDOW

W

CR00000035

01/14/1975

01/14/1975

REDUNDANT MOD 188 GSE W

CR00000036

01/14/1975

01/14/1975

THERMAL DESIGN MODIFICATIONS W

CR00000037

01/14/1975

01/14/1975

VHRR IR FILTER MOD W

CR00000038

01/14/1975

01/14/1975

VHRR BACKSCAN VIDEO TELEMETRY W

CR00000039

09/06/1974

09/06/1974

UNREGULATED LOAD BUSS CURRENT TELEMETRY WEITZEL W

CR00000041

01/14/1975

01/14/1975

VTPR PATCH TEMPERATURE READOUT CUNNINGHAM, G W
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CR00000042

01/14/1975

01/14/1975

VTPR CALIBRATION DATA SYSTEM CUNNINGHAM, G W

CR00000046

01/14/1975

01/14/1975

VTPR CALIBRATION AT BEC CUNNINGHAM, G W

CR00000048

02/10/1975

02/10/1975

STUDY - VHRR VIDEO OUTPUT STABILITY ITOS E-2 EIBAND W

CR00000060

05/14/1975

05/14/1975

NOISE IMMUNITY FOR SSR'S WESTCOTT, R W

CR00000087

09/11/1975

09/11/1975

BSU +10 VOLT INSTRUMENT LOGIC BUS ANALOG
TELEMETRY (ALL)

GALOPPO, D W

CR00000097

11/07/1975

11/07/1975

VHRR IR FILTER BAFFLE (SN 403, 404) EIBAND W

CR00000100

02/17/1975

02/17/1976

MIRP INTERFACE FOR GROWTH INSTRUMENT HILTON, G W

CR00000103

12/15/1975

12/15/1975

BSU SIGNAL GROUND TIED TO CHASSIS GROUND FISCHER W

CR00000144

03/24/1976

03/24/1976

SEM-TED PROTECTIVE COVER ADDITION WALES W

CR00000149

02/23/1977

02/23/1977

BSU GSE - MOD OF TVBB CONSOLE #2 FISCHER W
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CR00000155

02/27/1976

02/27/1976

AVHRR FM CHANNEL 5 STATUS WIRING DRAPER, L W

CR00000159

03/29/1976

03/29/1976

HIRS/TSU GROWTH INSTRUMENT CUNNINGHAM, G W

CR00000161

06/15/1976

06/15/1976

SEM DISTINCT PROCEDURE COMMAND (ALL S/C) WESTCOTT, R W

CR00000172

02/23/1977

02/23/1977

BSU PARTS LIST, REVISION E COMEYNE, G W

CR00000177

04/15/1976

04/15/1976

SATELLITE/GROUND SYSTEM INTERFACE DOCUMENT HEMBREE, W W

CR00000183

02/28/1977

02/28/1977

SPECIFICATION #480-5 DCS REQUIREMENTS
MODIFICATIONS

HILTON, G W

CR00000205

02/24/1977

02/24/1977

HEAT PIPE PACKAGE ON NOAA-A (I&T CONTRACT) PEACOCK, W W

CR00000206

01/01/1976

HIRS/2 PRFL INCORPORATE INTO NOAA-A OR B (I&T
CONTRACT) (REPLACED BY CCR 232)

HILTON, G W REPLACED BY CCR 232.

CR00000211

02/23/1977

02/23/1977

BSU CHANNELS 4, 5, 13, AND 14 FILTER MODIFICATION COMEYNE, G W

CR00000221

03/11/1977

03/11/1977

SATELLITE INSTRUMENT SPACE ORIENTATION MACHI, D W
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CR00000222

10/13/1976

10/13/1976

CPU COMMAND EXECUTION CHANGE BURDETT, G W

CR00000228

10/21/1976

10/21/1976

INTERRUPT TEST OF ITOS-I PEACOCK, W W

CR00000232

02/24/1977

02/24/1977

HIRS/2 I&T FOR TIROS-N AND NOAA A-G (THIS CCR
REPLACED CCR 206)

PEACOCK, W W

CR00000241

03/11/1977

03/11/1977

AUTO GN2 THRUSTER UNLOADING OF MOMENTUM
WHEELS

SKOLKA W

CR00000247

01/25/1977

01/25/1977

AVHRR FLIGHT MODEL SYNC LOGIC CHANGE DRAPER, L W

CR00000414

03/20/1980

SAR BACK UP LBAND TX KIRKNER W03/12/1980

CR00000420

03/14/1980

XPOPS SOFTWARE HILTON, G W03/14/1980

CR00000563

01/14/1983

INCLUDE ERBE DATA PROCESSING IN ATNAGE INSTEAD OF
USING BTE/NAGE

DRAPER, L W12/22/1982

CR00000596

07/18/1983

SPACECRAFT LAUNCH WITH CPU 1 IN CONTROL COOLIDGE, D W07/08/1983

CR00000948

09/13/1989

05/03/1994

NOAA KLM BATTERY RECON AT LAUNCH SITE (WTR)
(SUPERCEDED BY CCR 1233)

BEAMAN, B

1

W HOLD. DRAPER IS TO DRAFT $0 PR (EST COST = 130K) UPN

615. CAMPANELLA TO ISSUE PR BY 9-19-89. SPARACINO TO

ISSUE RFP BY 10-3-89. **REQUIREMENTS REC'D FROM CODE

734 2/5/93. 5/3/94: THIS CCR HAS BEEN SUPERCEDED BY

CCR 1233 WHICH WAS APPROVED ON APRIL 7, 1994.

THEREFORE THIS CCR IS WITHDRAWN.

08/07/1989
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CR00000959

03/02/1993

SBUV/NOAA-KLM IMP/ESM BAFFLE STUDY (SUPERCEDED
BY CCR 1140)

MENTALL, J

2

W SUPERCEDED BY CR00001140.09/21/1989

CR00001027 SARR UIIS UPDATE ROBINSON, G W07/30/1990

CR00001034

10/09/1990

NOAA KLM ENCAPSULATION ON-STAND STUDY DRAPER, L W10/09/1990

CR00001035 AMSU-A ANTENNA BEAMWIDTH TOLERANCE CALHOON, C W Withdrawn.  Superceded by CR 1035A.10/18/1990

CR00001042

02/26/1991

11/03/1993

NOAA J BACK UP BATTERIES DRAPER, L

1

W HOLD. THOMPSON TO COMPLETE ACTION ITEMS 1 THRU 4

FROM 2-7-91 CCB MEETING. DRAPER TO CONTACT GGS

PROJECT REGARDING LOT 2 BATTERY DISPOSITION. PAYNE

TO PROVIDE W/ REGARD TO BUS AND I&T CHANGES. 

11/2/93: THE NEED FOR THIS CCR IS NO LONGER REQUIRED

THEREFORE THIS CCR IS CANCELLED.

01/17/1991

CR00001045A

02/28/1991

NOAA KLM PERFORMANCE SPECIFICATION CHANGE ROBINSON, G W02/14/1991

CR00001047

06/11/1991

NOAA KLM PAR FOR ARAR CHANGE DEDALIS W02/01/1991

CR00001050

02/26/1991

11/03/1993

STRESS TEST FOR LOT 2A BATTERY CELLS FOR NOAA-J DRAPER, L

2

W HOLD. PAYNE TO PROVIDE CONTRACT HISTORY FOR THE

NOAA HIJ BATTERIES WITH REGARD TO BUS & I&T

CHANGES. 11/2/93: THE NEED FOR THIS CCR IS NO LONGER

REQUIRED THEREFORE THIS CCR IS CANCELLED.

02/12/1991

CR00001051

09/23/1993

09/23/1993

NOAA KLM AND TEST SOFTWARE FOR AVHRR/3 GREEN, L

2

W THIS CCR IS NO LONGER NEEDED, THEREFORE IT IS

CANCELLED. SEE ATTACHMENT "A" FOR EXPLANATION.

03/04/1991
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CR00001094

11/15/1993

11/15/1993

RAIDS EMI SHIELDS WAIVER PITERSKI, N

2

W DRAFT CLOSURE TO TDR IN THAT UNIT MODIFIED - RETEST

O.K AT SYSTEM LEVEL. DIRECT NRL TO ISSUE A WAIVER

FOR INSTRUMENT LEVEL EMI FAILURE. DIRECT GE TO NOTE

WAIVER OF INSTRUMENT LEVEL EMI UIIS REQUIREMENTS

FAILURE IN UIIS. 11/10/93: INSTRUMENT HAS BEEN PULLED

OFF S/C, THEREFORE THIS CCR IS WITHDRAWN. SEE

ATTACHED MEMO.

01/15/1992

CR00001095

11/15/1993

11/15/1993

RAIDS +28 VOLT MAIN BUS TRANSIENT LOAD CURRENT
AND RISE TIME WAIVER

PITERSKI, N

1

W THIS CCR IS APPROVED CONTINGENT UPON THE RAIDS

COMPLETING THE NOAA-J THERMAL VACUUM TEST W/OUT

CAUSING ANY POWER PROBLEMS. UPON THE

SUCCESSFUL 

COMPLETION OF THE NOAA-J T/V TEST, THIS CCR #, TITLE,

AND APPROVAL DATE SHALL BE LISTED IN THE RAIDS UIIS,

SEC 5.1. RAIDS TDR F3460 SHALL BE CLOSED AFTER A

SUCCESSFUL NOAA-J T/V TEST. GE WILL NOTIFY CODE 480

UPON THE COMPLETION OF THE NOAA-J 

T/V TEST. G. SMITH IS TO NOTIFY GE/ASD. SENT 

4/15/92. 

11/10/93: INSTRUMENT HAS BEEN PULLED OFF S/C,

THEREFORE THIS CCR IS WITHDRAWN. SEE ATTACHED

MEMO.

01/24/1992

CR00001102

04/29/1992

COMPLETION OF S-BAND COMMAND EQUIPMENT COOLIDGE, D

1

W THIS CCR WILL BE ON HOLD FOR 2 WEEKS UNTIL NOAA

LETTER IS RELEASED WITH NEW GUIDELINES AND

FUNDING. 3/12/92.

4/16/92: DETERMINE IF REASONS TO DO NOW STILL

PERTAIN. DO IT IF POLI AND PACS CONTRACTOR ARE

AVAILABLE AND IT MAKES SENSE NOW - OR, DELAY UNTIL

NEEDED IN THE SCHEDULE.

4/29/92: THIS CCR WAS TO EXPEDITE THIS WORK. SINCE THE

PANIC DOESN'T EXIST NOW, THIS WORK SHOULD BE DONE

DURING THE NORMAL ROUTINE OF THINGS, THEREFORE

THIS CCR IS CANCELLED.

02/21/1992
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CR00001107

04/03/1992

DISPOSITION OF LOT 2B NICKEL- CADMIUM CELLS THOMPSON, W

2

W L. DRAPER AND W.THOMPSON TO SEND MEMO TO CODE

711, MR. KICHAK, INFORMING HIM THAT WE WILL SELL THE

BATTERIES TO HIM. SENT 4/3/92.

03/09/1992

CR00001114

05/08/1992

04/29/1993

NOAA-KLM SPARE NICD BATTERIES DRAPER, L

2

W 1. DRAPER TO GET LTR FROM GE/GATES SAYING WHAT

THEIR PLANS ARE AFTER THEY GET THE OSHA CHANGE IN

LAW. 2. CONVENE CCB AFTER RECEIPT OF LTR IN ACTION

NUMBER 1.

5/8/92: 1. GATES MADE PITCH AT GSFC ON 4/29 TO PITCH

THE BATTERIES THEY PLAN TO REPLACE THE NI-CDs

W/WHEN THEY STOP MAKING THEM.--THIENEL AGREED WE

SHOULD START PURCHASES OF KLM SPARES 

IMMEDIATELY. 2. BEAMAN TO PROVIDE PR TO BUY SPARE

SET OF BATTERY CELLS FOR NOAA-KLM. BUY SHOULD

INCLUDE SPARE CELLS FOR MATCHING AND FOR LIFE TEST.

PR SHOULD PROVIDE FOR THE BUILDING OF A LIFE TEST

ON SAMPLE CELLS BY 5/12/92. 3. DOBROSIELSKI TO

PREPARE PR FOR $350K BY 5/13/92. 4. PAYNE TO PREPARE

NTE/MOD BY 6/15/92. LTR (4/28/93) THIENEL TO FITZGERALD

CANCELS THIS CCR AND LTR (4/29/93) FITZGERALD TO GE

NOTIFIES THEM OF THIS CANCELATION.

04/20/1992

CR00001116

08/28/1992

REMOVAL OF HEATER FROM HIRS FILTER WHEEL MOTOR
HOUSING AND REMOVAL OF HEATER CNTL CIRCUIT CARD
ASSEMBLY

KNOLL, J

2

W THIS CCR HAS BEEN CANCELLED.  THE HEATER DOES NOT

NEED TO BE REMOVED.

05/05/1992

CR00001120

10/30/1992

05/13/1993

SOLAR ARRAY DRIVE/ARRAY DRIVE ELECTRONICS
(SAD/ADE) LIFE CYCLE TEST

BEAMAN, B

2

W 7/7 BOB TO FIND OUT IF THE TEST AT 5 TIMES SPEED IS

MEANINGFUL? 2. BOB TO SPEAK TO E. DEVINE TO DISCUSS

ITEM #1 OF THIS ACTION AND GET ED'S APPRAISAL OF

PPROPRIATENESS OF THIS TEST. 3. BOB TO DETERMINE

FROM G.E. HOW MUCH VACUUM TIME THIS GEAR SYSTEM

HAS ON OTHER UNITS. 4. B. PAYNE TO LOOK AT CONTRACT

TO SEE IF IT IS IN SCOPE. 

10/30 1. DRAPER TO CHECK W/GE TO SEE IF THEY CAN USE

THE DMSP UNIT FOR PRELAUNCH WORK ON K. 2. IF YES TO

THE ABOVE ITEM, DRAPER TO CHECK W/USAF ON

BORROWING UNIT. GE WOULD NEED UNIT BY APRIL. 3.

06/12/1992
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CR00001120 BEAMAN TO INQUIRE WHETHER BRUSH ASSEMBLIES MAY

NOT BE USED BY CONTACTING DEVINE.(WE PLAN TO USE

THE METSAT SAD UNIT FOR LIFE TEST. DEPENDING ON THE

ANSWERS ABOVE, WE WILL POSSIBLY BE ABLE TO START

LIFE TEST SOONER. THE FOLLOWING ACTIONS WILL BE

PERFORMED ONCE THE ABOVE ACTIONS ARE COMPLETE.

5. BEAMAN TO DRFT $0 PR ($180K) BY TBD. 6. DOBROSIESKI

TO PREPARE PR BY TBD. 7. PAYNE TO ISSUE CONTRACT

MOD/RFP BY TBD.

11/25/92 ; BEAMAN TO DRFT A $0 PR (EST COST = 

$180K) BY 11/24/92. DOBROSIESKI TO PREPARE PR BY

11/25/92. PAYNE TO ISSUE CONTRACT MOD/RFP BY 11/26/92.

SAD LUBE LIFE TEST WILL INCLUDE THE FOLLOWING: 1.

USE METSAT SAD LUBE ASSEMBLY, MAY USE DMSP QUAL

SAD LESS ACTUATOR. 2. USE PENNSANE 

X2000 W/LEAD NAPTHANATE ADDITIVE OR OTHER SUITABLE

COMBINATION INSTEAD OF THE BRAY 815Z OIL IN THE WAVE

GENERATOR AND OTHER ACTUATOR BEARINGS. 3. SWITCH

TO A GREASE THAT IS COMPATIBLE W/THE PENNSANE OR

OTHER SELECTED LUBE. 4. LUBE THE REST 

OF THE ASSEMBLY THE WAY IT HAD BEEN LUBED. 5. USE

CORRECT RETAINER MATERIAL AND ALL THE QUANTITIZED

LUBE PROCEDURES THAT WERE DEVELOPED. 6. CONDUCT

THE LIFE TEST IN VACUUM AT 50 DEG C AND RUN THE UNIT

AT 5 TIMES THE NORMAL RATE. 7. THE LIFE TEST SHOULD

BE CONDUCTED ON AN ALL-UP ASSEMBLY. CURRENT

SHOULD BE PASSED THRU THE WIPERS AND THEIR

OPERATION SHOULD BE CHECKED AT INTERVALS. 8. THE

DRIVE SHOULD RUN W/THE INERTIAL LOAD. THE INERTIAL

LOAD SHOULD BE SUPPORTED W/ITS OWN BEARINGS. 9.

DURATION OF THE TEST SHOULD NOT EXCEED 1 YR. CCR

WAS WITHDRAWN DUE TO DRAMATIC CHANGES (SEE

MEMO5/13/93).
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CR00001127

06/02/1993

06/02/1993

UNIQUE INSTRUMENT INTERFACE SPECIFICATION (UIIS)
FOR THE AVHRR/ 3 SERIES (SUPERCEDED BY CCR 2265)

FINEBERG, D

1

W THIS CCR HAS BEEN SUPERCEDED BY CCR 2265 AND IS

THEREFORE CANCELLED. ORIGINAL SIGNATURE PAGE

SIGNED BY GSFC AND SENT TO MMAS.

07/24/1992

CR00001141

08/13/1993

UPDATE OF THE UNIQUE INSTRUMENT INTERFACE
SPECIFICATION (SUPERCEDED BY CCR 2261)

MILLER, A

1

W WITHDRAWN, TOO SOON FOR THIS CCR, SUPERCEDED BY

CCR 2261.

02/12/1993

CR00001148

08/10/1994

08/10/1994

ADDITION OF MESOSPHERIC CHANNELS TO PRESENTLY
EXISTING AMSU-A

KRIMCHANSKY, S

1

W SERGEY TO PREPARE A PLAN TO: 1. SHOW HOW WE

DEVELOP MESOSPHERIC CHANNEL ETM. 2. INCLUDE

COSTS/SCHEDULES OF OVERALL DEVELOPMENT AND

IMPLEMENTATION. 3. INCLUDE DISCUSSION POINTS. 4.

SHOW WHICH FLIGHT MODEL WHERE MESOSPHERIC

COULD BE IMPLEMENTED TO NOT JEOPARDIZE THE

OPERATIONAL PROGRAM. (THIS ACTION TO BE COMPLETED

BY 5/8/93.)8/10/94: 1. THE REQUIREMENT FOR THIS CCR IS

NO 

LONGER NEEDED, THEREFORE, THIS CCR IS WITHDRAWN.

03/05/1993

CR00001152

04/07/1993

SBUV/2 WAIVER REQUESTS (SUPERCEDED BY CCRS 1154
& 1155)

MENTALL, J

1

W WITHDRAWN BY T. MILLER (SUPERCEDED BY CCRS 1154 &

1155).MILLER, T

03/05/1993

CR00001157

07/08/1993

02/14/1994

SOFTWARE MODIFICATION FOR NOAA-KLM SARP-2/DCS-2 ROBINSON, G

1

W 1. S. DOBROSIELSKI TO PREPARE A $0 PR (EST COST

=$30K) BY 7/9/93. 2. P. FITZGERALD TO ISSUE CONTRACT

MOD/RFP BY 7/30/93.

2/14/94: THIS REQUIREMENT IS NO LONGER NEEDED,

THEREFORE THIS CCR IS WITHDRAWN.

04/19/1993

CR00001159

11/15/1993

11/15/1993

DCS/SARP-2 SENSITIVE FREQUENCIES FOR KLM GIIS ROBINSON, G

1

W THE REQUIREMENT FOR THIS CCR IS NO LONGER NEEDED,

THEREFORE THIS CCR IS WITHDRAWN.

04/30/1993

CR00001201

12/13/1993

12/27/1993

AVHRR/3 CHANNEL 4, 5 FILTER BEAMSPLITTER (WAIVER
31A)

FINEBERG, D

1

W HOLD. CCB WILL BE RESUMED WHEN WE RECEIVE NOAA's

RESPONSE. 12/13/93: SEE ATTACHED NOAA MEMO FOR

APPROVAL OF THIS WAIVER. D. FINEBERG TO NOTIFY ITT

OF THE APPROVAL OF THIS CCR.

11/04/1993
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CR00001202

02/08/1994

02/08/1994

REPAIR IMU 208 GAMBINO, J

1

W WE WERE OVERTAKEN BY EVENTS. L. DRAPER'S 

RECOLLECTION OF THESE EVENTS WERE THAT MMAS HAD

RECOMMENDED THEY WOULD REPAIR THE IMU.  WE

AGREED WITH THEM AND TOLD THEM TO REPAIR IT.

THEREFORE, THIS CCR IS NO LONGER REQUIRED AND IT IS 

CANCELLED.

11/09/1993

CR00001238

05/01/1995

05/01/1995

CONFIGURATION MANAGEMENT PLAN FOR AMSU-A KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS

CCR IS NO LONGER NEEDED SINCE THIS CONTRACT WILL

END IN A FEW MONTHS.

04/04/1994

CR00001243

05/23/1994

05/23/1994

PROVISION FOR A NOAA-J SARP RGR ANOMALY TEST ROBINSON, G

1

W THE REQUIREMENT FOR THIS CCR IS NO LONGER NEEDED,

THEREFORE THIS CCR IS WITHDRAWN.                   

04/14/1994

CR00001246

02/03/1995

02/03/1995

NOAA-KLM PERFORMANCE SPECIFICATION REVISION TO
CALL OUT NHB 8073.1 AS A GUIDELINE

BEAMAN, B

1

W THIS CCR IS WITHDRAWN SINCE THE REQUIREMENT IS NO

LONGER NEEDED.

04/22/1994

CR00001268

08/10/1994

08/10/1994

ENGINEERING CHANGE PROPOSAL 3500-014 LIMITS
COMPUTER SOFTWARE PROGRAM AVHRR/3

FINEBERG, D

1

W 1. THE REQUIREMENT FOR THIS CCR IS NO LONGER

REQUIRED THEREFORE, THIS CCR IS WITHDRAWN. (SEE

ATTACHED LETTER DATED AUGUST 8, 1994, FROM D.

FINEBERG AND J. KNOLL TO M. BERTIN/ITT.

BERTIN, M

07/08/1994

CR00001282

09/22/1994

10/14/1994

TDR 1196, OUT-OF-SPEC RIPPLE VALUES ON 28VDC MAIN
BUS AND 10VDC BUS FOR THE HIRS/2I/3I ON NOAA-J
WAIVER

KNOLL, J

1

W THIS CCR IS APPROVED. 1.  J. KNOLL TO PREPARE LETTER

FOR L. DRAPER'S SIGNATURE NOTIFYING MMAS OF THE

APROVAL OF THIS CCR BY 9/23/94. 2. L. DRAPER TO SEND

LETTER TO MMAS BY 9/26/94. 3. L. DRAPER TO PROVIDE

COPY OF LETTER TO THE CM FILE BY 9/26/94.

10/14/94: SUPERCEDED BY CCR 1282A.

09/01/1994

CR00001289

12/01/1994

07/02/1997

POWER EMI EXCEPTION FOR THE RIPPLE ON THE +28 AND
+10 TELEMETRY VOLTAGE LINES FOR SEM (WAIVER)

ALEMAN, R

1

W THIS CCR IS APPROVED. 1. N. PITERSKI TO PREPARE

LETTER FOR C. CALHOON'S SIGNATURE NOTIFYING MMAS

OF THE APPROVAL OF THIS CCR BY 12/2/94. 2. C. CALHOON

TO SEND LETTER TO MMAS BY 12/5/94. 3. C. CALHOON TO

PROVIDE COPY OF LETTER TO THE CCR FILE BY 12/5/94.

7/2/97: SUPERSEDED BY CCR 2347 (SEE ATTACHED MEMO

TO FILE).                                          

                                                   

11/09/1994
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CR00001296

01/24/1997

DESTRUCTIVE PHYSICAL ANALYSIS (DPA) OF LOT 3 AND 6
LIFE TEST BATTERY CELLS

SPITZER, T

1

W THIS CCR IS WITHDRAWN.  IF DPA IS REQUIRED AT A LATER

DATE A NEW REQUEST WILL BE INITIATED.

11/23/1994

CR00001297

12/09/1994

08/29/1995

WAIVER FOR COOLER MARGIN SPECIFICATION FOR HIRS/3
FM H303 (WAIVER 57)

KNOLL, J

1

W THIS CCR IS WITHDRAWN BY ITT (SEE ATTACHED LETTER

DATED 12/5/94). 1. J. KNOLL TO PREPARE LETTER FOR ITT

WITHDRAWING THIS WAIVER BY 12/9/94. 2. J. FASULA TO

SEND LETTER TO ITT BY 12/12/94. 3. J. FASULA TO PROVIDE

COPY OF LETTER TO CCR FILE BY 12/12/94.

11/29/1994

CR00001309

03/13/1995

03/13/1995

LAUNCH EXTENSION - NOAA-N-PRIME CALHOON, C

1

W THIS CCR IS WITHDRAWN. PER C. CALHOON's REQUEST DUE

TO NOAA-N LAUNCH DATE BEING SO FAR IN THE FUTURE

AND THE PROGRAM BEING SO DYNAMIC IN NATURE, THE

NEED FOR THIS REQUIREMENT IS IMPRACTICAL AT THE

PRESENT TIME.

02/14/1995

CR00001311

05/15/1995

05/18/1995

AVHRR A302 RADIATED EMISSIONS (WAIVER 76)
(SUPERSEDED BY 1311A)

FINEBERG, D

1

W THIS CCR IS WITHDRAWN. TESTS RESULTS ARE 

INCONCLUSIVE, THEREFORE, FURTHER TESTING IS

REQUIRED, AND IF NEEDED, ANOTHER CCR WILL BE

INITIATED. 1. D. FINEBERG TO DRAFT LETTER TO ITT 

NOTIFYING ITT OF THE WITHDRAWAL OF THIS CCR FOR J.

FASULA'S SIGNATURE BY 5/16/95. 2. J. FASULA TO SEND

LETTER TO ITT BY 5/17/95. 3. J. FASULA TO PROVIDE COPY

OF LETTER TO CM FILE BY 5/17/95.

02/23/1995

CR00001358

09/17/1996

09/17/1996

IN-ORBIT SUPPORT FERRY, J

1

W THIS CCR IS WITHDRAWN SINCE THE REQUIREMENT FOR 

THIS CCR IS NO LONGER REQUIRED.

08/08/1995

CR00001369

09/20/1999

09/20/1999

BASELINE THE IJPS CONFIGURATION STATUS LIST (ICSL) ALEMAN, R

1

W WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE IS NO

LONGER NEEDED.

10/19/1995

CR00001389

04/25/1996

04/25/1996

NOAA-M PROM UPGRADE JAY, E

1

W THE REQUIREMENT FOR THIS CCR HAS BEEN DUPLICATED

IN CCR 2322 THAT IS PRESENTLY IN REVIEW WHICH

INCLUDES AN OPTION TO ADD A PROM TO NOAA-M,

THEREFORE, THIS CCR IS WITHDRAWN.

02/08/1996
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CR00001399

11/05/1997

INSTRUMENT COALIGNMENT REQUIREMENT CALHOON, C

1

W PENDING NOAA-K S/C ALIGNMENT WITH HIRS SHIMMING.

1/16/97.

11/5/97: TDR K0034 HAS SUBSEQUENTLY BEEN 

SUCCESSFULLY CLOSED AS SHIMMING WAS USED ON THE

HIRS TO MEET REQUIREMENTS. THIS CCR IS WITHDRAWN.

04/05/1996

CR00001414

04/23/1997

04/23/1997

BATTERY CELL LIFE CYCLE TESTING TASEVOLI, M

1

W PER VERBAL NOTIFICATION FROM M. TASEVOLI, THIS CCR IS

WITHDRAWN SINCE THE REQUIREMENT FOR THIS EFFORT IS

NO LONGER REQUIRED.

06/14/1996

CR00001420

09/20/1999

09/20/1999

PORTABLE TEST UNIT UPGRADE FOR AVHRR AND HIRS PSZCOLKA, S

1

W WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE IS NO

LONGER NEEDED.

07/25/1996

CR00001429

07/02/1997

SEM-2/TED GROUND ISOLATION (SUPERSEDED BY CCR
2347)

ALEMAN, R

1

W 7/2/97: SUPERSEDED BY CCR 2347 (SEE ATTACHED MEMO

TO FILE).                                          

                                                   

10/08/1996

CR00001444

07/31/1997

FLIGHT SOFTWARE DEVELOPMENT AND MAINTENANCE JAY, E

1

W THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS

CCR IS NO LONGER NEEDED.

12/09/1996

CR00001456

09/04/1997

09/04/1997

UPDATE HIRS UIIS TO INCLUDE HIRS/4 INTERFACE
REQUIREMENTS (SUPERSEDED BY CCR 1501)

ALEXANDER, G

1

W 4/1/97: LMMS IS SENDING 5 OLD TRNS TO SEE IF ANY /2 OR

/2I REQUIREMENTS WERE DELETED. 

8/28/97: MARKED UP UIIS TO CLARIFY /2/3/4 

REQUIREMENTS--WILL DETERMINE IF NEW OR REVISED

CCR IS REQUIRED TO RESUBMIT.

9/4/97: SUPERSEDED BY CCR 1501.

01/13/1997

CR00001482

09/25/1997

09/25/1997

MODIFICATION OF AEROJET QUALITY SYSTEM
REQUIREMENTS (ANSI/ASQC Q9001-1994)

DANEY, W

1

W THIS CCR IS WITHDRAWN SEE MEMO FOR THE 

FILE.

05/23/1997

CR00001492

02/21/2000

02/22/2000

HIRS CONDUCTED EMISSIONS WAIVER 92 RICHARDSON, C

1

W WITHDRAWN. THIS WAIVER WAS SUPERSEDED BY CCR

1629 (WAIVER 92A) WHICH WAS PLACED ON HOLD BY THE

POES CCB ON 2/12/00 PENDING POSITIVE NOAA-N THERMAL

VACUUM TEST RESULTS.

7/14/98: DURING TOMISR TECH LEAD INFORMED THAT THIS

INSTRUMENT IS NOW DESIGNATED AS A METOP

07/18/1997
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CR00001492 INSTRUMENT; THEREFORE, ICD HAS TO BE RESEARCHED

TO SEE IF REQUIREMENT IS BEING MET.  IF NOT, A WAIVER

WILL BE REQUIRED FOR THE METOP SIDE. TECH LEAD WILL

INFORM CM ONCE THE DATA HAS BEEN COLLECTED.

CR00001496

02/10/1997

02/11/1999

INSTRUMENT HANDLING AND SHIPMENT FROM LMMS DANEY, W

1

W WITHDRAWN.07/28/1997

CR00001514A

04/07/1998

04/15/1998

AVHRR AND HIRS DELIVERY DATE CHANGES FINEBERG, D

1

W THIS CCR AND CCB ACTIONS ARE CANCELLED PER

CONTRACTING OFFICER'S LETTER DATED APRIL 15, 1998. NO

FURTHER ACTION IS REQUIRED.

04/06/1998

CR00001515

03/05/1998

SBUV:UIIS 28V PULSE LOAD CURRENT RIPPLE CHANGE;
UIIS 28V PULSE LOAD TRANSIENT LOAD CHANGE; 10V
CURRENT

PSZCOLKA, S

1

W THIS CCR IS WITHDRAWN AND WILL BE RESUBMITTED AS A

NEW CCR TO WAIVE THIS REQUIREMENT.

10/27/1997

CR00001531

01/25/1999

WAIVERS FOR MHS CONDUCTED EMISSIONS GOLDBERG, H

1

W THIS CCR IS WITHDRAWN. ALL MEASUREMENTS ARE

ACCEPTABLE BY EUMETSAT.

12/22/1997

CR00001533

06/09/1999

06/09/1999

AVHRR TRANSIENTS AND RIPPLE ECP 10B PSZCOLKA, S

1

W 10/29/98: FORWARDED RESPONSES TO TECH LEAD.         

12/21/98: TECH LEAD IS WORKING NOAA ISSUES AND WILL

DETERMINE WHETHER TO PLACE ON HOLD PENDING T/V

TEST.            

                                                   

THIS CCR IS WITHDRAWN. INDIVIDUAL WAIVERS WILL BE

GENERATED FOR ANY INSTRUMENT EXCEEDING THE LOADS

REQUIREMENTS AS STATED IN THE PERFORMANCE SPEC

AND/OR UIS.

12/24/1997

CR00001541

09/20/1999

09/20/1999

LMMS PROGRAM REPLAN CHANGE-SCOPE ITEMS AZARBARZIN, A

1

W WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE IS NO

LONGER NEEDED PROPOSAL 4Z WAS CANCELLED.

03/03/1998

CR00001547

01/16/1999

AMSU-B EM UPGRADE CONTRACT MODIFICATION GOLDBERG, H

1

W PER NOAA, FUNDING FOR THIS EFFORT IS NONCOMITTAL

FROM EOS AND/OR NOAA.

03/11/1998
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CR00001555

07/21/1998

07/21/1998

EXTENSION OF CONTRACT NAS5-96086 - AMSU-B EM
UPGRADE

GOLDBERG, H

1

W THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS

CCR IS NOT NEEDED AT THIS TIME.

05/08/1998

CR00001567

07/21/1998

07/21/1998

NOAA-L, M, AND N STORAGE DATE CHANGE AZARBARZIN, A

1

W THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS

CCR IS NOT NEEDED AT THIS TIME.

06/29/1998

CR00001571

11/20/2000

11/27/2000

A304 LINE TO LINE STRIPING WAIVER - ITT WAIVER 104 PSZCOLKA, S

1

W THIS CCR IS WITHDRAWN. THIS WAIVER IS NO LONGER

REQUIRED SINCE CCR 1667-ALTERNATE STRIPING

REQUIREMENTS FOR AVHRR/3 (ITT ECP 070A) WAS

APPROVED ON 4/15/00.

07/20/1998

CR00001599

04/12/1999

04/12/1999

EXECUTION PHASE PROJECT PLAN FOR THE NOAA-K,L,M
DATED DECEMBER 1992

DUNN, P

1

W THIS CCR IS WITHDRAWN. THIS DOCUMENT IS

GRANDFATHERED INTO THE GSFC DMS DUE TO THE AGE

OF THIS DOCUMENT

02/04/1999

CR00001602

04/23/1999

ATNAGE UPGRADE HALTERMAN, K

1

W THIS CCR IS WITHDRAWN DUE TO THE LACK OF FUNDS. NO

FURTHER ACTION IS REQUIRED.

02/22/1999

CR00001645

09/20/1999

09/20/1999

ACCOMMODATION OF THE EXTERNAL INDEPENDENT
READINESS REVIEW

COOLIDGE, D

1

W WITHDRAWN. THE REQUIREMENT FOR THIS CHANGE WILL

BE DIRECTED VIA "SPECIAL CHANGES."

06/09/1999

CR00001646

06/11/2000

06/12/2000

DOWNLOAD OF XPOPS FROM PROM JAY, E

1

W THIS CCR HAS BEEN OVERTAKEN BY EVENTS; THEREFORE,

THIS CCR IS WITHDRAWN.

06/15/1999

CR00001654

10/09/1999

10/13/1999

TRANSPORTATION OF SPACECRAFT AND ASSOCIATED
GROUND EQUIPMENT (AGE)

DUNN, P

1

W WITHDRAWN. THIS REQUIREMENT IS NO LONGER NEEDED.08/12/1999

CR00001664

09/09/1999

09/09/1999

REDUCED SEPET TESTING GLOCKNER, S

1

W LMMS IS TO INITIATE A CCR CAPTURING THE SAVINGS

IDENTIFIED IN THEIR PRESENTATION (PAGE 9) TO GODDARD

MANAGEMENT ON AUGUST 25, 1999 FOR THIS REDUCED

EFFORT.

08/23/1999

CR00001665

09/09/1999

09/09/1999

DEVIATION TO DELETE "HOT" SEPET DURING TV TESTING
OF THE NOAA-M SPACECRAFT

GLOCKNER, S

1

W LMMS IS TO INITIATE A CCR CAPTURING THE SAVINGS

IDENTIFIED IN THEIR PRESENTATION (PAGE 9) TO GODDARD

MANAGEMENT ON AUGUST 25, 1999 FOR THIS REDUCED

08/23/1999
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CR00001665 EFFORT.

CR00001666

09/09/1999

09/09/1999

LAUNCH CALL-UP FLOW CHANGE GLOCKNER, S

1

W LMMS IS TO INITIATE A CCR CAPTURING THE SAVINGS

IDENTIFIED IN THEIR PRESENTATION (PAGE 9) TO GODDARD

MANAGEMENT ON AUGUST 25, 1999 FOR THIS REDUCED

EFFORT.

08/23/1999

CR00001680

12/09/1999

12/10/1999

ACCOMMODATE AN ADDITIONAL SSR ON  NOAA-N'
SPACECRAFT

GLOCKNER, S

1

W THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS

EFFORT IS ESTIMATED TO BE TOO COSTLY AND REQUIRE

TOO MANY CHANGES.

CARDONE, J

10/06/1999

CR00001721

04/20/2000

04/20/2000

POES PROCEDURE & GUIDELINE (480-PG-1410.2.1C) POES
DOCUMENT CONTROL

CARDONE, J W THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS PG

IS NO LONGER MANDATORY.

REFERENCE CCR  1660A FOR PG REVISION B.

02/24/2000

CR00001758

03/07/2001

03/07/2001

SBUV PMT STORAGE TEST MENTALL, J

1

W WITHDRAWN DUE TO LIPTAK RECOMMENDATIONS THAT THE

RECENT TEST OF PMTS SHOWED AN UNEXPECTED

INCREASE IN THE DARK CURRENT.

08/11/2000

CR00001766

09/29/2000

10/02/2000

SBUV WAIVER 51; LAMP DOOR CLOSE MENTALL, J

1

W WITHDRAWN.08/25/2000

CR00001772

12/17/2000

12/15/2000

USE OF BUILDING 1559 AT VAFB FOR LAUNCH
PROCESSING

HALTERMAN, K

1

W WITHDRAWN AND CLOSED.

The POES baseline is to use building 1610 for spacecraft

processing at the launch site and there is no advantage to POES

to switch to building 1559.  If the NPOESS Program wishes the

POES satellites to be processed in building 1559, IPO should fund

the change based on POES requirements.

10/04/2000

CR00002011

08/28/1978

GIIS, REVISION B (SUPERCEDED BY CCR 2027) W SUPERCEDED BY CCR 2027.

CR00002075

04/14/1980

04/14/1980

ERBE - C OF G LIMITS W
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CR00002076

04/14/1980

04/14/1980

ERBE - MOUNTING HOLE PATTERN W

CR00002157 VOIDED AT RCA W

CR00002261

06/14/1993

NHB 5300.4 SERIES DEVIATIONS, HARNESS AND CABLE
FABRICATION (SUPERCEDED BY CCR 2261A)

DENOON, W

1

W SUPERCEDED BY CCR 2261A.

WHIPPLE, J

10/30/1992

CR00002262

06/14/1993

NHB 5300.4 SERIES DEVIATIONS FOR CIRCUIT BOARD
ASSEMBLIES (SUPERCEDED BY CCR 2262A)

DENOON, W

1

W SUPERCEDED BY CCR 2262A.

WHIPPLE, J

11/09/1992

CR00002273

10/11/1994

10/11/1994

CONFIGURATION MANAGEMENT PLAN UPDATE
(SUPERSEDED BY CCR 2335)

UNGER, A

1

W THIS CCR IS WITHDRAWN BY MMAS. NEW CCR WILL BE

RESUBMITTED AT A LATER DATE.

11/26/96: CCR 2335 WAS RESUBMITTED.

11/15/1993

CR00002281

10/11/1994

10/11/1994

NAMING CONVENTION UPDATE TO CM PLAN (SUPERSEDED
BY CCR 2335)

UNGER, A

1

W THIS CCR IS WITHDRAWN BY MMAS. NEW CCR WILL BE

RESUBMITTED AT A LATER DATE.

11/26/96: CCR 2335 WAS RESUBMITTED.

03/30/1994

CR00002289

03/31/2000

04/04/2000

RELIABILITY PROGRAM PLAN UPDATE DANEY, W

1

W WITHDRAWN PER LMSSC REQUEST.

  

                                                   

WHIPPLE, J

07/08/1994

CR00002312

12/05/1995

02/22/2000

PERFORMANCE ASSURANCE IMPLEMENTATION PLAN
UPDATE

DANEY, W

1

W WITHDRAWN. THIS CCR WAS SUPERSEDED BY CCR 2388

WHICH WAS APPROVED BY THE POES CCB ON 12/17/99.

             

WHIPPLE, J

10/20/1995

CR00002352

01/21/2000

WAIVER FOR VHF BEACON/COMMAND ANTENNA
PERFORMANCE

ACOSTA, P

1

W CCR IS WITHDRAWN. PER D. COOLIDGE THIS CCR DOES

NOT IDENTIFY A CLASS 1 REQUIREMENT VIOLATION AND

THE ANTENNA HAS BEEN DELIVERED TO THE LMMS

INTEGRATION AND TEST GROUP FOR FLIGHT USE (LMMS

COULD NOT PROVIDE THIS INFORMATION TO GSFC).

                                                   

07/17/1997
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CR00002356

12/02/1997

AMENDMENT TO CPU ROM UPGRADE (MOD #222, PROP-3U) BRANDENBURG, B

2

W PER E-MAIL DATED 11/28/97 FROM RON HALN THIS CCR IS

WITHDRAWN FROM THE SYSTEM.HAHN, R

10/08/1997

CR00002366

05/12/1998

VHF BEACON TRANSMITTER BTX, BIT ASYMMETRY ACOSTA, P

1

W LMMS WITHREW CCR. A REVISED CCR WILL BE 

RESUBMITTED FOR N/N' AND SPARE ONLY.TAYLOR, K

04/01/1998

CR00002373A

12/28/1999

12/28/1999

QUALITY ASSURANCE PROGRAM PLAN FOR K,L,M,N AND N
PRIME

DANEY, W

1

W WITHDRAWN PER LMMS REQUEST CORRESPONDENCE

REFERENCE NO. 26202.

10/15/99: RECEIVED CCR 2388 WHICH SUPERSEDES THIS

CCR BUT NEED LMMS WITHDRAWAL LETTER.

08/17/1999

CR00002395

04/30/2001

ACCELEROMETER DATA ACQUISITION DURING PYRO
SOLAR ARRAY PANEL DEPLOYMENT

STIVALETTI, J

1

W WITHDRAWN-CLOSED.02/03/2000

CR00002407

04/30/2001

BASIC STRUCTURE (STS) PERFORMANCE SPECIFICATION
UPDATES FOR N/N'

COOLIDGE, D

1

W WITHDRAWN-CLOSED. LMSSC NEEDS TO RESUBMIT NEW

CCR WITH COOLIDGE COMMENTS INCORPORATED.

08/30/2000

CR00003129

09/26/1991

TED ICD REVISION MITCHELL, J W08/09/1991

CR00007114

02/20/1980

ERBE SCANNER - PHYSICAL INTERFACE AND
FIELD-OF-VIEW

LRC W01/30/1980

CR00007178

12/09/1982

12/09/1982

UPDATE TO TIROS-N UIIS, REV. H DATED APRIL 22, 1981 LRC W03/05/1982

CR00007179

12/09/1982

12/09/1982

UPDATE TO TIROS-N UIIS, REVISION G DATED AUGUST 4,
1981

LRC W03/05/1982

CR00007201

02/18/1983

02/22/1984

ERBE RADIATOR LOCATIONS REHMANN, K W01/18/1983
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CR00007233

10/14/1983

02/22/1984

ERBE S WEIGHT CHANGE REHMANN, K W10/03/1983

CR00007242

08/20/1984

08/20/1984

ERBE S UIIS CAUTION NOTES REHMANN, K W02/24/1984

CR00007250

07/18/1984

07/18/1984

ERBE S UIIS SECTION 4 REVISION REHMANN, K W02/16/1984

CR00007252

07/18/1984

07/18/1984

ERBE S AND NS COVER DEPLOYMENT CONSTRAINT
(SUPERCEDED BY CCR 7260 AND 7261)

REHMANN, K W03/29/1984

CR00007253

07/18/1984

07/18/1984

ERBE NS HEATER OPERATION - SURVIVAL CONSTRAINT
(SUPERCEDED BY CCR 7261)

REHMANN, K W06/07/1984

CR00007259

07/18/1984

07/18/1984

ERBE S HEATER OPERATION - SURVIVAL CONSTRAINT
(SUPERCEDED BY CCR 2260)

REHMANN, K W06/07/1984

CR00007263

02/13/1985

02/13/1985

END-TO-END DATA FLOW EVALUATION REHMANN, K W08/15/1984

CR00008001

02/28/1980

03/11/1980

ERBE UIIS REVISION A & B RUDMANN, A W01/28/1980

CR00008102

08/23/1988

08/23/1988

AMSU A DIRECT DRIVE SYSTEM CALHOON, C W02/15/1988

CR00008104

03/30/1988

MASS MODEL VIBRATION TEST CALHOON, C W03/09/1988
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CR00008111

03/18/1994

08/30/1994

JITTER/OVERSHOOT POSITION DATA A1 (SUPERCEDED BY
CCR 1223)

KRIMCHANSKY, S

1

W S. KRIMCHANSKY TO RESPOND TO CHUCK BEFORE CCR IS

SIGNED OFF. 11/3/93.

3/18/94: THIS CCR WAIVER WAS PRESENTED AT THE CCB

AND APPROVED ON 10/8/93. CCR 1223 WAS GENERATED

AND APPROVED ON 3/18/94 DELETING PREVIOUS

DEVIATIONS RELATING TO THE SAME SUBJECT, THEREFORE

THIS CCR IS WITHDRAWN AND HAS BEEN SUPERCEDED BY 

CCR 1223. S. KRIMCHANSKY TO NOTIFY AEROJET THAT THIS

CCR IS WITHDRAWN AND HAS BEEN SUPERCEDED BY CCR

1223. 8/30/94: VERBAL NOTIFICATION TO AEROJET OF

WITHDRAWN STATUS WAS MADE BY S. KRIMCHANSKY.

10/04/1993

CR00008115

05/15/1995

05/15/1995

AMSU-A1 CHANNEL #14 CALIBRATION REPEATABILITY KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN. THE REQUIREMENT FOR THIS

CCR IS NO LONGER NEEDED.HAUERWAAS, R

04/05/1995

CR00008116

08/27/1998

08/31/1998

EOS AMSU INCREASED POWER REQUIREMENT KRIMCHANSKY, S

1

W THIS CCR IS NO LONGER REQUIRED; THEREFORE, THIS CCR

IS WITHDRAWN.HAUERWAAS, R

10/09/1996

CRM0000001

11/23/1999

11/30/1999

HIRS METOP ICD OUTLINE DRAWING DIMENSION CHANGE
REQUEST

RICHARDSON, C

1

W THIS CCR IS WITHDRAWN.   LETTER SIGNED AND SENT TO

ESA.

01/25/1999

CRM0000004

05/28/1999

07/26/1999

THERMAL BALANCE TEST EVALUATION AMSU-A1/A2 ICD KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF01/28/1999

CRM0000005

04/12/1999

07/26/1999

UPDATE OF THERMO OPTICAL PROPERTIES AVHRR ICD PSZCOLKA, S

1

W THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF01/28/1999

CRM0000012

07/26/1999

UPDATE OF TABLE WITH THERMO OPTICAL PROPERTIES
AMSU-A1 ICD

KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF01/28/1999

CRM0000013

04/12/1999

07/26/1999

UPDATE TABLE WITH OPTICAL PROPERTIES HIRS/4 ICD RICHARDSON, C

1

W THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF02/03/1999



CCR Number:
Approvd:
Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status - grouped by Status
06/18/2001

Page 328

Polar Operational Environmental Satellites

for ALL Technical Leads and Status= C D W

Issued:

STATUS = W
CRM0000017

08/26/1999

DELETION OF TBC NASA FROM ALIGNMENT TABLE
AVHRR/3 ICD

PSZCOLKA, S

1

W THIS CCR IS WITHDRAWN PER ESA FAX REF#: PTQ/0265/CF02/03/1999

CRM0000018

08/26/1999

DELETION OF TBC HIRS FROM ALIGNMENT TABLE HIRS/4
ICD

RICHARDSON, C

1

W THIS CCR IS WITHDRAWN PER ESA FAX REF#: PTQ/0265/CF02/03/1999

CRM0000019

08/30/1999

DELETION OF TBC NASA FROM TABLE WITH INSTRUMENT
ALIGNMENT VALUES AMSU A1, A2 ICD

KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN PER ESA FAX (PTQ/0272/CF)02/03/1999

CRM0000036

04/12/1999

07/26/1999

UPDATE OF THERMAL I/F DRAWING AMSU-A1 ICD KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN PER ESA MEMO #PTQ/0220/CF02/03/1999

CRM0000038

09/09/1999

09/09/1999

RADIATED EMISSION TEST FOR METOP SAFE GUARD
LEVELS AMSU-A1 & -A2 ICD

KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN.  LETTER  SIGNED AND SENT TO

ESA

02/03/1999

CRM0000130

11/05/1999

11/05/1999

AMSU-A1/A2 METOP ICD CHANGE FOR REF INTERFERENCE KRIMCHANSKY, S

1

W THIS CCR IS WITHDRAWN DUE TO THESE CHANGES BEING

INCORPORATED AND CONSOLIDATED IN CRM128A AND

CRM128B.

09/03/1999

CRM0000140

06/16/2000

06/26/2000

NOAA INSTRUMENTS 1.248 MHz CLOCK (CLR) RISE AND
FALL TIMES ESA WAIVER AND DEVIATION
MO-RW-SES-NIU-0008 FOR THE NIU (AFFECTED
INSTRUMENTS: AMSU-A1/AMSU-A2, HIRS, SEM

ALEMAN, R

1

W THIS CCR IS BEING WITHDRAWN IN RESPONSE TO SSST's

REQUEST (SEE ESA MEMO, PTQ/0501/CF, DATED 5/10/00)

12/21/1999

CRM0000150

01/11/2001

03/29/2001

UPDATE OF APPLICABLE DOCUMENTS PSZCOLKA, S

1

W CLOSED-WITHDRAWN 

BY ESA AS AGREED TO BY SSST AND GSFC AT THE 12/7/00

METOP US INSTRUMENT CM MEETING. SEE EMAIL FROM

FRANSEN DATED 1/4/01-OPEN ACTIONS:

01/24/2000

CRM0000156

08/08/2000

08/17/2000

SEM METOP DATA OUTPUT LEVELS (MO-ICP-ESA-NO-263) CARDONE, J

2

W WITHDRAWN PER ESA MEMO PTQ/0558/CF DATED JULY 3,

2000. POES CCB APPROVED THIS CCR ON JUNE 29, 2000.

06/06/2000
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CRM0000159

11/20/2000

11/28/2000

SARR F13 WAIVER EMS RFW-SAR-013 MENTALL, J

1

W THIS CCR IS WITHDRAWN PER M. MIGNOGNO.  SPURS IN

THE GRAS BAND DO NOT REQUIRE WAIVERS AS THE ICD

WAS WRITTEN TO ONLY CHARACTERIZE EMI IN THIS BAND.

06/20/2000


